



JAIPUR METRO

**JAIPUR METRO RAIL CORPORATION LIMITED**

Khanij Bhawan, Tilak Marg, C-Scheme, Jaipur-302005

CIN: U60221RJ2010SGC030630

Tel: No. 0141- 5192450 Fax: 0141-5192451

Website: [www.jaipurmetrorail.in](http://www.jaipurmetrorail.in), email: [dp.jmrc@gmail.com](mailto:dp.jmrc@gmail.com)

-214-

No. F.7 (C-156)/JMRC/TE-2<sup>nd</sup> floor RAJSICO/2015/4514 Dated: 09.11.2015

M/s Mahendra Builders,  
44, Shiv Vihar extension,  
New Sanganer Road, Jaipur  
Mob.:- 9829560844

**Letter of Acceptance**

Sub:- Alteration work of 2<sup>nd</sup> Floor in RSIC Building, Udyog Bhawan, Jaipur.  
Ref:- NIT No. F.7 (C-138)/JMRC/NIT/02 dated 15.10.2015.

Dear sir,

This is notify you that your Bid dated 02.11.2015 for execution of the Alteration work of 2<sup>nd</sup> Floor in RSIC Building, Udyog Bhawan, Jaipur for the Accepted Contract Amount ₹ 2,23,585 (Two lakh twenty three thousand five hundred eighty five) i.e. 11.99 % above on G- Schedule for Civil Items, 8.10% above on G-Schedule for Electrical Items and 821.25 ₹/sqm for non BSR item is hereby accepted by Jaipur Metro rail Corporation Limited.

The stipulated date of commencement and completion shall be reckoned as follows:

Stipulated date of commencement : 16.11.2015  
Stipulated date of completion : 15.12.2015

The work has been sanctioned administratively & financially vide no F.7 (C-94)/JMRC/Project/A&F/2014/03, Dated: 05.10.2015 amounting to Rs. 2.79 lacs. The Technical Sanction for the above work has been conveyed for Rs. 2,54,606 vide T.S. No. F.7 (C-156)/JMRC/TE-2<sup>nd</sup> Floor RAJSICO/2015/02, Dated: 09.10.2015 by the GM (Project Coordination), Jaipur.

You are requested to attend the office to sign **formal agreement within 10 days** from the date of receipt of this letter.

You are also requested to sign and return the duplicate copy of this LOA in acknowledgement thereof, within 3 (Three) days of its receipt.

  
(A.K. Saxena)  
9/11/15  
o/c GM (Project Coordination)

Copy for information to:

1. PS to CMD,
2. PS to Director (Project),
3. Mr. Ravi Mathur, Manager (Civil),
4. Mr. Arvind Khandelwal, J.En. (Civil)

  
9/11/15  
o/c GM (Project Coordination)