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SECTION 1 

NOTICE INVITING BID (NIB) 

NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15                              Dated:-27.05.2014 

1.1.1 GENERAL 

(i) Jaipur Metro Rail Corporation invites Digitally Signed and Sealed Bids from interested and 

eligible agencies for “Maintenance Contract of Civil Work- Addition, alteration/ modification 

of various buildings of Jaipur Metro. (Mansarover Depot)” of JMRC LTD. 

(ii) The complete bid document can be downloaded from the state e-procurement website 

https://www.eproc.rajasthan.gov.in and interested bidders will have to submit their offer in 

electronic formats both for technical and financial proposal on this website with their digital 

signatures. The complete bid document can also be seen on Corporation’s website 
www.jaipurmetrorail.in and state procurement portal i.e., www.sppp.raj.nic.in. 

(iii) Bidders who wish to participate in this bidding process must register on 

https://eproc.rajasthan.gov.in. To participate in online Bids, as per Information Technology Act, 

2000, Bidders will have to obtain Digital Signature Certificate (DSC) from any agency 

approved by Controller of Certifying Authorities (CCA). Bidders who already have a Valid 

Digital Signature Certificate need not to obtain a new Digital Signature Certificate. This DSC 

will be used to sign the bids submitted online by the bidder. Unsigned bids will not be 

entertained and will be rejected outright. 

(iv) Please note that a pre-bid meeting of prospective bidders is scheduled as per the details 

specified below. The objective of this meeting is to address the queries of the prospective 

bidders related to the Work/ Bidding document. 

1.1.2 The key details of the NIB are as follows: 

KEY DETAILS 

a. Name of Work &  NIB No. : “Maintenance Contract of Civil Work- 

Addition, alteration/ modification of 

various buildings of Jaipur Metro. 

(Mansarover Depot)” of JMRC LTD. 
 

NIB No. 06/NIB/O&S/CIVIL/ WORKS-

CCW/2014-15 

b. Approximate Cost of Work : Rs. 107 Lacs (For two years)  

c. Bid Security Amount : Rs.2,14,000/- (by Demand Draft / Bankers 

Cheque, payable in favour of Jaipur Metro 

Rail Corporation Limited).  

d. Cost of Bid Form 

(Non-Refundable) 

: Rs.5000/- (Rs. Five Thousand Only), 

(Non-refundable)  by Demand draft 

payable in favor of Jaipur Metro Rail 

Corporation Limited. 

e. E-Bidding Processing Fee 

(Non-Refundable) 

 Rs.1000/- (Rs. One Thousand only) by 

Demand Draft / Bankers Cheque, payable 

in favor of MD, RISL Jaipur .  

https://www.eproc.rajasthan.gov.in/
http://www.jaipurmetrorail.in/
http://www.sppp.raj.nic.in/
https://eproc.rajasthan.gov.in/
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f. Online Bid Document Availability 

Period  

: From date04.06.2014 time 17:00 Hrs to  

         Date-07.07.2014 time-15:00 Hrs 

g. Online Bid Document Submission 

Period 

: From Date26.06.2014 time 15:00 Hrs to  

         Date-07.07.2014 time-15:00 Hrs 

h. Date & Time of Opening of Online 

Technical Bid 

: Date 07.07.2014 Time15:30 Hrs. 

i. Date & Time of Opening of Online 

Financial Bid 

: Will be intimated later to qualified bidders 

through e-mail/phone 

j. Venue and Date of Physical 

Submission of Bid Cost, Bid 

Security and Processing Fee 

 O/o Executive Director (Operations), 

JMRC, 2
nd

 Floor, RSIC Wing, Udyog 

Bhawan, C-Scheme, Tilak Marg, Jaipur. 

Date 07.07.2014upto 15:00Hrs. 

k. Last date of Seeking Clarification 

by the Bidder from Jaipur Metro 

Rail Corporation 

 Date12.06.2014Time 17:00Hrs. 

l. Date and Time of Pre Bid meeting  Date19.06.2014Time 11:30Hrs. 

m. Validity of Bid : 120 days from the last date of submission 

of Bid. 

n.  Stipulated Date of 

Commencement of Work 

: Within seven days from the date of issue of 

“Letter of Acceptance”. 

o. Period of Completion : Two Years from the stipulated date of 

commencement. 

p. Authority and Place for  Pre-Bid 

Meeting, Seeking Clarifications 

etc. 

: Executive Director  (Operations) 2
nd

 floor 

RSIC Wing, Udyog   Bhavan, C-Scheme, 

Tilak Marg, Jaipur-302005,  

Tel-0141-5192404 & 5192408 

 

1.1.3 Definitions 

Agreement  The Contract Agreement to be executed between JMRC and Agency, 

subsequent to the Letter of Award, as per the format at Form-E of ITB. 

Agency/Bidder The Agency/Bidder engaged pursuant to this Bid for conducting the Work as 

per the Scope of Work defined in this Bid document. 

Corporation Jaipur Metro Rail Corporation Ltd. 

JMRC Jaipur Metro Rail Corporation Ltd. 
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Service Shall mean Maintenance of Civil Work- Addition, alteration / modification of 

various station buildings situated on Jaipur Metro Section Jaipur as 

mentioned in Scope of Work. 

LOA Letter of Award – Letter from Corporation to selected Agency conveying 

selection and outlining the terms and rates for the work. 

Bidder The firm or company who submits proposal in response to this BID within 

the time prescribed for the purpose. 

Technically Qualified 

Bidder 

A Bidder whose Technical Bid is considered eligible and technically 

responsive by JMRC. 

Contract Agreement 

Amount 

The contract amount finally approved by JMRC for the entire work for the 

duration of the contract (and extended) pursuant to this Bid process, as 

mentioned in the LOA. 

Work The work of Maintenance of Civil Work- Addition, alteration / modification 

of various station buildings situated on Jaipur Metro Section, Jaipur to be 

carried out as per the Scope of Work defined in this BID document. 

CCA Controller of Certifying Authorities. 

Employer Jaipur Metro Rail Corporation Limited. 

 

1.2 POINTS TO BE NOTED 

1.2.1 Works envisaged under this contract are required to be executed in all respects up to the period 

of completion mentioned above. 

1.2.2 The Bid submitted should contain all Technical, Financial & Other Details as required for the 

consideration of Bid. 

1.2.3 Bid document consists of the following: 

a. Notice Inviting Bid – consisting of  

i. Notice Inviting Bid 

ii. Scope of Work 

iii. Bid Price 

 

b. Instructions to Tenderers 

c. General Conditions of Contract 

d. Special Conditions of Contract. 

e. Bill of Quantities. 

 

Note:- Approved GCC is uploaded and available on the JMRC website, by signing the Bid 

Document, firm agrees to accept the GCC. While framing the contract with the successful 

Bidder, the bidder shall sign the complete GCC document and submit it to the JMRC. 

 

1.2.4 The Contract shall be governed by the documents listed in Para 1.2.3 above. 
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1.2.5 The Bidder may obtain further information in respect of these Bid documents from the office of 

ED (Operations), Jaipur Metro Rail Corporation, 2nd Floor, RSIC Wing, Udyog Bhawan, C-

Scheme, Tilak Marg, Jaipur 302005.   

1.2.6 All Tenderers are hereby cautioned that Bids containing any material deviation or reservation as 

described in Clause 1.2.3 of “NIB” and/or minor deviation without quoting the cost of 

withdrawal shall be considered as non-responsive and shall be summarily rejected.  

1.2.7 JMRC reserves the right to accept or reject any or all proposals without assigning any reasons. 

Bidder shall not have any cause of action or claim against the JMRC for rejection of his 

proposal. 

1.2.8 Bidder is to carry out their self assessment in respect of their capacity in terms of manpower, 

machine and finance. He is to indicate separate set of manpower, machinery in different Bids. 

Once a Bid is accepted, resources required for its execution shall not be considered for 

assessment of other Bid. The Bidder is to consider + ve or - ve in the annual value or work  to 

be executed to the extent of 50% (rounded off to next higher whole number) and should be able 

to take up additional similar work at short notice at the accepted rate for which he is to indicate 

his additional resources. Similarly the scope of work may also be reduced on account of poor 

performance and Bidder shall have no right for any claims due to reduction in scope of work. 

1.3 Minimum Eligibility Criteria :- The bidder should meet all the eligibility criteria as 

mentioned below:-    

Firm shall INITIALLY be filtered on the basis of following criteria  

(a)        INITIAL REQUIREMENTS:- 

S. No. Criteria 

1 Firm should not have abandoned any work in last five years.  

2 
Bidder's Contract with any organization should not ever been terminated due to poor 

performance. 

3 
Bidder's Security Deposit should not ever been forfeited by any Government/ Semi 

Government/PSU/MRTS. 

4 Bidder should not have been involved in frequent litigation in last five years. 

5 Bidder should not have suffered Bankruptcy/ insolvency in last five years. 

6 Bidder should not have been blacklisted by any organization. 

7 Bidder should not submitted any misleading information in the application. 

8 Bidder should be financially sound to perform the work.         

9 Bidder's Net Worth should not be negative. 

10 
Bidder should be able to certify that no agent/ middleman has been or will be engaged 

nor that any agency or commission has been or will be paid. 
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To prove conformity to above requirements, duly filled Evaluation Annexure - II needs to be 

submitted by the Bidder. 

 

(b) Work Experience : - (Physical requirement) 

Experience of having satisfactorily completed similar works during last 5 years period ending    

last day of month previous to the one in which the Bids are invited should be either of the 

following: 

(i) Three similar completed works each costing not less than the amount equal to Rs. 42.8 lacs 

(40% of the estimated cost Rs. 107/- lacs) 

OR 

(ii) Two similar completed works each costing not less than the amount equal to Rs. 53.5 lacs 

(50% of the estimated cost. Rs. 107/- lacs) 

OR 

(iii) One similar completed work each costing not less than the amount equal to Rs. 85.6 lacs 

(80% of the estimated cost. Rs. 107/- lacs) 

 

(c) Financial Standing (Annual Average Turnover) :- 

 

The annual average turnover of applicant during each of last three audited financial years should 

not be less than Rs. 42.8 lacs. 

(d) The Bidder should have minimum five years experience of “Civil Project or Maintenance work 

of Central Government / State Government / Central PSU / State PSU’s. 

(e) Definition of similar work:- “Civil Project or Maintenance work of Central Government / State 

Government / Central PSU / State PSU’s.  

(f) Other Eligibility Requirements 

Bidder should meet other eligibility requirements as per following – 

S. No. Eligibility Criteria Documents required to substantiate the 

same 

1. The bidder firm should be in existence 

at least for last five years excluding 

the current financial year (i.e. formed 

on or before 01.04.2009). 

 

a. Copy of Registration certification of the 

firm / Partnership deed / Certificate of 

incorporation, etc. 

b. Copy of Articles of Association & 

Memorandum of Association (if 

applicable) 

c. Income Tax Registration (Copy of PAN 

Card) 
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S. No. Eligibility Criteria Documents required to substantiate the 

same 

d. Copy of Service Tax Registration 

number (along with copy of latest 

challan and Return both)  

e. Profile of the firm including the related 

activities done in last five years along 

with copies of work orders. 

f. Self certified copy of the statement of 

Bank Account for the Last Six Months 

in the name of bidding firm.   

2. The bidder should have the following 

registrations:  

a) Registration certificate and licence 

Number under Contract Labour 

(Regulation & Abolition) Act, 

1970 

b) Under Employees’ Provident 
Funds and Miscellaneous 

Provisions Act, 1952. 

c) Under Employees’ State Insurance 
Act, 1948.  

Enclose copy of below mentioned 

documents. 

A. Registration certificate for 'a', 'b', & 'c'  

B. Copy of latest challan and return both 

for 'b' and 'c' obtained in the name of 

Firm (not in individual name). 

Note:- 

a. For point no. (i) and (ii), in case of bidder is consortium, the above documents shall be 

mandatorily submitted for all the constituent members.  

b. All uploaded documents need to be digitally signed, else such documents shall not be 

considered. 

 

 

 

 

 

 

Director (Operations & Systems) 

                                                                                                                  JMRC, Jaipur. 
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SECTION 2 

SCOPE OF WORK 

2.0 The Bidder will execute the work i.e. “Maintenance Contract of Civil Work- Addition, 

alteration/ modification of various buildings of Jaipur Metro. (Mansarover Depot)”. 

2.1 Brief Scope 

 The above work shall cover the following: 

a) Provision of all necessary labours, construction equipment, instruments and appliances in 

connection with all above mentioned civil work of addition/alteration/modification or 

maintenance work as specified or as directed by Engineer-In-Charge or the representative 

of Engineer to be executed at Mansarovar Depot building including Administrative 

building, Training school building etc. 

b) In case of major addition/alterations the drawings including details of structural drawings 

may be supplied by JMRC.  

c) Any other item of work as may be required, to be carried out as per PWD specifications, 

for completing the job in all respects in accordance with the provisions of contract and or 

to ensure the structural stability and safety of the work during and after construction. 

d) PWD Specifications will be applicable for methodology of execution of work for all BSR 

items. For NBSR items methodology as per relevant IS codes or structural drawing with 

method statement shall be provided by Engineer in charge.   

e) Clearing site after completion of work and handing over of all the works, as specified and 

directed by Engineer in charge. 

f) Damage caused to properties of JMRC if any, during execution of above work shall be 

rectified by the Bidder at his cost failing which the cost of rectification shall be recovered 

at market cost of such items from any R/A Bill / Final Bill of the contractor. 

g) The quantities taken in Bill of quantities are indicative and work will be executed as per 

requirement arising out in the due course. The work shall be carried out as and when 

required by JMRC with all safety precautions. The Bidder shall ensure all his workers shall 

have Personal Protective Equipment’s (PPE’s) at his cost (not to be charged to the worker) 
and ensure safety of site by providing Barricades for restricting movement of public to 

work area. The barricade arrangement shall be approved by Engineer in charge keeping in 

view the overall circulating pattern of the commuters in the depot. 

h) Time Period is Two years from the stipulated date of commencement of work as per clause 

1.1 of NIB.  

i) Defects Liability Period is Six Months from date of completion of the contract 

j) All regular minor and major repairs at depot i.e. upkeep will be contractor’s responsibility 
and it should be ensured by deploying his staff with instruction for frequent inspection. 

Further before attending the deficiencies he should inform concerned JE/SSE/Manager so 

as to ensure quality and timely billing of work done.  

k) Any addition / alteration / construction work carried out in the Bill of Quantities.  
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l) The scope of the contract includes periodical inspection of the premises by the Bidder 

himself, identifying the defects, make a proposal to the engineer, obtain his approval and 

carry out the work. In general, responsibility of the depot kept cleaned and updated 

position will rest with the contractor.  

In addition, the defects noticed by JMRC officials will also be endorsed in the Complaint Book 

being maintained at the Depot Controller’s office which should be acknowledged by the 
representative of the Bidder along with the indication of time which it would be attended to. 

Complaints of regular nature, if continues, will be considered as discredit to the contractor. 

In addition, the monthly joint inspection will be carried out by JMRC officials and  Bidder 

authorized person and items identified should be informed to the Bidder along with the 

specified time during which it can be attended. This will be an item of the regular check during 

the next monthly inspection. These items shall be recorded in Site Order Book / Complaint and 

Progress Monitoring Register maintained at field office. 

The value of work shall be calculated by adding amount of item rates as quoted by bidder on 

NBSR items and as per percentage rate above/below quoted by bidder on schedule amount of 

BSR items. Letter of acceptance subject to such additions thereto or deductions there from as 

may be made under the provisions of the contract. 

  The above mentioned work should be carried out with contractors own material, labour, tools 

and plants as per the specification and drawings, complete as required. 

2.2 Time Schedule: 

The contract period for execution of the above mentioned work is 2 years from date of 

commencement of work. The works should start immediately for the different works after 

issuance of work orders by the competent authority. However the emergency works arisen 

should be attended promptly.  

2.3  Specifications:- 

PWD Specifications and provisions of PWD Maintenance Manual are applicable for these 

works and work should be carried out as per these specifications and manual. 

2.4  Material  

2.4.1 Quality  

All materials used in the works shall be of the quality of their respective kinds as specified in 

PWD specifications, obtained from sources and suppliers approved by the Engineer and shall 

comply strictly with the tests prescribed in the Technical Specifications/Codes of Practice.   

All materials used in JMRC depot during construction stage are approved materials. In 

addition, to materials used to construct JMRC Buildings/Stations/depot, some of the additional 

approved sources/vendors of materials are as follows: 

Bidders are advised to refer SCC for list of additional approved sources/ vendors of material. 

2.5       Sampling and Testing  

In addition to Test certificates, samples of all materials proposed to be employed in permanent 

works shall be submitted to the Engineer when called for. In such cases, materials will not be 

brought to the site without prior approval of the Engineer.  
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Samples provided to the Engineer are to be labeled in boxes suitable for storage. Materials or 

workmanship, not corresponding in character and quality with approved samples, will be 

rejected by the Engineer.  

Samples required for approval and testing must be supplied at least 45 days in advance to allow 

for testing and approval. Delay to the works arising from the late submission of samples will not 

be acceptable as a reason for delay in completion of the works.  

The Bidder will bear all expenses for sampling and testing, whether at the manufacturer’s 
premises at source, at site or at any testing laboratory or institution as directed by the Engineer. 

The payment shall be reimbursed on this account by JMRC if the test results are satisfactory. If 

the test results are not satisfactory, the testing charges shall be borne by contractor. 

2.6 Rejection  

Any materials that have been found not to conform to the specifications will be rejected 

forthwith and shall be removed from the site by the Bidder at his own cost within 15 days  

2.7 Workmanship  

All works shall be true to level, plumb and square and the corner, edges and arises in all cases 

shall be unbroken and neat and shall be as per provisions in the relevant Technical 

Specifications / Standard Codes of Practices. Bidder shall also submit Quality Assurance 

Programme and Methods Statements for special works to be done within MC within 7 days of 

acceptance of Bid before the start of work for approval of Engineer-in-Charge.  

2.8 Minimum Level of inventory will be maintained at site office. (As per inventory list as  

 mentioned in SCC). 
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SECTION 3 

BID PRICES AND SCHEDULE OF PAYMENT 

3.1  Bid Prices 

3.1.1 a. Unless explicitly stated otherwise in the Bid Documents, the contractors                           

shall be responsible for the whole works, based on the instructions issued by the competent 

authority and payment shall be as per accepted rates based on the items carried out as per 

the work orders issued by the competent authority as and when required. 

 b. The rate quoted by the Bidder is inclusive of all duties, taxes, fees, octroi and other  levies, 

materials, labour etc. 

3.1.2 Schedule of Payment 

The payment will be made on actual basis as per the accepted rates based on the activities 

carried out as per complaint register and also as per the instructions issued by the competent 

authority as and when required. 

3.1.3 Special condition 

1. All works/items entered in “Site Order Book / Complaint & Progress monitoring Register” shall 
be acknowledged within 24 hours and its compliance shall be ensured within given time period.  

Any delay/failure to comply/attend the work may invite penalty as mentioned in clause 18.3 of 

SCC and the particular delay/failure shall be recorded and reflected in his performance report 

for the purpose of evaluation of the contract. 

2. The Bidder shall depute authorized supervisors who shall attend each JE/ASE/SE’S office daily 

and note down works entered in “Site Order Book / Complaint & Progress monitoring Register”  

 He shall also record the compliance dates for previous noted work complied with. 

3. The payment will be made on monthly basis as per the accepted rates based on the activities 

carried out as per instructions of Engineer-in-Charge as and when required.  

4.  Price variation shall be governed by Clause 21.0 of Special Conditions of Contract-General 

(SCC).  

3.1.4 Terms & Process of Bill Payment 

a. All the terms & conditions of the bills for payments purpose should be strictly 

complied with in accordance with the guide lines, issued by the competent authority 

from time to time. 

b. A certificate as per Annexure –X enclosed should strictly be provided with each bill 

for each Metro Station. 
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MAINTENANCE CONTRACT OF CIVIL WORKS – ADDITION, ALTERATION/ 

MODIFICATION OF VARIOUS BUILDINGS OF JAIPUR METRO (MANSAROVER 

DEPOT) 

INSTRUCTIONS TO BIDDERS (ITB) 

1.0 GENERAL GUIDELINES :-  

A. This Bid Document does not purport to contain all the information that each bidder may 

require. Bidders are requested to conduct their own investigations and analysis and to 

check the accuracy, reliability and completeness of the information in this Bid Document 

before participating in the bid process. JMRC Ltd. makes no representation or warranty 

and shall incur no liability under any law, statute, rules & regulations in this regard. 

Information provided in this Bid Document is only to the best of the knowledge of JMRC 

Ltd.  

B. Bidders should read carefully the contents of this document and to provide the required 

information. Each page of the Bid Document (including General Conditions of Contract), 

Addendum (if any) and other submissions, before submission of the bid, may be 

Numbered, Digitally Signed & Stamped, as a token of acceptance of terms and conditions 

of this bid. Any unsigned and unstamped document will not be considered for evaluation. 

The signature is required to be done by the bidder itself/ authorized signatory of the 

Bidder for which a valid Power of Attorney shall be enclosed. All documents shall be 

submitted in English Language. 

C. Bidders may be single firms or may be members of a consortium. Bidders may read 

carefully the directions concerning the requirements for consortiums. 

D. Bidders should provide all the required technical and associated information and attach 

supporting documents as earmarked / mentioned digitally signed by the bidder / 

authorized signatory of the bidder and attested by competent authority wherever asked. 

E. For any query from bidder, JMRC reserves the right not to offer clarifications on any 

issue raised in a query. No extension of any deadline will be granted for JMRC having not 

responded to any query or not provided any clarification.  

F. Bidders should clearly note the date and time of submission of Bid. Late or delayed Bids 

will not be accepted by the website. Bidders are reminded that no supplementary material 

will be entertained by JMRC and Technical Evaluation will be carried out only on the 

basis of submissions received by JMRC by the date/time of the bid submission. However 

JMRC may ask for any supplementary information, if required. 

G. Technical Evaluation will help assess whether the bidder possesses the earmarked 

technical/financial capabilities. Further, bidders may not be considered if they have a poor 

performance record such as abandoning works, not following statutory requirements, 

financial failure, etc. JMRC reserves the right to approach previous clients of the Bidders 

to verify/ascertain client’s performance.  

H. It shall however be noted that JMRC will not discuss any aspect of the evaluation process. 

Bidders will deem to have understood and agreed that no explanation or justification of 

any aspect of the selection process will be given by JMRC and that JMRC's decisions are 

without any right of appeal/litigation whatsoever. Applicants may note that the selection 

process will entirely be at the discretion of JMRC.  

I. Bidders will not be considered if they make any false or misleading representations in 

statements / attachments. If any submission is found false or misleading, even at later 

stage i.e. after completion of process then also JMRC may annul the award of work and 
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forfeiting Bid Security Amount (if any held with JMRC) and Performance Security (if 

any available). Further the bidder may be blacklisted for participation in any future bid of 

JMRC.  

J. Bidders may remain in touch with the E-proc portal https://www.eproc.rajasthan.gov.in 

and JMRC’s website www.jaipurmetrorail.in or state procurement portal  

www.sppp.raj.nic.in for any kind of latest Information, Addendum, Clarification, etc. 

K. Words “Bid” and “Bid” have been used interchangeably in this Bid Document. 

1.1 INTRODUCTION 

 Sealed Open Bids are invited from the interested & eligible contractors for the Contract 

NIB No. 06/NIB/O&S/Civil/WORKS-CCW/2014-15, for “Maintenance Contract of 
Civil works – Addition, alteration/ modification of various buildings of Jaipur Metro 

(Mansarover depot)” of Jaipur  Metro Rail Corporation Limited, hereinafter called the 

‘Employer’, for Works in accordance with this Bid Package. The bid papers consist of the 

following documents, along with their annexures, appendices, addenda and errata if any 

 Volume 1 

a) Notice Inviting Bid ( NIB ) 

b) Instructions to Bidders ( ITB ) 

c) Special Conditions of Contract (SCC) 

          Volume 2  

a) General Conditions of Contract (GCC) 

 Volume 3 

a) Bill of Quantities. 

 Bids shall be prepared and submitted in accordance with the instructions given herein. 

1.2 Relevant address for correspondence relating to this bid is given below:  

 Executive Director (Operations),JMRC,2nd floor, RSIC Wing, Udyog Bhavan, 

TilakMarg, C-Scheme, Jaipur-302005. 

1.3 Some essential data/requirements pertaining to this Bid along with reference to Clause 

number of this volume where full details have been given are detailed below. 

a) “Bid security” to be furnished by the Bidder (Clause 12.0 of ITB): Rs. 2,14,000/- 

b) Last date for issuing amendment, if any shall be intimated later. 

c) Bids are to be submitted through online bidding system of 

www.eproc.rajasthan.gov.in only. 

d) Date of opening of the Bid Package (Clause 17.0 of ITB & NIB 1.1.2 h & i). 

e) Period for which the bid is to be kept valid (Clause 11.1 of ITB): 120 days form the 

last date of submission of Bid. 

f) Period of commencement of work (Form A of ITB): 7days from the date of issue of 

"Letter of acceptance". 

g) Contract Period (Form A of ITB): Two years from the date of commencement of 

work. 

  

https://www.eproc.rajasthan.gov.in/
http://www.sppp.raj.nic.in/
http://www.eproc.rajasthan.gov.in/
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PREQUALIFICATION REQUIREMENTS:  

2.1  Minimum Eligibility Criteria 

(a) Work Experience:  

 Experience of having satisfactorily completed similar works during last 5 years period 

ending  last day of the  month previous to the one in which the Bids are invited should be 

either of the following: 

(i) Three similar completed works each costing not less than the amount equal to Rs. 

42.8 lacs. 

or 

(ii) Two similar completed works each costing not less than the amount equal to Rs. 53.5 

lacs. 

or 

(iii) One similar completed work costing not less than the amount equal to Rs.85.6 lacs. 

(b) Financial Standing (Annual Average Turnover) : 

 The annual average turnover of applicant during each of last three audited financial years 

should not be less than Rs. 42.8 lacs. 

(c) The bidder should have minimum five years experience of the similar work. 

(d) Definition of similar work:- “Maintenance Contract of Civil works – Addition, 

alteration/ modification of various buildings of Jaipur Metro (Mansarover depot)”  works 

of any Metro/ Indian Railways station associated with Central /state Government.. 

(e) Bidder needs to carry out their self-assessment in respect of their capacity in terms of 

manpower, machine and finance. He is to indicate separate set of manpower, machinery 

in different Bids. Once a bid is accepted, resources required for its execution shall not be 

considered for assessment of other bid. The bidder is to consider + ve or – ve variation in 

the annual value to the extent of 50% (rounded off  to next higher whole number) and 

should be able to take up additional similar work on other station of phase-I at short 

notice at the accepted rate for which he is to indicate his additional resources. Similarly 

the scope of work or number of stations may also be reduced on account of poor 

performance and bidder shall have no right for any claims due to reduction in scope of 

work. 

2.2 All Bids submitted shall include the following information: 

2.2.1 General information of the bidder shall be furnished in Form T-I. Certified Copies of 

original documents defining the constitution and legal status, certificate of registration 

and ownership, principal place of business of the company, corporation, firm or 

partnership or, if a joint venture including consortium, details of each party thereto 

constituting the bidder will also be required to be furnished. All the group members in a 

joint venture will be jointly and severally responsible for the performance under the 

contract. 

2.2.2 In the case of bid by a joint venture of two or more firms or companies as partners or as 

members of a consortium as the case may be, joint venture data must be furnished in the 

format prescribed (Form T-I) along with the documents as mentioned therein. The 

following requirements shall also be complied with. 

a. There can be a maximum of 3 (three) members in a consortium. 
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b. The technical and financial capabilities of only those members with equity stake 

equal to or greater than 26% in the Consortium shall be considered relevant for 

evaluation. It is clarified that the technical experience and financial capabilities of 

any other Group Company or holding company or subsidiary company of any bidder 

/ consortium member shall not be considered for evaluation unless such company is 

also a part of the consortium with minimum 26% stake in the shareholding of the 

consortium. 

c. The bidder and in the case of a successful bid, the Form of Agreement, shall be 

individually signed so as to be legally binding on all partners/ constituents as the case 

may be. 

d.  The partner In-charge or the person In-charge as aforesaid shall be authorized to incur 

liabilities and receive instructions for and on behalf of any and all the partners of the joint 

venture or constituents of the consortium and the entire execution of the contract including 

payment shall be carried out exclusively through the partner In-charge of Joint Venture 

and person In-charge of a consortium. 

e.  All partners of the joint venture or constituents of the consortium shall be liable jointly 

and severally responsible for the execution of the Contract in accordance with the 

Contract terms and a relevant statement to this effect shall be included in the authorization 

mentioned under (b) above as well as in the Form of Bid and the Form of Agreement (in 

case of a successful bid). 

f.  In the event of default by any partner in the case of a joint venture and constituent in the 

case of a consortium in the execution of his part of the Contract, the partner/person In-

charge will have the authority to assign the work to any other party acceptable to the 

Employer to ensure the execution of that part of the Contract. 

g. A copy of the agreement entered into by the joint venture/ consortium partners shall be 

submitted along with the bid. 

2.2.3 In case the Bidder is an Association, Consortium or Joint Venture, the Bidder shall 

provide the following: 

a. The Memorandum of Understanding/Joint Venture Agreement duly notarized 

indicating: 

b. Nomination of one of the members of the Association, Consortium or Joint Venture 

to be In-charge or Lead Member. The legally authorized signatories of all members 

of the Association, Consortium or Joint Venture shall issue this authorization. 

c. Details of the intended percentage participation given by each member, with 

complete details of the proposed division of responsibilities and corporate 

relationships among the individual members. 

d. Each member of the Association, Consortium or Joint Venture shall be jointly and 

severally liable for the undertaking of this Contract. 

2.3 The Bidders to qualify for award of Contract shall submit a written power of attorney 

authorizing the signatory (ies) of the bid to commit the Bidder or each member of the 

partnership, consortium or joint venture.   

2.4  Each page of bid shall be signed by the authorized signatory of the bidder. Power of 

Attorney in favor of the signatory will be required to be furnished as detailed in Clause 

13.0 of ITB. 
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2.5  Cancellation or creation of a document such as Power of Attorney, Partnership deed, 

Constitution of firm etc., which may have bearing on the bid/contract shall be 

communicated forthwith in writing by the bidder to the Engineer and the Employer. 

2.6 Any information found incorrect or suppressed, the bid may not be considered or contract 

will cancelled without any financial claim/arbitration from the bid. The applicant is 

required to certify in the statement placed at Annexure – A of ITB. 

2.7 Each bidder, or any associate will be required to confirm and declare in the bid submittal 

that no agent, middleman or any intermediary has been, or will be, engaged to provide 

any services, or any other items of work related to the award and performance of this 

contract. They will have to further confirm and declare in the submittal that no agency 

commission or any payment, which may be construed as an agency commission, has 

been, or will be paid and that bid price will not include any such amount. 

3.0 COST OF BIDDING 

3.1 The agency shall bear all costs associated with the preparation and submission of his bid 

and the Employer will in no case be responsible or liable for these costs, regardless of the 

conduct or outcome of the bidding process. 

4.0 SITE VISIT 

4.1.1 Any site information / schedule of works given in this bid document is for guidance only. 

The bidder is advised to visit and examine the Site of Works and its surroundings at 

his/their cost and obtain for himself on his own responsibility, all information that may be 

necessary for preparing the bid and entering into a Contract. 

4.1.2 The agency shall be deemed to have inspected the Site and its surroundings beforehand 

and taken into account all relevant factors pertaining to the Site in the preparation and 

submission of the Bid. 

 BID DOCUMENTS 

5.0 CONTENTS OF BID DOCUMENTS 

5.1 The bidder is expected to examine carefully all the contents of the bid documents as 

mentioned in Sub-clause 1.1 of ITB including instructions, conditions, forms, terms, 

specifications and take them fully into account before submitting his offer. Failure to 

comply with the requirements as detailed in these documents shall be at the bidder’s own 
risk. Bids that are not responsive to the requirements of the bid documents will be 

rejected. 

6.0 AMENDMENT TO BID DOCUMENTS 

6.1 At any time prior to the deadline for the submission of Bids, the Engineer may, for any 

reason, whether at his own initiative or in response to a clarification or query raised by a 

prospective bidder, modify the bid documents by an amendment. 

6.2 The said amendment in the form of an addendum will be available on web site and can be 

downloaded. The prospective vendor needs to keep himself updated by visiting the JMRC 

website OR www.eproc.rajasthan.gov.in website regularly before the date of submission 

of bid.  

6.3 In order to afford prospective bidders reasonable time for preparing their Bids after taking 

into account such amendments, the Engineer or the Employer may, at his discretion, 

extend the deadline for the submission of Bids as specified in Sub-clause 15.0 of ITB. 

 

http://www.eproc.rajasthan.gov.in/
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 PREPARATION OF BIDS 

7.0 LANGUAGE OF BID 

7.1 The bid prepared by the bidder and all correspondence and documents relating to the bid 

exchanged between the bidder and the Employer/Engineer shall be in the English 

language. The documents submitted by the Bidder will not be returned by JMRC to 

Bidder. 

8.0 DOCUMENTS COMPRISING THE BID 

8.1 BID PACKAGE 

 For the purpose of selection of Bidder, the bid document is divided into two parts viz. the 

Technical Bid and the Commercial Bid. The requirements for Technical Bid are as under:  

  Technical Bid  

8.1.1 The bidder shall enclose digitally signed and stamped, (lead member in case of 

Consortium) copy of the Bid Document except BOQ. Besides this all other associated / 

required documents shall be submitted duly numbered and digitally signed/ stamped by 

the bidders. All applicable Annexures/Proformas shall be duly filled by the Bidder. 

 The scanned copy of instruments (i.e. BG/ FDR/ BC) of Cost of Bid Form, Bid Security 

Amount and E-biding Processing Fee shall be enclosed by the bidder with the Technical 

Bid. 

8.1.2 Power of Attorney in the name of Authorized Signatory, in case the documents are signed 

by the authorized signatory of the bidder. 

8.1.3 The bidder shall be required to enclose digitally signed/ stamped copy of valid 

registrations with the following: - 

i) Registrar of Companies (in case bidder being a company) 

ii) Employees Provident Fund Organization (along with copy of latest challan and 

return both)  

iii) Employee State Insurance Corporation (along with copy of latest challan and return 

both) 

iv) Service Tax Department (along with copy of latest challan and return both) 

v) Registration with Labour Department. 

 In case of a consortium, the above documents shall be mandatorily submitted for all the 

constituent members. 

8.1.4 Each bidder (each member in the case of a consortium) shall be required to confirm and 

declare with the bid submission that no agent, middleman or any intermediary has been, 

or will be, engaged by them to provide any services, or any other items or works related 

to the award and performance of the Contract. They will have to further confirm and 

declare that no agency commission or any payment which may be construed as an agency 

commission has been, or will be, paid and that the bid price will not include any such 

amount. The format is given in Annexure–I of the ITB. 

8.1.5 The bidder shall be required to enclose the Check List for submission of  bid as in 

Annexure–I ‘A’ of the ITB. 

(a) Self Attested copy of the latest sale tax/VAT registration certificate(STRC/VATRC) 

and copy of Latest Sales Tax/ VAT Return and registration with contract cell of sale 

Tax Department as per Rajasthan Sale Tax Act 1999/VAT Dept and attested copy of 
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PAN No. under income Tax Act is required to be submitted. In case of Joint 

venture/consortia, STRC/VATRC is required to be submitted by all partners of the 

firm. For STRC/ VATRC the foreign based contractors shall be required to submit 

the necessary documents as applicable to them according to Rajasthan Sales Tax 

Act’ 2005 Rajasthan VAT act, the party who is executing work in Jaipur has to have 

registration with VAT authorities of Jaipur. If a bidder is from outside Rajasthan 

intends to participate in JMRC bid, he can be permitted provided he submits 

undertaking to the fact that he will get himself registered with Rajasthan VAT 

authorities, in the event of issue of Letter of Acceptance to the bidder and shall 

submit registration number before claiming initial advance or first payment 

whichever is earlier. In the absence of registration detail with Jaipur Sales Tax/ 

Rajasthan VAT department, EPF authority, PAN No etc first payment shall not be 

released. 

(b) Bid documents as listed below: 

i. Notice Inviting Bid 

ii. Instructions to Bidders. 

iii. Special Conditions of Contract 

iv. JMRC’s General Conditions of Contract             

(c) The methods proposed to execute the activities covered in the Scope of Work, 

including such detailed information as deemed relevant. 

(d) Bid Work Schedule The detailed program  planned to carry out the activities as per 

the bid document. 

(e) Statement of deviations from bid documents (Form C) 

(f) Experience record on “Maintenance Contract of Civil works – Addition, alteration/ 

modification of various buildings of Jaipur Metro (Mansarover depot)”  as required 

in Jaipur Metro completed during the last five years and in progress on date may be 

furnished in the format prescribed (Form T-II). 

(g) The bidders shall submit their corporate quality Policy document duly signed by their          

corporate head or any other authorized person. 

(h) Form of bid and Appendix there of (Form A). 

(i) Bill of Quantities.   

(j)    Registration Certificate with applicable Labour Department. 

(k) Service Tax Registration Certificate. 

(l)  Certificate by Bidder ( Annexure ‘X’). 

(m)  Financial Standing Certificates (Forms T-I, T-V and T-VII). 

 Financial/Commercial Bid:- 

 Financial/ Commercial bid shall contain the Bill of Quantities (BOQ) as per the uploaded 

standard template in excel sheet. 

8.2 The prices shall be entered in the Form of Bid and the BOQ template as uploaded on the 

website. These prices should include all costs associated with the contract 

8.3 Documents to be submitted by the bidder under bid package have been described under 

the respective Clauses 8.1.5 of ITB. This list of documents has been prepared mainly for 

the convenience of the bidder and any omission on the part of the Employer shall not 



Addition, Alteration & Modifications of Buildings Contract –Instructions to Bidders  
Works-CCW-Depot/2014-15                              

 

Signature of Agency (Authorized Signatory)   Page 8 of 49 

 

absolve the bidder of his responsibility of going through the various clauses in the Bid 

Documents including the specifications and to submit all the details specifically called for 

(or implied) in those clauses. 

8.4 All documents issued for the purposes of bidding as described in Clause 1.0 of ITB, and 

any amendments issued in accordance with Clause 6.0 of ITB shall be deemed as 

incorporated in the Bid. 

8.5 In case of a joint venture/consortium, information as required under clause 2.3 of ITB, in 

respect of each partner/company including Forms T-II to T-VII will be required to be 

furnished. Additional sheets may be used wherever necessary. 

9.0 BID PRICES 

9.1 Bidder is required to quote for items as per bid documents. The bidder should submit his 

bid, which conforms to bid documents, without material deviations or reservations. 

Where, however, the bidder gives his financial offer subject to certain conditions 

qualification, deviations etc. he shall provide in a separate schedule ( Form C ), the 

increase or decrease in the bid price for the unqualified withdrawal of such conditions. 

Bids not accompanied by such schedule shall be considered as conditions /deviations 

withdrawn. Bidder shall further note that except for deviations listed in Form C the bid 

shall be deemed to comply with all the requirements in the bid documents including 

employer’s requirements without any extra cost to the employer irrespective of any 
mention to the contrary, anywhere else in the bid. 

9.2 The rate and Prices quoted by the bidder, will include all tax liabilities and the cost of 

insurance to this contract and shall be subject to adjustment during the performance of the 

Contract, to reflect variation in the cost of labour, material components, plant, and other 

general variations, in accordance with the procedure specified in Special Conditions of 

Contract.  

 The bidder shall ensure full compliance with tax laws of India with regard to this contract 

and shall be solely responsible for the same. The bidder shall submit copies of 

acknowledgements evidencing filing of returns every year and shall keep the Employer 

fully indemnified against liability of tax, interest, penalty etc. of the contract in respect 

thereof, which may arise. 

9.3 The rate quoted shall be reasonable and not unbalanced. Should the Engineer come across 

any unbalanced rates, he may require the bidder to furnish detailed analysis to justify the 

same. If after its examination, the Engineer still feels the rates to be unbalanced, he may 

ask the bidder for additional Performance Security or other safeguards to protect 

Employer’s interest against financial loss. Should the bidder fail to comply with this, his 

bid shall be liable to be rejected by the Employer.  

9.4       The bidder shall keep the contents of his bid and rates quoted by him confidential. 

9.5 The bidder shall utilize Indian Labour, staff and materials to the maximum extent possible 

in execution of Works. 

9.6        The Bidder should indicate the total amount taken into account of the elements of sales 

tax on works contract amount, sales tax, Excise duty and custom duty as quoted in the 

total tendered amount. The successful bidder should arrange for refund of taxes and duties 

paid or would have been paid to the fullest extent JMRC is entitled as per clause 11.1.2 of 

General Condition of contract. All records for payment of sales tax on works contract, 

sales tax, custom duty and Excise duties paid by the successful bidder during execution of 

contract will be maintained to facilitate refund of taxes and duties for JMRC. In case the 

amount of any of these taxes/duties actually paid and exemption availed by the successful 
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bidder is less than what has been indicated by them in their offer, the difference of the 

same will also be paid to JMRC. The effect of variation in quantities both +ve and -ve 

will be dealt separately. 

9.7 Income Tax, Work Contract Tax/TDS, Service Tax and other statuary deductions as 

applicable will be deducted from every monthly bill by JMRC. 

10.0 CURRENCIES OF THE BID 

10.1 Bid prices shall be quoted in Indian Rupees only.   

11.0 BID VALIDITY 

11.1 The bid shall remain valid and open for acceptance for a period of 120 days from the Last 

date of submission of bid. 

11.2 In exceptional circumstances, prior to expiry of the original bid validity period, the 

Employer/the Engineer may request the bidders for a specified extension in the period of 

validity. The request and the response thereto shall be made in writing or by telefax. A 

bidder may refuse the request without forfeiting his Bid security. A bidder agreeing to the 

request, shall not be required or permitted to modify his bid but will be required to extend 

the validity of his Bid security correspondingly. 

12.0 BID SECURITY 

12.1 The bidder shall furnish, as Bid security, an amount as mentioned in Clause 1.3 of ITB 

and clause 1.1.1(c) of NIB. 

12.2 The Bid security shall be deposited through Bankers cheque /DD of nationalized Bank in 

the name of Jaipur metro rail corporation, Jaipur. The bidder needs to upload scanned 

copy of DD/Bankers cheque at website http://eproc.rajasthan.gov.in for e-bidding. 

12.3 Any bid not accompanied by an acceptable Bid security shall be summarily rejected. 

12.4 The Bid securities of unsuccessful bidders shall be discharged/returned by the Employer 

as promptly as possible but not later than 30 days after the expiration of the period of bid 

validity as defined in Clause 11.1 of ITB. In this connection, Clause 25.3  of ITB may 

also be referred to. 

12.5 The Bid security of the successful bidder shall be returned upon the bidder executing the 

Contract Agreement and after furnishing the required performance guarantee for 

performance, as mentioned in Clause 27.0 of ITB. 

12.6 The Bid security shall be forfeited: 

a. If a bidder withdraws his bid during the period of bid validity, or 

b. If the bidder does not accept the correction of his tendered price in terms of Clause 

22.0 of ITB or 

c. In the case of a successful bidder, if he fails to: 

i.  Furnish the necessary performance guarantee for performance as per Clause 27.0 of 

ITB. 

ii. Commence the work as per terms & conditions of Bid after issuance of LOA 

iii. Enter into the Contract within the time limit specified in Clause 26.0 of ITB 

12.7 No interest will be payable by the Employer on the Bid security amount cited above. 

 

 

http://eproc.rajasthan.gov.in/


Addition, Alteration & Modifications of Buildings Contract –Instructions to Bidders  
Works-CCW-Depot/2014-15                              

 

Signature of Agency (Authorized Signatory)   Page 10 of 49 

 

13.0 FORMAT AND SIGNING OF BIDS 

13.1.1 If the bid is submitted by a proprietary firm it shall be signed by the proprietor above his 

full name and the full name of his firm with its current address, telephone No. Fax no. and 

email if any. 

13.1.2 If the bid is submitted by a firm in partnership, it shall be signed by a partner holding the 

power of Attorney for the firm. A certified copy of the Partnership deed and power of 

attorney shall accompany the bid. Alternatively, all the partners shall sign it. 

13.1.3 If the bid is submitted by a limited company or a limited corporation, it shall be signed by 

a duly authorized person holding the power of attorney for the firm. A certified copy of 

the power of attorney shall accompany the bid.  

13.1.4 If a bid is submitted by a joint venture or consortium of two or more firms, it shall submit 

complete information pertaining to each firm in the joint venture or consortium and state 

along with the bid as to which one of the firms shall have the responsibility for bidding 

and for completion and due performance of the Contract and also furnish evidence 

admissible in law in respect of the authority assigned to such firm on behalf of the joint 

venture or consortium for bidding, completion and due performance of the Contract. Full 

information and satisfactory evidence pertaining to the participation of each member of 

the joint venture or consortium in the bid shall be furnished along with the bid. All 

members shall be jointly and severally responsible to the Employer. Provisions under 

Clause 2.2.2 & 2.3 of ITB may be referred to in this connection. 

13.2. The documents required to be submitted by the Bidder will be as described under Clause 

8.0 of ITB herein. (Also refer check list as per Annexure – I ‘A’ of ITB) 

13.3 Entries to be filled in by the Bidder shall be typed or written in indelible ink. The person 

submitting the Bid along with the date of signing should sign each page of such document 

in full at the bottom. The person submitting the bid along with the date of initialing 

should initial each page of printed documents at the bottom. 

13.4 In case of all documents listed in Clause 8.0 above, the person signing/initialing the 

documents shall be one who is duly authorized in writing by or for and on behalf of the 

Bidder and/or by a Statute Attorney of the Bidder. Such authority in writing in favour of 

the person signing the bid and/or notarially certified copy of the Power of Attorney as the 

case may be, shall be enclosed along with the bid. 

13.5 The complete bid shall be without alterations, overwriting, interlineations or erasures 

except those to accord with instructions issued by the Employer, or as necessary to correct 

errors made by the bidder. 

13.6 All witnesses and sureties shall be persons of status and probity and their full names, 

occupations and addresses shall be written below their signatures. 

14.0 SEALING AND MARKING OF BIDS 

14.1 Online Bids will have to be digitally signed and submitted in a time stamped electronic 

sealed box on http://eproc.rajasthan.gov.in the manner as described in 15.0 

14.2 ONLINE SUBMISSION: 

 The bid to be submitted in two envelopes method on http://eproc.rajasthan.gov.in. It shall 

comprise of:- 

(a) Complete bid document along with addendums/amendments issued and uploaded by 

the department on the above website. 

(b) Bid from and schedule for pre-qualification bid. 

http://eproc.rajasthan.gov.in/
http://eproc.rajasthan.gov.in/
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(c) Supporting documents (scanned electronic copies) 

(d) Bid forms and schedules. 

 Deadline for Submission of Bids:- Bids shall be received online on website 

http://eproc.rajasthan.gov.in with uploading all relevant document not later than the time 

and date communicated by the department or extended date thereof. 

14.3 Pre-Bid Meeting. 

14.3.1 A Pre-bid meeting shall be held on the date and location given in the clause 1.1.1(l) of the 

NIB. 

14.3.2 The purpose of meeting will be to clarify issues and to answer the question on any matters 

that may be raised at that stage. 

14.3.3 The bidder is requested to submit any question in writing or by facsimile, to reach the 

employer not later than the last date of seeking clarification as mentioned in key details of 

NIB. 

14.3.4 The text of the questions raised by the Bids and the response given will be transmitted 

without delay to all purchasers of the Bids documents. Any modification of bid 

documents, which may become necessary as result of the Pre-Bid meeting shall be made 

by the employer exclusively the issue of an Addendum/clarification.  

14.3.5 Non attendance at the Pre-bid meeting will not be a cause for disqualification of a bidder.   

15.0 SUBMISSION OF BIDS 

15.1 Submission of bids only through online process is mandatory for this Bid. Bids sent by 

Post, FAX or e-mail or presented in person will not be considered. 

15.2 The Bidder should get himself registered on procurement portal 

(https://eproc.rajasthan.gov.in) and create users and assign roles on this portal. Further 

to this, bidder shall download Notice Inviting Bids (NIB) and copy of Bid Document 

from this site.  

15.3 To participate in online bidding process, Bidders must procure a Digital Signature 

Certificate as per Information Technology Act-2000 using which they can digitally sign 

their electronic bids. Bidders can procure the same from any CCA approved certifying 

agency, i.e. TCS, safecrypt, Ncode, etc. Bidders who already have a valid Digital 

Signature Certificate (DSC) need not procure a new DSC. 

15.4 Bidder (authorized signatory) shall submit their offer on-line in Electronic formats both 

for technical and financial bid. The technical bid should also contain scanned copy of 

DD/BC/BG (Cost of Bid Form, E-bid Processing Fee & Bid Security). However, 

DD/BC/BG for Cost of Bid Form, E-bid Processing Fee & Bid Security should be 

submitted physically at the following address of JMRC by the scheduled date and time as 

per NIB. 

Director (Operations and Systems) 

Jaipur Metro Rail Corporation, 

II
nd 

floor, RSIC Wing, 

Udyog Bhawan Premises, 

Tilak Marg, C-Scheme, Jaipur-302005. 

15.5 JMRC will not be responsible for delay in online submission due to any reason. For this, 

bidders are requested to upload the complete bid well advance in time so as to avoid  last 

minute issues like slow speed; choking of web site due to heavy load or any other 

unforeseen problems.  

http://eproc.rajasthan.gov.in/
http://www.eprocure.gov.in/
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15.6 Utmost care be taken to name the files /documents to be uploaded on portal. There should 

not be any special character or space in the name of file, only underscores are permissible.  

15.7  All pages of the bid document and the addendums/amendments uploaded by the JMRC on 

the website https://eproc.rajasthan.gov.in shall be deemed to have been initialed and 

accepted by the persons signing the bid when they submit their electronic bid. 

15.8 The documents listed in ITB clause along with the addendum’s uploaded till the date of 
bid of submission, shall be filled by the bidder to bind the bidder to the contract. All the 

pages of the bid to documents shall be digitally signed. 

15.9      The uploaded documents for e-bidding cannot be changed after closing date of bid and 

same documents are to be produced in original physical form in the office whenever 

asked to do so. 

15.10 All Bids in which any of the prescribed conditions are not fulfilled or which have been 

vitiated by errors in calculations, totalling or other discrepancies or which contain 

tempering of BOQ templates, may BE LIABLE FOR REJECTION. 

15.11 Any bid after the deadline of time, will not be received on website. 

15.12 A single-stage two envelope selection procedure shall be adopted. The Bid shall     

contain: 

a) Part-A : Technical Bid 

 This Part should contain the Technical Bid consisting of a pdf copy of this Bid 

Document with each page digitally signed by the Bidder in acceptance of the terms 

and conditions therein, along with scanned copy of all the required documents, 

DD/BC/BG with due annexures duly filled as detailed below, in support of 

eligibility. 

i. Complete bid document along with addendums/amendments issued and 

uploaded by the department on the above website. 

ii. Bid form, formats, proformas, annexure(s) duly filled and signed. 

iii. Supporting documents to substantiate eligibility  

iv. Scanned copies of financial instruments (Cost of Bid Form, Bid Security, 

Performance Guarantee) 

v. Any other documents, Bidder deem fit but NOT the Commercial Bid/BOQ. 

 All such annexures should be duly filled, signed & scanned (in pdf format) and 

digitally signed on each page and to be submitted online as part of technical 

bid.  

 No price bid should be indicated at any place in the Technical Bid, otherwise the 

Proposal shall be summarily rejected. 

(b) Part-B: Financial Bid (BOQ). 

This Part should contain the Financial Bid in the prescribed Format. Rate quoted 

should as per clause 9.2 to 9.6 & 8.0 of ITB.   

Utmost care be taken to upload Financial Bid. Any change in the format of Financial 

Bid file shall render it unfit for bidding. Following Steps may be followed in 

submission of Financial Bid: 

i. Download format of Financial bid in XLS format (Password protected file). 
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ii. This XLS file is password protected file. Don’t unprotect the file. Price has to 

be filled in this file and the same has to be uploaded. 

iii. If it is a percentage rate item then fill Bidder Name, Percentage rate (Less/ 

Excess) to the estimated cost in down loaded Financial Bid format as specified 

(in XLS format only) in green back ground cells. Don’t fill in any other back 

ground cells. 

iv. If item rate is asked to be quoted in the sheet then fill the item rate & Bidder 

name in the Financial Bid format in green cells. Don’t fill in any other 
background cells. 

v. Save filled copy of downloaded financial bid file in your computer and 

remember its name & location for uploading correct file (duly filled in) when 

required. 

(c) Submit the Technical and Financial Bid Online. 

16.0 LATE/DELAYED BIDS 

16.1 Any bid after prescribed date and time as per NIB, will not be received on website. 

 BID OPENING AND EVALUATION 

17.0 BID OPENING 

17.1 The duly authorized Committee of JMRC will open the Bids in the presence of Bidder(s) 

or their authorized representative(s) who may choose to be present at the time of bid 

opening, if the bidder wishes. The Bids shall be opened in two stages. In first stage the 

pre-qualification bid shall be opened and evaluated. The financial part shall be opened of 

responsive bidders pre-qualified by competent authority, at a later date, which will be 

informed to all responsive and pre-qualified bidders. 

17.2 In first stage, pre-bid of the Bids will be opened. The bidders’ names, the presence (or 
absence) of Earnest Money, and other details such as deviations proposed in Covering 

letter, financial& technical eligibility etc. will be announced by the Bid Opening 

Committee at the time of opening or same shall be available at the web-site. 

17.3 Preliminary Examination of Bids 

 The contents of the pre-bid documents of the individual Bids will be examined summarily 

in order to assess their formal conformity and agreement with the instructions and 

guidance to the Bidders and the completeness. Any bid not conforming to any of these 

requirements may be disqualified forthwith at the discretion of JMRC. 

18.0 PROCESS TO BE CONFIDENTIAL 

18.1 Except the public opening of bid, information relating to the examination, clarification, 

evaluation and comparison of Bids and recommendations concerning the award of 

Contract shall not be disclosed to bidders or other persons not officially concerned with 

such process. 

18.2 Any effort by a bidder to influence the Employer/Engineer in the process of examination, 

clarification, evaluation and comparison of Bids and in decisions concerning award of 

contract, may result in the rejection of the bidders bid. 

19.0 CLARIFICATION OF BIDS 

19.1 To assist in the examination, evaluation and comparison of Bids, the Engineer / Employer 

may ask bidders individually for clarification of their Bids, including breakdowns of 

prices.  The request for clarification and the response shall be in writing or by telefax but 
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no change in the price or substance of the bid shall be sought, offered or permitted except 

as required to confirm correction of arithmetical errors discovered by the Engineer during 

the evaluation of Bids in accordance with Clause 22.0 herein. 

20.0 DETERMINATION OF RESPONSIVENESS 

20.1 Prior to the detailed evaluation of Bids, the Engineer will determine whether each bid is 

responsive to the requirements of the bid documents. 

20.2 For the purpose of this Clause, a responsive bid is one, which conforms to all the terms, 

conditions and specifications of the bid documents without material deviation or 

reservation. "Deviation" may include exceptions, exclusions & qualifications.  A material 

deviation or reservation is one which affects in any substantial way the scope, quality, 

performance or administration of the works to be undertaken by the bidder under the 

contract, or which limits in any substantial way, the Employer's rights or the bidders 

obligations under the Contract as provided for in the Bid documents and / or is of an 

essential condition, the rectification of which would affect unfairly the competitive 

position of other bidders presenting substantially responsive Bids at reasonable price. 

Minor deviation may be brought out in Form C. 

20.3 If a bid is not substantially responsive to the requirements of the bid documents or if the 

working methods proposed by the bidder are considered impracticable, it will be rejected 

by the Employer, and will not subsequently be permitted to be made responsive by the 

bidder by correction or withdrawal of the non-conformity or infirmity. 

20.4 The decision of the Engineer/Employer as to which of the Bids are not substantially                 

responsive or have impractical / methods or Programmes for execution shall be final. 

21.0 EVALUATION OF BID 

21.1 The Employer will, keeping in view the contents of Clause 2.1 to 2.7 & 8.0 of ITB, carry 

out technical evaluation of submitted technical proposals to determine that the bidder has 

a full comprehension of the work of the contract. Where a bidder’s technical submittal has 
a major inadequacy, his bid will be considered to be non-compliant and will be rejected.  

21.2 All technically acceptable Bids will be eligible for consideration of their financial                

proposals. The Firms who get technically qualified will be intimated by the JMRC. The 

financial proposal shall be evaluated to determine the lowest bidder/ bidder. 

21.3 The evaluation of Financial proposals by the Employer / Engineer will take into account, 

in addition to the bid amounts, the following factors: 

a) Arithmetical errors corrected by the Employer/Engineer in accordance with Clause 

22.0 

b) Such other factors of administrative nature as the Employer/Engineer may consider 

having a potentially significant impact on contract execution, price and payments, 

including the effect of items or unit rates that are unbalanced or unrealistically 

priced. 

21.4 a) Offers, deviations and other factors, which are in excess of the requirements of the            

bid documents or otherwise will result in the accrual of unsolicited benefits to the 

Employer, shall not be taken into account in bid evaluation. 

b) The JMRC reserves the right not to consider any deviation that in the sole discretion 

of the JMRC is found unacceptable. JMRC shall require such deviations to be 

withdrawn, for the unaccepted deviations. The evaluation subsequently will be made 

on the rates quoted for such items in original offer.  
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21.5 Price adjustment provisions applicable during the period of execution of the contract shall 

not be taken into account in bid evaluation. 

21.6 Evaluation of financial proposal will be based on pricing schedule/quantities in Bill of  

Quantity (BOQ) and rates quoted. Bid amount will be calculated by summing up of 

quoted amounts of NBSR and BSR parts of BOQ. 

21.7 The duly authorized Engineer / Committee reserves the right to ask for submission of the 

source of procurement for the materials for which the bidder has quoted his rates before 

the bid can be considered for acceptance. If the bidder, who is called upon to do so, does 

not submit within a reasonable time of written order to do so, JMRC shall be at liberty to 

forfeit the said earnest money absolutely. 

21.8 If deemed necessary all the pre qualified bidders shall be asked to adopt a new set of 

design/specifications/General arrangement(s) for the desired component(s) etc. after the 

technical evaluation, in an effort to bring all the terms & conditions, specifications, 

layouts, designs etc. on a common Ground for all bidders. Along with this an opportunity 

shall be given to submit revised financial offers on the revised terms, conditions, designs 

etc. amended by the department. If revised financial offers are taken, the original financial 

offers shall not be opened. 

 Without prejudice to the changes asked herein along with the revised financial offer, the  

bidders shall be responsible for cost of all related components or accessories (even if not 

identified at this level of scrutiny) required to complete the job in all respect with the 

desired changes, at his revised price quoted. In this case only those pre qualified bidders 

who have submitted the bids on due date of submission shall be allowed to submit the 

revised financial offer. 

22.0 CORRECTION OF ERRORS 

22.1 The original financial offer or the revised financial offer as the case may be, of all 

qualified bidders determined responsive will be opened at a date notified to all qualified 

bidders. 

 The authorized bid opening committee of JMRC, Jaipur office will open the price bid.  

 Errors will be corrected by the Employer / Engineer as follows: 

a. Where there is a discrepancy between amounts in figures and in words, the amount in 

words will govern; and 

b. Where there is a discrepancy between the unit price and the total amount derived 

from the multiplication of the unit price and the quantity, the unit price as quoted will 

normally govern unless in the opinion of the Employer / Engineer there is an 

obviously gross misplacement of the decimal point in the unit price, in which event, 

the total amount as quoted will govern. 

22.2  If a bidder does not accept the correction of errors as outlined above, his bid will    be 

rejected and the Bid security forfeited.    

   AWARD OF CONTRACT 

23.0 AWARD CRITERIA 

23.1 Subject to Clause 9.3 and 21.0, the Employer will award, the Contract to the bidder, 

whose bid has been determined to be substantially responsive, technically & financially 

suitable, complete and in accordance with the bid documents and whose evaluated bid 

price is determined to be lowest. 
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23.2  In case, two or more responsive bidders have quoted the same price, which is also the 

lowest one rate offered, then all such bidders will be given an opportunity to revise their 

financial bid by submitting fresh financial bid, which shall necessarily be lower than the 

previous bid. The revised financial bid shall be submitted by the date and time as notified 

to the concerned bidders. 

 In case, two or more responsive bidders again quote the matching rates in their revised 

Financial Bids, then JMRC will resort to an open auction among the same Bidders (i.e. 

who have quoted the matching rates). Out of this open auction process, the bidders who 

offer the least rates shall be declared as successful bidders. The date and time of auction 

will be notified to the concerned Bidders. 

24.0 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL 

BIDS 

24.1 Notwithstanding Clause 23.0, the Employer reserves the right to accept or reject any bid, 

and to annul the bid process and reject all Bids, at any time prior to award of Contract, or 

to divide the Contract between/amongst bidders without thereby incurring any liability to 

the affected bidder or bidders or any obligations to inform the affected bidder or bidders 

of the grounds for the Employer's action. 

25.0 NOTIFICATION OF AWARD 

25.1 Prior to the expiry of the period of bid validity prescribed by the Engineer/Employer, the 

Engineer/Employer will notify the successful bidder by E-mail/fax, to be confirmed in 

writing by registered letter, that his bid has been accepted.  This letter (hereinafter and in 

the Conditions of Contract called 'the Letter of Acceptance') shall name the sum which 

the Employer will pay to the Bidder in consideration of the execution, completion of the 

works by the Bidder as prescribed by the Contract (hereinafter and in the conditions of 

Contract called 'the Contract Price').  The "Letter of acceptance" will be sent in duplicate 

to the successful bidder, who will return one copy to the Employer duly acknowledged 

and  signed by the authorized signatory, within three days from the date of issue of LOA 

by him. No correspondence will be entertained by the Employer from the unsuccessful 

Bidders. 

25.2 The Letter of Acceptance will constitute a part of the contract. 

25.3 Upon "Letter of acceptance" being signed and returned by the successful bidder as per 

Clause 25.1, the employer will promptly notify the unsuccessful bidders and discharge / 

return their Bid securities. 

26.0 SIGNING OF AGREEMENT 

26.1 The Employer shall prepare the Agreement in the Performa (Form E) included in this 

Document, duly incorporating all the terms of agreement between the two parties. Within 

45 days from the date of issue of the letter of acceptance, the successful bidder will be 

required to execute the Contract Agreement. The performance guarantee should be 

submitted immediately after issue of letter of acceptance but not later than the agreement 

is signed between the parties. One copy of the Agreement duly signed by the Employer 

and the bidder through their authorized signatories, will be supplied by the Employer to 

the Bidder. 

26.2 Prior to signing of the Contract Agreement, the successful bidder shall submit the 

following documents within a period of 30 days from the date of issue of the Letter of 

Acceptance: 

a. Performance Guarantee 
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b. Power of Attorney  

c. Detailed Consortium or Joint Venture Agreement (duly signed and executed) 

incorporating :  

i. Percentage Participation of each member/partner 

ii. Joint and several liability of the partners 

27.0 PERFORMANCE SECURITY 

27.1 The successful bidder shall furnish to the Employer a security in the form of a bank 

guarantee/FDR for an amount of 10% of the Contract Price, in accordance with Clause 

4.2 of the General Conditions of Contract. The validity shall be six months beyond 

expiry of contract. The Bank Guarantee/FDR has to be from a scheduled Commercial 

Bank based in India and the Form of Performance Security (Form D) provided in this 

Volume shall be used.  The Performance Security shall be furnished within the time limit 

specified in Clause 26.0. 

27.2 Failure of the successful bidder to lodge the required Performance Security shall 

constitute sufficient grounds for the annulment of the award of Contract and forfeiture of 

the Bid security. 

28.0 CANCELLATION OF LETTER OF ACCEPTANCE (LOA) & FORM OF BID 

 In case successful Bidder fails to commence the work (for whatsoever reasons) as  per 

terms & conditions of Bid after issuance of LOA then the LOA shall be cancelled and 

the Bid Security shall be  forfeited. 

29.0 Corrupt & Fraudulent Practices 

 JMRC requires that the Bidders and / or their agents observe the highest standards of 

ethics during Biding and execution of this Contract. In pursuance with this policy, 

JMRC:- 

 Defines, for the purpose of these provisions, the terms set forth below as follows: - 

(i) “corrupt practice” means the offering, giving, receiving or soliciting of anything of 
value to Licensor or its employees, influence in the contract execution; and 

(ii) “fraudulent practice” means a concealment or misrepresentation of facts in order to 
influence execution of the contract to the detriment of JMRC, and includes collusive 

practice among Bidders (prior to or after bid submission) designated to establish bid 

prices at artificial non-competitive levels and to deprive JMRC of the benefits of free 

and open competition. 

(iii) Breach of any of the contract condition during execution. 

a. Will reject the bid or rescind the contract if JMRC determines that the 

Bidder/Bidder or the employees deployed by the Bidder for the performance 

of services are engaged in corrupt or fraudulent practices. 

b. Will declare a Bidder ineligible, either indefinitely or for a stated period of 

time, for participation in the biding process, if it at any time determines that 

the Bidder has engaged in corrupt or fraudulent practices in competing for or 

in executing the contract. 

c. The successful Bidder/Bidder shall apprise JMRC through CVO or equivalent 

officer or authorized officer of JMRC of any fraud/suspected fraud as soon as 

it comes to their notice. 
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APPENDIX I ‘A’ 

CHECK LIST OF DOCUMENTS TO BE SUBMITTED WITH THE TECHNICAL BID 

(to be included in Bid Index and front of the Technical Proposal) 

Name of the Bidder - _____________________________________ 

S/N Item Bid Stipulations (if any) Submission / 

Compliance 

Requirement 

Reference 

Page No. in 

the Technical 

Submittal 

1.0 Bid Document Cost Details, if applicable 

1.1 Bid Document Cost in the form 

of DD/BC/PO 

1.1.2.d and 1.1.2.j of the NIB   

1.2 Name of Issuing Bank and 

Branch 
   

1.3 DD/BC/PO No.    

1.4 DD/BC/PO Date    

1.5 Value of DD/BC/PO    

2.0 (a) Bid  Security Details 

2.1(a) Bid Security in the form of 

DD/BC/PO 

1.1.2 c and 1.1.2.j of the NIB and 

12 of the ITB 

  

2.2(a) Name of Issuing Bank and 

Branch 
   

2.3(a) DD/BC/PO No.    

2.4(a) DD/BC/PO Date    

2.5(a) Value of DD/BC/PO    

2.0 (b) Processing Fee     

2.1(b) Processing Fee in the form of 

DD/BC/PO 

1.1.2 e and 1.1.2.j of the NIB   

2.2(b) Name of Issuing Bank and 

Branch 
   

2.3(b) DD/BC/PO No.    

2.4(b) DD/BC/PO Date    

2.5(b) Value of DD/BC/PO    

3.0 Eligibility and Qualification of Bidder 

3.1 Bid is from a Company Clause 2.0 of the Instruction to 

Bidder/Bidder (ITB) 
  

3.1.1 Whether Power of Attorney with 

specimen signature has been 

submitted 

As per ITB Document   

3.2 Bid is from JV / Consortium As per ITB Document   

3.2.1 Whether Power of Attorney with 

specimen signature has been 

submitted 

As per ITB Document   

3.2.2 Whether Power of Attorney 

from each member of 

JV/Consortium is enclosed 

As per ITB Document   

3.2.3 Whether Power of Attorney As per ITB Document   
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from each member of 

JV/Consortium is Notarized 

3.2.4 Board Resolution of each of the 

Consortium members 

authorizing execution of 

Consortium Agreement and 

appointing authorized signatory 

As per ITB Document   

3.3 Memorandum of Agreement for 

JV/Consortium 

As per ITB Document   

3.3.1 Who is the Leader of the 

Consortium 

As per ITB Document   

3.3.2 Details of percentage 

participation of individual 

members specified in the MoA 

As per ITB Document   

3.3.3 Whether all the members are 

jointly and severally liable to 

JMRC 

As per ITB Document   

3.4 Whether Bidders or any member 

of the JV / Consortium has 

submitted more than one Bid 

As per ITB Document   

3.5 Whether registration with RoC 

enclosed for a Bidder being a 

company / each member in case 

of JV/Consortium 

As per ITB Document   

3.6 Whether registration with EPFO 

enclosed for a Bidder/each 

member in case of 

JV/Consortium 

As per ITB Document   

3.7 Whether registration with ESIC 

enclosed for a Bidder/each 

member in case of 

JV/Consortium 

As per ITB Document   

3.8 Whether registration with 

Service Tax department 

enclosed for a Bidder / each 

member in case of 

JV/Consortium 

As per ITB Document   

3.9 Whether Annexure – I attached 

by Bidder / each member in case 

of JV/Consortium 

As per ITB Document   

3.10 Whether Registration with 

applicable labour department 

enclosed for a Bidder/each 

member in case of 

JV/Consortium 

As per ITB Document   

3.11 Appendix to the form of bid - 

Form A 

As per ITB Document   

3.12 Form Of Bank Guarantee For 

Bid Security – Form B 

As per ITB Document   

3.13 Performa  for Statement of As per ITB Document   
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Deviations – Form C 

3.14 Form of  Performance security 

(guarantee) by bank – Form D 

As per ITB Document   

3.15 Form of Agreement – Form E As per ITB Document   

3.16 General Information And Joint 

Venture Data -  Form T-I 

As per ITB Document   

3.17 Experience Record - Form T-II As per ITB Document   

3.18 Financial Data Form T-V As per ITB Document   

3.19 Indemnity  - Form T-VII As per ITB Document   

4.0 Technical Proposal    

4.1 Whether sealed Technical Bid, 

submitted as per requirement 

As per ITB Document   

4.1.1 Whether Form of Bid enclosed As per ITB Document   

4.1.2 Whether each page of Bid 

Document, Addendum (if any) 

and other submissions, enclosed 

duly numbered, signed & 

stamped, as a token of 

acceptance 

As per ITB Document   

4.2 Whether the bidder has the 

financial standing as per the 

requirement of the NIB 

1.3 c of the NIB   

4.3 Whether the bidder fulfill the 

work requirement/physical 

requirement as per the NIB 

1.3 of NIB   

5.0 Whether scanned copy of Bid 

Security, Cost of Bid Form 

and Processing Fee 

Documents /Instruments have 

been submitted online and 

original instruments 

submitted as per the schedule  

mentioned in the NIB 

As per ITB Document   

6.0 Whether sealed Commercial 

Bid/BOQ submitted  

As per ITB Document   

 

I have checked the above list with our submittal. I am aware that if the Bid does not contain above 

documents, our bid is likely to be rejected by the Employer. 

 

(Authorized Signatory) 

 

Note: - The above mentioned list is not an exhaustive list to decide the eligibility of the Bidder. It 

is the responsibility of the Bidder to go through the complete bid document and submit 

the requisite documents to establish his/her eligibility as per the stipulated requirement 
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APPENDIX I ‘B’ 

CHECK LIST OF DOCUMENTS TO BE SUBMITTED WITH THE FINANCIAL BID 

COMPILED FROM THE PROVISIONS IN THIS VOLUME 

Sl. Document No. of sets to 

be submitted 

Reference to 

Clause No. of 

"Instructions to 

Bidders" 

 BID PACKAGE COMPRISING OF:   

1. Bill of Quantities  One in original 8.0 
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INDEX ON 

PROFORMA OF FORMS 

1. PROFORMA OF FORMS – GENERAL (Items (iv) & (v) applicable only for 

successful bidders) 

S.No Details FORM 

i. Form of Bid with Appendix A 

ii. Form of Bank Guarantee for Bid security B 

iii. Performa for Statement of Deviations  C 

iv. Form of Performance Security (Guarantee) by Bank D 

v. Form of Agreement E 

2. PROFORMA OF FORMS – POST QUALIFICATION PARTICULARS                

FORM 

S.No. Details FORM 

i. General Information  T-I 

ii. Experience Record T-II 

v Financial Data T-V 

vii Indemnity certificate and obligation/ Compliance to be ensured 

by the Bidder. 

T-VII 

 Note:- (Form No. T-III,T-IV & T-VI are deleted and not form part of this bid 

document.) 

S.No. Various Annexures Annexure 

i. Declaration in case of consortium    I 

ii. Initial filter criteria of applicant  II 

iii. 

 

Compliance with the code of integrity and no conflict of 

interest 

A1 

 

iv.  Declaration by bidders regarding qualifications B1 

v.  Grievance Redressal during Procurement Process C1 

vi. Certificate By Bidder X 
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FORM OF BID 

Note : i. The Appendix and forms are part of the Bid 

 ii.  Bidders are required to fill up all the blank spaces in this Form of Bid and Appendix. 

Name of Work:  As in the NIB clause No. 1.1.2 

To 

 Director (Operations & Systems), Jaipur Metro Rail Corporation Limited (JMRC), 

 2
nd

 floor, RSIC Wing, Udyog Bhavan, C- scheme, Jaipur-302005 

1. Having visited the site and examined the General Conditions of Contract as well as 

Special Conditions of Contract, Specifications, Instructions to Bidders, for the execution 

of above named works, we the undersigned, offer to execute and complete such works 

and remedy defects therein in conformity with the said Conditions of Contract, 

Specifications, and Addenda for the sum as mentioned in the BOQ for 

……………………………………..or such other sum as may be ascertained in 

accordance with the said conditions. 

2. We acknowledge that the Appendix forms an integral part of the Bid. 

3. We undertake, if our Bid is accepted, to commence the works within 7days of issue of the 

Letter of Acceptance to complete the whole of the Works comprised in the Contract. 

4. If our Bid is accepted, we will furnish at our option a Bank Guarantee for Performance as 

security for the due performance of the Contract.  The amount and form of such guarantee 

or bond will be in accordance with Clause 4.2 of the General Conditions of the Contract 

and as indicated in the Appendix. 

5. We have independently considered the amount shown Clause 8.5 of the General 

Conditions of Contract as liquidated damages and agree that they represent a fair estimate 

of the damages likely to be suffered by you in the event of the work not being completed 

in time. 

6.  We agree to abide by this Bid for a minimum period of 120 days from the date fixed for 

receiving the same and it shall remain binding upon us and may be accepted at any time 

before the expiry of that period or any extended period mutually agreed to. 

7. Unless and until a formal Agreement is prepared and executed, this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

8. We declare that the submission of this Bid confirms that no agent, middleman or any 

intermediary has been, or will be engaged to provide any services, or any other item of 

work related to the award and performance of this Contract. We further confirm and 

declare that no agency commission or any payment, which may be construed as an agency 

commission has been, or will be, paid and that the bid price does not include any such 

amount. 
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9. We acknowledge the right of the Employer, if he finds to the contrary, to declare our Bid 

to be non-compliant and if the Contract has been awarded to declare the Contract null and 

void.   

10.  We understand that you are not bound to accept the lowest or any bid you may receive. 

11.  If our Bid is accepted we understand that we are to be held solely responsible for the due 

performance of the Contract. 

 

 

 

Dated this…………day of…………. 2013 

Signature …………………………………  

 Name………………..……………… in the capacity of ………………………….. 

Duly authorized to sign Bids for and on behalf of…………..………………… 

Address ……………………………………………………………………..………..  

 

  

Witness – Signature …………………………….  

Name …………………………………………….. 

Address ……………………………………………………………………………… 

Occupation …………………………………………………………………………… 
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APPENDIX TO THE FORM OF BID 

S.No Details Clause No. Condition of Contract 

I Amount of Bank Guarantee 

as Performance Security 

4.2 of General Conditions of 

Contract 

10 percent of the Contract 

Price 

II Minimum amount of Third 

Party Insurance 

15.3 of General Conditions 

of Contract 

Rs.0.5 lakh for any one 

incident, with no of incidents 

unlimited. 

III Period for commencement 

of work from the date of 

issue of work orders 

1.3(f) of Instructions to 

Bidders 

7 days from the Issue of 

LOA 

IV  Contract Period from the 

date of commencement of 

work 

1.3(f) of Instructions to 

Bidders 

2 Years 

 

V  Penalty for Non completion 

of work or poor quality or 

work 

13.3.1 of Special Conditions 

of Contract (General) 

10% of the estimated cost of 

the work item 

VI Penalty for violating the 

safety norms or for causing 

any accident or causing any 

interference in Train 

operation due to his work 

 Shall be levied as worked out 

by the JMRC. In addition to 

this necessary legal actions 

can be also taken as per the 

statutory Rules & Laws 

applicable. 

 

Signature of authorized  

Signatory on behalf of Bidder 

  

Date …………………..      Name 

……………………………… 

Place ……………………     Address 

…………………………… 
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FORM OF BANK GUARANTEE FOR BID SECURITY 

(Ref : Clause 27.1 of “Instructions to Bidders”) 

 

1. KNOW ALL MEN by these presents that we ………………………………….…... 
(Name of Bank) having our registered office at ……………………… (Address and 
Name of country) (hereinafter called “the Bank”) are bound unto Jaipur Metro Rail 
Corporation Limited (hereinafter called “the Employer”) in the sum of Rs. --------for 

which payment will and truly to be made to the said Employer, the Bank binds itself, its 

successors and assigns by these presents. 

2. WHEREAS…………………………(Name of Bidder) (hereinafter called “the Bidder”) 
has submitted its bid dated__________for the “Maintenance Contract of Civil works – 

Addition, alteration/ modification of various station buildings situated at Jaipur Metro 

Section (Mansarover to Chandpole)” Contract ------------------------------------------ of 

applicable Rail Corridor of Jaipur Metro Rail corporation hereinafter called “the Bid”. 

 AND WHEREAS the Bidder is required to furnish a Bank Guarantee for the sum of Rs.---

(Rupees ------------) as Bid security against the Bidder’s offer as aforesaid. 

 AND WHEREAS_______________(Name and Address of the Bank) have, at the request 

of the Bidder, agreed to give this guarantee as hereinafter contained. 

3. We further agree as follows: 

a. That the Employer may without affecting this guarantee grant time or other indulgence to 

or negotiate further with the Bidder in regard to the conditions contained in the said bid 

and thereby modify these conditions or add thereto any further conditions as may be 

mutually agreed upon between the Employer and the Bidder. 

b. That the guarantee herein before contained shall not be affected by any change in the 

constitution of our Bank or in the constitution of the Bidder. 

c. That any account settled between the Employer and the Bidder shall be conclusive 

evidence against us of the amount due hereunder and shall not be questioned by us. 

d. That this Guarantee commences from the date hereof and shall remain in force till  

………..(Date up to which Guarantee is valid i.e. 150 days from the last date of bid 
submission.) 

e. That the expression ‘the Bidder’ and ‘the Bank’ herein used shall, unless such an 

interpretation is repugnant to the subject or context, include their respective successors 

and assigns. 
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4. THE CONDITIONS OF THIS OBLIGATION ARE : 

a. if the Bidder withdraws his Bid during the period of Bid validity specified in the 

Form of Bid, or 

b. if the Bidder does not accept the correction of his bid price in terms of Clause 22.0 of 

the “Instructions to Bidders”. 

c. if the Bidder having been notified of the acceptance of his bid by the Employer 

during the period of bid validity : 

i. fails or refuses to furnish the Performance Security in accordance with Clause 27.0 

of the “Instructions to Bidders” and/or 

ii. fails to commence the work as per terms And Conditions of bid after issuance of 

LOA 

iii. fails or refuses to enter into a Contract within the time limit specified in Clause 26.0 

of the “Instructions to Bidders”. 

 We undertake to pay to the Employer upto the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand provided that 

in his demand the Employer will note that the amount claimed by him is due to him 

owing to the occurrence of any one or more of the conditions (a), (b), (c) mentioned 

above, specifying the occurred condition or conditions. 

 

 Signature of ……………………. 

Authorized Official of the Bank 

Signature of the witness 

……………………………………. 

Name of Official …………………….. 

Designation ………………………….. 

I.D. No. ………………………………. 

Name of the Witness 

……………………………………. 

Stamp/Seal 

of the Bank …………………………… 

Address of the Witness 

……………………………………. 
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PROFORMA FOR STATEMENT OF DEVIATIONS 

(Refer Clause 20.2 of ITB) 

1. The following are the particulars of deviations from the requirements of the Instructions 

to Bidders”, “General Conditions of Contract” and “Special Conditions of Contract : 

2.  

S.No. Clause 

(Specify 

GCC or 

SCC also) 

Deviations Remarks (including 

justification) 

Price adjustment 

for the 

withdrawal of 

each deviations 

 

 

 

 

 

 

 

    

 

   

Signature of Bidder 
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The following are the particulars of deviations from the requirements of the Bid Specifications: 

S.No. Clause Deviations Remarks (including 

justification) 

Price adjustment 

for withdrawal 

of each 

deviation/s 

 

 

 

 

 

 

 

    

1) We hereby confirm that the pricing for unconditional withdrawal of the above deviations 

has been given in the financial bid. 

2) We hereby confirm that all implicit and explicit deviations, comments and remarks 

mentioned elsewhere in our proposal shall be treated as Null and Void and stand 

withdrawn. 

3) We hereby confirm that but for the deviation noted here, our offer is fully and truly 

compliant. 

Signature of Bidder 

 

Note:- Where there is no deviation, the statement should be returned  duly signed with an 

endorsement indicating No Deviations’ In case, Performa of deviations is not submitted 
or submitted as blank, it will be construed that the bidder has not proposed any deviations 

from bid documents and will provide all equipments as specifications.  
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FORM OF PERFORMANCE SECURITY (GUARANTEE) BY BANK 

(Refer Clause 27.0 of “Instructions to Bidders”) 

1. This deed of Guarantee made this day of_________ between Bank 

of________________(hereinafter called the “Bank”) of the one part, and Jaipur  Metro Rail 
Corporation Limited (hereinafter called “the Employer”) of the other part. 

2. Whereas Jaipur Metro Rail Corporation limited has awarded the contract for 

“Maintenance Contract of Civil works – Addition, alteration/ modification of various 

buildings of Jaipur Metro. (Mansarover Depot)” Contract for ----------------------------------

-Rail Corridor of Jaipur Metro Rail Corporation (hereinafter called “the contract”) to 
M/s__(Name of the Bidder)__ (hereinafter called “the Bidder”). 

3. AND WHEREAS the Bidder is bound by the said Contract to submit to the Employer a 

Performance Security for a total amount of 

Rs.____________________________________(Amount in figures and words). 

4. Now we the Undersigned_________________________________________________(Name of 

the Bank) 

 being fully authorized to sign and to incur obligations for and on behalf of and in the name  

of_______________________________(Full name of Bank), hereby declare that the said Bank 

will guarantee the Employer the full amount of Rs.______________________________________ 

(Amount in figures and Words) as stated above. 

5. After the Bidder has signed the aforementioned Contract with the Employer, the Bank is engaged 

to pay the Employer, any amount up to and inclusive of the aforementioned full amount upon 

written order from the Employer to indemnify the Employer for any liability of damage resulting 

from any defects or shortcomings of the Bidder or the debts he may have incurred to any parties 

involved in the Works under the Contract mentioned above, whether these defects or shortcomings 

or debts are actual or estimated or expected. The Bank will deliver the money required by the 

Employer immediately on demand without delay without reference to the Bidder and without the 

necessity of a previous notice or of judicial or administrative procedures and without it being 

necessary to prove to the Bank the liability or damages resulting from any defects or shortcomings 

or debts of the Bidder. The Bank shall pay to the Employer any money so demanded 

notwithstanding any dispute/disputes raised by the Bidder in any suit or proceedings pending 

before any Court, Tribunal or Arbitrator/s relating thereto and the liability under this guarantee 

shall be absolute and unequivocal. 

6. This Guarantee is valid for a period of ………. Months from the date of signing. (The initial 

period for which this Guarantee will be valid must be for at least six months longer than the 

anticipated expiry date of Contract period).  

7. At any time during the period in which this Guarantee is still valid, if the Employer agrees to grant 

a time extension to the Bidder or if the Bidder fails to complete the Works within the time of 

completion as stated in the Contract, or fails to discharge himself of the liability or damages or 

debts as stated under Para 5, above, it is understood that the Bank will extend this Guarantee under 

the same conditions for the required time on demand by the Employer and at the cost of the 

Bidder. 

8. The Guarantee hereinbefore contained shall not be affected by any change in the Constitution of 

the Bank or of the Bidder. 
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9. The neglect or forbearance of the Employer in enforcement of payment of any moneys, the 

payment whereof is intended to be hereby secured or the giving of time by the Employer for the 

payment hereof shall in no way relieve the bank of their liability under this deed. 

10. The expressions “the Employer”, “the Bank” and “the Bidder” hereinbefore used shall include 
their respective successors and assigns. 

In witness whereof I/We of the bank have signed and sealed this guarantee on the 

____________day of _______ (Month) 2013 being herewith duly authorized. 

 

For and on behalf of 

the_____________Bank. 

 

Signature of authorized Bank official 

Name : ……………………………..   

Designation : ……………………… 

I.D. No. : ……………………… 

Stamp/Seal of the Bank : ……….. 

 

Signed, sealed and delivered 

for and on behalf of the Bank 

by the above named___________ 

In the presence of : 

Witness 1. 

Signature ………………………. 

Name …………………………… 

Address ………………………… 

Witness 2. 

Signature ……………………… 

Name ………………………….. 

Address ……………………….. 

 



Addition, Alteration & Modifications of Buildings Contract –Instructions to Bidders  
Works-CCW-Depot/2014-15                              

 

Signature of Agency (Authorized Signatory)   Page 32 of 49 

 

FORM E 

PAGE 1 OF 2 

FORM OF AGREEMENT 

(Refer Clause 26.0 of “Instructions to Bidders”) 

This Agreement is made on the ___________ day of _____________  2013 Between Jaipur 

Metro Rail Corporation Limited, Metro Khanij Bhavan C- Scheme Jaipur-302005 hereinafter 

called “the Employer” of the one part and _________________ (Name and Address of Bidder) 
____________________________________________________________ hereinafter called “the 
Bidder” of the other part. 

Whereas the Employer is desirous that (*** certain Goods and Services should be provided and) 

certain Works should be executed, viz “Maintenance Contract of Civil works – Addition, 

alteration/ modification of various buildings of Jaipur Metro. (Mansarover Depot)” Contract for --

----------------------------------of applicable Rail Corridor of Jaipur Metro Rail corporation 

hereinafter called “the Works” and has accepted a Bid by the Bidder for the execution and 
completion of such works (*** as well as guarantee of such works) and the remedying of defects 

therein.  

NOW THIS AGREEMENT WITNESS as follows: 

1. In this Agreement words and expression shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement, viz: 

(a) Letter of acceptance 

(b) General Conditions of Contract 

(c) Special Conditions of Contract 

(d) Notice Inviting Bid 

(e) Bill of Quantities 

(f) Form of Bid with Appendix 

(g) Addendums, if any 

(h) Other conditions agreed to and documented as listed below: 

(i)  Bidder’s Work Schedule as amended if required 

(ii) Statement of deviations (if applicable) 

(iii ) Any other item as applicable 

3. In consideration of the payments to be made by the Employer to the Bidder as hereinafter 

mentioned, the Bidder hereby covenants with the Employer to execute and complete the 

works by **________ and remedy any defects therein in conformity in all respects with 

the provisions of the Contract. 

4. The Employer hereby covenants to pay the Bidder in consideration of the execution and 

completion of the works and the remedying of defects therein, the Contract Price of 

**Rs__________ being the sum stated in the letter of acceptance subject to such additions 

thereto or deductions there from as may be made under the provisions of the Contract at 

the times and in the manner prescribed by the Contract. 
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5. OBLIGATION OF THE BIDDER 

 The Bidder shall ensure full compliance with tax laws of India with regard to this contract 

and shall be solely responsible for the same. The Bidder shall submit copies of 

acknowledgements evidencing filing of returns every year and shall keep the Employer 

fully indemnified against liability of tax, interest, penalty etc. of the Bidder in respect 

thereof, which may arise. 

 The staff/labour recruited by the Bidder for “Maintenance Contract of Civil works – 

Addition, alteration/ modification of various buildings of Jaipur Metro. (Mansarover 

Depot)” will be the sole responsibility of the Bidder and JMRC will not be involved in it 

in any way. The staff / labour so recruited by the Bidder will not have any right 

whatsoever at any stage to claim employment in JMRC.  

6. JURISDICTION OF COURT 

 The Courts at Jaipur shall have the exclusive jurisdiction to try all disputes arising out of 

this agreement between the parties. 

 IN WITNESS WHEREOF the parties hereto have caused their respective Common Seals 

to be hereunto affixed / (or have hereunto set their respective hands and seals) the day and 

year first above written. 

 

 

For and on behalf of the Bidder For and on behalf of the Employer 

 

Signature of the authorized 

official 

 

Signature of the authorized official 

Name of the official Name of the official 

Stamp/Seal of the Bidder Stamp/Seal of the Employer 
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SIGNED, SEALED AND DELIVERED 

By the said__________________________ 

Name ______________________________ 

on behalf of the Bidder in the  

presence of:  

Witness _________________ 

Name ___________________ 

Address__________________ 

________________________ 

________________________ 

By the said  

_________________________ 

Name ____________________ 

on behalf of the Employer in the 

presence of:  

Witness _________________ 

Name ____________________ 

Address___________________ 

_________________________ 

_________________________ 

 

Note : 

* To be made out by the Employer at the time of finalization of the Form of Agreement. 

** Blanks to be filled by the Employer at the time of finalization of the Form of Agreement. 

*** to be deleted if not applicable 
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GENERAL INFORMATION AND JOINT VENTURE DATA 

(Refer Clauses 2.2.2,2.2.3 &2.3 of ITB) 

Notes : 

(1) Attach an attested photocopy of Certificate of Registration and ownership as well as of 

Constitution and legal status. 

(2) In case of Joint Venture / Consortium, attach an attested photocopy of Agreement   

indicating inter alia distribution of responsibilities among the members / constituents. 

1. Names of participating members / constituents 

 (a) ………………………………………. 

 (b)  ………………………………………. 

 (c)  ……………………………………….  

2. Address, telephone, telefax, cable numbers of each members / constituent. 

 Registered Office Office for correspondence 

 (a)  ………………………………………   …………………………….. 

 (b) ………………………………………   …………………………….. 

 (c) ………………………………………   ……………………………..  

3. Name of Lead partner / Constituent ………………………………………………………. 

4. Distribution of responsibilities among partners / constituents. (Among other details, 

specify the sub-items of works for which each of the partners / constituents would be 

responsible). 

 …………………………………………………. 

 …………………………………………………. 

5. Date and place of joint Venture/ Consortium Agreement. 

6. Names and Addresses of Bankers to the Joint Venture/ Consortium 

7. Names and Addresses of Associated Companies to be involved in the Project and whether 

Parent / subsidiary/ others. 

8. If the company is subsidiary, what involvement, if any, will the Parent Company have in 

the Project? 



Addition, Alteration & Modifications of Buildings Contract –Instructions to Bidders  
Works-CCW-Depot/2014-15                              

 

Signature of Agency (Authorized Signatory)   Page 36 of 49 

 

FORM T-II 

PAGE 1 OF 1 

EXPERIENCE RECORD 

(Refer Clause 8.1.5(f)) 

1. Total number of years of experience in “Maintenance Contract of Civil works – Addition, 

alteration/ modification of various buildings of Jaipur Metro. (Mansarover Depot)” works 

2. Details of experience in “Maintenance Contract of Civil works – Addition, alteration/ 

modification of various buildings of Jaipur Metro. (Mansarover Depot)” works for last 

five years. 

Sl. 

N

o

.

Date of 

start of 

work 

Date of 

completion 

of work 

(including 

time 

extension) 

Period of 

work 

execution 

Details of 

work 

handled 

Total Cost of 

work in Rs. 

Manpower  

Engaged 

Remark 

(1) (2) (3) (4) (5) (6) (7) (8) 

  

 

 

 

 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

 

Notes : 

(j) Details submitted in any other Performa will not be considered. 

(ii) The details of work including the cost of the work and date of completion etc. should be 

supported by notarized/attested and self-certified copy of each Client’s work Completion 

certificates issued by the officer not below the rank of Executive Engineer or equivalent 

in case of central/state Govt. department and corresponding PSU’s. 

(iii) Additional pages may be attached if required. All the pages must be signed by the 

authorized signatory of the bidder. 
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FINANCIAL DATA 

(Refer Clause 2.1) 

Total value of “Maintenance Contract of Civil works – Addition, alteration/ modification of 

various buildings of Jaipur Metro. (Mansarover Depot)” work done during the period 2011-

2012 to 2013-2014 (For each member in case of Joint Venture/Consortium) 

 

 

NOTE: 

ATTACH NOTARISED / ATTESTED &SELF ATTESTED COPIES OF THE AUDITED 

FINANCIAL STATEMENTS OF THE LAST THREE FINANCIAL YEARS AS ANNEXURE.  

 

  

S.No. Description 
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(1) (2) (5) (6) (7)  

1. Total value of 

“Maintenance Contract of 
Civil works –  Addition, 

alteration/ modification of 

various buildings of Jaipur 

Metro. (Mansarover 

Depot)” work done. 
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FINANCIAL DATA 

(Refer Clause 2.1) 

List of all Ongoing Contracts 

Name of 

the 

applicant 

(constituen

t member 

in case of 

Group) 

Total 

number of 

works in 

hand 

 

Number of 

contracts of each 

type 

Number for which 

applicant went in 

for 

Number 

of 

contract

s in 

which 

date of 

completi

on given 

in the 

original 

has 

already 

lapsed 

**Total value of balance 

works yet to be done in 

Rupee equivalent as on 

date of NIB 

Type Numbers Arbitrati

on 

litigatio

n 

Y
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r 
2
0
1
1
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2
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1
2
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N
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* Applicant (each member of the group) should provide information on their current 

commitments or all contracts that have been awarded or for which a letter of intent or 

acceptance has been received or for contracts approaching completion but for which a 

completion certificate is yet to be issued.  

**  This figure should also include the year-wise break-up of part value of works to be executed 

in the two years period. 
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FORM T-VII 

PAGE 1 OF 3 

INDEMNITY 

(To be filled by Bidder) 

I on behalf of M/s ……………………………………………..hereby agree and undertake that I 
have understood all the safety rules and procedures and all staff working on behalf of M/s 

………………………………..will abide by all safety rules and procedures. I declare that I M/s 
…………………….will be responsible for any safety violation/accident etc. and JMRC will not be 

responsible in case of any accident and will not compensate financially or otherwise. I 

M/s………………………..declare that all the claim raised by staff deputed by me, shall be borne by 
me only. 

I hereby declare that I am sole responsible on behalf of M/s………………………. for giving such 
declaration. 

 

 

 

 

………………………….. ……………………. 

Name of Indemnifier Signature of Indemnifier 

Stamp/seal of the Indemnifier/Bidder 
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FORM T-VII 

PAGE 2 OF 3 

INDEMNITY 

(To be filled by Bidder staff individually) 

 

I hereby agree and undertake that I have understood all the safety rules and procedures and I will 

abide by all safety rules and procedures. I declare that I will be responsible for any safety 

violations/accident etc. and JMRC will not be responsible in case of any accident/incident and will 

not compensate financially or otherwise. I shall not raise any claim against JMRC. 

 

 

 

 

………………………….. ……………………. 

Name of Indemnifier Signature of Indemnifier 

 

 

………………………….. ……..……………………. 

NAME OF BIDDER SIGNATURE OF BIDDER 
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FORM T-VII 

PAGE 3 OF 3 

Obligation/Compliance to be ensured by Bidder 

Sl. No. Items Compliance of Bidder 

(To be filled by Bidder) 

Yes No 

1 License  for employing contract labour   

2 Compliance of minimum wages Act by payment of 

wage on 7
th
 of every month through Bank  or  in 

the presence of nominated representative of 

employer (JMRC Supervisor/manager) 

  

3 (a) Compliance of provision of ESI& PF.   

3 (b) Ensure treatment in ESI hospital in case of 

accident/injuries suffered in performance of work 

and compensation under ESI  Act. 

  

4 Send Accident report to Regional Labour 

Commissioner (RLC) & ESI authorities. 
  

5 Observance of working hours, weekly rest and 

overtime payments as per minimum wages Act-

1948. 

  

6 Other statutory requirement pertaining to this bid.   

 

Note:- A Non- filling or ‘No’  by Bidder will lead to non-eligibility for Bidder in further bidding 

process. 

 

 

Signature with seal of Bidder/Proprietor  
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Annexure – I 

 

[ON COMPANY’S LETTER HEAD (EACH MEMBER IN CASE OF CONSORTIUM)] 

 

A.  

I,  Mr./Ms. _________________________ (Authorized Signatory)* on behalf of 

_______________________________________________ (Company’s Name) having its 
registered office at ______________________________________, hereby confirm and 

declare that no agent, middleman or any intermediary has been, or will be engaged by me to 

provide any services, or any other item or work related to the award and performance of this 

contract. I further confirm and declare that no agency commission or any payment which 

may be construed as an agency commission has been, or will be paid by me and that the bid 

price will not include any such amount. 

 

 

(Signature) ___________________________ 

 

Name of signatory _____________________ 

 

Capacity of signatory ___________________ 

 

* Should be supported by authorized Power of Attorney in favour of authorized signatory 

along with their copy of Board Resolution. 

 

  



Addition, Alteration & Modifications of Buildings Contract –Instructions to Bidders  
Works-CCW-Depot/2014-15                          

 

Signature of Agency (Authorized Signatory)   Page 43 of 49 

 

Annexure - II 

EVALUATION SHEET 

(INITIAL FILTER OF APPLICANT) 

[ON COMPANY’S LETTER HEAD (EACH MEMBER IN CASE OF CONSORTIUM)] 

Name of the Applicant:  __________________________________________ 

 

S/N Criteria Yes No 

1. Has the Applicant abandoned any work in the last five years?   

2. Has the Bidder contract with any organization ever been terminated due to 

poor performance? 

  

3. Has the Bidder Security Deposit for any contract ever been forfeited by any 

Govt./ Semi Govt./ PSU/ MRTS/ Corporate houses? 

  

4. Has the Applicant been involved in frequent litigations in the last five 

years? 
  

5. Has the Applicant suffered bankruptcy / insolvency in the last five years?   

6. Has the Applicant been blacklisted by any organization?   

7. Has any misleading information been given in the application?   

8. Is the Applicant financially not sound to perform the work?   

9. Is the Applicant’s Net Worth negative?   

10.* Has the Applicant failed to certify that no agent / middleman has been or 

will be engaged or that any agency or commission has been or will be paid? 
  

11.* Do the documents submitted by the Applicant reveal that agency 

commission has been or will be paid? 

  

NOTE: -  

“YES” answer to any of the questions from 1 to 11 will disqualify the Applicant. 

* A blank Proforma of the Certificate is there at Annexure–1. The same should be completed 

and submitted along with the bid submission. 

 

Signature of the Bidder 

or his Authorized signatory 

Dated                                with seal of the Firm 
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Annexure A1 :  Compliance with the Code of Integrity and No Conflict of Interest 

Any person participating in a procurement process shall - 

(a) Not offer any bribe, reward or gift or any material benefit either directly or   indirectly in 

exchange for an unfair advantage in procurement process or to otherwise influence the 

procurement process; 

(b) Not misrepresent or omit that misleads or attempts to mislead so as to obtain a financial or 

other benefit or avoid an obligation; 

(c) Not indulge in any collusion, Bid rigging or anti-competitive behavior to  impair the 

transparency, fairness and progress of the procurement process; 

(d) Not misuse any information shared between the procuring Entity and the Bidders with an 

intent to gain unfair advantage in the procurement process; 

(e) Not indulge in any coercion including impairing or harming or threatening to do the same, 

directly or indirectly, to any party or to its property to influence the procurement process; 

(f) Not obstruct any investigation or audit of a procurement process; 

(g) Disclose conflict of interest, if any; and 

(h) Disclose any previous transgressions with any Entity in India or any other  country during 

the last three years or any debarment by any other procuring entity. 

Conflict of Interest:- 

The Bidder participating in a bidding process must not have a Conflict of Interest. A Conflict of 

Interest is considered to be a situation in which a party has interests that could improperly influence 

that party's performance of official duties or responsibilities, contractual obligations, or compliance 

with applicable laws and regulations. 

i. A Bidder may be considered to be in Conflict of Interest with one or more parties in a 

bidding process if, including but not limited to: 

a. have controlling partners/ shareholders in common; or 

b. receive or have received any direct or indirect subsidy from any of them; or 

c. have the same legal representative for purposes of the Bid; or 

d. have a relationship with each other, directly or through common third parties, that puts them 

in a position to have access to information about or influence on the Bid of another Bidder, 

or influence the decisions of the Procuring Entity regarding the bidding process; or 

e. the Bidder participates in more than one Bid in a bidding process. Participation by a Bidder 

in more than one Bid will result in the disqualification of all Bids in which the Bidder is 

involved. However, this does not limit the inclusion of the same subcontractor, not 

otherwise participating as a Bidder, in more than one Bid; or 

f. the Bidder or any of its affiliates participated as a consultant in the preparation of the 

design or technical specifications of the Goods, Works or Services that are the subject of 

the Bid; or 

g. Bidder or any of its affiliates has been hired (or is proposed to be hired) by the Procuring 

Entity as engineer-in-charge/consultant for the contract. 
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Annexure B1 : Declaration by the Bidder regarding Qualifications 

Declaration by the Bidder 

In   relation   to   my/our   Bid   submitted   to    ..............................................    for   procurement   of

 ......................................................................................................................... in    response   to   their   

Notice    Inviting    Bids   No ........................................................................... Dated  I/we 

hereby declare under Section 7 of Rajasthan Transparency in Public Procurement Act, 2012, that: 

1. I/we possess 1the necessary professional, technical, financial and managerial resources and 

competence required by the Bidding Document issued by the Procuring Entity; 

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the Union and the 

State Government or any local authority as specified in the Bidding Document; 

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have my/our affairs 

administered by a court or a judicial officer, not have my/our business activities suspended 

and not the subject of legal proceedings for any of the foregoing reasons; 

4. I/we do not have, and our directors and officers not have, been convicted of any  criminal 

offence related to my/our professional conduct or the making of false statements or 

misrepresentations as to my/our qualifications to enter into a procurement contract within a 

period of three years preceding the commencement of this procurement process, or not have 

been otherwise disqualified pursuant to debarment proceedings. 

5.  I/we do not have a conflict of interest as specified in the Act, Rules and the Bidding 

Document, which materially affects fair competition; 

 

 Date: Signature of bidder 

 Place: Name 

  Designation: 

  Address: 
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Annexure C1 : Grievance Redressal during Procurement Process 

The designation and address of the First Appellate Authority is Dir (O&S) JMRC, JAIPUR. 

The designation and address of the Second Appellate Authority is MD, JMRC, JAIPUR. 

(1) Filing an appeal 

 If any Bidder or prospective bidder is aggrieved that any decision, action or omission of the 

Procuring Entity is in contravention to the provisions of the Act or the Rules or the 

Guidelines issued there under, he may file an appeal to First Appellate Authority, as 

specified in the Bidding Document within a period of ten days from the date of such 

decision or action, omission, as the case may be, clearly giving the specific ground or 

grounds on which he feels aggrieved: 

 Provided that after the declaration of a Bidder as successful the appeal may be filed only by 

a Bidder who has participated in procurement proceedings: 

 Provided further that in case a Procuring Entity evaluates the Technical Bids before the 

opening of the Financial Bids, an appeal related to the matter of Financial Bids may be filed 

only by a Bidder whose Technical Bid is found to be acceptable. 

(2) The officer to whom an appeal is filed under para( I)  shall deal with the appeal as 

expeditiously as possible and shall endeavour to dispose it of within thirty days from the 

date of the appeal. 

(3) If the officer designated under para (1) fails to dispose of the appeal filed within the period 

specified in para (2), or if the Bidder or prospective bidder or the Procuring Entity is 

aggrieved by the order passed by the First Appellate Authority, the Bidder or prospective 

bidder or the Procuring Entity, as the case may be, may file a second appeal to Second 

Appellate Authority specified in the Bidding Document in this behalf within fifteen days 

from the expiry of the period specified in para (2) or of the date of receipt of the order 

passed by the First Appellate Authority, as the case may be. 

(4) Appeal not to be in certain cases 

 No appeal shall lie against any decision of the Procuring Entity relating to the following 

matters, namely:- 

(a) determination of need of procurement; 

(b) provisions limiting participation of Bidders in the Bid process; 

(c) the decision of whether or not to enter into negotiations; 

(d) cancellation of a procurement process; 

(e) applicability of the provisions of confidentiality. 

(4) Form of Appeal 

(a) An appeal under para (I) or (3) above shall be in the annexed Form along with as 

many copies as there are respondents in the appeal. 

(b) Every appeal shall  be accompanied by an order appealed against, if any, affidavit 

verifying the facts stated in the appeal and proof of payment of fee. 

 (c) Every appeal may be presented to First Appellate Authority or Second Appellate 

Authority, as the case may be, in person or through registered post or authorized 

representative. 
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(5) Fee for filing appeal 

(a) Fee for first appeal shall be rupees two thousand five hundred and for second appeal 

shall be rupees ten thousand, which shall be non-refundable. 

(b) The fee shall be paid in the form of bank demand draft or banker's cheque of a         

      Scheduled Bank in India payable in the name of Appellate Authority concerned. 

(6) Procedure for disposal of appeal 

(a) The First Appellate Authority or Second Appellate Authority, as the case may be, upon 

filing of appeal, shall issue notice accompanied by copy of appeal, affidavit and 

documents, if any, to the respondents and fix date of hearing. 

(b) On the date fixed for hearing, the First Appellate Authority or Second Appellate 

Authority, as the case may be, shall,- 

(i) Hear all the parties to appeal present before him; and 

(ii) Peruse or inspect documents, relevant records or copies thereof relating to the 

matter. 

(c) After hearing the parties, perusal or inspection of documents and relevant records or 

copies thereof relating to the matter, the Appellate Authority concerned shall pass an 

order in writing and provide the copy of order to the parties to appeal free of cost. 

(d) The order passed under sub-clause (c) above shall also be placed on the State Public 

Procurement Portal. 
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FORM No. 1 

[See rule S3] 

Memorandum of Appeal under the Rajasthan Transparency in Public Procurement 

Act, 2012 

 Appeal No ....... of ......................  

 Before the ..................................... (First / Second   Appellate Authority) 

1. Particulars of appellant: 

(i) Name of the appellant   

(ii) Official address, if 

any: 

(iii) Residential address: 

2. Name and address of the respondent  

(i) 

(ii) 

(iii)  

3. Number and date of the order appealed against and name and designation of the officer / 

authority who passed the order (enclose copy), or a statement of a decision, action or 

omission of the Procuring Entity in contravention to the provisions of the Act by which the 

appellant is aggrieved: 

4.  If the Appellant proposes to be represented by a representative, the name and postal address 

of the representative: 

5.  Number of affidavits and documents enclosed with the appeal: 

6.   Grounds of appeal: 

 …………………………………………………………………………………………………
………………………………………… (Supported by an affidavit). 

7.  

Prayer:…………………………………………………………………………………………
…. …………………………………………………………....... 
Place………………………………. 

 

Date  

Appellant's Signature 
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Annexure – ‘X’ 

CERTIFICATE BY BIDDER 

(“Maintenance Contract of Civil Work- Addition, alteration/ modification of various 

buildings of Jaipur Metro. (Mansarover Depot)” 

Name of Contract : ………………………………………………………………………… 
…………………………………………………………………………………………………………
…………………………………………………………………………………………………………
………. 

Name of Station : …………………………………………………………………………………. 

Period: From ……………………….To…………………………………………………………….. 

1. In Compliance to the provision of the Minimum wages act 1948 and rules made there under 

in respect of any employees engaged by me/us, I/We hereby declare that the labour engaged 

be me/us have been fully paid for. In the event of any outstanding due to be payable to any 

labour/labours engaged by me/us, JMRC  is entitled to recover the same from any money 

due to accruing to me/us in consideration of payment to such labour/labours. 

2. Certified that all valid insurance policies as per GCC clauses are available. Copies of 

Insurance policies are enclosed/already submitted. 

3. Certified that the EPF Act 1952 the Minimum Wages act, 1948, ESI Act, Contract Labour 

Act, 1971, Factories, Act, 1948, have been fully complied with the me/us. Photocopies of 

challans for EPF/ESI deposited are enclosed herewith. 

4. The payment has been made to the employees in presence of Station Manager/Station 

Superintendent  as per Minimum Wages Act, 1948 (As per latest notification). The attached 

photocopy of ESI & EPF Challans has been verified from original. 

 

Signature of Bidder with Seal 

 

Station Manager : (Verified) 

 

Manager 

 

JGM (Civil)
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SPECIAL CONDITIONS OF CONTRACT 
 

CONTENTS 
 

Clause  Description Page  

PART I Special Conditions of Contract (General)  

1. Special Attention 2  

2. Right Of Way  2 

3. Coordination With Other Contractors. 2 

4. Sufficiency Of Bid 2 

5. Notices And Instructions 2 

6. Supply Of Materials, Tools And Equipment By The Employer 2 

7. Use And Care Of Site 3 

8. Duties, Taxes, Octroi, Royalty Etc. 3 

9. Sales Tax Clearance Certificate 3 

10. Housing Facilities 3 

11. Access Roads And Haul Roads 3 

12. Deduction To Be Made From The Bidder’s Bill 4 

13. Programme of works 4 

14. Security Measures 4 

15. Ecological Balance 4 

16. Brief Scope Of Work 5   

17. Payment 5 

18. Bidder’s Office 6 

19. Noise And Disturbance/Pollution. 6 

20. Advances 7 

21. Price Variation 7 

22. Water supply and electricity 7 

23. Minimum Wages Act 7 

24. Additional Work    7 

25. Return of Surplus Material 7 

26. Storage of Dismantled Material 7 

27. Mandatory Registration of Bidder 7 

28. Work not to be Sublet 8 

29. Schedule of Inspection 8 

30. 
List of additional approved sources/ vendors of material are as 
follows:- 

9 

31. Minimum Level of inventory will be maintained at site office. 10 
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PART-1 

 SPECIAL CONDITIONS OF CONTRACT (GENERAL) 

1.0 SPECIAL ATTENTION  

1.1 The Contract will be awarded to the Bidder whose responsive bid is determined to be         the 

lowest evaluated bid and who satisfies the appropriate standards of capacity and financial 

resources. Clause 23.0 and 24.0 of “Instructions to Tenderers” may be referred to in this 
connection.    

2.0 RIGHT OF WAY  

Right of way (within JMRC land) to the work site will be provided to the Bidder.  

3.0 COORDINATION WITH OTHER CONTRACTORS 

The bidder for this package shall plan and execute work in coordination and in co-operation 

with other contractors working for adjacent/other packages,  

4.0 SUFFICIENCY OF BID 

4.1 The Bidder shall be entirely responsible for sufficiency of rates quoted by him in his bid. 

4.2 The Bidder (Successful Bidder) shall be paid for only at quoted/accepted rates. 

5.0 NOTICES AND INSTRUCTIONS 

5.1 The Bidder shall furnish to the Employer/Engineer the postal address of his office at Jaipur. 

Any notice or instructions to be given to the Bidder under the terms of the contract shall be 

deemed to have been served on him if it has been delivered to his authorized agent or 

representative at site or if it has been sent by registered post to the office, or to the address of 

the firm last furnished by the Bidder or if conveyed by the E-email from the authorized email. 

6.0 SUPPLY OF MATERIALS TOOLS, AND EQUIPMENT BY THE EMPLOYER  

6.1 No material, tools, and equipment shall be supplied by the Employer. The Bidder has to 

arrange all tools, equipment, materials etc. required for the work. The Bidder shall have to 

identify sources for supply of all materials and get them approved by the in-charge before the 

use. The Bidder shall submit the sample to the in charge and shall use only after the sample is 

approved. Nothing extra shall be payable to the Bidder on this account. 

7.0 USE AND CARE OF SITE  

7.1 The Bidder shall not demolish, remove or alter structures or other facilities on the site without 

prior approval of the In-charge. 

7.2 All garbage/debris shall be removed from site daily or as they accumulate. All   

garbage/debris shall be disposed to the approved MCD locations in covered position. The 

necessary materials required i.e. cartoons/ dustbins etc to be provided by the bidder at his 

cost. The transportation for disposing the debris shall also be arranged by the bidder.  

7.3  All surrounding surface and sub-soil drains shall be maintained in a clean, sound and  

satisfactory state of performance.  
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7.4 Necessary permissions/approval of the Employers representative shall be obtained before 

carryout the work. 

7.5 ACCIDENTS: - It shall be the entire responsibility of the bidder to adopt all the safety 

measures and deploy the personnel who are adequately trained in safety. If any accident 

occurs within the JMRC jurisdiction while carrying out the works or due to negligence on the 

part of the bidder’s personnel, it shall be the full responsibility of the bidder. 

8.0  DUTIES, TAXES, OCTROI, ROYALTY ETC 

8.1       The rates quoted by the Bidder for all materials, required to be purchased for the satisfactory 

performance of this contract, shall be deemed to be inclusive of all duties, taxes, octroi, 

royalties, rentals etc. 

8.3 The Bidder shall ensure full compliance with tax laws of India with regard to this contract and 

shall be solely responsible for the same. He shall submit copies of acknowledgements 

evidencing filing of returns every year and shall keep the Employer fully indemnified against 

liability of tax, interest, penalty etc, of the Bidder’s in respect thereof, which may arise. 

9.0 SALES TAX REGISTRATION CERTIFICATE 

9.1  If the Bidder is a Sales Tax / VAT assessee, he should produce a valid Sales Tax / VAT    

Registration Certificate before payment of final bill; otherwise, final payment to the Bidder 

will be withheld. 

10.0 HOUSING FACILITIES (Supplemental to Clause 6.6 of “General Conditions of 
Contract”) 

10.1 The Bidder shall have to make his own arrangements for housing facilities for his staff    

11.0 ACCESS ROADS AND HAUL ROADS  

11.1 Existing roads and other public roads may be used by the Bidder to carry out works with prior 

approval of the competent authority. The Bidder shall pay the statutory vehicle license and 

permit fees for use of public roads. 

11.2 The Bidder shall repair any damage to the road or bear the cost thereof due to movement of 

bidder’s plants and equipment, vehicles etc. to the specifications and satisfaction of road 
authorities as well as of Engineer. 

12.0 DEDUCTIONS TO BE MADE FROM BIDDER’S BILL  

12.1 Tax deduction at source from each on account progress bill shall be made by the Employer as 

per the provisions of the statutes/ acts of statutory bodies/ local authorities. 

13.0 PROGRAM OF WORKS:  

13.1 The period of contract is for 2 years from the date of commencement of work. However the 

work should be started immediately after issue of LOA by the competent authority as and 

when required. The period of work shall be further extended up to 1 year based on the 

performance of preceding years.  

13.2 The bidder should work round the clock if required. The major activities, which are affecting 

the commuters/ traffic to be done at the non-operational hours.  
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13.3 PENALTY 

13.3.1    Penalty for non-attending the works within the minimum specified time as mentioned for the 

different works after issue of instructions by the competent authority or for the poor quality of 

works will be levied at the rate of 10% of the estimated cost of the work item. Repeated 

failure by the bidder to attend to the works within specified time period may lead to 

termination of contract. The penalty shall be preceded with proper show cause notice. The 

penalty once levied may be reviewed by the authority next higher to the authority who has 

levied penalty on written submission by the bidder within 15 days of levy of penalty. 

13.3.2 This penalty shall not relieve the bidder from his obligation to execute the works or from     

any other of his obligations and liabilities under the contract.  

13.3.3 The Bidder shall co-ordinate his programme to the extent feasible with the programmes of 

other contractors to be engaged at the site or in the vicinity of the site, as furnished by the 

Engineer so that the works can be carryout as per the overall program. 

14.0 SECURITY MEASURES 

14.1 Security arrangements for the work shall be in accordance with general requirements and the 

Bidder shall confirm to such requirements and shall be held responsible for the action or 

inaction on the part of his staff, employees. 

14.2 Contractors’ employees and representatives shall wear Identification Badges (cards), helmets, 

gum boots, approved uniform and other safety/protection wear as directed by incharge, and to 

be provided by the Bidder. Badges shall identify the Bidder and show the employee’s name 
and number and shall be worn at all times while at site. 

14.3 All vehicles used by the Bidder shall be clearly marked with the    Bidder’s name or              
identification mark. 

15.0 ECOLOGICAL BALANCE 

15.1 The Bidder shall maintain ecological balance by preventing deforestation, water pollution and 

defacing of natural landscape. The Bidder shall, so conduct his works activities, as to prevent 

any avoidable destruction, scarring or defacing of natural surrounding in the vicinity of work. 

In respect of ecological balance, the Bidder shall observe the following instructions. 

(a) Where destruction, scarring, damage or defacing may occur as a result of operations 

relating to works activities, the same shall be repaired, replanted or otherwise corrected 

at Bidder’s expense. All work areas shall be smoothened and graded in a manner to 

confirm to natural appearance of the landscape as directed by the Engineer. 

(b) All trees and shrubbery, which are not specifically required to be cleared or removed for 

works purposes, shall be preserved and shall be protected from any damage that may be 

caused by Bidder’s maintenance activities. The removal of trees or shrubs will be 
permitted only after prior approval by the In charge. Trees shall not be used for 

anchorage. The Bidder shall be responsible for injuries to trees and shrubs caused by his 

operations. The term “injury” shall include, without limitation, bruising, scarring, tearing 
and breaking of roots, trunks or branches etc. All injured trees and shrubs shall be 

restored as nearly as practicable, without delay, to their original condition at Bidder’s 
expenses. 

(c) In the conduct of works activities and operation of equipment, the Bidder shall Utilize 
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such practicable methods and devices as are reasonably available to control Prevent and 

otherwise minimize air/noise pollution. 

15.2 Separate payment shall not be made for complying with provisions of this clause and all cost 

shall be deemed to have been included in the price in the Bill of Quantities. 

16.0 BRIEF SCOPE OF WORK 

Brief scope of work is included in Sub-Clause 2.0 of Notice Inviting Bid issued with the bid 

documents. 

17.0 PAYMENT 

17.1 For the purpose of On-account payment, the bidder shall submit detailed activities carried out 

as per Work orders recorded in Measurement sheets, Abstract sheets along with recorded bill 

for the item actually executed for checking and payment. Payment will be effected based on 

unit rates as approved in the Bill of Quantities. 

17.2 The bidder shall submit certified copies of vouchers showing quantity of materials brought to 

site for in charge’s record. In case of specified items such as steel, cement, paint and bitumen 
etc if required.  

17.3 If any activities not carried out as per the work orders the applicable amount will be deducted 

from the bill. If the work carried out through other agency under the intimation to the bidder 

and the charges incurred on it will be deducted from the bidder’s bill. In addition the 
applicable penalty will be levied as per Clause No.13.3.1 of SCC. 

17.4 The payment shall be made on a monthly basis for the activities carried out as per the work 

orders in a month. At the end of the month, the bidder shall submit necessary documents and 

Bill in the standard format for payment. 

18.0 BIDDER’S OFFICE 

18.1 The Bidder shall establish an office in Jaipur  in consultation with the in charge for planning, 

co-ordination and monitoring the progress of the Work and intimate the same in writing to 

incharge.  

 18.2     In addition, the Bidder shall also set up field offices at convenient and approved locations at 

respective lines for co-ordination and for monitoring the progress of maintenance work at his 

own cost. The space for the office shall be provided by JMRC free of cost. This office may be 

utilized as control room and store for keeping minimum inventory required for executing the 

work. Minimum level of inventory shall always be maintained. The details of inventory are 

mentioned in sub clause 2.0 of NIB.  This office shall be manned by bidder staff consisting of 

One manager, One Supervisor and one helper cum beldar.One Helper cum beldar shall be 

available round the clock. The cost of providing such man power shall be borne by the bidder. 

Nothing extra shall be provided by JMRC. The contact number / Mobile number of manager 

supervisor shall be intimated in writing to DGM/C&S or his authorized representative. 

Identity card shall be issued to these staff by JMRC on submission of application in 

prescribed format and payment of requisite fee. 

 18.3     One “Site Order Book / Complaint and Progress Monitoring register” shall be maintained 

at field office. All complaints should be recorded in this register and should be attended to 

within 24 hours of reporting or any reasonable time as specified. Failure to attend the 

complaint within the specified time period shall attract penalty at the rate of 10% of estimated 
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cost of that item(s). In addition to that, the work shall be executed at the risk and cost of 

bidder. Repeated failure to execute the work within specified time shall lead to termination of 

contract. The works noted in complaint register shall be in addition to regular items as per 

clause 16.0 

The qualification details of staff deployed at site office is as follows. In case of non-   

deployment of specified staff, suitable penalty as mentioned below shall be levied. 

a) Minimum qualification and experience of bidder staff employed at site office 

 

i) Manager Graduate Civil Engineer with 3 year experience / 

Recognized Diploma Holder in Civil Engineering 

with 5 year experience 

ii) Supervisor. Recognized Diploma holder with 2 years 

experience 

b) Penalty in the event of non-

deployment of specified staff 

at site office. 

Rs. 20000/- per month for Manager. 

Rs. 15000/- per month for Supervisor.  

c)  The bidder’s staff should come to duty in proper uniform. The uniform of the 
Contractors agency shall be got approved by the Engineer in charge. 

d) Identity card to each bidder staff shall be issued by the Chief Security Commissioner 

office of JMRC on payment of requisite fee for police verification and cost of card. 

The bidder should submit application for this in the prescribed format clearly 

providing basic details affixing photograph and finger prints of the concerned staff. In 

the absence of valid identity card, the bidder staff shall not be permitted to enter into 

the station premises. 

19.0 NOISE AND DISTURBANCE/POLLUTION 

 19.1    All works shall be carried out without unreasonable noise and disturbance. The Bidder shall 

indemnify and keep indemnified the Employer from and against any liability for damages on 

account of noise or other disturbance created while carrying out the work, and from and 

against all claims, demands, proceedings, damages, costs, charges, and expenses, whatsoever, 

in regard or in relation to such liability. 

19.2 Subject and without prejudice to any other provision of the Contract and the law of the land 

and its obligation as applicable, the Bidder shall take all reasonable precautions. 

20.0      ADVANCES  

No advances shall be paid to the Bidder 

21.0 PRICE VARIATION CLAUSE  

10% per annum escalation shall be payable on the accepted rate of BOQ. 
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22.0  WATER SUPPLY AND ELECTRICITY 

Water supply and electricity will be provided by JMRC if possible as per site condition. 

23.0      MINIMUM WAGES ACT 

The bidder shall comply with all the provisions of the Minimum Wages Act, 1948, The 

Building and Other Construction Workers (Regulation of Employment and Condition of 

Service) Act 1996 and Contract Labour (Regulation and Abolition) Act, 1970, EPF act, ESI 

Act etc as applicable and amended from time to time and rules framed there-under and other 

labour laws affecting contract labour that may be brought into force from time to time. 

24.0      ADDITIONAL WORK    

 Bidder is to carry out their self-assessment in respect of their capacity .in terms of manpower, 

machinery, materials and finance. He is to indicate separate set of manpower, machinery, 

materials in different bids. Once a bid is accepted, resources required for its execution shall 

not be considered for assessment of other bid. The bidder is to consider + ve or – ve variation 

in the annual value to the extent of 50% (rounded off to next higher whole number) and 

should be able to take up additional similar work at short notice at the accepted rate for which 

he is to indicate his additional resources. Similarly the scope of work may also be reduced on 

account. 

25.0     RETURNS OF SURPLUS  MATERIAL  

 Surplus material provided by the bidder at the start of AMC for maintaining inventory will be 

the property of bidder and is to be removed within 7 days after completion of work. After 

expiry of 7 days, charges for the space occupancy will be charged from bidder @ ` 500 /- per 

day per inventory. 

26.0     STORAGE OF DISMANTLED MATERIAL  

 Storage of dismantled materials will be the responsibility of bidder. Dismantled material so 

accumulated is to be submitted to STORES of JMRC on quarterly basis on the risk and cost of 

bidder after getting written permission from O/o Engineer-in-charge. 

27.0      MANDATORY REGISTRATION OF BIDDER  

 The bidder should get registered under Rajasthan BUILDING AND OTHER 

CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND CONDITIONS 

OF SERVICE) RULES, 2002 before commencement of the maintenance Work. 

28.0      WORK NOT TO BE SUBLET 

The work should not be sublet without the written approval of Engineer-in-Charge.  

29.0     SCHEDULE OF INSPECTIONS 

 All the stations must be inspected jointly by contractors and JMRC representative and 

inspection note shall be issued jointly. All the defects appearing in inspection note shall be 

rectified within specified time, The progress will be checked during the next monthly 

inspection. The Performa of Inspection shall be provided by Engineer in charge. 

30.0 List of additional approved sources/ vendors of material are as follows:- 
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VENDOR LIST 

S.No. Details of Materials/ 

Products 

Manufacturer’s Name / or Equivalent specification 

1. Adhesive Pidilite, Araldite ,  

2. Flush Doors Samrat,Kanchan Prima Swastik, Kutty, Diamond, 

Raveela, Alpro.1 

3. Gypsum Board India Gypsum Limited , GYPROC, Saint Gobain or 

equivalent 

4. Aluminium Sections Indian Aluminium Co./Hindustan Aluminium/Jindal 

5. Float Glass Float Glass India Ltd/Asahi Float/Modiguard Reliable 

Safety Glass Ltd/Glaverbell/Saint Gobain/Tata Float. 

6. Powder Coatings Berger/Nerocoat/Jenson and Nicholson 

7. Tile Joint Filler Bal Adhesives and Grouts/”Roff Rainbow Tile Male” of 
Roff Constriuction Chemicals Pvt. Ltd/Winsil 20/Silicon 

Sealant of CE Bayer Silicon/”Zentrival FM” or MC 
Bauchemie (India)Pvt.Ltd/Laticrete, Ferrous Crete. 

8. Ceramic Tiles Kajaria/Bell/Johnson/Nitco/Naveen/Somany/ Orient 

9. Vitrified Tiles “Naveen Diamontile” of Murudeshwar Ceramics 
Ltd./”Granamite of Restile Ceramics Limited/”Marbo 
Granit” of Bell Granito Ceramica Ltd./Kajaria, NITCO. 

10. Synthetic Enamel ICI Dulux Gloss/Berger/Asian/Nerolac/Jenson and 

Nicholson 

11. Interlock Paving Tiles Unistone/CCC Builders Merchant Delhi Pvt. Ltd./Nimco 

Prefab. 

12. Door Fittings Dorma, Hafele,Doorset,Dline./Godrej/Classic 

13. Cement L&T,ACC,GRASIM,Gujrat Ambuja, Birla (Ordinary 

Portland Cement of Grade 43. 

14. Reinforcement Bars TISCO,SAIL,RINL,IISCO 

15. Admixture FORSOC,MBT,Asian Lab, MC Bauchemie,Chembond. 

16. Structural Steel TATA, SAIL,ESSAR, JINDAL,RINL,IISCO 

17. Welding Electrodes ADVANI,ESAB-MODI-ARC/Weld Excel India 

18. Ready-Mix Concrete(RMC) ACC,Unitech,Grasim,LandT,Jindal 

19. Internal and External Paints Berger/Asian/Nerolac/Jenson andNicholson. 

20. PVC Doors M/s. Rajashri Forex Ltd. or equivalent, SYNTEX, 

CACTUS. 

21. Plastic Emulson Paint Berger,Asian, Nerolac,Jenson and Nicholson, ICI , Dulux 
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22. Sanitary Installations Hindustan Sanitary Wares and Industries Ltd, CERA 

23. G.I. Pipes Jindal Pipes Ltd,TATA, Prakash ,Surya 

24. G.I. Pipe Fittings UNIK make or equivalent. 

25. Water supply Fittings Heavy Duty Industrial fittings of Jaguar or equivalent 

make, Parko, Hindware, Pariware, Cera, Roca ETC 

 

In case of non-availability of specified materials the alternative material of similar/ superior make 

should be used with the prior approval of Engineer in charge. The approval should be obtained in 

writing. If any material is used without approval it will not be paid by JMRC. 

31.0  Minimum Level of inventory will be maintained at site office. 

INVENTORY LIST 

 Minimum Quantity of following items to be kept as needs required in store of contractor’s:-  

S.No Items Details Quantity 

1 Stone(granite, kota, 

marble red stone etc) 

All colours and thickness as 

per BOQ/Requirement. 

10sqm each 

2 Tiles- wall and floor All colours and thickness as 

per BOQ/Requirement. 

1 box each  

3 False ceiling  All colours and thickness as 

per BOQ/Requirement. 

10 sqm each 

4 Sanitary fittings All fixture as per 

BOQ/Requirement. 

5 nos. each types 

5 Door closer All type as per 

BOQ/Requirement. 

5 nos. each types 

6 Door locks All types as per 

BOQ/Requirement. 

5 nos. each types 

7 Safety equipments (PPE, 

CAUTION TAPE ETC) 

 5 nos. each types 

8 G.I. Pipes  All types as per 

BOQ/Requirement. 

5  nos. each 

9 Ceramic Tiles  All types as per 

BOQ/Requirement. 

10 sqm each type 

10 Vitrified Tiles All types as per 

BOQ/Requirement. 

10 sqm each type 

11 Synthetic Enamel  All types as per 

BOQ/Requirement. 

20 litres each type 

12 Plastic Emulsion Paint All types as per 

BOQ/Requirement. 

10 litres each type 

13 Internal / External Paints All types as per 

BOQ/Requirement. 

10 litres each type 

14 Sanitary Installation All types as per 

BOQ/Requirement. 

5 Nos each types 

 

Issue /receipt and upkeep of store items shall be responsibility of contractor. 

The colors and thickness of stone, tiles, false ceiling and type of doors, sanitary and water supply 

fittings shall be intimated at the time of start of work. 
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GENERAL CONDITIONS OF CONTRACT  
 

DEFINITIONS AND INTERPRETATION  
 
In the contract (as defined below) the words and expressions defined below shall 

have the meanings assigned to them, except where the context requires otherwise. 

Words indicating persons or parties include corporations and other legal entities 

except where the context requires otherwise.  
 
Documents  
 
"Appendix to Form of Tender" means the completed pages marked as 

Appendix, which are appended to and form part of the Tender.  
"Bill of Quantity" means a document containing various items of payment  
and contains schedule of Payment also.  
"Construction and/or Manufacture Documents" means all drawings,  
calculations, computer software (programs), samples, patterns, models, 

operation and maintenance manuals, and other manuals and information of a 

similar nature, to be submitted by the Contractor.  
"Contract" means the Contract Agreement, the Letter of Acceptance, the  
letter of tender, General Conditions of Contract, Special Conditions of  
Contract, the Employer‟s Requirements, the Tender, the Notice Inviting Tender, 

Instructions To Tenderers, the Contractor‟s Proposal, the Schedules, and such 

further documents which are listed in the Letter of Acceptance or Contract 

Agreement (if completed).  
"Contract Agreement" means the contract agreement referred to in Sub- Clause 

1.4. It shall also include all subsequent modifications/ amendments to the Contract 

as a result of the communications or negotiation proceedings between the parties.  
 
"Contractor’s Proposal" means the proposal submitted by the Contractor  
with the Tender, as modified and accepted by the Employer and included in the 

Contract. Such documents may include the Contractor‟s preliminary  
design.  
"Contractor’s Document" means the calculations, computer programme and other 

softwares, drawings, manuals and other documents of a technical nature(if any) 

supplied by the Contractor under the Contract.  
"Design Data" means all specifications, plans, drawings, details, graphs,  
sketches, models, levels, setting-out dimensions, calculations duly checked by  
the Contractor and other documents relating to the design of the Works prepared 

or to be prepared by or on behalf of the Contractor.  
"Drawings" means the Employer‟s Drawings and the Drawings submitted by  
the Contractor and any modification of such drawings as any, from time to time, 

be furnished or for which the Engineer has issued a Notice of No Objection.  
 

"Employer’s Requirements" means the description of the scope, standard,  
design criteria, specifications, drawings, programme of work, indigenisation 

programme (where applicable) as included in the Contract, and any  
alterations and modifications thereto in accordance with the Contract.  
"Interim Payment Schedule" means the schedule included for each Cost Centre 

in the Pricing Document and accepted by the Employer to be used for interim 

payments in relation to achievement of milestones under that Cost Centre, as the 

same may be revised from time to time in accordance with Clause 11.  
 

"Letter of Acceptance" means the formal acceptance to work by the  
Employer of the Tender.  
"Notice to Proceed" means the notice issued by the Employer to the  
Contractor communicating the date on which the Works are to be commenced.  
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"Letter of Tender" means the document entitled letter of tender, which was  
completed by the Contractor and includes the signed offer to the Employer for the 

Works.  
"Safety, Health and Environmental (SHE) Manual" means the Employer‟s  

manual containing the requirements and conditions to be met during the 

execution of the Works by the Contractor.  
"Schedules" means the information and data submitted with the Tender, as  
included in the Contract.  
"Tender" means the Contractor‟s priced offer to the Employer for the designing 

where ever applicable, execution, manufacture, and completion of the whole of 

Works, testing and commissioning (including Integrated Testing and 

Commissioning where ever applicable) and remedying of any defects therein, as 

accepted by the Letter of Acceptance.  
"Schedule of Milestones" means the schedule included in each Cost Centre  
in the Pricing Document, describing the Milestones and stipulating dates by  
which the Milestones are to be achieved under that Cost Centre in order to 

maintain interim payments by the Employer to the Contractor in accordance with 

the Interim Payment Schedule for that Cost Centre, as the same may be revised 

from time to time in accordance with the Contract.  
"Schedule of Payment" means the schedule included in the Bill of Quantity  
for payment in various stages on part of the works.  
"Special Conditions of Contract" means any special conditions of contract  
issued by the Employer prior to submission of the Tender or negotiated and 

agreed in writing by the Employer and the Contractor prior to and conditional upon 

acceptance of the Tender.  
"Works Programme" means the programme showing the sequence, method and 

timing of investigations, design, issue of No Objection Notices, execution, 

manufacture, delivery to site, erection, installation, testing, commissioning of the 

Works (including Integrated Testing and Commissioning), indigenisation (where 

applicable) and related activities in the form and content prescribed by the 

Employer‟s Requirements, or any amended or varied version thereof, as submitted 

by the Contractor and for which the Engineer has issued a Notice of No Objection.  
 
Persons  
"Party" means the Employer or the Contractor as the context requires 

"Tenderer or Bidder" means the person submitting a bid/Tender.  
"Contractor" means the person whose Tender has been accepted by the 

Employer and the legal successors in title to such person, but not (except with the 

consent of the Employer) any assignee of such person.  
"Contractor’s Representative" shall mean a person named by the 

Contractor in the Contract or appointed from time to time by the Contractor 

under Sub-clause 4.3 to act on behalf of Contractor.  
"Designated Contractors" means any of the following whose activities or the  
works they are engaged to carry out, affect or are affected by the Works, in  
any way or at any time:  

(a) contractors, design consultants and utility authorities engaged on the  
Project from time to time by the Employer;  

(b) sub-contractors of any tier of the contractors above; provided that the  
definition shall exclude the Contractor and his sub-contractors of any tier in 

relation to the Works.  

1.1.2.6  "Other Contractor" means a person employed by or having Contract  

 
1.1.2.7  
 
 
1.1.2.8  

directly or indirectly with the Employer otherwise than through the Contractor.  
"Designer" means the Contractor, or part of the group forming the contractor,  
person, firm or company or group of companies, or any replacement, carrying  
out the Design of Works or part thereof.  

"Employer" means JAIPUR METRO RAIL CORPORATION LIMITED (JMRC),  
its legal successors and assignees.  
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1.1.2.9  
 
 
1.1.2.10  
 
1.1.2.11  
 
 
 
 
 
1.1.3  
 
1.1.3.1  
 
 
1.1.3.2  
 
 
 
1.1.3.3  
 
1.1.3.4  
 
1.1.3.5  
 
1.1.3.6 

1.1.3.7 

1.1.3.8  
 
1.1.3.9  
 
 
1.1.3.10  
 
 
1.1.3.11  
 
 
 
 
1.1.4  
 
1.1.4.1  
 
 
1.1.4.2  
 
 
 
 
 
1.1.4.3  
 
1.1.4.4  
 
1.1.4.5  

 

"Engineer" means any person nominated or appointed from time to time by the  
Employer to act as the Engineer for the purposes of the Contract and notified as 

such in writing to the Contractor.  
"Engineer’s Representative" means any Assistant of the Engineer  

appointed from time to time by the Engineer under Sub-clause 3.3  
"Sub-contractor" means any person named in the Contract as a sub- contractor, 

manufacturer or supplier for a part of the Works or any person to whom a part of 

the Works has been sub-contracted with the consent of the Employer and the 

legal successors in title to such person, but not any assignee of such person.  
 
 
Dates, Times and Periods  
 
"Commencement Date" means the date on which the Contractor shall 

commence the Works on the written instructions of the Employer contained in  
the Notice to Proceed.  
"Contract Period" means the period from the Commencement Date to the  
end of Defects Liability Period including Integrated Testing and Commissioning 

and as certified by the Engineer under Clause 7.11 (or as extended under Sub-

Clause 10.3).  
"Day" means a calendar day, "Week" means 7 calendar days, "Month" means a 

calendar month and "Year" means 365 days.  
"Effective Date" means the date on which the Contract comes into force and  
effect.  

"Gazetted Holiday" means every holiday which is observed by Jaipur Metro  
Rail Corporation Limited as a gazetted holiday as well as a weekly holiday.  

"General Holiday" means Sunday.  
"Key Date" means a date identified as such in the Contract.  
"Milestone" means the completion of a part of the Works or the occurrence of  
an event identified as such in the Schedule of Milestones.  

"Milestone Date" means the date prescribed in the Schedule of Milestone by  
which a Milestone is to be achieved, if Interim Payments for the Cost Centre in  
which the Milestone is included are not to be suspended.  
"Stage" means level of progress of the works identified as such and more  
particularly described in the Employer’s Requirements for which a Key Date  
for the achievement thereof is stipulated in the Contract.  
"Time for Completion" means the time for completing the Works or a section  
or a part thereof (as the case may be), and passing the Tests on Completion,  
including Integrated Testing and Commissioning, as stated in the contract, 

calculated from the Commencement Date.  
 

Tests and Completion  
 
"Factory Tests" means the tests required to be carried out in the factory 

premises on components, equipment, subsystem, system, etc. during and/or after 

manufacture in the factory.  
"Integrated Testing" in the contracts where applicable means the programme 

of tests performed by the Contractor at the direction of the Engineer following 

satisfactory completion of Contractor‟s tests on his  equipment, sub-systems or 

system to verify and confirm the compatibility and compliant performance of his 

equipment/ sub-system/ system with the equipment/ sub-system/ system provided 

by others.  
"Milestone Certificate" means the certificate to be issued by the Engineer in  
relation to the achievement or otherwise of Milestones.  

"Performance Certificate" means the certificate issued by the Engineer under 
Sub-Clause 10.9.  
"Taking Over Certificate" means a certificate issued under Clause 9.1.  
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1.1.4.6  
 

 
 
 
 
 
1.1.5  
 

 
1.1.5.1  
 

 
 
1.1.5.2  
 

 
1.1.5.3  
 

 
 
1.1.5.4  
 
1.1.5.5 

1.1.5.6  
 

 
1.1.5.7  
 

 
1.1.5.8  
 

 
1.1.6  
 

 
1.1.6.1  
 

 
1.1.6.2  
 

 
 
 
 
1.1.6.3  
 

 
1.1.6.4  
 

 
 
 
1.1.6.5  
 

 
 
1.1.6.6  
 

 
1.1.6.7  

 

"Tests on Completion" means the tests specified in the Contract and designated 

as such, including Integrated Testing where applicable and any other such tests as 

may be agreed by the Engineer and the Contractor, or instructed as a Variation, 

which are to be carried out before the Works, or any Section are taken over by the 

Employer.  
 

 
Money and Payments  
 
"Contract Price" means the sum stated in the Letter of Acceptance as payable 

to the Contractor, subject to such additions thereto or deductions therefrom as 

may be made under the provisions of the Contract ,.  
"Cost" means all expenditure properly incurred (or to be incurred) by the 

Contractor, whether on or off the Site,  
"Cost Centre Amount" means the amount apportioned to a Cost Centre as set 

out in the Pricing Document, as the same may be revised from time to time in 

accordance with the Contract.  
"Final Payment Certificate" means the payment certificate issued by the 

Engineer under Sub-Clause 11.9.  
"Final Statement" means the agreed statement defined in Sub-Clause 11.10. 

"Foreign Currency" means a freely convertible international trading currency in 

which part of the Contract Price is payable, but not the Local Currency.  
"Interim Payment Certificate" means any payment certificate issued by the 

Engineer under Sub-Clause 11.5, other than the Final Payment Certificate.  

Local Currency" means Indian Rupees.  
 

 
Other Definitions  
 
"Approval or Approved" means Approval in writing including 

subsequent written confirmation of previous verbal approval.  
"Contractor’s Equipment" means all machinery, apparatus, appliances, other 

things of whatsoever nature required for purpose of the Contract, including 

without limitation, Contractor‟s Plant and Equipment, or Materials to or from the 

Site, but does not include Plant, or Materials intended to form or forming part of the 

Permanent Works.  
"Cost Centre" means a group of activities and/ or items of work identified as such 

in the Pricing Document.  
"Materials" means things of all kinds (other than Plant) to be provided and 

incorporated in the Permanent Works by the Contractor, including the supply- only 

items (if any), which are to be supplied by the Contractor as specified in the 

Contract.  
"Plant" means the machinery, equipment, and apparatus and the likes, intended 

to form or forming part of the Permanent Works, including the supply-only items 

(if any), which are to be supplied by the Contractor as  specified in the Contract.  
"Section" means a part of the Works specifically designated in the Appendix  
to Form of Tender as a Section (if any).  
"Site" means the places provided by the Employer where the Works are to be  
executed and to which Plant, Rolling Stock and Materials are to be delivered, and 

any other place as may be specifically designated in the Contract as  
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1.1.6.8  
 

 
1.1.6.9  
 

 
 
1.1.6.10  
 

 
 
 
1.1.6.11  
 

 
 
1.1.6.12  
 

 
 
 
 
 
1.1.6.13  
 

 
1.1.6.14  
 

 
 
1.1.6.15  

 

forming part of the Site. Site includes Depot, where Rolling Stock will be  
delivered, tested and commissioned as provided in the Contract.  
"Scheduled Bank" means a bank included in the second schedule to  
the Reserve Bank of India Act, 1934, or modifications thereto.  
"Specification" means the Specification referred to in the contract and any 

modification thereof or addition thereto, as may from time to time be furnished or 

approved in writing by the Engineer.  
"Test" means such Tests as are prescribed in the Specifications or by the 

Engineer or Engineer‟s Representative, whether performed by the Contractor or 

by the Engineer or his Representative or any agency acting under the direction of 

the Engineer.  
"Variation" means any alteration and/ or modification to the Employer‟s 

Requirements, which is instructed by the Engineer or approved as a variation by 

the Engineer, in accordance with Clause 12.  
"Works" means the work, both permanent and temporary, or services to be 

carried out, designed, manufactured, fabricated, delivered to Site, erected, 

installed, completed, tested, commissioned, (including Integrated Testing and 

Commissioning) and remedying of any defects, and/ or supplied in accordance 

with the Contract and include Plant, Rolling Stock and Materials and their 

accessories.  
"Permanent Works" means the permanent works to be designed and executed 

in accordance with the Contract.  
"Temporary Works" means all temporary works of every kind (other than  
Contractor‟s Equipment) required for the execution and completion of the Works, 

and the remedying of any defects.  
“Project” means project implemented by or on behalf of Jaipur Metro Rail 

Corporation.

 
Interpretation  1.2      In the Contract except where the context requires otherwise:  

 
1.2.1   (a) words indicating one gender include all genders;  

(b) words indicating the singular also include the plural and words indicating the  
plural also include the singular and  

(c) " written" or " in writing" means hand-written, type written, printed or  
electronically made and resulting in a permanent record.  
 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these condition.  
 

1.2.2 Terms and expressions not herein defined shall have the meanings assigned to them in 

the “General Clauses Act, 1897” or the “Indian Contract Act, 1872” or the “Sale of 
Goods Act, 1930” or any other applicable Indian Law, as the case may be. 

 
Law and  
Language  
 
 
Contract  
Agreement  
 
 
Priority of  
Documents  

 
1.3  
 
 
 
1.4  
 
 
 
1.5  

 
The contract shall be governed by the Acts and laws of India, the rules, regulations 

and bye-laws of the concerned public bodies and authorities. Language of the 

Contract shall be English.  
 
The Employer and the Contractor shall execute a Contract Agreement, with such 

modifications as may be necessary to record the Contract. The costs of stamp duties 

and similar charges imposed by law shall be borne by the Contractor.  
 
The documents forming the Contract are to be taken as mutually explanatory of one 

another . If there is an ambiguity or discrepancy in the documents, the  
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Engineer shall issue any necessary clarification or instruction to the Contractor,  
and the priority of the documents shall be as follows:  

 
(a) 

(b) 

(c ) 

(d) 

(e) 

(f )  
(g)  

(h)  
 

(i) 

(j )  
(k) 

(l)  
(m) 

(n)  

 
The Contract Agreement; The 

Letter of Acceptance; Pre and 

Post bid proceeds  
Form of Tender  
BOQ/Payment schedule  
NIT 

 ITT  

The Outline Design Specifications (Design Criteria) and 

Outline Construction Specifications; or any other specification  
Drawings  
The Employer‟s Requirements  
The Special Conditions of Contract; The 

General Conditions of Contract;  
The Contractor‟s Proposal; and  
Any other document forming part of the Contract.  

 
 
 
 
 
 

 
Care and 

Supply of  
Construction  
and/or  
Manufacture  
Documents  
 

 
 
 
 
 
 
 
 
 
Communica-  
tions  
 
Employer's  
Use of  
Contractor's 

Documents  

 
1.6  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.7  
 
 
1.8  

 
The Construction and/or Manufacture Documents shall be in the custody and care of the 

Contractor during the Contract. Unless otherwise stated in the Employer‟s 

Requirements, the Contractor shall provide three copies for the use of the Engineer 

and assistants (as referred to in Sub-Clause 5.3).  
 
The Contractor shall keep on Site one complete set of the documents forming the 

Contract, the Construction and/or Manufacture Documents, Variations, other 

communications given or issued from time to time and the documents/samples 

mentioned in Sub-Clause 5.3. The Employer, the Engineer and their assistants (as 

referred to in Sub-Clause 3.3) shall have the right to access these documents all 

reasonable times.  
 
On discovery of any technical error or defect in a document intended to be used for 

the purpose of Contract, the Contractor shall promptly give notice to the Engineer of 

such error or defect.  
 
Communications between parties, unless otherwise specified shall be effective only 

when made in writing. A notice will be effective only when delivered.  
 

As between the Parties, the Contractor shall retain the copyright and other 

intellectual property rights in the Contractor's Documents and other design 

documents made by (or on behalf of) the Contractor.  
 

The Contractor shall be deemed (by signing the Contract) to give to the 

Employer a non-terminable transferable non-exclusive royalty-free licence to copy, 

use and communicate the Contractor's Documents, including making  and using 

modifications of them. This licence shall:  
 

(a) apply throughout the actual or intended working life (whichever is longer) of  
the relevant parts of the Works,  

(b) entitle any person in proper possession of the relevant part of the Works to  
copy, use and communicate the Contractor's Documents for the purposes of 

completing, operating, maintaining, altering, adjusting, repairing and demolishing 

the Works, and  
(c) in the case of Contractor's Documents which are in the form of computer  

programs and other software, permit their use on any computer on the Site  
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Contractor's  
Use of  
Employer's 

Documents  
 

 
 
 
Compliance  
with Statutes,  
Regulations  
and Laws  

 
 
 
 
 
1.9  
 

 
 
 
 
 
 
1.10  

 

and other places as envisaged by the Contract, including replacements of  
any computers supplied by the Contractor.  
 
 

As between the Parties, the Employer shall retain the copyright and other intellectual 

property rights in the Employer's Requirements and other documents made by (or on 

behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 

communication of these documents for the purposes of the Contract.  
They shall not, without the Employer's consent, be copied, used or communicated to a 

third party by the Contractor, except as necessary for the purposes of the Contract.  
 

The Contractor shall familiarise themselves and conform in all aspects with:  

(a) the provision of any enactment in India as applicable from time to time  

(b) the regulations or bye-laws of any local body and utilities.  
(c) the Contractor shall be bound to give all notices required by statute, regulations 

or by-laws, as aforesaid and to pay all fees and bills payable in respect thereof 
The Contractor will arrange necessary clearances and approvals before the Work 
is taken up.  

Ignorance of Rules, Regulations and Bylaws shall not constitute a basis for any claim 

at any stage of work.  
The Contractor shall indemnify the Employer against all penalties and liabilities of every 

kind of breach of any such enactment, laws, regulations, bye-laws or rules.  

 
Joint and  1.11  If the Contractor is (under applicable Laws) a joint venture, consortium, or other  
Several  incorporated grouping of two or more Persons:  
Liability  

a) these Persons shall be deemed to be jointly and severally liable to the Employer 

for the performance of the Contract;  
b) these Persons shall notify the Employer of their leader who shall have authority 

to bind the Contractor and each of these persons; and  
c) the Contractor shall not alter its composition or legal status without the prior  

consent of the Employer.  
 
 

2 The Employer  

 
General  
Obligations  
 
Access to  
and  
Possession  
of the Site  

 
2.1  
 
 
2.2  

 
The Employer shall provide the Site/area of works and shall pay the Contractor in 

accordance with the Contract.  
 
The Employer shall grant the Contractor right of access to, and / or possession of, 

the Site progressively for the completion of Works. Such right and possession may 

not be exclusive to the Contractor. The Contractor will draw/modify the schedule for 

completion of Works according to progressive possession/right of such sites.  
 
If the Contractor suffers delay from failure on the part of the Employer to grant right 

of access to, or possession of the Site, the Contractor shall give notice to the 

Engineer in a period of 28 days of such occurrence. After receipt of such notice the 

Engineer shall proceed to determine any extension of time to which the Contractor is 

entitled and shall notify the Contractor accordingly.  
 
For any such delay in handing over of site, Contractors will be entitled to only 

reasonable extension of time and no monetary claims whatsoever shall be paid  

 
 
 

GCC/Page 12 of  76  November 2013  

  
  

 General Conditions of Contract (GCC) 



 
 
 

Permits,  
Licences or  
Approvals  
 

 
 
 
 
 
 
 
Assignment  
by the  
Employer  
 

 
 
 
Appointment  
of Engineer  
 
 
Duties and  
Authorities of 

the Engineer  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Engineer’s  
Authority to  
Delegate  

 
 
 
2.3  
 

 
 
 
 
 
 
 
 
 
2.4  
 
 
 
 
3 
 

3.1  
 
 
 
3.2  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.3  

 

or entertained on this account.  
 
It shall be Contractor‟s exclusive responsibility to get approvals, permits or license 

required for the Contract. However, the Employer may (where he is in a position to do 
so) provide reasonable assistance to Contractor at the request and cost of the 

Contractor in getting Permits, License or Approvals required during the Contract.  
 
The rendering of such assistance by the Employer shall not be interpreted as a 

pretext by the Contractor as condoning of any delay or non-performance of any of the 

Contractors obligations. The following-up of all such applications shall be the 

responsibility of the Contractor.  
 
 

The Employer shall be fully entitled without the consent of the Contractor, to assign 

the benefit of the part thereof and any interest therein or there under to any third 

party.  
 
 
The Engineer  
 
The Employer shall notify the Contractor in writing of the appointment and identity of 

the Engineer and of any replacement from time to time.  
 
 
The Engineer shall carry out the duties specified in the Contract. The Engineer shall 

have no authority to amend the Contract.  
 
The Engineer may exercise the authority specified in, or necessarily to be implied 

from the Contract. If the Engineer is required to obtain the specific approval of the 

Employer before exercising such authority, such requirements shall be as stated in 

Special Conditions of Contract. Any requisite approval shall be deemed to have been 

given by the Employer for any such authority exercised by the Engineer.  
 
The Engineer shall have no authority to relieve the Contractor of any of his duties, 

obligations, or responsibilities under the Contract. Any proposal, inspection, 

examination, testing, consent, approval or similar act by the Engineer (including 

absence of disapproval) shall not relieve the Contractor from any responsibility, 

including responsibility for his errors, omissions, discrepancies, and non-compliance 

with Sub-Clause 5.4.  
 
The Engineer shall convey to the Employer all communications given or received by 

him in accordance with the Contract.  
 
i. The Engineer, may from time to time assign and delegate authority to Engineer‟s 

representatives/assistants and may also revoke such assignments and delegations. 

The delegation or revocation shall be in writing and shall be applicable only after 

same has been notified in writing to the Contractor.  
 
ii. Each Assistant to whom duties have been assigned or authority has been 

delegated, shall be authorized to issue instructions to the Contractor to the extent 

defined by the delegation. Any determination, approval, check, certificate, consent, 

examination, inspection, instruction, notice, proposal, request, test or similar act by 

an assistance shall have the same effect as though the act had  been an act of the 

Engineer. However:  
(a) Any failure to disapprove any Plant, Goods , Material, design and workmanship 

shall not prejudice the right of the Engineer to reject such Plant, Goods , Material, 

design and workmanship;  
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(b)  if the Contractor questions any determination or instruction of an assistant  
of the Engineer, the Contractor may refer the matter to the Engineer within three 

days of such decision having been given, who shall confirm, reverse or vary 

such determination or instruction.  

 
Engineer’s  
Instructions  
 

 
 
 
 
 
 
 
 
 
 
 
 

Engineer to  
Attempt  
Agreement  
 

 
 

 

 

General  
Obligations  

 
3.4  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
3.5  
 
 
 

 
 
4 

 
4.1  

 
The Contractor shall comply with instructions given by the Engineer in accordance 

with the Contract.  
 
The Contractor shall give reasonable notice to the Engineer of any instruction, which 

he considers necessary for the execution of the Works, to enable the Engineer to 

issue the instruction so that progress of the Works is not delayed. The Engineer shall 

not, however, be bound to issue any instruction which, in his opinion, is unnecessary.  
 
No act or omission by the Engineer or the assistants to the Engineer in the 

performance of any of the Engineer‟s duties or the exercise of any of the Engineer‟s 

powers under the Contract shall, in any way, operate to relieve the Contractor of any 

of the duties, responsibilities, obligations or liabilities imposed upon the Contractor by 

any of the provisions of the Contract.  
 
 
When the Engineer is required to determine value, cost or extension of time, he shall 

consult with the Contractor and the Employer in an endeavour to reach agreement. If 

agreement is not achieved, the Engineer shall determine the matter fairly, 

reasonably and in accordance with the Contract, with the approval of Employer  
 
 
The Contractor  

 
The Works as completed by the Contractor shall be wholly in accordance with the 

Contract and fit for the purposes for which they are intended, as defined in the 

Contract. The Works shall include any work which is necessary to satisfy the 

Employer's Requirements, the Contractor's Proposal and Schedules, or is implied by 

the Contract, or arises from any obligation of the Contractor, and all works not 

mentioned in the Contract but which may be inferred to be necessary for stability, or 

completion, or the safe, reliable and efficient operation of the Works.  
 
The Contractor shall design, if in the scope of work, manufacture, execute, install, 

complete, test (including Integrated Testing in case of rolling stock and signalling 

contracts) and commission, the Works, including providing Construction and/or 

Manufacture Documents, within the Time for Completion and shall remedy any 

defects within the Contract Period. The Contractor shall provide all superintendence, 

labour, Plant, Materials, Contractor‟s Equipment, Temporary Works and all other  
things, whether of a temporary or permanent nature, required in and for such design, 

works and remedying of defects.  
 
Before commencing design, if in the scope of the contract, the Contractor shall 

satisfy himself regarding the Employer's Requirements (including design criteria and 

calculations, if any) and the items of reference mentioned in Sub-Clause 4.8.  
 
The Contractor shall give notice to the Engineer of any error, fault or other defect in 

the Employer's Requirements or such items of reference. After receipt of such notice, 

the Engineer shall determine whether Clause 12 shall be applied, and shall notify the 

Contractor accordingly.  
 
The Contractor shall take full responsibility for the adequacy, stability and safety of 

all Site operations, of all methods of construction, manufacture, and of all the Works, 

irrespective of any approval or consent by the Engineer.  
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The Contractor shall be deemed to have satisfied himself before submitting his 

tender as to the correctness and sufficiency of his Tender to cover all his risks, 

liabilities and obligations set out in or implied by the Contract and all matters and 

things necessary for the proper design, manufacture, execution, installation, 

completion, testing, Integrated Testing whichever is in the scope of the contract, 

commissioning of the Works and remedying of the Defects.  
The Contractor acknowledges responsibility for ascertaining and securing at his own  
cost:  

(a) conditions bearing upon the proper transportation, disposal, handling and  
storage of materials (including but not limited to hazardous toxic substances  
and excavated materials);  

(b) availability of electricity, water and gas except to the extent specified in 

special conditions of contract for O&M, store and service contracts. 

(c) availability of skilled manpower;  
(d) the character of equipment and facilities needed preliminary to and during the 

manufacture, installation, execution, testing, Integrated Testing, and 

commissioning of the Works and remedying of any defects;  
(e) the protection of the environment and adjacent structures which will be 

necessary preliminary to and during the manufacture, installation, execution, 

testing, Integrated Testing, and commissioning of the Works and remedying 

of any defects;  
(f) the location of and the authorisation required for and the means of diversion 

of any services and facilities required for the purposes of the Works.  
 

The Contractor shall whenever required by the Engineer, submit details of the 

arrangement and methods which the Contractor proposed to adopt for the execution 

of the Works. No alteration to these arrangements or methods shall be made 

without the approval of the Engineer.  

Performance  
security 

Amount  

4.2  
 
4.2.1 (i) 
 
 
 
 
 
 
(ii)  
 

 
 
 
 
  
 
 
 
 
 
 
 
 (iii)  
 
 
 
 
 
 
  
 (iv) 
 
 
 
(v)                    
 

 
 
Performance  security  shall be solicited from all successful bidders except the 
departments of the Government of Rajasthan & the Central Government & 
Undertakings, Corporations, autonomous bodies, registered societies, co-operative 
societies which are owned or controlled and managed by the Government of 
Rajasthan or the Central Government and are authorized by them to bid without 
furnishing performance security. 
 
Within 30 days of receipt of the Letter of Acceptance, the successful Tenderer shall 

furnish Performance Security in the form of a bank guarantee from a branch in India 

of a scheduled foreign bank or from a scheduled commercial bank in India 

acceptable to the Employer for an amount of 10% of the Contract value in types and 

proportions of currencies in which the Contract Price is payable. The approved 

form provided in the Instructions to Tenderer‟s documents or any other form 

approved by the Employer shall be used for Bank Guarantee. The Bank Guarantee 

shall be valid up to 6 months beyond the Defect Liability Period (except specified in 

special condition of contract). In case the contract value exceeds beyond 25% of the 

original contract value, the contractor shall have to submit additional performance 

security.  
 

Whenever the contract value exceeds beyond 25% of the original contract value 

either due to Employer‟s variation or due to Contractor‟s variation, the contractor shall 

submit additional performance security equal to an amount of 10% of the variation 

reduced by an amount equal to 5% of the work already certified as completed by the 

Engineer-in-Charge on the date of variation subject to a maximum limit of 10% of the 

variation amount.  

No additional performance security will be required to be submitted if the variation is  
within 25% of the original contract value. 

 

In lieu of bank guarantee, Performance Security may  be furnished in the form of valid 

Banker's Cheque or Demand Draft or FDR /TDR from a  branch in India of a scheduled 

foreign bank or from a scheduled commercial bank in India acceptable to the Employer. 
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Forfeiture  
 
 
 
Release  

 

4.2.2  
 
 
 
4.2.3  

 

Failure of the successful Tenderer to furnish the required Performance Security shall  
be a ground for the annulment of the award of Contract and forfeiture of the tender 

security.  
 
The whole of the Performance Security amount shall be liable to be forfeited by the 

Employer at the discretion of the Employer, in the event of any breach of contract on 

the part of the Contractor.  

 
i.  
 

 
 
 
 
ii.  

 
On completion of the entire work, one half of the Performance Security shall 

be refunded to the Contractor, on issue of Taking over Certificate by the 
Engineer, in accordance with Sub-Clause 9.1 and 9.2 of these conditions. 

This shall not relieve the Contractor from his obligations and liabilities, to 

make good that may be detected during the Defects Liability Period  
 
The balance amount shall become due and shall be paid to the Contractor on 
signing of the Performance Certificate after the expiry of the final Defects 
Liability Period as per Clause 10.9 of these conditions.  

 
Guarantees and  
Warranties  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Representation  
on Works  

 

 
4.2.4  

 4.2.4.1 
 
 
 
 
 
 
 
 
 
 

4.2.4.2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.3  

 

 
 

 Within 30 days of the date of Letter of Acceptance of the Tender, the Contractor 

shall submit to the Employer:  
(a) An Undertaking in the approved format from a parent company, the identity of 

which shall have been submitted in writing to the Employer prior to acceptance 

of the Tender and against which the Employer shall have raised no objection.  
(b) A written Guarantee in the approved format from a parent company, the 

identity of which shall have been submitted in writing to the Employer prior to 

acceptance of the Tender and against which the Employer shall have raised no 

objection.  
(c) A warranty in the approved format from the Contractor.  

 
 
 In the event that the Contractor shall comprise two or more members, corporations 

acting in partnership, joint venture, consortium or otherwise each such member or 

corporation shall submit a parent company Undertaking and Guarantee.  
Notwithstanding any other provision of the Contract:  
(a) submission by the Contractor of the requisite Performance security, parent  

company Undertakings and written Guarantees shall be condition precedent to  
the Contractor's entitlement to any payment, under the Contract; and  

(b)  failure by the Contractor to provide a Performance security or parent company  
Undertakings or parent company Guarantees shall entitle the Employer either to 

suspend the Works or to terminate the Contract forthwith by notice in writing to 

that effect, notwithstanding that the Contractor may have been permitted to 

proceed with the Works, and the Contractor shall not be entitled to any 

compensation whatsoever as a consequence of such suspension or 

termination.  
 
 
 

Unless the Contractor's Representative is named in the Contract, the Contractor 

shall, within 14 days of Notice to Proceed, submit to the Engineer for consent the 

name and particulars of the person the Contractor proposes to appoint. The 

Contractor shall not revoke the appointment of the Contractor's Representative 

without the prior consent of the Engineer. The Contractor‟s Representative so 

nominated shall have full authority to act on behalf of the Contractor. The 

Contractor's Representative shall give his whole time to directing the preparation 

of the Construction and/or Manufacture Documents and the execution of the 

Works. The Contractor's Representative shall receive (on behalf of the 

Contractor) all notices, instructions, consents, no objection certificate approvals, 

certificates, determinations and other communications under the Contract. 

Whenever the Contractor's Representative is to be absent from the Site, a 

suitable replacement  
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person shall be appointed, with prior consent of Engineer.  

 
Failure on part of the Contractor to comply with these provisions shall constitute a  

breach of Contract leading to action under Sub-Clause 13.2  

 
The Contractor's Representative may delegate any of his powers, functions and 

authorities to any competent person, and may at any time revoke any such 

delegation. Any such delegation or revocation shall be in writing and shall not take 

effect until the Engineer has given prior consent thereto. The Contractor‟s 
Representative and such persons shall be fluent in the language of day to day 

communication and the Contractor shall be bound by and fully liable for the acts or 

omissions of the Contractor‟s Representatives or any of his employees and/or 

delegates, agents or nominees.  
 

Facilities for  
and co-  
ordination with 

Others.  

 
4.4  

 
The Contractor shall not impede and shall afford all necessary facilities, access 

and/or services to the Employer, Engineer, Designated Contractors, utility 

undertakings, other relevant authorities and other contractors (whether employed 

by the Employer or not) who are carrying out on, or in the vicinity of, the Site, 

works not included in the Contract but forming part of the Project:  
 

a The Contractor shall take all reasonable steps to ensure that the Works are 

co-ordinated and integrated with the design, manufacture, installation execution 

and testing of such other works and shall in particular (but without limitation):  
 

(i)  
 
 
 
(ii)  
 
 
 
 
 

 
(iii)  

 
comply with any direction which the Engineer may give for the 

integration of the design of the Works with the design of any other 

part of the Project;  
 
consult, liaise and co-operate with those responsible for carrying 

out such other works, including where necessary, in the preparation 

of the respective designs, the preparation of co-ordinated 

programmes, method statements, co-ordination drawings and 

specifications together with arrangements of service priorities and 

zoning;  
 
participate in Integrated Testing and Commissioning of the system 

with Designated Contractors and demonstrate to the satisfaction of 

the Engineer that the Works have been designed and constructed in 

a manner compatible with the works of Designated Contractors.  

 
b The Contractor shall undertake design co-ordination with other contractors 

who are carrying out works forming part of the Project as described in the 

Employer's Requirements. At the end of each such co-ordination period, the 

Contractor and the other contractor with whose works the interface period refers 

shall jointly state in writing that their design co-ordination activities are complete 

and that their respective designs are integrated and can be finalised without 

interference with each other's designs or the designs with which their designs 

have already been integrated. A copy of this joint written statement shall be 

provided to the Engineer within 7 days of the end of the said design co-ordination 

period. Unless and until copies of all relevant and necessary design co-ordination 

statements have been submitted to the Engineer, the Engineer shall be entitled 

to suspend any review or further review of the Contractor's or the other 

contractor's design submissions. Such suspension shall not be grounds for the 

Contractor to claim nor shall be entitled to receive an extension of time or 

additional payments.  
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c The Contractor shall provide within the Site, staging, storage and unloading 

areas for the use of Designated Contractors, if any, who are undertaking 

trackwork, fare collection system, supply, testing and commissioning of 

Rolling Stock, escalators, lifts, signalling and telecommunications and 

traction power installation works, etc. Separate locations shall be provided 

for each such contractor. The exact size and location of these staging, 

storage and unloading areas, and the commencement date shall be co-

ordinated and agreed during the design interface period with each 

Designated Contractor.  
 

d Any other contract which depends for its execution on the Contract or upon 

which the Contract is dependent for its own execution shall be identified by 

the Engineer as a "Designated Contract". The Contractor shall provide 

attendance on Designated Contractors in accordance with the Employer's 

Requirements and as instructed by the Engineer. The identity of the 

contractor for a Designated Contract may not be known before the 

execution of the Contract but this shall not be a ground for the Contractor to 

object to the subsequent appointment of a Designated Contractor.  
 

e The Contractor shall in accordance with the requirements of the Engineer 

co- ordinate his own Works with that of Designated Contractors through Co- 

ordinated Installation Programme (CIP) stated in the Employer's 

Requirements, or as the Engineer may require, and shall afford the 

Designated Contractors all reasonable opportunities for carrying out their 

works.  

 
f The Contractor shall afford all reasonable opportunities, for carrying out 

their  work, to other contractors employed by the Employer and their 

workmen respectively and the workmen of the Employer who may be 

engaged on or near the Site of any work, ancillary to the Works, but, not 
included in the Contract and shall not cause them inconvenience.  
 

g If the Contractor shall suffer delay by reason of failure by any Designated 

Contractor to meet the specified installation interfacing and co-ordination, 

completion dates, which delay shall be caused otherwise than by fault of 
the Contractor, or, if compliance with sub-clause (f) herein shall involve the 

Contractor in delay beyond that which could be reasonably foreseen by an 
experienced contractor at the time of tender, then the Engineer shall take 

such delay into account in determining any extension of time to which the 

Contractor is entitled under the Contract.  
 

h It shall be the responsibility of the Contractor to ensure that the full extent of  
the Works under the Contract and the works to be carried out by 

Designated Contractors within the Works or, in, on, under, through and 

over the Site are co-ordinated and integrated in their design, manufacture, 

installation and construction. Such responsibility shall neither be mitigated 

nor in any other way affected by virtue of similar responsibilities being 

placed on other contractors.  
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The Contractor shall be deemed to have made adequate allowance in the Contract 

Price and in the Works Programme in respect of these obligations.  
 
If any act or omission of the Contractor whether directly or indirectly results in the 

delay in the execution of the works of a Designated Contractor, the Contractor, in 

addition to his liability in respect of liquidated damages if they become due, shall 

pay to the Employer, or the Engineer may deduct from Interim Payment Certificates 

such amount as the Engineer shall have certified in respect of additional 

payments or costs to the Designated Contractor in respect of such delay.  
 
 

Sub-contract-  4.5  
-ors  

4.5.1  The Contractor shall not sub-contract the whole of the Works.  
 
4.5.2  Unless otherwise stated in the Special Conditions of Contract:  

a)  
 
 
 
b)  
 
c)  

the Contractor shall not be required to obtain consent for purchases of 

Materials which are in accordance with the makes specified in the Contract 

or provisions of labour or for the sub-contracts for which the Sub-contractor is 

named in the Contract;  
the prior consent of the Engineer shall be obtained for other proposed Sub- 

contractors;  
not less than 28 days before the intended date of each Sub-contractor 

commencing work, the Contractor shall notify the Engineer of such intention; 

and the Contractor shall give fair and reasonable opportunity for contractors 

in India to be appointed as Sub-contractors.  

 
 
 

4.5.3  
 

 
 
 
 
 
 
 
 
 
4.5.4  

 
 
 

The Contractor shall be responsible for observance by all Sub-contractors of all 

the provisions of the Contract. The Contractor shall be responsible for the acts or 

defaults of any Sub-contractor, his representatives or employees, as fully as if 

they were the acts or defaults of the Contractor, his representatives or employees 

and nothing contained in Sub-clause (a) of clause 4.5 shall constitute a waiver of 

the Contractor‟s obligations under this contract. The Contractor shall provide to 

the Engineer of all the Sub Contracts including terms, conditions and pricing. The 

Contractor shall endeavour to resolve all matters and payments amicable and 

speedily with the sub-contractors.  
 
 

The contractor shall ensure that their sub contractors, material/equipment 

suppliers, consultants and other agencies deployed by them in connection with 

execution of the contract do not make any claim or raise any dispute before 

JMRC. For this, necessary provision is to be made in the agreement between 

contractor and their sub contractors/consultants/other agencies. Similarly the 

agreement should also incorporate the provision of dispute resolution. An 

undertaking in the following format shall be submitted by contractor in respect of 

each such agency:-  
 

"Name of work..  
 
In connection with above work, M/s, Contractor has/is 

engaging M/s, as sub contractor(or consultant or 

material/equipment supplier or service provider). For this, the terms and 

conditions of agreement include necessary provisions for resolution of dispute if 

any arising between contractor and sub contractor.  
It is confirmed by the sub contractor that any claim/dispute arising out of the 

above work shall be resolved in terms of agreement and shall not be raised 

before JMRC and also shall not make any claim against JMRC before any 
forum/court.  

Signature of Contractor  
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Assignment of  4.6  The Contractor shall not assign a right or benefit under the Contract without first  
Contractor’s  obtaining Employer‟s prior written consent, otherwise than by:  
and Sub-  

Contractor’s 
Obligations  

a.  
 
 
b.  

a charge in favour of the Contractor‟s bankers of any money due or to 

become due under the Contract, or  
 
assignment to the Contractor‟s insurers (in cases where the insurers have 

discharged the Contractor‟s loss or liability) of the Contractor‟s right to 

obtain relief against any other party liable.  

 
If a SubContractor‟s obligations extend beyond the expiry date of Defects 

Liability Period then the Contractor shall assign the benefits of such obligations 

to the Employer.  
In the event that a sub-contractor of any tier provides to the Contractor or any 

other sub-contractor a warranty in respect of Plant, Materials or services 

supplied in connection with the Works, or undertakes a continuing obligation of 

any nature whatsoever in relation to such Plant, Materials or services (including 

without limitation an obligation to maintain stocks of spare parts) extending for a 

period exceeding that of the Defects Liability Period or where there is more than 

one Defects Liability Period exceeding that of the latest Defects Liability Period, 

and if the Engineer so directs in writing within 21 days of the expiry of the 

Defects Liability Period or the latest Defects Liability Period (as the case may 

be), the Contractor shall immediately assign or obtain the assignment of the 

benefit of such warranty or obligation to the Employer or at the direction of the 

Employer, to any third party referred to in Sub- Clause 2.4.  

 
Compensation  
for Breach  
 
 
Setting Out  
 
Accurate  
Setting Out  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Errors in  
Setting out  

 
4.7  
 
 
 
4.8  
 
4.8.1  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.8.2  

 
Any breach of Sub-clauses 4.5 to 4.6 shall entitle the Employer to rescind the 

contract under Clause 13.2 of these conditions and also render the Contractor 

liable for loss or damage arising due to such cancellation.  
 
 
 
The Contractor shall be responsible for  
 
(a) the accurate setting out of the Works in relation to the original points, lines 

 and levels of reference given by the Engineer in writing  
(b) the correctness of position, levels, dimensions and alignments of all parts of 

 the Works  
(c) the provisions of all necessary instruments, equipment, apparatus and labour 

 in connection with the foregoing responsibilities  
(d) Carefully protecting and preserving all bench marks, sight rails, pegs and 

 other things used in setting out the Works  
 

The checking of any setting-out or of any line or level by the Engineer shall not in 

any way relieve the Contractor of his responsibility for the accuracy or 

correctness thereof and the Contractor shall carefully protect and preserve all 

bench-marks, sight-rails, pegs and other things used in setting out the Works.  
 
If at any time during the execution of the Work, an error appears in the positions, 

levels, dimensions or alignment of any part of the Works, the Contractor on 

being required to do so by the Engineer shall, at Contractor‟s cost, rectify such 

error to the satisfaction of the Engineer.  

 
Site Data  

 
4.9  

 
i.  

 
The Employer shall have made available to the Contractor with the Tender 

documents such relevant data in Employer‟s possession on hydrological and 

sub-surface conditions. The accuracy or reliability of the data/studies/reports 

and of any other information supplied at any time by the Employer or 

Engineer is not warranted with respect to the viability of his design and 

execution of Works and  
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the Contractor shall be responsible for interpreting all such data. The 

Contractor shall conduct further investigations considered necessary 

by him at his own cost and any error, discrepancies if found in 

Employer‟s data at any stage will not constitute ground for any claim for 

extra time and costs.  
 

ii.   The Contractor shall be deemed to have obtained all necessary 

information as to risks, contingencies and other circumstances which 

may influence or affect the Tender or Works.  
iii.   The Contractor shall also be deemed to have inspected and examined the 

Site, its surroundings, the above data and other available information with 

respect to the   viability of his design and execution of Works and to have 

satisfied himself before submitting the Tender, as to all the relevant matters 

including without limitation:  
(a) the form and nature of the Site, including the sub-surface conditions;  
(b) the hydrological and climatic conditions;  
(c) the extent and nature of the work, Plant, and Materials necessary for 

the   execution and completion of the Works and the remedying of 

any defects;  
(d) the applicable laws, procedures and labour practices  
(e) The Contractor‟s requirement for access, accommodation, facilities,  

personnel, power, transport and other services.  
(f) the risk of injury or damage to property adjacent to the Site and to the  

occupiers of such property or any other risk.  

 
Sufficiency of  
accepted 

Contract 

Amount  
 
 
 
 
Access Route  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Rights of way 

and Facilities  

 
4.10  
 
 
 
 
 
 
 
4.11  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
4.12  

 
The Contractor shall be deemed to have satisfied himself as to the correctness 

and sufficiency of the Contract Price. Unless otherwise stated in the Contract, the 

Contract Price shall cover all his obligations under the Contract and all things 

necessary for the proper design, execution and completion of the Works, testing 

and commissioning (including Integrated Testing and Commissioning) and 

remedying of any defects.  
 
 

The Contractor shall be deemed to have satisfied himself as to the suitability and 
availability of the access routes he chooses to use. The Contractor shall (as 

between the parties) be responsible for the maintenance of access routes. The 

Contractor shall provide at his cost signs or directions, which he may consider 
necessary or as instructed by Engineer for the guidance of his staff, labour and 

others. The Contractor shall obtain any permission concessions and related 
easement right that may be required from the relevant authorities for the use of 

such routes, signs and directions.  
 
The Employer will not be responsible for any claims which may arise from the use 

or otherwise of any access route. The Employer does not guarantee the suitability 

or availability of any particular access route, and will not entertain any claim for 

any non-suitability or non-availability for continuous use during construction of any 

such route.  
 
The Employer will acquire and provide land for Permanent Works and right of way 

(within JMRC‟s land) for access thereto over routes established by the Contractor. 

The Contractor shall bear all cost and charges for special or temporary rights of 

way which he may require including those for access to the Site. The Contractor 

shall also obtain, at his risk and cost, any additional facility outside the Site which 

he may require for the purpose of the Work. The Employer reserves the right to 

make use of these service roads/rights of way for itself or for other Contractors 

working in the area, as and when necessary without any payment to the Contractor 
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Programmes   4.13  The Contractor shall submit a detailed programme to the Engineer after receipt of  

   the Letter of Acceptance not later than 28 days from the date of receipt of Letter of  
   Acceptance. The Contractor shall also submit a revised programme whenever the  
   Engineer finds that the previous programme is inconsistent with actual progress 
                  or with the Contractor‟s obligations.  

 
Each programme shall include the following:  
 
a the order in which the Contractor proposes to carry out the Works (including 

each stage of design, procurement, manufacture, delivery to Site, 

construction, erection, testing and commissioning),  

b all major events and activities in the production of Construction and/or 

 Manufacture Documents; and  

c      the sequence of all tests specified in the Contract including Integrated Testing  
and Commissioning.  

Unless otherwise stated in the Contract, the programmes shall be developed 

using precedence networking techniques, showing early start, late start, early 

finish and late finish dates.  
 
No significant alteration to the programmes, or to such arrangements and methods, 

shall be made without obtaining consent of the Engineer. If the progress of the 

Works does not conform to the programmes, the Engineer may instruct the 

Contractor to revise the programmes, showing the modifications necessary to 

achieve completion within the Time for Completion.  
 
Consent by the Engineer to Programmes shall not relieve the Contractor of any of 

his responsibilities or obligations under the Contract. If the Programmes indicate 

that a Key Date has not, or will not be met, it shall not, by itself entitle the 

Contractor to an extension of time in relation to such Key Date.  

 
Progress  
Reports  
 

 
 
 
 
 
 
 
 
 
 
 
 
Contractor's  
Equipment  

 
4.14  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
4.15  
 
4.15.1  
 
 
 
 
4.15.2  
 
 
4.15.3  

 
The Contractor shall submit to the Engineer by the end of each calendar month his 

Monthly Progress Report which shall, amongst other things, highlight actual or 

potential departures from the Works Programmes and/or the Design Submission 

Programme and state the measures which the Contractor proposes to take in order 

to make good or reduce any delay.  
 
If requested by the Engineer, the Contractor shall submit to the Engineer, at weekly 

intervals, a written report as to the progress of off-Site manufacture of Plant, Rolling 

Stock and Materials.  
 
The Contractor shall also submit to the Engineer such other reports as may 

reasonably be required by him or any relevant authority or public body.  
 
The progress reports shall conform to the Employer‟s Requirements.  
 
 
 
All Contractor‟s Equipment and Temporary Works provided by the Contractor shall, 

when brought on to the site, be deemed to be exclusively intended for execution of 

the Works and not be removed without the consent in writing of the Engineer. Such 

consent shall not be unreasonably withheld or delayed  
 
Upon completion of the Works the Contractor shall remove from the Site all the said 

Constructional Plant and his unused materials  
 
The Employer shall not, at any time, be liable for the loss or damage to any of the 
Constructional Plant, Temporary Works or materials save as mentioned in Clauses  
14.1  

 

 
 
 

GCC/Page 22 of  76  November  2013 

 
 

 General Conditions of Contract (GCC) 



 

4.15.4  
 
 
 
 
4.15.5  

 

In respect of any Constructional Plant which the Contractor shall have imported for  
the purpose of the Works, the Employer may assist the Contractor, where required, 

in procuring any necessary Government consent for re-export of the same after the 

completion of the Works.  
 
The Employer may assist (but is not obligated to) the Contractor, where required, in 

obtaining clearance through the Customs of Constructional Plant, materials and other 

things required for the Works  
 
Safety of Works  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Protection of  
the  
Environment  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Electricity  
Water and Gas  

 
4.16  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.17  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.18  

 
The Contractor shall throughout the execution of the Works including the carrying out 

of any testing, commissioning (including Integrated Testing and Commissioning ), or 

remedying of any defect:  
a. take full responsibility for the adequacy, stability, safety and security of the Works,  

Plant, Rolling Stock, Contractor's Equipment, Temporary Works, operations on  
Site and methods of manufacture, installation, construction and transportation;  

b. have full regard for the safety of all persons on or in the vicinity of the Site 

(including without limitation persons to whom access to the Site has been allowed 
by the Contractor), comply with all relevant safety regulations, including provision 

of safety gear, and insofar as the Contractor is in occupation or otherwise is 

using areas of the Site, keep the Site and the Works (so far as the same are 

not completed and occupied by the Employer) in an orderly state appropriate to 

the avoidance of injury to all persons and shall keep the Employer indemnified 

against all injuries to such persons.  
c. provide and maintain all lights, guards, fences and warning signs and watchmen  

when and where necessary or required by the Engineer or by laws or by any 

relevant authority for the protection of the Works and for the safety and  
convenience of the public and all persons on or in the vicinity of the Site; and  

d. where any work would otherwise be carried out in darkness, ensure that all parts 

of the Site where work is being carried out are so lighted as to ensure the safety 

of all persons on or in the vicinity of the Site and of such work.  
 

Contractor is required to take note of all the necessary provisions in Employer‟s 

Safety, Health and Environment Manual (SHE Manual) and the Contractor‟s price 

shall be inclusive of all the necessary costs to meet the prescribed safety standards. 
In the case, the Contractor fails in the above, the Employer may provide the 

necessary arrangements and recover the costs from the Contractor.  
 
The Contractor shall take all reasonable steps to protect the environment (both on 

and off the Site) and to avoid injury, damage and nuisance to people and property 

resulting from pollution, noise and other results of his operations. The Contractor 

shall ensure that air emissions, surface discharges and effluent from the Site during 

the Contract Period shall not exceed the values indicated in the Employer's 

Requirements, and shall not exceed the values prescribed by law. The Contractor 

shall conform to the Employer‟s Requirements and shall indemnify the Employer 

against any liability or damages or claims arising out of his operations. The 

Contractor shall be responsible and liable for any stoppage, closure or suspension of 

the works due to any contravention of statutory requirements relating to the 

protection of the environment and shall indemnify and keep indemnified the 

Employer in this regard.  
The Contractor's Site Environmental Plan shall be developed from his Employer‟s 
Safety. Health and Environmental Manual (SHE Manual), as per the Employer's 

Requirements and Special Conditions of Contract. Nothing extra shall be payable to 

the Contractor on this account and his Tender price shall be inclusive of expenditure 

required to be incurred for working as per SHE Manual.  
 
The Contractor shall be responsible for making his own arrangements at his own 

cost to obtain supply of water, electricity or gas for the Works. The Employer where 

feasible may at its discretion assist the Contractor in this respect.  
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Tools, Plants  
And Equipment  
Supplied By  
The Employer  
 

 
 
 
 
 
 
 
 
 
 
 
 

Employer’s 
Materials &  
Excavated  

Materials  
 

 
 
 
 
 
 
 
Sheds, Stores,  
Yards  
 

 
 
 
Temporary  
Works  
 

 
 
 
 
 
Unforeseeable  
Physical  
Conditions  

 

4.19  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.20  
 

 
 
 
 
 
 
 
 
 
 
4.21  
 
 
 
 
 
4.22  
 

 
 
 
 
 
 
4.23  

 

Except for any specific item mentioned in the Special Conditions of Contract or in 

Employer‟s Requirements, the Contractor shall provide all tools, plants and 

equipment for the Works. In respect of such exceptional tools, plants or equipment 

committed to be provided by the Employer under terms and conditions specified in 

the Special Conditions of Contract, the Contractor shall take all reasonable care and 

shall be responsible for all damages or loss caused by him, his representatives, 

sub- contractors or his workmen or others while they are in his charge.  
 
On completion of the Works, the Contractor shall hand over the unused balance of 

the tools, plants and equipments to the Employer in good order and repair, fair wear 

and tear expected, and shall be responsible for any failure to account for the same or 

any damage done thereto.  
 
The decision of the Engineer as to the amount recoverable from the Contractor on 

this account shall be final and binding.  
 
(I) Except for items mentioned in the Special Conditions of Contract, the Contractor 

shall provide all materials for the Works. Material if any, to be provided by Employer 

will be done only in a phased manner as per pre-approved program, against a Bank 

Guarantee for the value of the Material and at terms and conditions for issue, 

upkeep, usage, return and recovery of such Materials as specified in Special 

Conditions of Contract.  
 
(ii) Unless otherwise specified, the Contractor shall not sell or remove, except 

for the purpose of this Contract, sand, stone, clay, ballast, earth, rock or other 

materials obtained from the work Site and these shall be the property of the 

Employer and will be disposed off only in the manner instructed by him.  
 
It shall be the responsibility of the Contractor to provide at his own expense the 

required sheds, store houses, and yards for both Permanent and Temporary Works 

and provide free access to the Engineer and the Engineer‟s Representative who will 

have right of inspection including that of instructing the Contractor to remove a 

particular material from the stores and not to use the same on the Works.  
 
All temporary works necessary for the proper execution of the works shall be 

provided and maintained by the Contractor at his cost and subject to the consent of 

the Engineer shall be removed by Contractor at his own expense when they are no 

longer required and in such manner as the Engineer shall direct. In case the 

Contractor fails to remove the temporary works on completion the Engineer is 

authorized to get the same removed and recover the cost there of from the 

Contractor.  
 
In this Clause "physical conditions" means natural physical conditions, which the 

Contractor encounters at Site while executing the Works excluding climatic 

conditions.  
 
If, during the execution of the Works, the Contractor shall encounter physical 

conditions, which, in his opinion, could not have been reasonably foreseen by an 

experienced Contractor, the Contractor shall forthwith give written notice thereof to 

the Engineer and if, in the opinion of the Engineer, such conditions could not have 

been reasonably foreseen by an experienced Contractor, then the Engineer shall 

certify and the Employer shall pay reasonable additional cost to which the Contractor 

shall have been put by reason of such conditions in the following cases:  
a. for complying with any instruction which the Engineer may issue to the 

Contractor in connection therewith, and  
 

b. for any proper and reasonable measures approved by the Engineer which  
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the Contractor may take in the absence of specific instructions from the 

Engineer, as a result of such conditions or obstructions being encountered.  
The decision of the Engineer as to the additional cost shall be final and binding.  

 
Access for  
Engineer  
 

 
 
 
 
 
Access Road  
and Way  
Leaves  
 
Contractor to  
keep Site Clear  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Security of the  
Site  
 

 
 
 
 
Contractor's  
Operations on  
Site  

 
4.24  
 

 
 
 
 
 
 
4.25  
 
 
 
4.26  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.27  
 
 
 
 
 
 
4.28  

 
The Contractor shall allow the Engineer or the Engineer‟s Representative or any 

other person authorised by him, at all times access to the Site, and to any place 

where work in connection with the Contract is being carried out or is intended to be 

carried out and to any place where materials or plant are being manufactured, 

fabricated and/or assembled for the Works. The Contractor shall ensure that sub 

contracts if any shall contain provisions entitling the Engineer or any person 

authorised by him to have such access.  
 
Providing access roads/ way leaves to the site will be Contractor‟s responsibility.  
 
 
 

During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction, and shall store or dispose of any Contractor‟s Equipment or 

surplus materials. The Contractor shall clear away and remove from the Site any 

wreckage, rubbish or Temporary Works no longer required.  
 
On completion of the works, the Contractor shall clear away and remove from site all 

Constructional Plant, surplus material and Temporary Works. He should leave the 

whole of the site and Works in a clean, tidy and workman like condition to the 

satisfaction of the Engineer.  
 
On completion of Work the Contractor shall also clear away the labour camps, 

hutments and other related installations and restore the land to its original condition 

to the satisfaction of the Engineer within 45 days of the physical completion of Work. 

The cost on account of delay in return of land and reinstatement of original condition 

within the stipulated time as determined by Engineer will be recovered from the 

Contractor‟s dues.  
 
No final payment in settlement of the accounts for Works shall be made or held to 

be due to the Contractor, till, in addition to any other condition necessary for such 

final payment, site clearance and clearances of labour camps etc shall have been 

effected by him. Such clearance may be made by the Engineer through any other 

agency at the expense of the Contractor in the event of the Contractor‟s failure to 
comply with this provision within 7 days after receiving notice to that effect from the 

Engineer. All expenses on such removal / clearance shall be debitable to the 

Contractor as loans due from the Contractor to the Employer, and the Employer 

shall be competent to recover the same from Contractor‟s on-account or final bills, 

or from Performance Security amount or from any other amount payable to the 

Contractor in any other Contract.  
 

The Contractor shall be wholly responsible for security of site and Works. Unless  
otherwise stated in Special Conditions of Contract  
a. the Contractor shall be responsible for keeping unauthorised persons off the  
   Site; and  
b Authorized persons shall be limited to the Employees of the Contractor,  

   Subcontractor or persons authorized by the Engineer.  
 

The Contractor shall confine his operations to the Site, and to any additional area 

which may be provided to the Contractor and agreed by the Engineer as working 

areas. The Contractor shall take all necessary precautions to keep his personnel and 

equipment within the Site and such additional areas, and to keep and prohibit them 

from encroaching on adjacent land.  
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Discoveries  
 

 
 
 
 
 
 

 
Publicity  
 

 
 
 
 
 
 
 
 
 
 
Disclosure Of  
Relationship  
 

 
 
 
 
 
Use Of  
Explosives  
 

 
 
 
 
 
Corrupt or 

fraudulent 

practices  

 
Definition  

 

 

4. 29  
 

 
 
 
 
 
 
 
4. 30  
 

 
 
 
 
 
 
 
 
 
 
4.31  
 

 
 
 
 
 
 
4.32  
 

 
 
 
 
 
 
4.33  
 
 
 
4.33.1  

 

 

All fossils, coins, articles of value or antiquity and structures and other remains or  
things of geological or archaeological interest, in addition to oil and other minerals 

discovered on the Site shall be the absolute property of the Government of India and 

the Contractor shall take all the necessary precautions to prevent its workmen or its 

sub-contractors' workmen or any other person from removing or damaging any such 

article or thing and shall immediately upon discovery thereof, acquaint the Engineer 

of such discovery and carry out the instructions of the Engineer.  
 
The Contractor shall not publish or otherwise circulate alone or in conjunction with 

any other person, any articles, photographs or other materials relating to the 

Contract, the Site, the Works, the Project or any part thereof, nor impart to the Press, 

or any radio or television network any information relating thereto, nor allow any 

representative of the media access to the Site, Contractor's Works Areas, or off-Site 

place of manufacture, or storage except with the permission, in writing, of the 

Employer. The Contractor shall ensure that his sub-contractors of any tier shall be 

bound by a like obligation and shall, if so required by the Employer, enforce the same 

at his own expense. The provisions of this Sub-Clause shall not exempt the 

Contractor from complying with any statutory provision in regard to the taking and 

publication of photographs.  
 
If the Contractor or any partner of the Contractor or Director of the Contractor‟s 
company is closely related to any of the Officers of the Employer or the Engineer, or 

alternatively, if any close relative of an officer of the Employer or the Engineer has 

financial interest / stake in the Contractor‟s firm, the same shall be disclosed by the 

Contractor at the time of filing his tender. Any failure to disclose the interest involved, 

shall entitle the Employer to rescind the Contract, without payment of any 

compensation to the Contractor. The Contractor shall note that he is prohibited from 

developing such interest during the Contract period.  
Explosives if required on the Work shall be used by Contractor only with prior 

Approval of the Engineer and in the manner and to the extent permitted by him. The 

Contractor shall be responsible for safe upkeep of such explosives in a special 

magazine as per the law on explosives as well as for taking all the precautions in 

the usage of the explosives with proper license and at Contractor‟s cost, sole risk 

and responsibility. The Contractor shall hold the Employer harmless and indemnify 

for the above.   
Wherever the term “corrupt and fraudulent practices” is used, it shall mean and 

include all practices mentioned in 4.33.1(a), unless repugnant to the context. 

 

 

The Employer requires that the Bidders/Contractors, their designated contractors 

and/or their agents observe the highest standards of ethics during Tendering and 

execution of this Contract. In pursuance with this policy, the Employer:  
a. defines, for the purpose of these provisions, the terms set forth below as 

follows: 
(i) “corrupt practice” means the offering, giving, receiving, or soliciting, directly 

or indirectly, of anything of value to influence the actions of any person 

connected with the Contract execution and ancillary processes;  

(ii) “fraudulent practice” means a misrepresentation or omission of facts or 
suppression of facts or disclosure of incomplete facts, in order to 

influence the Contract execution and ancillary processes; 

(iii) “coercive practice” means impairing or harming, or threatening to impair or 
harm, directly or indirectly, any person or property to influence any 

person‟s participation or action in the Contract execution and ancillary 

processes; 

(iv) “undesirable practice” means (i) establishing contact with any person 
connected with or employed or engaged by the Authority      

with the objective of canvassing, lobbying or in any manner influencing or 

attempting to influence the Contract execution and ancillary processes; 

or (ii) having a Conflict of Interest; and  

(v) “restrictive practice” means forming a cartel or arriving at any understanding 
or arrangement among Applicants with the objective of restricting or 

manipulating a full and fair competition in the Contract execution and 

ancillary processes. 
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b.                                          
                                           

  
 
c.  

 

 

Will reject the Tender for the Work, or rescind/terminate the contract if the 

Employer determines that the bidder/contractor has engaged in corrupt or 

fraudulent practices. 

Will declare a Contractor ineligible, either indefinitely or for a stated period of 

time, to be awarded a Contract/s if he at any time determines that the 

Contractor has engaged in corrupt or fraudulent practices in competing for, 

or in executing the Contract.  

d.   The successful Bidders/Contractors shall apprise the Employer through 

Chief Vigilance Officer, JMRC of any fraud/suspected fraud as soon as it 

comes to their notice.  
 

Compensation  4.33.2  In the event of rescission/termination. of Contract under Sub-clause 4.33.1, the 

Contractor on                 contractor shall not be entitled to any compensation whatsoever, except for the  
rescission of                 work done up to the date of termination. Rescission/Termination of the contract shall 

Contract   be dealt with under clause 13. 

   
 

5 Design  
 

The clauses under the head ‘Design’ are applicable only in ‘Design & Build’ 
contracts and in case of ‘Part Design & Build’ contracts, these are applicable 

only to part of the contract in which the design is the responsibility of the 

contractor.  
 

General  
Obligations  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Contractor’s  
warranty of  
design  

 
5.1  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.2  

 
The Contractor shall design and provide all necessary specifications for the Works in 

accordance with the site plans and Employer’s requirements. Any design detail, plan, 

drawing, specifications, notes, annotations, and information required shall be provided 

in such sufficient format, details, extent, size and scale and within such time as may be 

required to ensure effective execution of Works and/or as otherwise required by the 

Engineer.  
 
The Contractor holds himself, and his designers as having the experience and 

capability necessary for the design. The Contractor undertakes that the designers shall 

be available to attend discussions with the Engineer at all reasonable times during the 

Contract Period.  
 
The designer shall be the same entity as proposed by the Contractor at the time of pre-

qualification, unless otherwise approved by the Employer. The Contractor shall furnish 

Designers Warranty in the format approved by the Employer.  
 

a. The Contractor shall be fully responsible, for the suitability, adequacy, integrity, 

durability and practicality of the Contractor’s proposal.  
b. The Contractor warrants that the Contractor’s Proposals meet the Employer’s 

Requirements and is fit for the purpose thereof. Where there is any inadequacy, 

insufficiency, impracticality or unsuitability in or of the Employer’s Requirements 

or any part thereof, the Contractor‟s Proposal shall take into account, address or 

rectify such inadequacy, insufficiency, impracticality or unsuitability at Contractor’s 

own cost.  
c. The Contractor warrants that the Works have been or will be designed,  

manufactured, installed and otherwise constructed and to the highest  
standards available using proven up-to-date good practice  

d. The Contractor warrants that the Works will, when completed, comply with 

enactments and regulations relevant to the Works  
e. The Contractor warrants that the design of the Works and the manufacture of 

plant have taken or will have taken full account of the effects of the intended 

manufacturing and installation methods, Temporary Works and Contractor‟s 

Equipment  
f. The Contractor shall also provide a guarantee from the Designer for the design 

for suitability, adequacy, practicality of design for Employer’s Requirements  
g. The Contractor shall indemnify the Employer against any damage,  
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expense, liability, loss or claim, which the Employer might incur, sustain or be 

subject to arising from any breach of the Contractor‟s design responsibility 

and/or warranty set out in this Clause.  
h. The Contractor further specifies and is deemed to have checked and accepted 

full responsibility „for the Contractor’s Proposal and warrants absolutely that the 

same meets the Employer’s Requirements:  
i. Notwithstanding that such design may be or have been prepared,  

developed or issued by the Employer, any of Contractor‟s consultants, his sub 

contractors and/or his qualified personnel/persons or cause to be prepared, 

developed or issued by others.  
ii. Notwithstanding any warranties, guaranties and/or indemnities that may be 

or may have been submitted by any other person.  
iii. Notwithstanding that the same have been accepted by the Engineer  

 
The Contractor shall be fully responsible for the Plants, Materials, goods, 

workmanship, preparing, developing and coordinating all design Works to enable that 

part of the Works to be constructed and/or to be fully operational in accordance with 

the Contract’s requirements.  
Apart from the Contractor, the above warranty shall also be applicable for his 

designer. This warranty shall be a part of his sub contract with the designer and 

should be made available at the time of signing of the Agreement.  
 
No claim for additional payment or extension of time shall be entertained and/or the 

Contractor shall not be relieved from any obligation/liability under the Contract, for 

any delay, suspension, impediment to or adverse effect upon the progress of the 

Works due to any mistake, inaccuracy, discrepancy or omission in or between the 

Contractor’s, the Definitive Design and the final design, or any failure by the 

Contractor to prepare any Design Data or submit the same to the Engineer in due 

time and the Contractor shall promptly make good any such defect at his own cost.  

 
Construction  
and/or  
Manufacture  
Documents  

 
5.3  

 
The Construction and/or Manufacture Documents shall comprise the technical 

documents specified in the Employer’s Requirements, documents required to satisfy 

all regulatory approvals, documents described in Sub Clause 5.6 (As Built Document), 

and Sub Clause 5.7 (Operations and Maintenance Manuals). The Contractor shall 

prepare all Construction/Manufacture Documents in sufficient detail and shall also 

prepare any other document necessary to instruct the Contractor‟s personnel. The 

Engineer shall have the right to inspect the preparation of all these documents 

wherever they are being prepared.  
 
Each of the Construction and/or Manufacture Documents shall, when considered 

ready for use, be submitted to the Engineer for pre-construction or pre- manufacture 

review. Unless otherwise stated in Employer‟s Requirements, each review by the 

Engineer shall not exceed 21 days, calculated from the date on which the Engineer 

receives the Construction/Manufacture Document.  
The Engineer may during the review period, give notice to the Contractor that a 

Construction/Manufacture Document fails (to the extent stated) to comply with the 

Employer's Requirements, whereupon it shall be rectified, resubmitted and reviewed 

(and if specified, approved) in accordance with this Sub-Clause, at the Contractor's 

cost.  
 
For each part of the Works, and except to the extent that the prior consent of the 

Engineer shall have been obtained:  
 
(a) In the case of a Construction and/or Manufacture Document which has (as  

specified) been submitted for the Engineer‟s approval  
(i) The Engineer shall give notice to the Contractor that the Construction and/or 

Manufacture Document is approved with no objection, with or without 
comments, or that it fails (to the extent stated) to comply with the  
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Contract  
(ii) Execution of such part of the Works shall not commence until the Engineer 

has provided his no objection to the Construction and/or Manufacture 

Document; and  
(iii) The Engineer shall be deemed to have provided his no objection to the 

Construction and/or Manufacture Document upon the expiry of the review 

periods for all the Construction and/or Manufacture Documents which are 

relevant to the design and execution of such parts, unless the Engineer has 

previously notified otherwise in accordance with sub-paragraph (i)  
(b) construction and/or manufacture of such part of the Works shall not commence 

prior to the expiry of the review of the Construction and/or Manufacture 

Documents which are relevant to its design and execution;  
(c) construction and/or manufacture shall be in accordance with such reviewed (and if 

specified, approved) Construction and/or Manufacture Documents; and 

 (d) if the Contractor wishes to modify any design or document which has previously 

been submitted for such pre-construction and/or pre- manufacture review, the 

Contractor shall immediately notify the Engineer, and based on Engineer’s 

approval shall subsequently submit revised documents to the Engineer in 

accordance with the above procedure.  
 

If the Engineer instructs that further Construction and/or Manufacture Documents are 

necessary for carrying out the Works, the Contractor shall promptly and at Contractor‟s 
cost prepare such documents,  
 
Errors, omissions, ambiguities, inconsistencies, inadequacies and other defects, if 

found at any stage in any construction or manufacture documents, shall be rectified 

by the Contractor at his own cost and any approval or consent or review (under this 

sub-clause or otherwise) by the Employer/Engineer of the Manufacture and 

Construction Documents under this Sub-clause shall not relieve the Contractor from 

any obligations or responsibility under the Contract.  
 

Technical 

Standards  
and  
Regulations  
 
 
 
Samples  
 

 
 
 
 
 
 
 
As-Built  
Drawings and  
Documents  

 
5.4  
 
 
 
 
 
 
5.5  
 

 
 
 
 
 
 
 
5.6  

 
The design, the Construction and/or Manufacture Documents, the execution and the 
completed Works (including remedying of defects therein) shall comply with the 

specifications, technical standards, building construction, safety and environmental 

regulations and other standards specified in the Employer‟s Requirements applicable 
to the Works or defined by the applicable laws and regulations  
 
The Contractor shall submit at his own cost the following samples and relevant 

information to the Engineer for pre-construction and/or pre-manufacture review in 

accordance with the procedure for Construction and/or Manufacture Documents 

described in Sub-Clause 5.3:  
 
a manufacturer's standard samples of Materials,  
b samples (if any) specified in the Employer's Requirements.  

Each sample shall be labelled as to origin and intended use in the Works.  
 
 

This clause is applicable for „Build‟ part of contract also. The Contractor shall 

prepare, and keep up-to-date, a complete set of "as-built" records of the execution of 

the Works, showing the exact "as-built" locations, sizes and details of the Works as 

executed, with cross references to relevant specifications and data sheets. These 

records shall be kept on the Site and shall be used exclusively for the purposes of this 

Sub-Clause. Six copies shall be submitted to the Engineer prior to the commencement 

of the Tests on Completion.  
In addition, the Contractor shall prepare and submit to the Engineer "as-built 

drawings" of the Works, showing all Works as executed. The drawings shall be 

prepared as the Works proceed, and shall be submitted to the Engineer for his 

inspection. The Contractor shall obtain the consent of the Engineer as to their size, 
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the referencing system, and other pertinent details.  
Prior to the issue of any Taking Over Certificate, the Contractor shall submit to the 

Engineer one microfiche copy, one full-size original copy and six printed copies of the 

relevant "as-built drawings", and any further Construction and/or Manufacture 

Documents specified in the Employer's Requirements. The Works shall not be 

considered to be completed for the purposes of Taking Over under Sub-Clause 9.1 

until such documents have been submitted to the Engineer.  

 
Operation  
and  
Maintenance  
Manuals  
 

 
 
 
Intellectual  
Property  
Rights and  
Royalties  

 
5.7  
 

 
 
 
 
 
 
5.8  

 
Prior to commencement of the Tests on Completion, the Contractor shall prepare, and 

submit to the Engineer, Operation and Maintenance Manuals in accordance with 

the Employer's Requirements and in sufficient detail for the Employer to operate, 

maintain, dismantle, reassemble, adjust and repair the Works. The Works shall not 

be considered to be completed for the purposes of Taking Over under Sub-Clause 

9.1 until such Operation and Maintenance Manuals have been submitted to the 

Engineer and received his consent.  
 
The Contractor shall indemnify the Employer and the Engineer from and against all 

claims and proceedings on account of infringement (or alleged infringement) of any 

patent rights, registered designs, copyright, design, trademark, trade name, know-

how or other intellectual property rights in respect of the Works, Contractor's 

Equipment, machines, work method, or Plant, or Materials, or anything whatsoever 

required for the Works and from and against all claims, demands, proceedings, 

damages, costs, charges and expenses whatsoever in respect thereof or in relation 

thereto. The Contractor shall pay all traffic surcharges and other royalties, licence 

fees, rent and other payments or compensation, if any, for getting stone, sand, 

gravel, clay or other materials, machine, process, systems, work methods, or 

Contractor‟s Equipment required for the Works. The Contractor shall, in the event of 

infringement of Intellectual Property Rights, rectify, modify or replace at his own cost 

the Works, Plant or materials or anything whatsoever required for the Works so that 

infringement no more exist or in the alternative shall procure necessary rights/license 

so that there is no infringement of Intellectual Property Rights.  
 
The Contractor shall be promptly notified of any claim under this Sub- Clause made 

against the Employer. The Contractor shall, at his cost, conduct negotiations for the 

settlement of such claim, and any litigation or arbitration that may arise from it. The 

Employer or the Engineer shall not make any admission which might be prejudicial to 

the Contractor, unless the Contractor has failed to take over the conduct of the 

negotiations, litigation or arbitration within a reasonable time after having been so 

requested. In the event of Contractor failing to act at Engineer‟s notice, the Employer 

shall be at full liberty to deduct any such amount of pending claim from any amount 

due to the Contractor under this Contract or any other Contract.  
 
Insofar as the patent, copyright or other intellectual property rights in any Plant, 

Design Data, plans, calculations, drawings, documents, Materials, know-how and 

information relating to the Works shall be vested in the Contractor, the Contractor shall 

grant to the Employer, his successors and assignees a royalty-free, non- exclusive 

and irrevocable licence (carrying the right to grant sub-licences) to use and reproduce 

any of the works, designs or inventions incorporated and referred to in such Plant, 

documents or Materials and any such know-how and information for all purposes 

relating to the Works (including without limitation the design, manufacture, 

installation, reconstruction, Testing, commissioning, completion, reinstatement, 

extension, repair and operation of the Works).  
 
If any patent, registered design or software is developed by the Contractor 

specifically for the Works, the title thereto shall vest in the Employer and the 

Contractor shall grant to the Employer a non-exclusive irrevocable and royalty-  
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free licence (carrying the right to grant sub-license) to use, repair, copy, modify, 

enhance, adapt and translate in any form such Software for his own use.  
 
If the Contractor uses proprietary software for the purpose of storing or utilising 

records the Contractor shall obtain at his own expense the grant of a licence or sub-

licence to use such software in favour of the Employer and shall pay such licence fee 

or other payment as the grantor of such licence may require provided that the use of 

such software under the licence may be restricted to use relating to the design, 

construction, reconstruction, manufacture, completion, reinstatement, extension, 

repair and operation of the Works or any part thereof.  
 
The Contractor's permission referred to above shall be given, inter alia, to enable the 

Employer to disclose (under conditions of confidentiality satisfactory to the Contractor) 

programmes and documentation for a third party to undertake the performance of 

services for the Employer in respect of such programmes and documentation.  
 
If any software is developed under the Contract or used by the Contractor for the 

purposes of storing or utilising records over which the Contractor or a third party holds 

title or other rights, the Contractor shall permit or obtain for the Employer (as the case 

may require) the right to use and apply that Software free of additional charge 

(together with any modifications, improvements and developments thereof) for the 

purpose of the design, manufacture, installation, reconstruction, testing, 

commissioning, completion, reinstatement, extension, repair, modification or 

operation of the Works, or any part thereof, or for the purpose of any Dispute.  
 
The Employer reserves the right to use other Software on or in connection with the 

Works.  
 
 
 

Engagement 

of Staff and  
Labour  
 
 
Rates of  
Wages and  
Conditions of  
Labour  

 
6 
 
6.1  
 
 
 
 
6.2  

 
Staff and Labour  
 
The Contractor shall make his own arrangements for the engagement of staff and 

labour at his own cost.  
 
 
 
Full compliance of statutory requirements apart, the Contractor shall pay rates of 

wages and observe conditions of labour not less favourable than those established 

for the trade or the industry where the work is carried out.  
 
The Contractor shall make himself aware of all labour regulations and their impact on 

the cost and build up the same in the Contract Price. During the Contract Period no 

extra amount in this regard shall be payable to the Contractor, for whatsoever reason 

including any revision of rates payable to the labour due to revision of rates payable in 

Minimum Wages Act.  
 
Labour provided by the Contractor, either directly or through sub-contractors, for the 

exclusive use of the Employer or the Engineer, shall, for the purpose of this Sub-

Clause, be deemed to be employed by the Contractor.  
In the event of default being made in the payment of any money in respect of wages 

of any person employed by the Contractor or any of its sub-contractors of any tier in 

and for carrying out of this Contract and if a claim therefore is filed in the office of the 

Labour Authorities and proof thereof is furnished to the satisfaction of the Labour 

Authorities, the Employer may, failing payment of the said money by the Contractor, 

make payment of such claim on behalf of the Contractor to the said Labour 

Authorities and any sums so paid shall be recoverable by the Employer from the 

Contractor.  
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Persons in  
the service/  
retired of  
Employer/En  
gineer  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Labour Laws  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

 
 
 

 

 

 

6.3  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6.4  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

 

a) The Contractor shall not recruit or attempt to recruit, staff and labour from  amongst 

the Employer and the Engineer’s personnel.  

 

b) The Contractor either at the tendering stage or during construction stage will not 

employ any retired employee of Employer or Engineer of the Employer in any 

capacity unless such employee has completed at least two years post retirement 

period or has obtained the no-objection certificate from Employer for being 

employed with the Contractor. It will be responsibility of the Contractor to collect 

the Employer‟s no objection certification from such retired employee and submit the 

same back to the Employer.  

 

In case of non compliance of above, in addition to any or several of the courses, 

referred in Sub-clauses 13.2 being adopted by the Employer the Contractor on 

Termination of the Contract for the aforesaid reasons will have no claim whatsoever 

against the Employer except for actual value of the Work executed till the time of 

Termination.  

 

(a) In dealing with labour and employees, the Contractor and his Sub-Contractors 

(including piece rate and petty Contractors) shall comply fully with all laws and 

statutory regulations pertaining to engagement, payment and upkeep of the labour in 

India.  

 

(b)The Contractor shall have a Labour Welfare Organisation which shall be responsible 

for labour welfare and compliance with prevalent labour laws, statutes and 

guidelines.  

 

(c)The Contractor shall prepare and submit compliance reports of adherence to labour 

laws as and when desired by the Engineer.  

 

(d) The Contractor will ensure to open bank accounts for each worker employed by him  

and his sub-contractors and all the payments to workers will be released through 

bank accounts. 

 

(e) The violation of Labour Laws viz. Contract Labour (Regulation & Abolition) Act, 1976 

& Central Rules, 1971 made there under or other  there under or other applicable 

Labour Laws under the jurisdiction shall attract following penalties in addition to the 

penalties  Imposed by Statutory authorities  in terms of applicable Act/Rules :- 

 

 

 

 

Delay in payment of dues to any 

Workmen 

Rs.100/- per day per workman 

Non- Compliance(s) of any other 

provision of labour laws, pointed 

 

Rs. 5000/- for each non- compliance 

informed in writing, under the contract 
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  The Contractor, if required, shall carry out work during night hours or in shifts, unless specifically 

provided otherwise in the Contract. No increase in rates or extra payments shall be admissible for 

night work.  

The Contractor shall provide adequate lighting and safety arrangements.  

 

       6.6  The Contractor shall provide and maintain at his own expanse, all necessary           

accommodation and welfare facilities as per prevailing  labour & welfare laws for his (and his 

Sub- contractor‟s) staff and labour. This includes good practices like provision of temporary 

crèche (Bal Mandir) where 50 or more women are employed at a time. All accommodation shall 

be maintained in a clean and sanitary condition, by the Contractor at his cost.  

 

6.7     Precaution shall be taken by the Contractor to ensure the health and safety of his staff  and labour. 

The Contractor shall, in collaboration with and to the requirements of the local health 

authorities, ensure that medical staff, first aid facilities, sick bay and ambulance service are 

available at the accommodation and on the Site at all times, and that suitable arrangements are 

made for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

The Contractor shall maintain records and make reports concerning health, safety and welfare of 

persons, and damage to property, as per the Engineer‟s requirement and will ensure complete 

compliance with relevant clauses of Employer‟s Health, Safety and Environment Manual (SHE 

Manual).  

The Contractor's Site Safety Plan shall be developed from his Outline Safety Plan as per 

Employer's Requirements and SHE Manual of the Employer. The Contractor shall appoint a 

member of his staff at the Site to be responsible for maintaining the safety, and protection against 

accidents, of personnel on the Site. This person shall be qualified for his work and shall have the 

authority to issue instructions and take protective measures to prevent accidents. 
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The decision of Engineer with regard to the merits of imposition of penalty, 

determination of non-compliance and amount of penalty shall be final and 

binding on Contractor. The „Contract‟ under this sub-clause shall include any 

workmen employed by contractor working within premises of Works at 

Employer‟s establishment whether directly or through Sub-Contractor etc. 

 
 
(f) The contractor shall ensure the registration of all his eligible workers 
(inclusive of sub-contractors and petty contractors) with BOCW Board. 
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6.10.1  
 
 
 
 
 
6.10.2  
 
 
 
 
 
6.11  
 
 
 
 
 
6.12  
 

 
 
 
 
 
 
 
6.13  

 
 

The Contractor shall provide all necessary superintendence during the design and 

execution of the Works, and as long thereafter as the Engineer may consider 

necessary for the proper fulfilling of the Contractor's obligations under the Contract. 

Such superintendence shall be provided by sufficient persons having adequate 

knowledge of the operations to be carried out (including the methods and techniques 

required, the hazards likely to be encountered and methods of preventing accidents) 

for the satisfactory and safe execution of the Works.  
 
The Contractor shall employ (or cause to be employed) only persons who are careful 

and appropriately qualified, skilled and experienced in their respective trades or 

occupations. The Engineer may require the Contractor to remove (or cause to be 

removed) any person employed on the Site or Works, including the Contractor's 

Representative, who in the opinion of the Engineer:  
a. persists in any misconduct,  
b. is incompetent or negligent in the performance of his duties,  
c. fails to conform with any provisions of the Contract, or 

 persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment.  
 

 
 
 
The Contractor shall be responsible for preservation of peace and orderly conduct at 

the site and its neighbourhood by Contractor‟s employees, Representatives, petty 

contractors, Sub Contractors etc. In case, deployment of a Special Police Force, 

becomes necessary at or near Site, during the tenure of Works, the expenses for the 

same shall be borne by the Contractor.  
 
The Contractor shall at all times take all reasonable precautions which will include that 

no labour or employee is permitted to work at site in an intoxicated state or under 

influence of drugs, to prevent any unlawful, riotous or disorderly conduct by or amongst 

his staff and labour, and to preserve peace and protection of persons and property in 

the neighbourhood of the Works against such conduct.  
 
If, the Contractor directly or through petty contractors or Sub-Contractors supplies any 

labour to be used wholly or partly under the direct orders and control of the Engineer 

or the Employer, whether in connection with any work being executed by the 

Contractor or otherwise for the purposes of the Employer, such labour shall, for the 

purpose of this clause, be deemed to be persons employed by the Contractor  
 
The Contractor shall be responsible for safety of all employees, employed by him on 

Works, directly or through petty contractors or Sub-Contractors, and shall report 

accidents to any of them, however, and wherever occurring on Works, to the 

Engineer or the Engineer’s Representative, and shall make every arrangement to 

render all possible assistance and to provide prompt and proper medical attention. 

The compensation for affected Workers or their relatives shall be paid by the 

Contractor in such cases with utmost expeditious in accordance with the Workmen’s 

Compensation Act.  
 
The Contractor shall be solely accountable for violation of any labour law by it, its  
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7.1  
 
 
 
 
 
 
7.2  
 

 
 
 
 
 
 
 
7.3  
 
 
 
7.4  
 

 
 
 
 
 
 
 
 
 
 
7.5  

 

petty contractors or Sub Contractors and will pay any such claim/damage to the 

authorities forthwith on demand. If any moneys shall, as a result of any instructions, 

directions or decisions from the Authorities or claim or application made under any of 

the labour laws or regulations, be directed to be paid by the Employer, such moneys 

shall be deemed to be moneys payable to the Employer by the Contractor and he will 

pay the same to the Employer forthwith on demand, without demur and without 

asking for any reasons/explanations from the Employer. On failure of the Contractor 

to repay the Employer any moneys paid or to be paid by it as aforesaid within seven 

days after the same shall have been demanded, the Employer shall be entitled to 

recover the amount from any moneys due or accruing to the Contractor under this or 

any other Contract with the Employer.  
 
QUALITY CONTROL  

 

All Plant, goods, and Materials to be supplied shall be manufactured, and all work to be 

done shall be executed, in the manner set out in the Contract. Where the manner of 

manufacture and execution is not set out in the Contract, the work shall be executed in 

a proper, workmanlike and careful manner, with properly equipped facilities and non-

hazardous Materials, and in accordance with modern recognized good practice.  
 
Sources of Materials being supplied shall be intimated to the Engineer and are subject 
to his approval. Materials that are not specified in the Contract document shall conform 
to the relevant Indian Standards or in their absence conform to any International 
Standard approved by the Engineer.  
 
Save as otherwise expressly provided in the contract, samples shall be supplied by the 

Contractor at his own cost.  
 
 
The Contractor shall be responsible for procurement, transport, receiving, unloading 

and safe keeping of all Plant, Rolling Stock, construction, Materials, Contractor's 

Equipment and other things required for the completion of the Works.  
 
The Employer and the Engineer shall at all reasonable times  

a. have full access to all parts of the Site and to all places from which natural 

materials are being obtained, and  
b. during production, manufacture, fabrication and construction (at the site and 

elsewhere)be entitled to inspect, examine, measure and test the materials and 

workmanship, and to check the progress of manufacture, of all Plant, goods, 

construction and Materials to be supplied under the Contract.  
The Contractor shall give the Engineer full opportunity to carry out these activities 

including providing access, facilities, permissions and safety equipments. No such 

activity/inspection shall relieve the Contractor from any obligation or responsibility.  
 
 

This sub clause shall apply to all tests specified in the Contract, other than the Tests 

after Completion.  
 
The Contractor shall provide all documents and other information necessary for all types 

of testing and such assistance, labour, materials, electricity, fuel, stores, apparatus and 

instruments as are necessary to carry out such tests efficiently.  
The Contractor shall agree, with the Engineer, the time and place for the testing of any 

Plant, goods, Materials and other parts of the Works as specified in the Contract. The 

employer/Engineer may instruct the contractor for any additional test, at 

Employer’s cost.  
The Engineer shall give the Contractor not less than 24 hours' notice of his intention to 

attend the tests.  
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If the Engineer does not attend at the time and place agreed, or if the Contractor  
and the Engineer agree that the Engineer shall not attend, the Contractor may proceed 

with the tests, unless the Engineer instructs the Contractor otherwise. Such tests shall 

be deemed to have been made in the Engineer's presence.  
The Contractor shall promptly forward to the Engineer duly certified reports of the tests. 

If the Engineer has not attended the tests, he shall accept the readings as accurate. 

When the specified tests have been passed, the Engineer shall endorse the 

Contractor's test certificate, or issue a certificate to him, to that effect.  
The expense of conducting such Tests shall be borne by the Contractor. No such 

testing shall relieve the Contractor from any obligation or responsibility.  

 
Rejection  
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7.6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
7.7  
 
 
 
7.8  
 
 
 
 
7.9  
 
 
 
 
 
7.10  

 
(i) If, as a result of inspection, examination or testing, any Plant, goods, Material, 

design or workmanship is found to be defective or otherwise not in accordance with the 

Contract, the Engineer may reject the same and by giving notice to the Contractor with 

reasons. The Contractor shall then promptly make good the defect and ensure that the 

rejected item after rectification complies with the Contract.  
 
(ii)If the Engineer requires such Plant, goods, Material, design or workmanship to be 

retested, the tests shall be repeated under the same terms and conditions. If such 

rejection and retesting cause the Employer to incur additional costs, such costs shall 

be recoverable from the Contractor by the Employer, and may be deducted by the 

Employer from any sum due, or to become due, to the Contractor.  
 
(iii) Notwithstanding any previous Test or certification, the Engineer shall have the  
authority to instruct the Contractor:-  
a)To remove from the Site and replace any plant or Materials which is not in 

accordance with the Contract.  
b)To remove and re-execute any other work which is not in accordance with the 

Contract.  
c)Execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseeable event or otherwise.  
 
(iv) In case of default on the part of the Contractor in carrying out such order, the 

Employer shall be entitled to employ and pay other parties, to carry out the same, and 

all expenses consequent thereof or incidential thereto, shall be recoverable from the 

Contractor or may be deducted by the Employer from any sum which may be due to the 

Contractor..  
 
The Contractor shall not be released from any liability or obligation under the 

Contract by reason of any such inspection or testing or witnessing of testing, or by the 

submission of reports of inspection or testing to the Engineer.  
 

Each item of Plant, goods, and Material shall become the property of the Employer, 

when it is delivered to Site or payment thereof, either in part or full, has been made. 

The Contractor shall however continue to bear the risk in respect of such items which 

continue to remain in his custody.  
 
The Employer shall bear the costs of attendance including travel by the Employer or 

his Representative for the purposes of Sub-Clauses 7.4 and 7.5 above. The cost of 

attendance including travel by the Employer, Engineer or his Representative for the 

purpose of Sub-clause 7.6 shall be borne by the Contractor.  
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Examination  7.10.1  No work or part of work shall be covered up or put out of view, without the prior  

of  work  approval of the Engineer or the Engineer‟s Representative.  
before  

covering up  

 
Cost  of    7.10.2   The Contractor shall uncover any part or parts of the Works, or make openings in or  

uncovering                    through the same, as the Engineer may from time to time direct, and shall reinstate 

 the work         and make good such part or parts, to the satisfaction of the Engineer. If any such part 

 already          or parts have been covered up, or put out of view after compliance with the requireme- 

covered up  
 

 
 
 
 
 
 
 
 
 
 
 
Tests after 

Completion  

 

 
 
 
 
 
 
 
 
 
 
 
 
7.11  

nt of Sub-clause 7.11.4 and the Works are found to be executed in accordance with 

the Contract, the expenses of uncovering, making openings in or through, reinstating 

and making good the same, shall be borne by the Employer, but if the Works are found 

to be defective, costs shall be borne by the Contractor. 
 In case after completion of a part of the Work, the part of Work is not fully consistent 

with the Employer‟s Requirements and there is no way to change the same, in that 

case, the same (provided it has no implication on safety and operation) shall be 

accepted only at a Contractor‟s deemed variation at lower negotiated price. The 

decision of the Engineer in this regard shall be final and binding on the Contractor.  

 
Contractor’s 
Obligations  

 
7.11.1 The Contractor shall carry out the Tests on Completion at his own cost in accordance 

with the Contract after providing the documents in accordance with Sub-Clauses 5.4 

and 5.5. The Contractor shall give, to the Engineer, 21 days' notice of the date after 

which the Contractor will be ready to carry out the Tests on Completion. Unless 

otherwise agreed, such Tests shall be carried out within 14 days after this date, on 

such day or days as the Engineer shall instruct.  
Unless otherwise stated in Special Conditions of Contract, the Tests on Completion 

shall be carried out in the following sequence  
(a) pre-commissioning test, which shall include appropriate instructions  

and ("dry" or "cold") functional tests to demonstrate that each item of  
the Plant, goods and Work can safely undertake the next stage  

(b) Commissioning Test shall include the specified operational tests to  
demonstrate that Works or Sections can be operated safely and as  
specified under all available operating condition  

(c) trial operation which shall demonstrate that the Works or Section perform 

reliably and in accordance with the Contract  
The Contractor at his cost shall arrange all tools, equipments, gadgets, facilities or as 

deemed necessary by the Engineer for such tests, In considering the results of the 

Tests on Completion, the Engineer shall make allowances for the effect of any use of 

the Works by the Employer on the performance or other characteristics of the Works. 

As soon as the Works, or a Section, have passed the Tests on Completion described 

in sub-paragraphs (a), (b) or (c), the Contractor shall provide the Engineer and the 

Employer with a certified report of the results of all such Tests  
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7.11.2   If the Engineer opines that Tests on Completion are being unduly delayed by the 

Contractor, the Engineer may by notice require the Contractor to carry out such Tests 

within 21 days after the receipt of the notice. The Contractor shall carry out such 

Tests on such day or days as the Contractor may fix and of which he shall give notice 

to the Engineer.  
 
If the Contractor fails to carry out the Tests on Completion within 21 days, the 

Engineer may proceed with such Tests at the risk and cost of the Contractor. The 

Tests on Completion then shall be deemed to have been carried out in the presence 

of the Contractor and the results of such Tests shall be accepted as accurate.  
 
 

7.11.3   If the Works, or a part thereof, or a Section, fail to pass the Tests on Completion, Sub-

Clause 7.6 "Rejection" shall apply, and the Engineer or the employer may require such 

failed Tests, and the Tests on Completion on any related work, to be repeated under 

the same terms and conditions.  
 

7.11.4   If the Works, or a part thereof, or a Section, fail to pass the Tests on Completion  
repeated under Sub-Clause 7.11.3, the Engineer shall be entitled to:  

(a) order further repetition of Tests on Completion under Sub-Clause 7.11.3;  

(b) reject the Works, or a part thereof, or a Section (as the case may be), in 

which event the Employer shall have the same remedies against the 

Contractor as are provided under Clause 13; or  
(c) issue a Taking Over Certificate, if the Employer so requires. The Contract Price 

shall then be reduced by such amount as determined by the Engineer and as 

shall be appropriate to cover the reduced value to the Employer as a result of 

this failure. The Contractor shall then proceed in accordance with his other 

obligations under the Contract.  
7.12  
 

 
 
 
 
7.12.1 Tests on Completion shall also include Integrated Testing where applicable as per the 

contract conditions. The Contractor shall, following satisfactory completion of tests on 

his works, equipment, sub-systems or system, perform, at the direction of the 

Engineer, programme of tests to verify and confirm the compatibility and complete 

performance of his works, equipment, sub-systems or system with the works, 

equipment, sub-systems or system provided by others.  
 

7.12.2 The results of the Integrated Testing and Commissioning shall be compiled and 

evaluated by the Engineer and the Contractor.  
 
 

7.12.3  If the Works, or a part thereof, or a Section, fail to pass the Integrated Testing and 

Commissioning, the Engineer shall require such failed Tests, to be repeated under the 

same terms and conditions. If such failure and retesting result from a default of the 

Contractor and cause the Employer to incur additional costs, the same shall be 

recoverable from the Contractor by the Employer, and may be deducted by the 

Employer from any monies due, or to become due, to the Contractor.  
 

7.12.4   If the Works, or a part thereof, or a Section, fail to pass Integrated Testing and 

Commissioning and the Contractor in consequence proposes to make any 

adjustment or modification to the Works or a part thereof, or a section, the Engineer 

may, with the approval of the Employer, instruct the Contractor to carry out such 

adjustment or modification, at his own cost and to satisfy the  
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Statutory  
Requirement  
s 

 

requirements of Integrated Testing and Commissioning within such time as the 

Employer / Engineer may deem to be reasonable.  
 

7.12.5 The Contractor along with others shall carry out all statutory tests and trials, under the 

supervision of the Engineer, necessary for obtaining sanction of the competent authority 

for opening the system for public carriage of passengers.  
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8.1  
 

 
 
 
 
 
 
 
 
 
 
8.2  
 
 
 
 
 
8.3  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
8.4  
 
 
 
8.4.1  

 
Time Management  
 
The Contractor shall commence the Works on the date specified in the Letter of 

Acceptance or if no date is specified in the Letter of Acceptance, on the date specified 

in an instruction in writing to that effect from the Engineer (Notice to Proceed). 

Thereafter the Contractor shall proceed with due diligence, without delay, and in 

accordance with the programme or any revised or modified programme of the Works. 

Time will be the essence of Contract and time for Completion shall run from the date the 

Contractor is to commence the Works under this Clause.  
 

The Contractor shall not commence the construction, manufacture or installation of the 

Works or of any part of the Works unless and until the Engineer has endorsed the 

relevant Working Drawings in accordance with the Employer's Requirements.  
 

Time is the essence of Contract and will remain so at all times during the pendency of 

the Contract including the extended period of Contract. The Contractor shall ensure 

defect free completion and have passed the tests on the completion, including 

integrated testing where ever in the scope of work and commissioning of the whole of 

the Works and/or parts thereof before the same is taken over by the Employer.  
 
In case of delay on the part of the Contractor, the Contractor shall be liable to pay 

liquidated damages and any other compensation for the damages suffered by the 

Employer as per clause 8.5. This is without prejudice to the right of the Employer to 

rescind the Contract.  
 
Failure or delay by the Employer or the Engineer, to hand over to the Contractor the 

Site necessary for execution of Works, or any part of the Works, or to give necessary 

notice to commence the Works, or to provide necessary Drawings or instructions or 

clarifications or to supply any material, plant or machinery, which under the Contract, is 

the responsibility of the Employer, shall in no way affect or vitiate the Contract or alter 

the character thereof; or entitle the Contractor to damages or compensation thereof but 

in any such case, the Engineer shall extend the time period for the completion of the 

Contract, as in his opinion is / are reasonable.  
 

 
 
 
 
 

The Contractor may apply for an extension of the Time for Completion if the Work is or 

will be delayed either before or after the Time for Completion by any of the following 

causes:  
a. "Force Majeure" referred to in Clause 16  
b. The Contractor‟s work held up for not being given possession of or access to the 

Site in accordance with the Contract  
c. Instruction of the Engineer to suspend the Works and the Contractor not being 

in default as to reasons of suspension.  
d. Acts or omissions of other Designated Contractors in executing work not forming 

part of this Contract and on whose performance, the performance  
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of the Contractor necessarily depends.  
e. Any act of prevention or Breach of Contract by the Employer and not 

mentioned in this Clause  
f. Any order of Court restraining the performance of the Contract in full or in any 

part thereof  
g. Any other event or occurrence which, according to the Employer is not due to 

the Contractor‟s failure or fault, and is beyond his control without Employer 

being responsible for the same.  
h. An Employer‟s Variation  
 

However, the Contractor shall not be entitled to any extension of time where the 

instructions or acts of the Employer or the Engineer are necessitated by or intended 

to cure any default of or breach of Contract by the Contractor or where any delay is due 

to  
 

a. the failure of sub-contractor, to commence or to carry out work in due time,  
b. non-availability, or shortage of Contractor‟s equipment, labour, utility services, 

Plant and Materials,  
c. inclement weather conditions, and  
d. the Contractor not fulfilling his obligations under Sub-Clause 4.4.  
 

If the Contractor considers himself to be entitled to an extension of time for 

Completion, he shall give notice to the Engineer of such intention as soon as possible 

and in any event within 28 days of the start of the event giving rise to the delay and full 

and final supporting details of his application within 21 days of the last day of delay, 

together with any notice required by the Contract and relevant to such Clause.  
The Engineer shall proceed in accordance with Sub-Clause 3.5 to agree or determine 

either prospectively or retrospectively such extension of the Time for Completion as 

may be due. The Engineer shall notify the Contractor accordingly. The extension of 

time including that of key date shall not entitle the contractor to retain the advance 

which shall be governed by Clause 11.2.  
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time for  
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8.4.2  
 

 
 
 
 
 
 
 
 
 
8.4.3  
 

 
 
 
 
 
 
8.5  

 
The Contractor shall not be entitled to an extension of time by reason of any delay to 

any activity in the carrying out of the Works unless in the opinion of the Engineer 

such delay results in or may be expected to result in a delay to completion of the 

Works, or achievement of any Stage by the relevant Key Date. Whether or not the 

Contractor fails to achieve any Milestone by reason of any delay shall not by itself be 

material to the Contractor's entitlement to an extension of time.  
 
Any extension to a Key Date shall not by itself entitle the Contractor to an extension 

to any other Key Date.  
 
 

If the delay in the completion of the whole Works or a portion of the Works, for which 

an earlier completion period is stipulated, is due to the Contractor‟s failure or fault, and 

the Engineer is of the view that the remaining Works or the portions of Works can be 

completed by the Contractor in a reasonable and acceptable short time, then, the 

Engineer may allow the Contractor extension or further extension of time at its 

discretion with or without liquidated damages, for completion, as he may decide.  
 
 

Time is the essence of the Contract. Appendix to the Form of Tender shall include in 

respect of the Works and in respect of any Stage, a percentage of the total contract 

value which will be recoverable from the Contractor as liquidated damages for delay 

in completion of the Works or in achievement of a stage by a particular Key Date. The 

total amount of liquidated damages in respect of the  
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Works in all stages shall, however, not exceed the limit of liquidated damages stated 

in the Appendix to the Form of Tender. The aforesaid liquidated damages do not, 

however, include the sums payable by the Employer to Designated Contractors on 

account of delay caused by the Contractor to Designated Contractors which sums 

shall be recoverable from the Contractor in addition to any liquidated damages 

payable under this clause, the total ceiling limit of which is 15% of the contract value 

including liquidated damages levied under the provision of Appendix 1 to the Form of 

Tender.  
 
The liquidated damages are recovered by the Employer from the Contractor for delay 

and not as penalty.  
 
The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such damages from any sum due, or to become due, to the Contractor. In 

the event of an extension of time being granted under Sub- Clause 8.3, the amount 

due under this Sub-Clause shall be recalculated accordingly, and any over-payment 

refunded. The payment or deduction of such damages shall not relieve the Contractor 
from his obligations to complete the Works, or from any other of his duties, obligations 

or responsibilities under the Contract.  
 
The Contractor shall use and continue to use his best endeavours to avoid or reduce 

further delay to the Works, or any relevant Stages.  
 
At any time after the Employer has become entitled to liquidated damages, the 

Engineer may give notice to the Contractor under Sub- Clause 13.1, requiring the 

Contractor to complete the Works within a specified reasonable time. Such action shall 

not prejudice the Employer's entitlements to recovery of liquidated damages, under this 

Sub-Clause and to terminate under Sub- Clause 13.2.  
 
The decision of the Engineer as to the compensation payable by the Contractor under 

this Clause shall be final and binding.  
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8.6  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
8.7  
 
 
 
8.8  

 
If for any reason which does not entitle the Contractor to an extension of time, the rate 

of progress of the Works is at any time, in the opinion of the Engineer, too slow to 

ensure timely completion of the Works or achievement of any Stage by the relevant 

Key Date the Engineer may so notify the Contractor in writing. The Contractor shall 

thereupon take such steps as are necessary, or in default of taking such steps, shall 

take such steps as the Engineer may reasonably instruct in writing, to expedite 

progress so as to complete the Works or any Section in time or achieve any Stage by 

the relevant Key Date. The Contractor shall not be entitled to any additional payment 

for taking such steps.  
If any steps taken by the Contractor in meeting his obligations under this Sub- Clause 

cause the Employer to incur additional costs, such costs shall be recoverable from 

the Contractor by the Employer, and shall be deducted by the Employer from any sum 

due, or to become due, to the Contractor.  
 
If, in the opinion of the Engineer, the steps taken by the contractor to expedite the 

progress are not adequate, the Engineer may take a recourse as per Clause 13.2.4 of 

this GCC.  
 

The Engineer may at any time instruct the Contractor to suspend progress of part or all 

of the Works. During suspension, the Contractor shall protect, store and secure such 

part or whole of the Works against any deterioration, loss or damage.  
 
The Contractor shall not be entitled to extra cost (if any), incurred by him, during the 

period of suspension of Work., if such suspension is  
 

a. provided for in the Contract, or  
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b. necessary for proper execution of Woks or by reasons of weather condition or 

by some default on the part of the Contractor, or  
 

c.  necessary for the safety of Works or any part thereof or  
 
d. necessary for the safety of adjoining public or other property or safety of the 

public or workmen or those who have to be at the site or  
 

e. to ensure safety and to avoid disruption of traffic and utilities, as also to permit 

fast repairs and restoration of any damaged utilities,  
 

If suspension is ordered by the Engineer for reasons other than those mentioned in 

sub-clause 8.8 then the Contractor‟s entitlement are in the table below  
 

Suspension  Extension  Compensation for  Remarks  
Period  of Time  the suspension  

period  

Upto  14  NO  NO  Engineer may, at his sole  
days  discretion, give extension of  

time  in  exceptional  

circumstances  

15 -  30  YES  NO  Extension  of  time  as  

days  considered proper by the  
Engineer  

 
Above  30  YES  As per Daily  Compensation as assessed  

days  rate of wages  by  the  Engineer  on  

for  idle  submission of documentary  

labour/employ  proof by the Contractor to  
ees  Engineer‟s satisfaction  
70% of the  
rate for hire  

charges  for  

idle plant and  
machinery 

(excluding  
cost of fuel and 

lubricants)  
15% above all  
these items to  
cover  
overhead  
costs  

 
Above 90 No   Contractor may ask for 

Day    closure of the Contract, or 

  As per Clause deletion from the Contract of 

  13.3.4  that part of Works which has 

    been suspended 

 
 
 
 

Resumption  
of Work  

 
 
 
8.9  

  
 
 

After receipt of permission or of an instruction to proceed, the Contractor shall, after 

notice to the Engineer, and together with the Engineer, examine the Works, Plant, 

Rolling Stock and Materials affected by the suspension. The Contractor shall make 

good any deterioration or defect in or loss of the Works, Plant, Rolling  
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9 
 
9.1  

 

Stock and Materials, which has occurred during the suspension.  
 
Employer's Taking Over  
 
The Works shall be taken over by the Employer when they have been completed in 

accordance with the Contract, have passed the Tests on Completion, including 

Integrated Testing and Commissioning where ever applicable as per the contract, and 

a Taking Over Certificate for the Works shall be issued. If the Works are divided into 

Sections, the Contractor shall be entitled to apply for a Taking Over Certificate for each 

Section.  
 
The Contractor may apply by notice to the Engineer for a Taking-Over-Certificate not 

earlier than 14 days before the works or section (as the case may be) will, in the 

Contractor‟s opinion, be complete and ready for taking over. The Engineer shall, within 

28 days after the receipt of the Contractor‟s application shall conduct a complete joint 

survey of the works including carrying out any tests prescribed in the contract and 

prepare a list of defects and outstanding works and :  
 

(a)  
 

 
 
 
 
 
 
 
 

    (b)  

 
issue the Taking Over Certificate to the Contractor, stating the date on which the 

Works or Section were completed, including the Tests on Completion and 

Integrated Testing and Commissioning where ever applicable as per the contract 

in accordance with the Contract if defects and/or outstanding works are minor 

that does not affect the use and safety of the Works or Section for their intended 

purposes. The list of such works alongwith the target date of completion for each 

work shall be enclosed with the taking over certificate and completion of all 

these works /rectification of defects within the stipulated time shall be the 

responsibility of the contractor and any failure in it may be considered a reason 

by the Engineer to cancel the taking over certificate issued earlier; or  
reject the application, giving his reasons and specifying the work required to be 

done by the Contractor to enable the Taking Over Certificate to be issued. The 

Contractor shall then complete such work before issuing a further notice under 

this Sub-Clause.  

 
Taking over of  
Parts of the  
Works  
 

 
 
 
 
 
 
 
 
Completion of  
Outstanding  
Work and  
Remedying  
Defects  

 
9.2  
 

 
 
 
 
 
 
 
 
10  
 
10.1  

 
The Engineer may, at the sole discretion of the Employer issue a Taking Over 

Certificate for any part of the Permanent Works by following the procedure stipulated 

in Clause 9.1 above if:.  
 
(a) the Employer uses that part of the Works for revenue service before the Taking 

Over Certificate is issued for the entire work.  
(b) the balance part is not completed not due to the fault of the contractor and 

contractual date of completion for the completed part is over.  
 
 
Defects Liability  
 
"Defects Liability Period" shall mean the defects liability period stated in the Special 

Conditions of Contract calculated from the date of taking over of the Works. Provided 

that, if any part of the Works or sub-systems or component of that part has been 

replaced, renewed or repaired except minor repair, the "Defects Liability Period" in 

respect of that part or sub-system or components of that part shall start from the date 

such replacement, renewal or repair has been completed to the satisfaction of the 

Engineer.  
 
In order that the Construction and/or Manufacture Documents and the Works shall be 

in the condition required by the Contract (fair wear and tear excepted) at, or as soon as 

practicable after the expiry of the Contract Period, the Contractor shall execute all 

such work of amendment, reconstruction, and remedying defects  
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or damage, as may be instructed in writing by the Employer or the Engineer during 

the Defect Liability Period.  
 

Cost of  10.2  All work referred to in Sub-Clause 10.1shall be executed by the Contractor at his  
Remedying  own cost, if the necessity for such work is due to:  
Defects  

 (a)  the design of the Works;  
(b)  Plant, Rolling Stock, Materials or workmanship not being in accordance with the 

Contract; or  
(c)   failure by the Contractor to comply with any of his other obligations.  

If in the opinion of the Engineer, such necessity is due to any other cause, he shall 

determine an adjustment to the Contract Price, with the approval of the Employer, 

and shall notify the Contractor accordingly. In this event, Sub-Clause 12.3 shall apply 

to such work.  

 
Extension of  
Contract  
Period  
 

 
 
 
 
 
 
 
Failure to  
Remedy 

Defects  

 
10.3  
 

 
 
 
 
 
 
 
 
 
10.4  

 
The Contract Period shall be extended by a period, after the Works are taken over, 

during which the Works or any Section or item of Plant, Rolling Stock, cannot be 

used, for the purposes for which they are intended, by reason of a defect or damage.  
 
When delivery of Plant, Rolling Stock, and/or Materials, or erection of Plant, or 

installation of Materials, has been suspended under Sub-Clause 8.7, the 

Contractor's obligations under this Sub-Clause shall not apply to any defects or 

damage occurring more than three years after the Plant, Rolling Stock and/or 

Materials would otherwise have been delivered, erected and taken over.  
 
 

If the Contractor fails to remedy any defect or damage within such time as the 

Employer / Engineer may deem to be reasonable, the Employer or the Engineer may 

fix a date on or by which to remedy the defect or damage, and give the Contractor 

reasonable notice of such date. If the Contractor fails to remedy the defect or damage 

by such date and the necessity for such work is due to a cause stated in Sub-Clause 

10.2(a), (b) or (c), the Employer may (at his sole discretion):  

 
(a)  
 
 
 
(b)  
 
(c )  

 
carry out the work himself or by others, in a reasonable manner and at the 

Contractor's risk and cost, but the Contractor shall have no responsibility for 

such work: the costs incurred by the Employer in remedying the defect or 

damage shall be recoverable from the Contractor by the Employer;  
require the Engineer to determine and certify a reasonable reduction in the 

Contract Price; or  
if the defect or damage is such that the Employer has been deprived of 

substantially the whole of the benefit of the Works or parts of the Works, 

terminate the Contract in respect of such parts of the Works as cannot be put 

to the intended use, the Employer shall then be entitled to recover all sums 

paid for such parts of the Works together with the cost of dismantling the 

same, clearing the Site and returning Plant, Rolling Stock and Materials to the 

Contractor, and Sub-Clause 13 shall not apply.  
 
Removal of  
Defective  
Work  
 
 
 
 
Further Tests  

 
10.5  
 
 
 
 
 
 
10.6  

 
If the defect or damage is such that it cannot be remedied expeditiously on the Site 

and if the Employer gives consent, the Contractor may, remove from the Site for the 

purposes of repair any part of the Works, which is defective or damaged.  
This consent may require the Contractor to increase the amount of Performance 

Security by the full replacement cost of these items or to provide other appropriate 

security acceptable to the Employer.  
 
If the remedying of any defect or damage is such that it may affect the performance 
of the Works, the Engineer may require that Tests on Completion, including 

Integrated Testing, be repeated to the extent necessary. The requirement shall be 

made by notice within 28 days after the defect or damage is  
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10.11  
 
 
 
 
11  
 

11.1  
 
11.1.1  

 

remedied. Such Tests shall be carried out in accordance with Clause 7.11  
 
Until the Performance Certificate has been issued, the Contractor shall have the right 

of access to all parts of the Works and to records of the working and performance of 

the Works, except as may be inconsistent with any reasonable security restrictions by 

the organisation responsible for operating the Works.  
 
The Contractor shall, if required by the Engineer, search for the cause of any defect, 

under the direction of the Engineer. Unless the defect is one for which the Contractor 

is liable, the Cost of such search shall be added to the Contract Price.  
 
The Contract shall not be considered to be completed until the Performance 

Certificate has been signed by the Engineer and delivered to the Contractor at the end 

of „Defect Liability Period, stating the date on which the Contractor completed his 

obligations related to completion of works and rectification of defects during Defect 

Liability Period to the Engineer's satisfaction. Only the Performance Certificate shall 

be deemed to constitute approval of the Works.  
 
After the Performance Certificate has been issued, the Contractor and the Employer 

shall remain liable for the fulfillment of any obligation, which remains unperformed at 

that lime. For the purposes of determining the nature and extent of any such 

obligation, the Contract shall be deemed to remain in force.  
 
If any defect or damage is one requiring immediate attention from safety, 

environmental or operational viewpoint, the Engineer has the authority to proceed with 

rectification in any manner suitable and deduct such sums from the Contract Price.  
 
 
Contract Price and Payment  
 
 
 
i) Unless otherwise stated in the Special Conditions of Contract the Contract Price, 

subject any to any adjustment thereto in accordance with the Contract shall be all 

inclusive (including all taxes, duties, royalties etc.) except :Value Added Tax (VAT) 

paid under Rajasthan VAT Act 2003 where work is done in Jaipur and also Value 

added tax(VAT) paid under other State Govt VAT act if work is done in that state.  
 
ii) Nothing extra shall be payable over the quoted rates, notwithstanding any 

provision to the contrary in any law for the time being in force, save and except what is 

specifically provided in General or Special Conditions of Contract.  
 
iii) The reimbursement (as per this Sub-clause) of whatsoever nature shall be 

provided only for Permanent Works. No reimbursement (as per this Sub-clause) shall 

be provided for Temporary Works and fuel.  

 
Maintaining  11.1.2  i)        In the event of exemption of custom duties, excise duties, CST/VAT or any other  
Records and  
Availing  
Exemptions  

  tax/duty/cess/levy being granted by the Government in respect of the Works, the 
benefit of the same shall be passed on to Employer. The Contractor shall therefore 
maintain meticulous records of all the taxes and duties paid and provide the same as 
and when required by the Employer, so that the Employer is able to avail the 
reimbursement for which JMRC may issue a procedure order separately. 
Alternatively, the Employer may direct the Contractor to get the reimbursements 
based on exemption certificates / government’s order and it shall be obligatory on 
part of the Contractor to get the reimbursements from the statutory authorities and 
pass on the benefit to JMRC.  
ii)  In case of Contractor’s failure in availing the exemptions as stipulated  

above, the recovery of equivalent amount will be made from Contractor’s dues. 
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Adjust in  
Contract Price  
 
 
Change in  
Taxes/Duty  
 
 
 
 
 
 
 
 
 
 
 
Advances  
 
Mobilisation  
Advance  
 

 
 
 
 
 
 
 
 
 

 

Advance  
against Plant  
and Machinery  

 

11.1.3  
 
 
 
11.1.4  
 
 
 
 
 
 
 
 
 
 
 
 
11.2  
 

11.2.1  
 

 
 
 
 
 
 
 
 
 
 
 
11.2.2  

 

Adjustment in contract price on account of inflation shall be done only if a "Price 

Variation Formula" is given in the special conditions of contract otherwise it will be a 

fixed price contract.  
 
The Contract Price shall not be adjusted to take into account any increase or 

decrease in cost resulting from any change in taxes, duties, levies from the last date of 

submission of the Tender to the completion date including the date of the extended 

period of Contract unless a contrary provision exists in Special Conditions of Contract. 

However, where rate of any taxes/duties/levies have been  separately asked for and 

quoted in  the tender and form part of the contract,  the benefit of any decrease of 

rates of such taxes/duties/levies shall be passed on to the  Employer.  In case any 

increase  occurs in the rate of  such taxes/duties/levies  within the scheduled period 

of execution/supply of the relevant item(s)  during the unextended contract period or  

within the extended scheduled period/ contract period if extension   is on Employer's 

account, the burden of such  increase will be on Employer's account. 
 

 

Mobilisation Advance shall be generally 5% of original contract value payable in two 
equal installments or as mentioned in the Special Conditions of Contract. The first 
installment shall be paid after mobilisation has started and next installment shall be 
paid after satisfactory utilization of earlier installment. 
 Mobilisation advance shall be paid interest free against acceptable Bank Guarantee 
from a scheduled commercial bank in India. The value of Bank Guarantee taken 
towards security of “Mobilisation advance” shall be 110% of the advance taken by the 
contractor. The Contractor, once the 50% mobilization advance has been recovered, 
shall have a one-time option to reduce the Bank Guarantee for the mobilization 
advance by the amount recovered. 
This clause shall not apply to supply, service and/or marketing/lease/licensing 
contracts unless specifically so mentioned in the special conditions of contract thereof. 
 
Plant and machinery advance shall generally be 5% of original contract value or as 
specified in Special Conditions of Contract.  
This advance is payable against plant, equipment and machinery, provided the same 

have reached the site or in the case of new items meant specifically for the work firm 

purchase order has been placed and the invoices received. The advance will be 

given only if the plant/machinery has been purchased for the this contract and not for 

those which are already in the books of the contractor. The  
plant and machinery shall be valued by the Engineer as follows:  

 
a. New Items  : 80% of purchase price  
b. Used items in working order  : 80% of the depreciated value as  

assessed by the Engineer  
c.  Items valued at less than  

Rs.25,000 per unit  : Not to be considered  

 
The total advance for Plant & Machinery shall be limited to 5%. This shall also be an 
interest free advance. 
This clause shall not apply to supply, service and/or marketing/lease/licensing 
contracts unless specifically so mentioned in the special conditions of contract thereof. 

  
Written  11.2.3  Advances as admissible, shall be payable only on Contractor’s written request to  
Request for       the Employer.  
Advances  

 
Recovery of  
Advances  

 
11.2.4  

 
a.  

 
The recovery of Advances shall commence when 20% of the original contract 

value of the work has been paid and it will be completed by the time 85% of the 

Contract Value has been paid or the original completion date whichever is 

earlier. As far as possible the recovery of advances shall be limited to 30% of an 

account bill.  

b.  No advance shall be given after 40% of the original contract amount has been 

paid.  
c.   The contractor shall always have the option to have the recoveries 

commenced and / or completed earlier, and / or to have recoveries affected in 

installments of higher amount and also to repay part or whole of the  
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Interest in  
Case of Delay 

in Repayment  
of Advances  
 
 
 

Advances to 

be Used only  
for This Work.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
11.2.5  
 
 
 
 
 
 
 
11.2.6  
 

 
 
 
 
 
 
 
 
 
11.3  
 
11.3.1  
 

 
 
 
 
 
 
 
 
 
 
 
11.3.2  
 
 
11.3.3 
 
 
  

 

advance by direct payment rather than through On-account Bills. 

 
d.  In case the Contract is terminated due to default of the contractor or 

rescinded/foreclosed due to any other reason, the contractor shall return the 

unrecovered amount of all advances within 15 days of issue of notice of 

termination/rescission/ fore closer of the contract and if the contractor fails to do 

so due to any reason whatsoever, then interest at an interest rate equal to State 

Bank of India prime lending rate plus 3% per annum or 12% per annum 

whichever is higher shall be charged on the unrecovered amount of such 

advances from 16th day onwards till the same is returned by the contractor. 

Should there be delay in the progress and completion of work, as a result of which it is 

not possible to recover the advance and interest thereon, before the date of 

completion stipulated in the Contract, then the interest to be charged from the 

Contractor on the remaining portion of the advance beyond the original completion 

date specified in the Contract, shall be the State Bank of India prime lending Rate plus 

3% per annum or 12% per annum whichever is higher.  
 
The advances shall be used by the Contractor strictly for the purpose of the Contract, 

and for the purpose for which they are paid. Under no circumstances, shall the 

advances be diverted for other purposes. Any such diversion shall be construed as a 

breach of the Contract and the Contractor shall be asked to return the advance at 

once and pay interest at 15% per annum till the advance is recovered back from him. 

The Contractor shall return the advance and pay the interest in one go without demur.  
Employer retains the right for any other remedy prescribed for breach of Contract in 

this regard.  
The Contractor, if required by the Engineer shall provide the details of utilisation of 

Mobilization advance.  
 
Provisional Payment Against Material at Site  
 
A provisional payment on account of main construction materials required for the 

Permanent Works, shall be paid on request of the Contractor after these materials are 
brought to Site, against an Indemnity Bond in a form acceptable to Employer is duly 

executed. The payment shall be limited to 80% of the actual value or assessed value 
of these materials and the total of such provisional payment on account of 

construction materials at a time shall be limited to three percent of original contract 

value or likely average consumption of such materials for three months, whichever is 
less and at any time the total outstanding provisional payment against material at site 

shall not exceed four percent of the original control value. The valuation of the 
average consumption of such main construction materials shall be approved by the 

Engineer, whose decision shall be final. Materials which are of perishable nature should 

be adequately insured. 
 
Written Request for Advances/Provisional Payment against material at site  
Advances and provisional payments as admissible, shall be payable only on 

Contractor’s written request to the Employer/Engineer.  
Recovery of Advances/Provisional Payment 
(a) The recovery of Advances shall commence when 20% of the original Contract 

Value of the work has been paid and it will be completed by the time of original Date 

of Completion. As fas as possible the recovery of advances shall be limited to 30% of 

On- account bill. 
 

(b) No advance shall be given after 40% of the original contract amount has been paid. 

However, provisional payment against material at site will continue to be paid as 

stipulated in Clause 11.3 till end of the contract period. 

 

(c) In case of provisional payment against Materials, the amount consumed every  

month shall be recovered from the next month’s on account bill and completing the 

recovery in 3 monthly installments. In case recovery could not be made due to  
any reason, interest will be charged as per Clause 11.2.5  
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Application for   11.4  
Interim Payment  
Certificates  

11.4.1  

 
 
 

 

In case of „Lump Sum‟ contract with cost centre and Milestone payment, the fixed Lump 

Sum Price shall be apportioned by the Contractor amongst the various Cost Centers. 

The amount thus apportioned under each Cost Centre will be further apportioned 

amongst various Milestones with the approval of the Employer. The Contractor shall 

be entitled to submit to the Engineer requests for interim payments only upon the 

achievement of one or more of the Milestones described in the Cost Centre.  
 
At the beginning of each month, the Engineer shall issue to the Contractor certificate 

in respect of each Milestone due to be achieved in the preceding month stating:  
 

(a)  the date on which the Milestone was achieved; or  
(b)  the non-achievement of the Milestone.  

 
The Contractor shall submit a statement in three copies to the Engineer at the 

beginning of each month, in a form approved by the Engineer, showing the amounts 

to which the Contractor is entitled, together with supporting documents, including 

Milestone Certificates. The statement shall include the following items, as applicable, 

which shall be expressed in the various currencies in which the  
Contract Price is payable, in the sequence listed:  

 
(a)  
 
(b)  
 
c)  
 
(d)  

 
the amount due in respect of Milestones certified achieved by the  
Engineer under each Cost Centre;  
any amounts to be added and deducted for the advance payments and  
recovery thereof;  
any other additions or deductions is due and approved by the  
Engineer in accordance with the Contract; and  
the deduction of the amounts certified in all previous Interim Payment 

Certificates.  

The Contractor shall not submit more than one request for interim payment per month.  
 
If any Milestone is not achieved by the end of the month in which it is scheduled to be 

achieved, the Engineer shall suspend the payment relating to the Cost Centre in 

which the Milestone is included.  
 
Payments suspended under this Clause shall be resumed by being included in the 

next application for interim payment made after the Milestone is achieved.  
 

11.4.2  In case of „Lump Sum‟ or Item rate‟ contracts with payment schedule, the contractor 

shall be entitled to be paid from time to time, normally once in a calendar month, by 

way of „on account‟ bill as per the payment schedule indicated in Bill of Quantity(BOQ) or 

as finally approved by the Engineer.  
 

Issue of 

Interim  
Payment  
Certificates  

 
11.5  

 
No amount will be certified or paid until the Employer has received, and approved, the 

Performance security and the parent Company Undertakings and Guarantees in 

accordance with Sub-Clause 4.2. Thereafter, the Engineer shall, within 21 days of 

receiving a statement and supporting documents, deliver to the Employer, with a copy 

to the Contractor, an Interim Payment Certificate showing the amount which the 

Engineer considers to be due; if no payment is considered to be due, the Engineer 

shall promptly notify the Contractor accordingly.  
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Where only a part of the payment applied for is disputed, payment certificate shall  
be issued for the undisputed amount.  
 
The Engineer shall have the power to omit from any of the contractor’s requests for 

payment the value of any work executed or Materials supplied or services rendered, 

with which he may for the time being be dissatisfied and for that purpose and for any 

other reason which to him may seem proper, may delete, correct or modify the sum(s) 

previously certified by him as being due to the Contractor.  
 

Payment-  
Interim and  
Final  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Statement at 

Completion  

 
11.6  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
11.7  

 
Unless otherwise stated in Special Conditions of Contract,  
 
(a) After preliminary scrutiny and certification by the Engineer, payment of 80% of the 

certified interim amount shall be made by the Employer within 14 days. The 

amount certified shall account for all deductions, including statutory deductions, 

recoveries for advances and any amounts due from the Contractor. The balance 

20% shall be paid within 28 days, from the date of the preliminary certification of 

the bill by the Engineer.  
(b) Next 80% interim payment shall be made only after 100% payment of preceding 

interim payment certified has been completed.  
(c) the Employer shall pay the amount certified in the Final Payment Certificate  within 

56 days from the date of issue of the Certificate..  
 

Payments shall be made into a bank account, nominated by the Contractor in Indian 
rupees in a bank in India unless otherwise permitted in Special Conditions of 

Contract. If payments are to be made in more than one currency, separate bank 
accounts may be nominated by the Contractor for each currency, and payments shall 

be made by the Employer accordingly.  
 
Not later than 60 days after the issue of the Taking Over Certificate for the whole of 

Works, the Contractor shall submit, to the Engineer, three copies of a statement at 
completion with supporting documents, showing in detail, in the form approved by the 

Engineer under Sub-Clause 11.4.:  
(a)  
 
 
(b)  
 
(c )  

the final value of all work done in accordance with the Contract, up to the 

date stated in such Taking Over Certificate,  
 
any further sums which the Contractor considers to be due, and  
 
an estimate of amounts which the Contractor considers will become due to 

him under the Contract.  
 

 
 
 
Application  
for  
Final Payment  
Certificate  

 
 
 
 
11.8  

 
The estimated amounts shall be shown separately in such statement at completion. 

The Engineer shall certify payment under Sub-Clause 11.5.  
 
Not later than 56 days after the issue of the Performance Certificate, the Contractor 

shall submit to the Engineer three copies of a draft final statement with supporting 

documents showing in detail, in a form approved by the Engineer:  

(a)  the value of all work done in accordance with the Contract, and  
(b)  any further sums which the Contractor considers to be due to him under  

the Contract or otherwise.  

 
If the Engineer disagrees with or cannot verify any part of the draft final statement, 

the Contractor shall submit such further information as the Engineer may reasonably 

require and shall make changes in the draft as may be agreed between them. The 

Contractor shall then prepare and submit to the Engineer the Final Statement as 

agreed.  
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If, following discussions between the Engineer and the Contractor and any changes 

to the draft final statement which may be agreed between them, it becomes evident 

that a dispute exists, the Employer shall pay those parts of the draft final statement as 

certified by the Engineer as not being in dispute. The remainder of the dispute may 

then be resolved under Clause 17, in which case the Contractor shall then prepare 

and submit to the Engineer a Final Statement in accordance with the outcome of the 

dispute.  
 

Discharge  
 

 
 
 
 
 
Issue of Final  
Payment  
Certificate  

 
11.9  
 
 
 
 
 
 
11.10  

 
When submitting the final statement, the Contractor shall submit a written discharge 

which confirms that the total of the Final Statement represents full and final settlement 

of all monies due to the Contractor under the Contract. Such discharge may state 

that it shall become effective only after payment due under the Final Payment 

Certificate has been made and the Performance security referred to in Sub-Clause 4.2 

has been returned to the Contractor.  
 
The Engineer shall issue to the Employer, with a copy to the Contractor, the Final 

Payment Certificate within 28 days after receiving the Final Statement and written 

discharge in accordance with Sub-Clause 11.7 and 11.8, stating:  
 

(a)  
 
(b)  

 
the amount which is finally due, and  
 
after giving credit to the Employer for all amounts previously paid by the 

Employer and for all sums to which the Employer is entitled, the balance, 

if any, due from the Employer to the Contractor or from the Contractor to the 

Employer, as the case may be.  

 
If the Contractor has not applied for a Final Payment Certificate in accordance with 

Sub-Clauses 11.8 and 11.9, the Engineer shall request the Contractor to do so. If the 

Contractor fails to make such an application within a period of 28 days, the Engineer 

shall issue the Final Payment Certificate for such amount as he considers to be due.  

 
Cessation of  
Employer's  
Liability  
 

 
 
 
 
 
Calculation  
of Payments  
in Foreign  
Currency  
 
 
 
 
Round off  
 
 
Payment By  
Cheque and E-  
Payment  
Tax Deduction  
at Source  

 
11.11  
 

 
 
 
 
 
 
 
11.12  
 

 
 
 
 
 
 

11.13  
 
 
11.14  
 
 
11.15  

 
In respect of any matter or thing arising out of (or in connection with) the contract or 

execution of the Works before the issue of the Taking Over Certificate for the whole of 

the Works, the Employer shall not be liable to the Contractor unless the Contractor 

shall have included a claim for it in his Statement at Completion described in Sub-

Clause 11.7. For any such matter or thing arising after the issue of the Taking Over 

Certificate for the whole of the Works, the Employer shall not be liable to the 

Contractor unless the Contractor shall have included a claim for it in his Final 

Statement.  
 
All payments made by the Employer pursuant to the terms of the Contract shall be in 

the currency or currencies specified in the Contract. Wherever any sum in a foreign 

currency has to be converted into Indian Rupees for any purpose, the exchange rate 

to be employed for such conversion shall be the selling rate of exchange at the close 

of business of the State Bank of India 28 days before the latest date of submission of 

Tenders.  
 
 
In every payment to the Contractor, sums of less than fifty paisa shall be omitted and 

sums of fifty paise and more up to one rupee shall be reckoned as one rupee.  
 
All payments to the Contractor will be made by cheque or "E-Payment" as desired by the 

Employer.  
 
Tax deductions will be made at source as per statutory requirement from every 

payment made to the Contractor at rates notified from time to time.  
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Production of  
Vouchers  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Withholding 

And Lien For  
Sums Claimed  

 

11.16  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
11.17  

 

i.  
 

 
 
 
 
 
 
 
 
 
 
ii.  
 

 
 
 
 
 
 
 
i.  
 
 
 
 
ii.  

 

The Contractor shall, whenever required by the Engineer, produce or 

cause to be produced for examination by the Engineer, any quotation, 

invoice, cost or other account books, vouchers, receipts, letters, 

memoranda or any copy of or extract from any such documents and also 

furnish information and returns, as may be required, relating to the 

execution of this Contract or relevant for verifying or ascertaining the cost 

of execution of this Contract or ascertaining the Materials supplied by the 

Contractor are in accordance with the Specifications laid down in the 

Contract. The Engineer’s decision on the question of relevancy of any 

documents, information or returns shall be final and binding on the parties.  
 
If any part or item of the work is allowed to be carried out by a sub- 

Contractor, assignee or any subsidiary or allied firm, the Engineer shall 

have power to secure the books of such sub-Contractor, assignee or 

any subsidiary or allied firm through the Contractor, and shall have 

power to examine and inspect the same. The above obligations are 

without prejudice to the obligations of the Contractor under any statute, 

rules or orders.  
 
 
The Employer shall have lien over all or any moneys that may become 

due and payable to the Contractor under the Contract, and / or over the 

deposit of Performance Security or other amount or amounts made under 

the Contract and which may become payable to the Contractor  
 
And further, unless the Contractor pays and clears immediately on 

demand any claim of the Employer, the Employer shall at all times be 

entitled to deduct the amount of the said claim from the moneys, 

securities and / or deposits which may have become or will become 

payable to the Contractor under these presents, or under any other 

Contract or transaction whatsoever between the Employer and the 

Contractor even if the matter stands referred to Arbitration. The 

Contractor shall have no claim for any interest or damage whatsoever in 

respect of any amounts withheld or treated as withheld under the  
lien referred to above and duly notified as such to the Contractor.  

 
Signature On 

Receipts For  
Payments  
 

 
 
 
 
 
 
 
 
 
 
Post Payment  
Audit  

 
11.18  
 

 
 
 
 
 
 
 
 
 
 
 
 
11.19  

 
Every receipt of payment to Contractor including refund of the Performance Security 

shall be signed by the person authorized to do so on his behalf. In the event of death 

of any of the Contractor’s partners in case the Contractor is a partnership firm, during 

the currency of the Contract, it is hereby expressly agreed that every receipt by any one 

of surviving Contractor’s partners, shall, if so signed as aforesaid, be a good and 

sufficient discharge as aforesaid, provided that nothing in this Clause shall be 

deemed to prejudice or affect any claim, which the Employer may hereafter have 

against the legal representatives of any Contractor’s partner so dying, for or in 

respect of breach of any of the conditions of the Contract. Provided also that nothing 

contained in this clause shall be deemed to prejudice or affect the respective rights 

and obligations of the Contractor’s partners, or of the legal heirs / representatives of 

any deceased Contractor / partner inters.  
 
 

It is an agreed term of the Contract, that the Employer reserves to himself the right to 

carry out a post payment audit and / or technical examination of the Works, and the 

Final bill including all supporting vouchers, abstracts, etc., and to make a claim on the 

Contractor for the refund of any excess amount paid to him, if as a result of such 

examination, any over-payment to him is discovered to have been made in respect of 

any work done or alleged to have been done by the  
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Contractor, under the Contract. If any under-payment is discovered, the same shall be 

paid by the Employer to the Contractor. Such payments or recoveries, however, shall 

not carry any interest.  
 

Recovery of  
money due to 

the Employer  
 

 
 
 
 
 
 
 
 
 
 
 
Variations  
 
Right to Vary  
 

 
 
 
 
 
 
 
Contractor’s  
Variations  
 
Variation  
Proposals  
 

 
 
 
 
 
 
 
 
 
 
 
Contents of  
Variation  

 
11.20  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
12  
 
12.1  
 

 
 
 
 
 
 
 
12.2  
 
 

12.2.1  
 

 
 
 
 
 
 
 
 
 
 
 
 
12.2.2  

 
All damages (including, without limitation, liquidated damages), costs, charges, 

expenses, debts, or sums for which the Contractor is liable to the Employer under any 

provision of the Contract may be deducted by the Employer from monies due to the 

Contractor under the Contract (including, without limitation, liquidated damages) and 

the Employer shall have the power to recover any balance not so deducted from 

monies due to the Contractor under any other contract between the Employer and the 

Contractor.  
When the Contractor has assigned to a third party the right to receive monies due, or, 

to become due, under the Contract to the Contractor or charged such monies in 

favour of a third party, the Employer's right to deduct damages (including without 

limitation liquidated damages), costs, charges, expenses, debts or sums for which the 

Contractor is liable to the Employer from monies due to the Contractor under the 

Contract shall be limited to the right expressed above.  
 

 
 
 
All Variations shall be recorded in a written instruction from the Engineer either as a 

Contractor's Variation or as an Employer's Variation, and shall not be implemented 

by the Contractor without such an instruction in writing from the Engineer. No 

Variation shall in any way vitiate or invalidate the Contract. The Contractor shall not 

make any alteration and/or modification of the Works, unless and until the Engineer 

instructs or gives consent to a Variation. If the Construction and/or Manufacture 

Documents or Works are not in accordance with the Contract, the rectification shall not 

constitute a Variation.  
 

 
 
 
The Contractor may submit to the Employer, in writing at its own cost, any 

engineering proposal as contractor’s variation for modifying the Employer’s 

Requirements, provision of additional land, access or feasibility over and above that is 

provided in the Contract for the purpose of saving in time, construction or manufacture 

costs. Such variation proposal shall not impair the essential character, functions or 

characteristics or the Work, including service life, economy of operation, ease of 

maintenance, desired appearance, or design and safety standards.  
The Contractor shall provide his variation proposal in a time limit prescribed by the 

Engineer. The Engineer’s decision in this regard shall be communicated to the 

Contractor within a reasonable period of time. If by any reason the time limit specified 

by the Engineer is exceeded, the proposal may not be considered. The decision of the 

Engineer in this regard shall be final and binding.  
 
 

If the Employer requires or accepts it, and if the Contractor wants to proceed with the 

proposal, the Contractor must provide (at no cost to the Employer) a detailed report 

prepared by a consultant acceptable to the Employer and which shall include:  

a. a general description of the original Contract requirements for the Works and 

the proposed changes  

b.   a detail of all the proposed modifications to the drawings and specifications  

c.  a detail of all Work and goods affected by the value engineering proposal  
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d.  
 

 
a.  

f. 

 

a detailed estimate of the construction cost based on the original Contract 

requirements and based on the proposed changes. 
any resultant time extensions or reductions for the Contract  

statement to the extent of minimum saving expected. The Contractor’s 

cost of preparing the variation proposal shall be excluded in determining 

the estimated net savings in construction costs.  

 
Employer  
Review  
 

 
 
 
 
 
 
Amendments-  
Employer 

Issuance  
 
 
 
Contractor’s 
Acceptance  
and Payment  
 

 
 
 
 
Employer’s  
Variations  

 

 
12.2.3  
 

 
 
 
 
 
 
 
12.2.4  
 
 
 
 
 
12.2.5  
 

 
 
 
 
 
 
12.3  

 
The Employer may in his sole discretion, accept or reject the contractor’s variation or any 

part thereof and determine the estimated net saving in the construction cost. The 

Employer shall not be liable for delays or damages to the Contractor due to any failure 

of the Employer to accept or act upon any such variation proposal submitted pursuant 

to this Clause.  
Once, the Employer or the Engineer rejects the contractor’s variation during 

proposition due to any reason, it shall not be pursued by Contractor in any other form.  
 
 

If the variation proposal is acceptable to the Employer/Engineer in whole or in parts, it 

will accept by execution of an amendment. Such amendment shall identify all the 

changes in the specifications, Contract Period etc. and shall specify net savings on 

construction costs which shall be adjusted in the contract value by the Employer.  
 
 

The Contractor shall either accept or reject any proposed amendment executed by the 

Engineer pursuant to this section within 5 working days of its receipt date from the 

Employer. If the Contractor does not reject the same in the period stipulated above, 

the amendments shall be deemed to be accepted by the Contractor and shall 

become a variation to the Contract. The Contractor’s acceptance shall be 

unconditional and the contract value / price shall be adjusted by the amount of saving 

due to the variation.  
 
If the Engineer requests a proposal, prior to instructing a Variation which may be for 

additional work or alteration in the work on deletion / reduction in the scope of work, 

the Contractor shall submit at his own cost within 14 days or such period as the 

Engineer may allow of the receipt of such request of the Engineer  
 

a a description of the proposed design and/or work to be performed and a 

programme for its execution,  
 

b the Contractor's proposal for any necessary modifications to the programme  

according to Sub-Clause 4. 13, and  
 

c the Contractor's proposal for adjustment to the Contract Price, Time for 

Completion and/or modifications to the Contract.  
 

Variation  
Procedure  

 
12.4  

 
The Engineer shall, as soon as practicable after receipt of proposals under sub- 

clauses 12.2 and / or 12.3, respond with approval, rejection or comments.  
 
If the Engineer instructs or approves a Variation, he shall proceed in accordance with 

Sub-Clause 3.5 to agree or determine adjustments to the Contract Price, Time for 

Completion and Schedule of Payments.  
 
After receipt of proposal, it will be the prerogative of the Employer, whether to Instruct 

and proceed ahead with the variation or drop the proposal in part or full. In that case, 

no cost of preparing And submitting the proposal will be payable to Contractor. In 

case, the design part of variation has been completed on submission of same to the 

Engineer, the Employer decides to abandon the  
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Variation in  
the Bill of 

Quantities  

 
 
 
12.5  

 

variation, only cost for design to the extent of work done will be paid to the Contractor.  
 
i) The quantities of items shown in the Bill of Quantities are approximate, and liable to 

vary during the actual execution of the work. Some items/group of items may have to 

be altered, added or omitted. The Contractor shall be bound to carry out and complete 

the stipulated work as instructed by the Engineer, irrespective of the magnitude of 

variations including additions, alterations or omissions in the Bill of Quantities, 

individual items or group of items, specified in the Bill of Quantities.  
 
ii) Such variations shall be paid as follows:  
 
a) At the accepted rates of the Contract for Positive variation in quantities to the 

extent of 25%, , except in the case of foundation works. Unless otherwise 

specifically provided for in the Bill of Quantities or elsewhere in the Contract, the 

variation of 25% shall be applicable to a group of items mentioned therein and not to 

individual items. In case of variation in quantities on minus side, contract rates will be 

payable for executed quantities.  
 
b) In case of foundation work, no variation limit applies and Contractor shall carry out 

the Work, at rates stipulated in the Contract irrespective of any variation.  
 
c) In case of earth work, the aforesaid variation limit of 25% shall apply to the gross 

quantity of earth work and variation in the quantity of individual classifications of soil 

will not be subject to this limit where any variation can take place.  
 
d) For items against which the quantity given in the Bills of Quantities is "if or as 

required", there shall be no increase/decrease of rates whatever be the quantity finally 

executed.  
e) Variation in the quantity of items individually costing up to 1% of the total contract 

value, shall be payable at the rates stated in the Contract. notwithstanding the 

magnitude of variation up to 2% of the original Contract Value for each item.  
 
f) In case the variation in individual items or the group of items as stipulated above, is 

more than 25% on plus side, the rate for the varied quantity beyond 25% shall be 

negotiated between the Engineer and the Contractor and mutually agreed rates 

arrived at before actual execution of the extra quantity.  
 
g) In case Engineer introduces an item for which the Contract does not contain any 

rates or prices applicable to the varied Works, the rate of such items shall be derived, 

wherever possible, from rate for similar items available in the Bill of Quantities of the 

accepted Tender. In case this is not possible, the rate may be decided on the following 

basis:  
 

i)  
 
 
ii)  
 
 
 
iii)  

 
Cost of Materials at current market price, as actually utilized in the final 

finished Permanent Works, including a reasonable percentage for wastage 

and transportation.  
Cost of enabling works if any(unless provided for separately) worked out 

on the above basis but with less stringent quality. Specifications minus 

salvage value of serviceable material released after completion of work and 

cost of material released as scrap.  
Cost of labour actually used at the site of work at rates under Payment 

of Minimum Wages Act for the area of work for each category of worker, 

further enhanced by a percentage of 10% of the aforesaid rates to 

account for labour not directly utilized at Site and  
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iv)  
 
 
 
 
 

 

other ancillary and incidental expenses on labour.  
Hire charges for Plant & Machinery, scaffolding, shuttering, forms, etc., 

required to be used at the site of the work. The tools used by the various 

trades shall not be counted as Plant & Machinery for this purpose.  
 

An amount of 20% of items (i), (ii), (iii) and (iv) above to allow for 

Contractor’s overheads, profits and corporate taxes. This percentage shall 

also apply to estimated cost of Materials supplied free to the Contractor. 

 
                 VI)   In all cases where extra items of work are involved, for which there are 

no rates in the accepted Bill of Quantities the Contractor shall give a 

notice to the Engineer, of at least 7 days before the need for their 

execution arises.  

 
h) In the event of disagreement in respect of items (f) and (g) above, the Engineer shall 

fix such rates of price as are, in his opinion appropriate and shall notify the Contractor 

accordingly, with a copy to the Employer. Until such time as rates or prices are agreed 

or fixed, the Engineer shall determine provisional rates or prices to enable on account 

payments to the Contractor. Alternatively, in the event of disagreement, the Contractor 

shall have no claim to execute extra quantities/new items and the Engineer shall be 

free to get such additional quantities beyond 25% new items executed through any 

other agency. However, if the Engineer or the Employer so directs the Contractor shall 

be bound to carry out any such additional quantities beyond the limits stated above 

original quantities and or new items and the disagreement or the difference regarding 

rates to be paid for the same shall be settled in the manner laid down under the 

conditions for the settlement of dispute.  
 
 

Payment in 

Applicable 

Currencies  
 

 
 
 
 
 
 
 
 
Notice  
Contractor  
 
 
 
Termination  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
to  

 
 
12.6  
 

 
 
 
 
 
 
 
 
13.0  
 
13.1  
 
 
 
 
13.2  

 
 
If the Contract provides for payment of the Contract Price in more than one currency, 

and an adjustment is agreed or fixed as stated above, the amount payable in each of 

the applicable currencies shall be specified when the adjustment is agreed or fixed. 

In specifying the amount in each currency, the Contractor and the Engineer (or, 

failing agreement, the Engineer) shall take account of the actual or expected currency 

proportions of the Cost of the varied work, without being bound by the proportions of 

various currencies specified for payment of the Contract Price.  
 
 
 
Termination (or rescission) of the Contract  
 
If the Contractor fails to carry out any of his obligations, or if the Contractor is not 

executing the Works in accordance with the Contract, the Engineer may give notice 

to the Contractor requiring him to make good such failure and remedy the same within 

such time as the Employer / Engineer may deem to be reasonable.  

Of  Contract Due To  

Contractor’s  
Default  
 
Conditions 

Leading To  
termination Of  

 
 
 
13.2.1  

 
 
 
The Employer shall be entitled to terminate the Contract if the Contractor or any  
one of its constituents,  

Contract  a)  fails to comply with a notice under Sub clause 13.1  
b)  abandons or repudiates the Contract  
c)  without reasonable excuse acceptable to the Engineer, fails to  
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d)  
 
e)  
 
 
f)  
 
g)  
 
 
 
 
 
h)  
 
 
i)  
 
j)  
 
k) 
 
(l)   

 

commence the Works in accordance with the Contract  
sub contracts the whole of the Works or assigns the Contract 

without approval of the Employer  
becomes bankrupt or insolvent or goes into liquidation except 

voluntary liquidation for the purpose of amalgamation or 

reconstruction  
persistently disregards instructions of the Engineer or contravenes 

any provisions of the Contract, or  
fails to adhere to the agreed programme of work by margin of 10% 

of the stipulated period or 21 days, whichever is earlier, or fails to 

complete the Works or parts of the Works within the stipulated or 

extended period of completion, or is unlikely to complete the whole 

Work or part thereof within time because of poor record of progress; 

or  
fails to remove materials from the Site, or pull down and replace 

work, after receiving notice from the Engineer to the effect that the 

said materials or Works have been condemned or rejected, or  

fails to take steps to employ competent and/or additional staff and 

labour, or  
fails to afford the Engineer or his representative proper facilities for 

inspecting the Works or any part thereof, or  
indulges in corrupt or fraudulent practices as explained in Clause  
4.33  

Breach of any of the contract condition during execution. 
13.2.2  
 
 
 
 
13.2.3  
 

 
 
 
 
 
 
13.2.4  
 
 
 
 
 

13.2.5  
 
 
13.2.6  
 

 
 
 
 
 
 
 
13.2.7  

In any one of these events or circumstances, the Employer may upon giving 14 days 

notice to the Contractor, terminate the Contract and expel the Contractor from the 

Site. However, in case of sub-paragraph (e) or (k), the Employer may by notice of 7 

days terminate the Contract immediately.  
 
For the purpose of sub Para (c) above, this clause, reasonable excuse shall be  
one, which in the opinion of the Engineer has resulted from,  
Any Circumstance which  

- is beyond the employer’s or contractor’s control and  
- made the failure unavoidable and it is evidenced by the Contractor to the  

satisfaction of the Engineer that the failure was remedied without unreasonable delay 

once that obstacle was out of the way.  
 
In case of sub Para(g), the Engineer at its sole discretion may terminate only part of 

the contract also by taking out some part of the total scope of work and may complete 

or arrange for any other entity through the process of open/limited/single tender or 

by calling quotations, to do so at the risk and cost of the contractor.  
 
 
The Employer’s decision to terminate the Contract shall not prejudice any other rights 

of the Employer under the Contract.  
 
On termination of contract due to contractor’s default the performance security shall 

be forfeited by encashing the bank guarantee and the balance work shall be got done 

independently without risk and cost of the failed contractor. The failed contractor shall 

be debarred from participating in the tender for executing the balance work. If the 

failed contractor is a JV or a partnership firm, then every member/partner of such JV 

or partnership firm shall be debarred from participating in the tender for the balance 

work either in his/her individual capacity or as a partner of any other JV/partnership firm.  
 
 

The Engineer shall not make a claim under the Performance Security except for 

amounts to which the JMRC is entitled under the contract (Notwithstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of:  
 
GCC/Page 56 of  76 November  2013 
 

 
 

 General Conditions of Contract (GCC) 



 

 

i)  Failure by the contractor to extend the validity of the Performance Security 

as described herein above, in which event the Engineer may claim the full 

amount of the Performance Security.  
ii)  Failure by the contractor to pay JMRC any amount due, either as agreed by 

the contractor or determined under any of the Clauses/Conditions of the 

agreement, within 30 days of the service of notice to this effect by Engineer.  
iii)  The contract being determined/terminated or rescinded under provision of 

the GCC, the Performance Security shall be forfeited in full and shall be 

absolutely at the disposal of the JMRC.  

 
 

Valuation at   
the date of  
Termination  
 
 
 
Payment after  
Termination  
 

 
 
 
 
 
 
 
 
Non-exercise 

of power not 

to constitute  
waiver  
 
 
Default of 

Employer  
 
Notice by  
Contractor  

 
 
13.2.8  
 
 
 
 
 
13.2.9  
 

 
 
 
 
 
 
 
 
 
13.2.10  
 
 
 
 
 
13.3  
 
 
13.3.1  

 
 
The Engineer shall, as soon as possible after termination under Sub-Clause 13.2.1, 

determine and advise the Contractor of the value of the Construction and/or 

Manufacture Documents, Plant, Rolling Stock, Materials, Contractor's Equipment and 

works and all sums then due to the Contractor as at the date of termination.  
 
 

After termination under Sub-Clause 13.2.1, the Employer shall not be liable to make 
any further payments to the Contractor until the costs of design, manufacture, 

execution, completion and remedying of any defects, damages for delay in completion 

(if any), and all other costs incurred by the Employer, have been established.  
 
The Employer shall be entitled to recover from the Contractor the extra costs, if any, of 
completing the Works after allowing for any sum due to the Contractor under Sub-

Clause 13.2.8. If there are no such extra costs, the Employer shall pay any balance to 

the Contractor.  
 
 

Provided always that in case any of the powers conferred upon the Employer by Sub-

clause 13.1 and Sub-clause 13.2.1 above, shall have become exercisable, and the 

same may not have been exercised, the non-exercise thereof shall not constitute 

waiver of any of the conditions thereof.  
 

 
 
 
 
In the event of the Employer:  

a. failing to pay the Contractor, without reasonable cause, the amount due under 

any certificate of the Engineer within 56 days after the expiry of the time stated 

in Sub-Clause 11.5 within which payment has to be made, subject to any 

deduction that the Employer is entitled to make under the Contract, or  
 

b. becoming bankrupt or, being a company, going into liquidation, other than  
for the purpose of a scheme of reconstruction or amalgamation,  
 

then, the Contractor may give notice requiring the Employer to remedy the default 

within 28 days after receipt of the notice. If the Employer fails to remedy the default or 

fails to propose steps reasonably acceptable to the Contractor to do so and in that 

case, the Contractor may terminate the Contract after issue of 14 days notice to the 

Employer with a copy to the Engineer. In this case, the Contractor shall be 

compensated as per Sub clause 13.3.4  
 
The Engineer’s decision on the amount payable on this account shall be final and 

binding.  
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Contractor’s  
Entitlement to 

Suspend the  
Work  
 

 
 
 
 
 
 
 
 
 
 
 
 
Cessation of  

 

13.3.2  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
13.3.3  

 

The Contractor may, if the Employer fails to pay the Contractor the amount due under 

any certificate of the Engineer within 56 days after the expiry of the time stated in Sub-

Clause 11.6, within which payment is to be made, subject to any deduction that the 

Employer is entitled to make under the Contract, after giving 28 days‟ prior notice to 

the Employer, with a copy to the Engineer, suspend work or reduce the rate of work.  
 
If the Contractor suspends work or reduces the rate of work in accordance with the 

provisions of this Sub-Clause and thereby suffers delay or incurs costs the Engineer 

shall, after due consultation with the Employer and the Contractor, determine:  
a. any extension of time to which the Contractor is entitled under sub- 

clause-8.4, and  
 

b. the amount of such costs, which shall be added to the Contract Price, and shall 

notify the Contractor accordingly, with a copy to the Employer.  
 

 
After termination under Sub-13.3.1, the Contractor shall:  

Work  
Contractor  
 

 
 
 
 
 
 
 
 
 
 
Payment  
Termination  

by  
 

 
 
 
 
 
 
 
 
 
 
 
on  

 

 
 
 
 
 
 
 
 
 
 
 
 
13.3.4  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
13.3.5  

a. cease all further work, except for such work as may be necessary and 

instructed by the Engineer for the purpose of making safe or protecting those 

parts of the Works already executed, and any Work required to leave the Site 

in a clean and safe condition,  
b. hand over all Construction and/or Manufacture Documents, Plant, Rolling 

stock, and Materials for which the Contractor has received payment,  
c. hand over those parts of other Works executed by the Contractor up to the 

date of termination, and  
d. remove all Contractor's Equipment which is on the Site and repatriate all his 

staff and labour from the Site.  
Any such termination shall be without prejudice to any other right of the Contractor 

under the Contract.  
 
After termination under Sub-Clause 13.3.1 the Employer shall return the 

Performance security, and shall pay the Contractor an amount calculated and certified 

in accordance with the following conditions:.  
 

a. The value of approved materials actually brought to the site and reasonably 

required to execute the works during next three months, as per approved 

programme, and  
b. Value of work completed up to date by the contractor at rates specified in the 

Contract, after taking into account any deductions, retentions, setoff.  
c. In addition a sum not exceeding 2% (two percent) of the value of the work 

remaining incomplete on the date of Termination notice taking effect.  
 

The payment as above shall be full compensation for termination under this 

clause and the Contractor shall have no claim for damages or other entitlements 

whether under the contract or otherwise.  
 

 

In case termination/foreclosure of the Contract under whatsoever circumstances, any 

remaining tools, plants, equipments and surplus materials of Employer with contractor 

will be returned to the Employer in good condition at Employer’s depot at Contractor’s 

cost. In case of the failure of the contractor to do so, the Employer will be entitled to 

recover their cost from the contractor from the amount becoming due to the contractor 

or from any other money due in any other contracts. The decision of the Engineer of 

the amount to be recovered will be final decision and full credit at rates initially 

charged to the contractor shall be allowed for such materials. Similarly the Employer 

shall be entitled to recover the cost of the  
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unreturned material, plant equipment and tools from the contractor where such 

material have been supplied free of cost and plant, equipment and tools free of cost or 

on lease basis to the contractor as stipulated in the Conditions of Contract.  
 
 
 

Indemnity  

 
14  
 
14.1  

 
Risk and Responsibility  
 
The Contractor shall indemnify and hold harmless the Employer, the Engineer, the 

Designated Contractors, representatives and employees from and against all actions, 

sits, proceedings, claims, damages, losses, expenses and demands of every nature 

and description, by reasons of any act or omissions of the Contractor, his 

representative or his employees in the execution of the Works, including professional 

services provided by the Contractor or in the guarding the same.  
 
These indemnification obligations shall include but not be limited to claims, damages, 

losses, damage proceedings, charges and expenses which are attributable to:  
 

(a)  
 
(b)  
 
 
(c )  

 
sickness, or disease, or death of, or injury to any person; and  
 
loss of, or damage to, or destruction of any property (other than the Works)  
including consequential loss of use; and  
 
loss, damage or costs arising from the carriage of Plant, Rolling Stock and 

Materials and/or ownership or chartering of marine vessels by the Contractor, 

or any sub-contractor of any tier.  

The Contractor shall also indemnify and save harmless the Employer from and against 
all claims and proceedings on account of infringements of patents rights, design, 

trademark name etc as detailed out in clause 5.8.  
 
All sums payable by way of compensation under these conditions shall be 

considered reasonable compensation payable to the Employer, without reference to 

the actual loss or damage sustained, and whether or not any damage shall have been 

sustained. The decision of the Engineer as to compensation claimed shall be final and 

binding.  

 
Contractor’s  
Care of the  
Works  

 
14.2  

 
The Contractor shall take full responsibility for the care of the Works, or any part 

thereof, including full responsibility for the care of any work being manufactured, or 

stored off-Site for inclusion in the Works, or in the course of transportation to the Site, 

and for the care of Contractor's Equipment, Temporary Works, Plant, Rolling Stock, 

and any other Material, whatsoever, on the Site or delivered to or placed on the Site in 

connection with, or for the purpose of the Works.  
 
The Contractor shall take this responsibility from the Commencement Date until the 

date of issue of the Taking Over Certificate, when responsibility shall pass to the 

Employer. If the Engineer issues a Taking Over Certificate for any Section or part of 

the Works, the Contractor shall cease to be responsible for the care of that Section or 

part from the date of issue of such Taking Over Certificate when responsibility shall 

pass to the Employer.  
 
The Contractor shall take responsibility for the care of any outstanding work which is 

required to be completed prior to the expiry of the Contract Period, until the Engineer 

confirms in writing that such outstanding work has been completed.  
 
If any loss or damage happens to the Works, any other property or person , arising 

from any cause other than the Employer's risks listed in Sub-Clause 14.3, during the 

period for which the Contractor is responsible, the Contractor shall rectify such loss or 

damage, at his cost, so that the Works conform with the  
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Contract or at the option of the Employer, will pay or allow to the Employer the cost of 

rectifying such loss or damage. Notwithstanding such loss or damage, the Contractor 

shall proceed with the execution of works in all respects in accordance with the 

contract and the Engineer's instructions. The Contractor shall also be liable for any 

loss or damage to the Works caused by any operations carried out by the Contractor 

after the date of issue of the Taking Over Certificate.  
 

Employer’s  
Risks  

 
14.3  

 
The Employer's risks of loss or damage to physical property in India and of death and 

personal injury occurring in India in consequence of the performance of obligations 

under the Contract are:  
(a)  war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies,  
 

(b)  
 
 
(c )  
 
 
 
(d)  
 
 
 
 
 
(e)  
 
 
(f )  

 
rebellion, revolution, insurrection, or military or usurped power, or civil war,  
within India,  
 
riot, commotion or disorder by persons unless solely restricted to or caused by 

employees of Contractor or of sub-contractors currently or formerly engaged in 

the Works,  
 
Ionising radiations, or contamination by radio-activity from any nuclear fuel, or 

from any nuclear waste from the combustion of nuclear fuel, radio-active toxic 

explosive, or other hazardous properties of any explosive nuclear assembly or 

nuclear component of such an assembly, except to the extent to which the 

Contractor may be responsible for the use of any radio-active material,  
 
pressure waves caused by aircraft or other aerial devices travelling at sonic  
or supersonic speeds, and  
 
use or occupation by the Employer of any part of the Works, except as may be 

specified in the Contract.  

 
Consequences  
of Employer’s  
Risks  

 
14.4  

 
If an Employer's risk results in loss or damage, the Contractor shall promptly notify 

the Engineer and shall rectify this loss or damage to the extent required by the 

Engineer.  
 
If the Contractor suffers delay and/or incurs cost from rectifying this loss or damage, 

the Contractor shall give notice to the Engineer and shall be entitled to claim:  

 
(a)  extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4, and  
 

(b)  amount of such cost, which shall be included in the Contract Price.  
 
 

Contractor’s  14.5  The Contractor's risks are all risks other than the Employer's risks given in  sub-  
Risks  clause14.3.  

 
Limitation of  
Liability  

 
14.6  

 
Except as provided otherwise in these Conditions, neither party shall be liable to the 

other party for loss of use of any Works, loss of profit, loss of any Contract or any 

other indirect or consequential loss or damage which may be suffered by the other 

party in connection with the Contract. The total liability of the Contractor to the 

Employer under the Contract shall not exceed the Contract Price. Except that this 

Sub-Clause shall not limit the liability of the Contractor:  
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(a)  
 
(b)  
 
 
(c )  
 
(d)  

 

under Sub-Clauses 4.18, 4.19, 5.7, 8.6, and Clauses 7.10 and 7.11  
 
under any other provisions of the Contract which expressly impose a greater 

liability,  
 
in cases of fraud, willful misconduct or illegal or unlawful acts, or  
 
in cases of acts or omissions of the Contractor which are contrary to the most 

elementary rules of diligence which a conscientious Contractor would have 

followed in similar circumstances.  
 
 
 
Professional  
Indemnity 

Insurance  
 

 
 
 
 
 
 
 
 
 
 
 

Insurance for  
Works and  
Contractor’s  
Equipment  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Insurance  
against injury  
to Persons and  
Damage to  
Property  

 
15  
 
15.1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
15.2  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
15.3  

 
Insurance  
 
The Contractor shall effect and maintain professional indemnity insurance, preferably 

in the name of JMRC, for the amount in Indian Rupees stipulated in Appendix to the 

Form of Tender in respect of any design of the Works to be carried out by, or on 

behalf of the Contractor. This insurance, which shall ensure the Contractor’s liability 

by reason of professional negligence and errors in the design of the works, shall be 

valid from the date of commencement of Works, until  5 years after the date of issue of 

Performance Certificate. Alternatively the Contractor shall redeem the 
insurance before the expiry of the Yearly Insurance in such a way that 
the entire validity period is covered.  
 
The Engineer will not issue Final Payment Certificate until the Contractor has 

produced evidence that coverage of the professional indemnity insurance has been 

provided for the aforesaid period.  
 
 

The Contractor shall insure the Plant, Rolling stock, Materials and Works in the joint 

names of the Employer, the Contractor and Sub-contractors (wherever applicable) 

against all loss or damage. This insurance shall cover loss or damage from any cause 

other than the Employer's risks listed in Sub-Clause 14.3 sub paragraphs (a), (b), (d) 

and (e). Such insurance shall be for a limit of not less than the full replacement cost 

(including profit) and shall also cover the costs of demolition and removal of debris. 

Such insurance shall be in such a manner that the Employer and the Contractor are 

covered from the commencement date until the date of issue of the Taking Over 

Certificate for the whole of Works. The Contractor shall extend such insurance to 

provide cover until the date of issue of the Performance Certificate, for loss or damage 

for which the Contractor is liable arising from a cause occurring prior to the issue of 

the Taking Over Certificate, and for loss or damage occasioned by the Contractor or 

Sub-contractors in the course of any other operations (including Clauses 7.10, 7.11 

and 10).  
 
The Contractor shall insure the Contractor's Equipment against all risks in the joint 

names of the Employer, the Contractor and Sub-contractors, (wherever applicable) 

against all loss or damage. This insurance shall cover loss or damage from any cause 

other than the Employer's risks listed in Sub-Clause 14.3 sub- paragraphs (a), (b), (d) 

and (e). Such insurance shall be for a limit of not less than the full replacement value 

(including delivery to Site). Such insurance shall be in such a manner that each item of 

equipment is insured while it is being transported  to the Site and throughout the period 

it is on or near the Site.  
 
The Contractor shall insure against liability to third parties in the joint names of the 

Employer, the Contractor and Sub-contractors, (wherever applicable) for any loss, 

damage, death or bodily injury which may occur to any physical property ( except 

things insured under Sub-Clause 15.2) or to any person (except persons insured 

under Sub-Clause 15.4), which may arise out of the performance of the Contract and 

occurring before the issue of the Performance Certificate. Such insurance shall be at 

least for the amount specified in the  
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Insurance for  
Workers  
 

 
 
 
 
 
General  
Requirements 

for Insurances  

 
 
 
15.4  
 

 
 
 
 
 
 
15.5  

 

Appendix to Form of Tender.  
 
The Contractor shall effect and maintain insurance against losses and claims arising 

from the death or injury to any person employed by the Contractor or any Sub-

contractor (wherever applicable) in such a manner that the Employer and the Engineer 

are indemnified under the policy of insurance. For Sub-contractor’s employees 

(wherever applicable), such insurance may be effected by the Sub- contractor, but the 

Contractor shall be responsible for compliance with this Clause.  
 
 

The Contractor shall, within the respective periods stated in the Appendix to Form  
of Tender (calculated from the Commencement Date), submit to the Employer:  

(a)  evidence that the insurances described in this Clause have been effected,  
with an Indian Insurance Company ,and  

(b)  copies of the policies for the insurances described in Sub-Clause 15.2, 15.3  
and 15.4.  

 
When each premium has been paid, the contractor shall submit copy of receipts to the 

employer. The contractor shall also, when providing such evidence, policies and 

receipts to the employer, notify the engineer of so doing.  
 
The contractor shall effect all insurances for which he is responsible with insurers and 

in terms approved by the employer. Each policy insuring against loss or damage 

shall provide for payments to be made in the currencies required to rectify such loss 

or damage. Payments received from insurers shall be used for the rectification of such 

loss or damage.  
 
The contractor (and, if appropriate, the employer) shall comply with the conditions 

stipulated in each of the insurance policies. The contractor shall make no material 

alteration to the terms of any insurance without the prior approval of the employer. If an 

insurer makes (or purports to make) any such alteration, the contractor shall notify the 

employer immediately.  
 
If the contractor fails to effect and keep in force any of the insurances required under 

the contract, or fails to provide satisfactory evidence, policies and receipts in 

accordance with this sub-clause, the employer may, without prejudice to any other 

right or remedy, effect insurance for the coverage relevant to such default, and pay the 

premiums due. In such cases the premium paid by the employer plus overheads 

(equal to 50% of the premium paid) shall be recoverable from the contractor by the 

employer, and may be deducted by the employer from any monies due, or to become 

due, to the contractor or recover the same as debt due from the contractor. The 

contractor shall not dispute the amount of premium paid by the employer or the 

overhead charges thereon.  
 
Nothing in this clause limits the obligations, liabilities or responsibilities of the 

contractor or the employer, under the other terms of the contract or otherwise. Any 

amount not insured or not recovered from the insurers shall be borne by the contractor.  
 
The Contractor shall submit to the Engineer, the details of all claims made with the 

insurer and claims accepted by the insurer or any other details as required by the 

Engineer on monthly basis.  

 
16  Force Majeure  
 

Definition of  16.1  In this Clause, "force majeure " means an event beyond the control of the Employer 
Force Majeure  and the Contractor, which makes it impossible or illegal for a party to  
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perform, including but not limited to:  

 
(a)  
 
(b)  
 
 
(c )  
 
(d)  
 
 
 
 
(e)  

 
act of God;  
 
war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, mobilization, requisition, or embargo;  
 
rebellion, revolution, insurrection, or military or usurped power, or civil war;  
 
contamination by radio-activity from any nuclear fuel, or from any nuclear 

waste from the combustion of nuclear fuel, radio-active toxic explosive, or 

other hazardous properties of any explosive nuclear assembly or nuclear 

component of such an assembly;  
 
riot, commotion or disorder, unless solely restricted to employees of the 

Contractor or of his Sub-contractors currently or formerly engaged on the 

Works.  

 
If a party considers that it may be affected by Force Majeure, the party shall 

promptly notify the other party and Engineer of such Force Majeure within 21 days 

of such occurrence. If neither party issues any notice regarding the event within 21 

days of its occurrence, the said event shall be deemed not to have occurred and the 

Contract shall continue to have effect as such.  

 
Effect of Force 

Majeure Event  
 

 
 
 
Contractor’s  
Responsibility  
 
 
 
Employer’s  
Responsibility  
 
 
Payment to 

Contractor  
 
 
Resumption of  
Work  

 
 
 
 
 
 
 
 
 
 
Optional  

 
16.2  
 
 
 
 
 
16.3  
 
 
 
 
16.4  
 
 
 
16.5  
 
 
 
16.6  
 
 
 
 
 
 
 
 
 
 
 
16.7  

 
Neither the Employer nor the Contractor shall be considered in default or in 

contractual breach to the extent that performance of obligations is prevented by a 
Force Majeure event which arises after the date of Notice to Proceed Upon the 

occurrence of such Force Majeure, the affected party shall endeavour to continue to 

perform its obligations as far as reasonably practicable.  
 
If affected by such Force Majeure, the Contractor shall promptly notify the Engineer 
of any proposals for overcoming the consequences of the Force Majeure, including 

any reasonable alternative means for performance, but shall not carry out these 

proposals without the consent of the Engineer.  
 
If affected by such Force Majeure, the Employer shall promptly notify the Engineer 

and the Contractor of any proposals for overcoming the consequences of the 

Force Majeure.  
 
If the Works shall suffer loss or damage due to such Force Majeure, the Contractor 

shall be entitled to have included, in an Interim Payment Certificate, the Cost of work 

executed and measured in accordance with the Contract.  
 
The obligations under the Contract shall be resumed as soon as practicable after 

the event has come to an end or ceased to exist.  
 
In case of doubt or dispute, whether a particular occurrence should be considered 

an "event" as defined under this clause, the decision of the Engineer shall be final and 

binding.  
 
Works that have already been measured shall be paid for by the Employer even if 

the same is subsequently destroyed or damaged as a result of the event. The cost of 

rebuilding or replacing any work that has been measured shall be borne by the 

Employer.  
 
Irrespective of any extension of time, if a Force Majeure occurs and it‟s effect  
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Termination,  
Payment and  
Release  
 

 
 
 
 
 
 
 
 
 
 
Release from 
Performance  
Under the Law  
 

 
 
 
Procedure for  
Claims  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Payment for  
Claims  
 

 
 
 
No legal  
action Till  
Dispute  
Settlement  
Procedure is  
Exhausted  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
16.8  
 
 
 
 
17  
 
17.1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
17.2  
 
 
 
 
 
17.3  

 

continues for a period of 6 months, after notice has been given under Sub- Clause 

16.1, either party may give to the other party a notice of termination of the Contract 

which shall take effect in 28 days after the notice is given. Unless at the end of 28 

days period the effect of the Force Majeure has ceased, the Contract shall terminate 

upon that date. Otherwise, the Contract shall remain in effect.  
 
The Contractor shall be paid fully for the work done under the Contract, but not for 

any defective work or work done which has been destroyed or damaged before its 

measurement. The Employer shall have the option to take over any Plant, Rolling 

Stock and Materials lying at site, at rates provided for in the Contract, failing that, 

as per rates, which are determined to be fair and reasonable by the Engineer.  
 
 

 

If under the law of the Contract the Employer and the Contractor are released from 

further performance, the sum payable by the Employer to the Contractor shall be 

the same as would have been payable under Sub-Clause 16.7, if the Contract had 

been terminated under that Sub-Clause.  
 
CLAIMS, DISPUTES, CONCILIATION AND ARBITRATION  
 
If the Contractor intends to claim any additional payment under any clause of these 

Conditions or otherwise, the Contractor shall give notice to the Engineer as soon as 

possible and in any event within 28 days of the start of the event giving rise to the 

claim.  
 
The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at any other location acceptable to the 

Engineer. Without admitting the Employer’s liability, the Engineer shall, on receipt of 

such notice, inspect such records and may instruct the Contractor to keep further 

contemporary records. The Contractor shall permit the Engineer to inspect all such 

records, and shall (if instructed) submit copies to the Engineer.  
 
Within 28 days of such notice, or such other time as may be agreed by the 

Engineer, the Contractor shall send to the Engineer an account, giving detailed 

particulars of the amount and basis of the claim. Where the event giving rise to the 

claim has a continuing effect, such amount shall be considered as interim. The 

Contractor shall then, at such intervals as the Engineer may reasonably require, 

send further interim accounts giving the accumulated amount of the claim and any 

further particulars. Where interim accounts are sent to the Engineer, the Contractor 

shall send a final account within 28 days of the end of the effects resulting from the 

event.  
 
If the Contractor fails to comply with this Sub-Clause, he shall not be entitled to 

claim any additional payment.  
 
The Contractor shall be entitled to have included in any Interim Payment Certificate 

such amount for any claim as the Engineer considers due, after taking approval 

from the Employer. If the particulars supplied are insufficient to substantiate the 

whole of the claim, the Contractor shall be entitled to payment for such part of the 

claim as has been substantiated.  
 
Any and all Disputes shall be settled in accordance with the provisions of Clause 

17. No action at law concerning or arising out of any Dispute shall be commenced 

unless and until all applicable Dispute resolution procedures set out in Clause 17 

shall have been finally exhausted in relation to that Dispute or any Dispute out of 

which that Dispute shall have arisen with which it may be or may have been 

connected.  
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Notice of  
Dispute  
 

 
 
 
 
Two Stages 
for Dispute 

Resolution  

 
 
 
 
 
 
Conciliation  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Conciliation  
Procedure  

 

17.4  
 
 
 
 
 
 
17.5  
 
 
 
 
 
 
 
 
17.6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
17.7  

 

For the purpose of Sub-Clause 17.5, a Dispute shall be deemed to arise when  
one party serves on the other party a notice in writing (hereinafter called a "Notice 

of Dispute") stating the nature of the Dispute provided that no such notice shall be 

served later than 28 days after the date of issue of Performance Certificate by the 

Engineer.  
 
 
Disputes shall be settled through two stages:  
a. Conciliation procedures as established by "The Arbitration and Conciliation 

Act-1996" (as amended from time to time) and in accordance with this 

Clause. In the event this procedure fails to resolve the Dispute then;  
b. Arbitration procedures undertaken as provided by "The Arbitration and 

Conciliation Act -1996" (as amended from time to time) and in accordance with 

this Clause.  
 
 

Within 60 days of receipt of Notice of Dispute, either party shall refer the matter in 

dispute to conciliation.  
 
Conciliation proceedings shall be initiated within 30 days of one party inviting the 

other in writing to Conciliation. Conciliation shall commence when the other party 

accepts in writing this invitation. If the invitation is not accepted then Conciliation 

shall not take place. If the party initiating conciliation does not receive a reply within 

30 days from the date on which he sends the invitation he may elect to treat this as a 

rejection of the invitation to conciliate and inform the other party accordingly.  
 
The Conciliation shall be undertaken by one Conciliator selected from a panel of 

Conciliators maintained by the Employer. The Conciliator shall assist the parties to 

reach an amicable settlement in an independent and impartial manner  
 
 

The Employer shall maintain a panel of Conciliators, who shall be from serving or 

retired engineers of JMRC, Government Departments or Public Sector 

Undertakings. Out of this panel, a list of three Conciliators shall be sent to the 

Contractor who shall choose one of them to act as Conciliator and conduct 

conciliation proceedings in accordance with "The Arbitration and Conciliation Act, 

1996", of India.  
 
 
The Employer and the Contractor shall in good faith co-operate with the 

Conciliator and, in particular, shall endeavour to comply with requests by the 

Conciliator to submit written materials, provide evidence and attend meetings. Each 

party may, on his own initiative or at the invitation of the Conciliator, submit to the 

Conciliator suggestions for the settlement of the dispute.  
 
When it appears to the Conciliator that there exist elements of a settlement which 

may be acceptable to the parties, he shall formulate the terms of a possible 

settlement and submit them to the parties for their observations. After receiving the 

observations of the parties, the Conciliator may reformulate the terms of a possible 

settlement in the light of such observations.  
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If the parties reach agreement on a settlement of the dispute, they may draw up and 

sign a written settlement agreement. If requested by the parties, the Conciliator 

may draw up, or assist the parties in drawing up, the settlement agreement.  
 
When the parties sign the settlement agreement, it shall be final and binding on the 

parties and persons claiming under them respectively.  
The Conciliator shall authenticate the settlement agreement and furnish a copy 

thereof to each of the parties.  
 
As far as possible, the conciliation proceedings should be completed within 60 days 

of the receipt of notice by the Conciliator.  
 
The parties shall not initiate, during the conciliation proceedings, any arbitral or 

judicial proceedings in respect of a dispute that is the subject matter of the 

conciliation proceedings.  

 
Termination of  
Conciliation 

Proceedings  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Arbitration  

 
17.8  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
17.9  

 
The conciliation proceedings shall be terminated:  
a. by the signing of the settlement agreement by the parties on the date of 

agreement; or  
b. by written declaration of the conciliator, after consultation with the parties, to 

the effect further efforts at conciliation are no longer justified, on the date of 

declaration; or  
c. by a written declaration of the parties to the conciliator to the effect that the 

conciliation proceedings are terminated, on the date of declaration; or  
d. by a written declaration of a party to the other party and the conciliator, if 

appointed, to the effect that the conciliation proceedings are terminated, on the 

date of declaration.  
Upon termination of the conciliation proceedings, the conciliator shall fix the costs of 

the conciliation and give written notice thereof to the parties. The costs shall be 

borne equally by the parties unless settlement agreement provides for a different 

apportionment. All other expenses incurred by a party shall be borne by that party.  
 
 

If the efforts to resolve all or any of the disputes through conciliation fails, then such 

disputes or differences, whatsoever arising between the parties, arising out of 

touching or relating to construction/ manufacture, measuring operation or effect of 

the Contract or the breach thereof shall be referred to Arbitration in accordance with 

the following provisions:  
(a) Matters to be arbitrated upon shall be referred to a sole Arbitrator if the total value 

of the claim is up to Rs.5 million and to a panel of three Arbitrators if total value of 

claims is more than Rs.5 million. The Employer shall provide a panel of three 

arbitrators which may also include JMRC officers for the claims up to Rs.5 million 

and a panel of five Arbitrators which may also include JMRC officers for claims of 

more than Rs.5 million. The Contractor shall have to choose the sole Arbitrator 

from the panel of three and/or one Arbitrator from the panel of five in case three 

Arbitrators are to be appointed. The Employer shall also choose one Arbitrator 

from this panel of five and the two so chosen will choose the third arbitrator from 

the panel only who shall also act as the Presiding Arbitrator. The Arbitrator(s) shall 

be appointed within a period of 30 days from the date of receipt of written notice/ 

demand of appointment of Arbitrator from either party. Neither party shall be 

limited in the proceedings before such arbitrator(s) to the evidence or arguments 

put before the Engineer for the purpose of obtaining his decision. No decision 

given by the Engineer in accordance with the foregoing provisions shall disqualify 

him from being called as a witness and giving evidence before the arbitrator(s) on 

any matter, whatsoever, relevant to dispute or difference referred to arbitrator/s. 

The arbitration proceedings shall be held in Jaipur only. The language of 

proceedings, that of documents and communication shall be English. 
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(b)  
 
 
 
(c )  

 
The Employer at the time of offering the panel of Arbitrator(s) to be 

appointed as Arbitrator shall also supply the information with regard to the 

qualifications of the said Arbitrator nominated in the panel along with their 

professional experience, phone nos. and addresses to the contractor.  
The award of the sole Arbitrator or the award by majority of three Arbitrators 

as the case may be shall be binding on all parties.  

 
Interest on 

Arbitration  
Award  
 
Cost of  
Arbitration  
 
 
Jurisdiction  
of Courts  

 
17.10  
 
 
 

17.11  
 
 
 
17.12  

 
Where the arbitral award is for the payment of money, no interest shall be payable 

on whole or any part of the money for any period, till the date on which the award is 

made.  
 
The cost of arbitration shall be borne by the respective parties. The cost shall, inter 

alia, include the fees of the Arbitrator(s) as per rates fixed by the Employer from time 

to time.  
 
Where recourse to a Court is to be made in respect of any matter, the court at 

Jaipur shall have the exclusive jurisdiction to try all disputes between the parties.  

 
Suspension of     17.13  
Work on  
Account of 

Arbitration  
 
 
 
 
 

18  

 
The reference to Conciliation / Arbitration shall proceed not withstanding that the Works 

shall not then be or be alleged to be complete, provided always that the obligations of the 

Employer, Engineer and the Contractor shall not be altered by reasons of arbitration being 

conducted during the progress of the Works. Neither party shall be entitled to suspend the 

work or part of the work to which the dispute relates on account of arbitration and payments 

to the Contractor shall continue to be made in terms of the Contract.  
 
 

 
Service of Notices  

 
Notice to 

Contractor  
 
 
 
 
 
 
Notice to 

Employer 

and Engineer 

  

Change of  

Address  

 

 
                      

  
 

 
 
 
 
 
 
 

 
18.1  
 

 
 
 
 
 
 
18.2  

 

 

 

 

18.3 

 
a. All notices to the Contractor, shall be served by post or telex or telefax or by 

hand to the Contractor or his authorized representatives. In case of notices 

delivered by post, they will be deemed to have been delivered after 7 days of 

dispatch.  
b. The Contractor shall, on award of the Contract, furnish to the Engineer, the 

name, designation, address and telephone, telex and telefax numbers and e-

mail address of his representative referred to in Clause 4.3.  
 

All notices to the Employer or Engineer shall be served by post or telex or telefax, 
or by delivering by hand to the address nominated for the purpose. 
 
 
 
 
Parties to the Contract may change the nominated address by Employer with a 
notice to all concerned. 
 

Appendix 19 Appendix – A,B & C 
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APPENDIX- A 
 

PARENT COMPANY UNDERTAKING     

(Refer Sub - Clause 4.2.4  of GCC) 
 

 
THIS UNDERTAKING is made on the ………… day of ………………………… 

 
By       [ …………………………………………………………. ] [whose registered office is 

at]/[of] 

[…………………………………………………… ] ("the Parent Company"). 

 
To The JAIPUR METRO RAIL CORPORATION LIMITED together with its 

successors and assigns, "the Employer") of: 
 

Khanij Bhavan, „C‟ Scheme, 
 Tilak Marg, 

Jaipur – 302005 

WHEREAS 
 

(A) By a contract           dated [                   ] ("the Contract") made between 
(1) the Jaipur Metro Rail Corporation Limited (“ the Employer”) and 

 
(2) [                            ] ("the Contractor") the Contractor has agreed to design, 

execute, complete and remedy any defects in the works ("the Works") upon the 

terms and conditions contained in the Contract. 
 

(B) Pursuant to the terms of the Contract, the Contractor has agreed to procure the 

provision of an undertaking in the terms hereof. 
 

(C) The Parent Company is the beneficial owner of [        ]% [see Note 1] of the issued 

share capital of [the Contractor] [see Note 2]. 
 

(D) At the request of the Contractor, the Parent Company has agreed to provide this 

undertaking. 
 

NOW IT IS HEREBY UNDERTAKEN AND AGREED  as follows: 
 

1. In consideration of the Employer entering into the Contract with the Contractor, the 

Parent Company hereby undertakes to the Employer that, without the written 

consent of the Employer, it will not [and will ensure that none of the companies 

referred to in Recital (C) will] [see Note 5]:- 
 

(a) sell transfer assign or otherwise dispose of or deal with ownership of the whole 

or any part of EITHER [the share holding or other interest in the [Contractor] 

[see Note 3] OR [the share holdings or other interests] [see Note 4] referred to 

in Recital (C) in any way which will affect the beneficial ownership and control 

in [the Contractor] [see Note 3] of the Parent Company [and the other 

companies referred to in Recital (C)] [see Note 5]; and 
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(b) take any action which may result in the Contractor being unable to comply 

with his obligations or perform in any way his duties under the Contract [or 

take any action which may result in [the subsidiary forming part of the 

Contractor] [see Note 3] being unable to comply with his obligations or 

perform in any way his duties under the [joint venture or other relevant] 

agreement] [see Note 6]] 
 

until such time as the Works shall have been completed, all the Contractor's 

obligations under the Contract shall have been performed and the Maintenance 

and Defects Liability Period (as defined in the Contract) for the whole and every 

part of the Works shall have elapsed and further that it will ensure [that the 

subsidiary forming part of the Contractor will take all steps necessary to ensure 

[see Note 6]] compliance by the Contractor with the provisions of the Contract. 
 

2. The obligations of the Parent Company under this Undertaking shall remain in full 

force and effect and shall not be affected or discharged in any way and the Parent 

Company hereby waives notice of:- 
 

(a) any suspension of the Works, variation or amendment to the Contract 

(including without limitation extension of time for performance) or any 

concession or waiver by the Employer in respect of the Contractor's obligations 

[and/or the obligations of 

[                ] [see Note 7]; 
 

(b) any provision of the Contract being or becoming illegal, invalid, void, 

voidable or unenforceable; 
 

(c) the termination of the Contract or of the employment of the Contractor 
[and/or 

 

[                      ]] [see Note 7] under the Contract for any reason; 
 

(d) any forbearance or waiver of any right of action or remedy the Employer may 

have against the Contractor [and/or [      ]] [see Note 7] or negligence by the 

Employer in enforcing any such right of action or remedy; 
 

(e) any bond, undertaking, security or other guarantee held or obtained by the 

Employer for any of the obligations of the Contractor [and/or [      ]] [see Note 

7] under the Contract or any release or waiver thereof. 
 

This Undertaking shall extend to any variation of or amendment to the 

Contract and to any agreement supplemental thereto agreed between 

the Employer and the Contractor [and/or [       ]] [see Note 7] and for 

the avoidance of doubt the Parent Company hereby authorises the 

Employer and the Contractor [and/or []] [see Note 7] to make any such 

amendment, variation or supplemental agreement. 
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4. All documents arising out of or in connection with this Undertaking shall be 

served: 

(a)       upon the Employer, at [                 marked for the attention of [             ]; 

(b)       upon the Parent Company, at [                         ] India.  [Note 8] 
 

5. The Employer and the Parent Company may change their respective nominated 

addresses for service of documents to another address in India but only by prior 

written notice to each other. All demands and notices must be in writing. 
 

6. This Undertaking shall be governed by and construed according to the laws for 

the time being in force in India and the Parent Company agrees to submit to the 

jurisdiction of the courts of India. 
 

IN WITNESS whereof this Undertaking has been executed as a deed on the date first 

before written. 
 

THE COMMON SEAL of 
 
[……………………………….] 

 
was affixed hereto in the 

presence of:- 

 
Notes: (for preparation of but not for inclusion in the engrossment of this Undertaking) 

 

1. If  the  Parent  Company  is  not  the  immediate  parent  company,  the  chain  of 
ownership must be recited, identifying each company in the chain and the 
shareholdings or other interests in each subsidiary. 

 
2. If  the  Contractor  comprises  more  than  one  company,  that  fact  and  the  joint 

venture or other relevant agreement must be recited. In such case, insert the 
name of the subsidiary forming part of the joint venture, partnership or consortium, 
and in respect of which the parent company undertaking is being given. 

 
3. If Note 2 applies, refer to the subsidiary of the Parent Company and not the 

Contractor. 
 
4. If Note 1 applies, use this alternative. 

 
5. If Note 1 applies, add this provision. 

 
6. If Note 2 applies, add this provision. 

 
7. If Note 2 applies, add this provision and insert the name of the subsidiary. 

 
8. The address for service shall be in India. 
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APPENDIX- B 
 

PARENT COMPANY GUARANTEE 

 (Refer Sub – Clause 4.2.4 of GCC) 
 

 
THIS GUARANTEE is made on the ………… day of ………………………… between 

 
(1) [……………………………….]  whose  registered  office  is  at 

[……………………………..] and [……………………………….] whose registered office 

is                        at                        [……………………………..] ("the Guarantor"). 

 
(2) The JAIPUR METRO RAIL CORPORATION LIMITED (together with its successors 

and assigns, "the Employer") of: 

 

Khanij Bhavan, „C‟ Scheme, 

Tilak Marg,  

Jaipur – 302005 

 
WHEREAS 

 
(A) By  a  contract  [NO.]  dated  […………………………………..…………...]   ("The 

Contract") made between (1) the Jaipur Metro Rail Corporation Limited (“the 

Employer”) and (2) [……………………………………………] ("the Contractor"), the 

Contractor has agreed to design, execute, complete and remedy any defects in the 

Works upon the terms and conditions contained in the Contract. 
 

(B) Pursuant to the terms of the Contract, the Contractor has agreed to procure the 

provision of a guarantee in the terms hereof. [see Note 1]. 
 

(C) At  the  request  of  the  Contractor,  the  Guarantor  has  agreed  to  guarantee 

performance of the Contract by the [Contractor] [see Note 2] as set out herein. 
 

IT IS HEREBY AGREED AS FOLLOWS: 

 
1. In consideration of the Employer entering into the Contract with the Contractor, the 

Guarantor irrevocably and unconditionally guarantees to the Employer as a primary 

obligation and not as a surety due performance by the [Contractor] [see Note 2] of all 

of its obligations and liabilities under and in accordance with the Contract save that 

nothing herein shall be construed as imposing greater obligations or liabilities on the 

Guarantor than are imposed on the [Contractor] [see Note 2] in the Contract. 

 
2. The obligations of the Guarantor under this Guarantee shall remain in full force 

and  effect  and  shall  not  be  affected  or  discharged  in  any  way  by  and  the 
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Guarantor hereby waives notice of:- 

 
(a)      any suspension of the Works, variation to or amendment of the Contract 

(including without limitation extension of time for performance) or any 

concession  or  waiver  by  the  Employer  in  respect  of  the  Contractor's 

obligations [and/or the obligations of [ ] [see Note 3] under the Contract; 
 

(b)      any  provision  of  the  Contract  being  or  becoming  illegal,  invalid,  void, 

voidable or unenforceable; 

 
(c)       the termination of the Contract or of the engagement of the Contractor [ 

and / or […………………………….]] [see Note 3] under the Contract for 

any reason; 

 
(d)     any forbearance or waiver of any right of action or remedy the Employer 

may have against the Contractor [ and / or [………………………………..]] 

[see Note 3] or negligence by the Employer in enforcing any such right of 

action or remedy; 

 
(e)      any bond, undertaking, security or other guarantee held or obtained by the 

Employer for any of the obligations of the Contractor [ and/or 

[………….…………..] [see Note 3] under the Contract or any release or 

waiver thereof. 

 
3.       This Guarantee shall extend to any variation of or amendment to the Contract and 

to any agreement supplemental thereto agreed between the Employer and the 

Contractor [and/or [ ]] [see Note 3] and for the avoidance of doubt the Guarantor 

hereby authorises the Employer and the Contractor [and/or [ ]] [see Note 3] to 

make any such amendment, variation or supplemental agreement. 

 
4.      This Guarantee is a continuing guarantee and accordingly shall cover all of the 

obligations and liabilities of the [Contractor] [see Note 2] under the Contract and 

remain in full force and effect until all the said obligations and liabilities of the 

Contractor shall have been carried out, completed and discharged in accordance 

with the Contract. This Guarantee is in addition to any other security which the 

Employer may at any time hold and may be enforced without first having recourse 

to any such security or taking any steps or proceedings against the Contractor. 

 
5.      Until expiry of the Maintenance and Defects Liability Period (as defined in the 

Contract) for the whole and every part of the Works, the Guarantor shall not on 

any ground whatsoever make any claim or threaten to make any claim whether by 

proceedings or otherwise against the Contractor [and/or [ ]] [see Note 3] for the 

recovery of any sum paid by the Guarantor pursuant to this Guarantee. Any such 

claim shall be subordinate to any claims (contingent or otherwise)  which the 

Employer         may         have         against         the         Contractor         [and/or 

[ ]] [see Note 3] arising out of or in connection with the Contract until such time as 

such claims shall be satisfied by the Contractor [and/or [ ]] [see Note 3] or the 

Guarantor as the case may be. To that intent the Guarantor shall not claim or 
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have the benefit of any security which the Employer holds or may hold for any 

monies or liabilities due or incurred by the Contractor [and/or [ ]] [see Note 3] to 

the Employer and, in case the Guarantor receives any sum from the Contractor 

[and/or [ ]] [see Note 3] in respect of any payment by the Guarantor hereunder, 

the Guarantor shall hold such sum in trust for the Employer for so long as any 

sum is payable (contingently or otherwise) under this Guarantee. 

 
6.       The Employer shall be entitled to assign the benefit of this Guarantee at any time 

without  the  consent  of  the  Guarantor  or  the [Contractor]  [see  Note  2]  being 

required. 

7.       All documents arising out of or in connection with this Guarantee shall be served: 

(a)       upon the Employer, at […………………….……] marked for the attention of 

[…………………………… ]; 
 

(b)       upon the Guarantor, at […………………………… ] India. [Note 4] 
 
8.      The  Employer  and  the  Guarantor  may  change  their  respective  nominated 

addresses for service of documents to another address in India but only by prior 

written notice to each other. All demands and notices must be in writing. 

 
9.       This Guarantee shall be governed by and construed according to the laws for the 

time being in force in India and the Contractor agrees to submit to the jurisdiction 

of the courts of India. 

 
IN WITNESS whereof this Guarantee has been executed as a deed on the date first 

before written. 

 
THE COMMON SEAL 

of[……………………………….] 
 
was affixed hereto in the 

presence of:- 
 

 
 
 

Notes (for preparation of but not inclusion in the engrossment of this Guarantee) 
 
1.       If the Contractor comprises more than one company, that fact, the joint venture or 

other relevant agreement and the relationship of the Guarantor to its subsidiary 
forming part of the Contractor must be recited. 

 
2.       If Note 1 applies, replace the word "Contractor" with name of the subsidiary being 

guaranteed. 
 
3.        If Note 1 applies, add additional wording and insert the name of the subsidiary 

being guaranteed. 

 
4. The address for service shall be in India 
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APPENDIX-C 

 

CONTRACTOR'S WARRANTY 
(Refer Sub-Clause 4.2.4 of GCC) 

 

 
 

THIS AGREEMENT is made on the ………… day of ………………………… between: 

 
(1) [……………………….………….] of [……………...………………..] [and [see Note 1]] 

([jointly] “the Contractor”) 
 
(2) [Jaipur  Metro  Rail  Corporation  Limited]  [of]/[whose  registered  office  is  at]  [Khanij 

Bhavan, „C‟ Scheme, Tilak Marg Jaipur – 302005] (together with its successors and 
assigns, "the Employer"). 

 
WHEREAS 

 

 
 

(A)     By a contract         dated [             ] ("the Contract") made between (1) the Jaipur 

Metro Rail Corporation Limited ("the Employer") and (2) the Contractor, the 

Contractor has agreed to design, execute, complete, test and commission (including 

Integrated Testing and Commissioning) and remedy any defect in the Works upon 

the terms and conditions contained in the Contract. 
 

(B)      [See Note 3]. 
 

(C)      At the request of the Employer and pursuant to the terms of the Contract the 

Contractor has agreed to enter into this Warranty. 
 

 
 
 

NOW IT IS AGREED AS FOLLOWS: 
 

1.        The Contractor hereby warrants and undertakes that: 
 

(a)     he will design, execute, complete, test and commission (including Integrated     
        Testing and Commissioning) and remedy any defect in the Works in   
          accordance with the terms of the Contract; and 

 

(b) he owes a duty of care to the Employer in relation to the performance of its 

duties under the Contract; and 

(c)      he will replace free of cost to the Employer any defect or failure of equipment 

provided in the Works for a period  of 36 months from the date of Taking Over 

of the last Section of the Works; and 

(d)    he agrees that should any design modification be required to any section or 

component due to any defect, the period of 36 months shall re-commence 

from the date when the modified part is commissioned into service, and such 

modification shall be carried out free of cost to the Employer in all sub- 

systems and systems for all sections; and 

(e)     he shall maintain the manufacture or spare of replacement parts for at least 

10 years. 
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2.    The liability of [the companies comprising [see Note 3]] the Contractor under this 

Warranty [shall be joint and several and [see Note 3]] shall not be released, 

diminished or in any way affected by any independent inquiry or investigation into the 

Works or any matter related to the Contract whether carried out by or on behalf of the 

Employer or any liability or right of action which may arise out of such inquiry or 

investigation. 
 

3.       Insofar as the copyright or other intellectual property rights in any plans, calculations, 

drawings, documents, materials, plant, know-how and other information relating to 

the Works shall be vested in the Contractor, the Contractor grants to the Employer 

his successors and assigns a royalty free, non-exclusive and irrevocable licence 

(carrying the right to grant sub-licences) to use and reproduce any of the works 

designs or inventions incorporated and referred to in such documents or materials 

and any such know-how and information for all purposes relating to the Works or the 

Mass Rapid Transport System – Phase Two including without limitation the design, 

execute, complete, test and commission (including Integrated Testing and 

Commissioning) reinstatement, extension and the remedy of any defect in the Works. 

To the extent that beneficial ownership of any such copyright or other intellectual 

property rights is vested in anyone other than the Contractor, the Contractor shall use 

best endeavours to procure that the beneficial owner thereof shall grant a like licence 

to the Employer.  For the avoidance of doubt, any such licence granted shall not be 

determined if the Contractor shall for any reason cease to be employed in connection 

with the Works. 

 
4.       The provisions of this Warranty shall be without prejudice to and shall not be deemed 

or construed so as to limit or exclude any rights or remedies which the Employer may 

have against the Contractor, whether in tort or otherwise. 
 

5.       Nothing contained in this Warranty shall vary or affect the Contractor's rights and 

obligations under the Contract. 

6.        The address for service of all documents arising out of or in connection with this 

Warranty shall be:- 
 

(a)       upon the Employer at [                      ] India. [Note 4] 
 

(b)       upon the Contractor at [                       ] India. [Note 4] 
 

7.       The Employer and the Contractor may change their respective nominated addresses 

to another address in India but only by prior written notice to each other.  All notices 

must be in writing. 
 

8.       This Warranty shall be governed by and construed according to the laws for the time 

being in force in India. 
 

9. (1) Any dispute or difference of any kind whatsoever between the Employer and 

 the Contractor arising under out of or in connection with this Warranty shall be 

referred to arbitration in accordance with the Conciliation and Arbitration rules 

set out in the General Conditions of Contract.  “Dispute” as defined in the 

Contract shall be deemed to include any such dispute or difference between 

the Employer and Contractor. 
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(2)     In the event that the Employer is of the opinion that the issues in such a dispute or 

difference will or may touch upon or concern a dispute or difference arising 

under out of or in connection with the Contract ("the Contract Dispute") then 

provided that an arbitrator has not already been appointed pursuant to Clause 

9(1), the Employer may by notice in writing to the Contractor require and the 

Contractor shall be deemed to have consented to the referral of such dispute or 

difference to the arbitrator to whom the Contract Dispute has been or will be 

referred. 

 
(3)      Save as expressly otherwise provided, the arbitrator shall have full power to 

open up, review and revise any decision, opinion, instruction, notice, order, 

direction, withholding of approval or consent, determination, certificate, 

statement of objections relating to the dispute. 
 

(4)       Subject to the foregoing provisions of this clause 9, the Employer and the 

Contractor shall submit to the jurisdiction of the Courts of India at Jaipur. 
 
 
 
IN WITNESS whereof, this Warranty has been executed as a deed on the date written at the 

head hereof. 
 
 
 
 

THE COMMON SEAL of 
 
[……………………………….] 

 
was affixed hereto in the 

presence of:- 

 
Notes  (for preparation of and not inclusion in the engrossment of this Warranty) 

 
(1)      If the Contractor comprises more than one company, each such company shall be a 

party and liability under this warranty will be joint and several, with consequential 

grammatical changes. 

 
(2)      If Note 1 applies, that fact and the joint venture or other relevant agreement must be 

recited. 

 
(3)       Delete if Note 1 does not apply. 

 
(4)       The address for service shall be in India. 
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Bidder 

Name : 

Sl.

No.

Description of work BoQ AMOUNT    

Rs.      P

Figures Words

1.00 Total of  NBSR ITEMS BoQ 2 0.00 Rupees only 0.00

2.00 SCHEDULE A BSR ITEMS BoQ 3 1100000.00 Rupees   Eleven Lakh    Only 1100000.00

3.00 SCHEDULE B BSR ITEMS BoQ 4 700000.00 Rupees   Seven Lakh    Only 700000.00

4.00 SCHEDULE C BSR ITEMS BoQ 5 800000.00 Rupees   Eight Lakh    Only 800000.00

5.00 SCHEDULE D BSR ITEMS BoQ 6 1280000.00 Rupees   Twelve Lakh Eighty 

Thousand    Only

1280000.00

6.00 SCHEDULE E BSR ITEMS BoQ 7 790000.00 Rupees   Seven Lakh Ninety 

Thousand    Only

790000.00

Total in Words

2870000.00

Rupees   Twenty Eight Lakh Seventy Thousand    Only

SCHEDULE OF WORKS 

Abstract of Cost

(This BoQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, 

else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, 

Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. 

(Mansarover Depot)” of JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

0

Total in Figures

RATE In Figures To be entered by the Bidder 

Rs.      P

Signature of Tenderer with seal



Bidder 

Name : 

Sl.

No.

Description of work No.or

Qty.

Unit Estimated 

Rate           

(in. Rs.)

AMOUNT    

Rs.      P

Figures Words

1.00 30mm thick and minimum 1200mm Red/Raw silk 

black tan broen honed granite approx. 300mm 

wide tread on stairs with and including half 

bullnosed nosing laid on 20mm (average ) thick 

cement mortar 1:3 ( 1cement :3 coarse sand ) 

colour of granite as approved by engineer in 

charge .

70.000 sqm 4800.00 Rupees only 0.00

2.00 providing and laying 18mm thick pre-polished 

Red/Raw silk tan brown grante slab in riser of 

steps, skirting over prepared base on 12 mm ( 

average ) thick cement mortar 1:3 ( 1 cement :3 

coarse sand ) 

40.000 sqm 4250.00 Rupees only 0.00

3.00 providing and fixing granite stone cladding with 25 

mm thick polished granite stone slabs with flush on 

20mm thick base mortar 1:4 ( 1 cement:4 coarse 

sand ) using stainless steel clamps 

25mmx4mmx75mm long of desired shape and 

stainless steel pins of 6mm dia. 

40.000 sqm 5360.00 Rupees only 0.00

5.00 providing and applying non-metallic monolithic 

surface hardening compound such as nitofloor 

hardtop standard of fosroc or approved equivalent 

to concrete floor and bonding and to seal, harden, 

waterproof abrasion , chemical resistance and to 

form a dustfree surface as per anufacturers 

specifications. the work to include surface 

prepration of concrete surface and application 

using machine trowelling as per technical 

specifications .    

1000.000 sqm 240.00 Rupees only 0.00

6.00 providing and fixing acees raised floor of light 

grade of minimum 15kn/m2 udl panels 

manufactured from pressed formed corrosion 

resistant galavanised steel with total encapsulating 

high performance cementations board case 

stitched and and with a panel to carter in the size 

of 600mm x 600 mm. the panel has to placed on 

the pedestal made from all solid steel construction 

galvanised plated consisting of stringer an anti 

vibrational head cap with criticform . 

30.000 sqm 4000.00 Rupees only 0.00

9.00 calcium silicate ceiling providing and installing 

suspended ceiling system/ vertical fascia as per 

controlled sample with semi gloss paint incuding 

supply of suspension system of galavanised steel 

as per manufacturers recommendations , top fixing 

s.s expanding anchor bolts , rigid hangers , 

accessories inclusive of providing openings for 

electrical fixtures/fittings. fixed framing to support 

fixtures and fittings  and providing secondary 

supporting system for cable tray and duct and all 

complete as per relevant drawings and the 

direction of engineer in charge . 

300.000 sqm 3700.00 Rupees only 0.00

10.00 providing and fixing 6 mm thick clear float 

toughned glass in aluminium door , window , 

ventilator , shutters and partitions etc. with PVC/ 

Neoprene gasket etc. complete as per 

architectural drawings and the directions of 

engineer in charge ( cost of aluminium snap 

beading shall be paid in the basic item . 

120.000 sqm 1850.00 Rupees only 0.00

11.00 core cutting in members of RCC /plain cc (of all 

grades )

11.10 200 mm dia 150 mm long 30.000 each 6000.00 Rupees only 0.00

11.20 150 mm dia 150 mm long 16.000 each 5300.00 Rupees only 0.00

11.30 100 mm dia 200 mm long 16.000 each 5200.00 Rupees only 0.00

12.00 providing and fixing on wall face unplasticiced PVC 

( working pressure 6kg/cm) rain water pipes 

confirming to IS : 4985 including jointing with seal 

ring confirming to IS : 5382 leaving 10 mm gap for 

thermal expansion  

12.10 110 mm dia 200.000 RM 620.00 Rupees only 0.00

12.20 160 mm dia 200.000 RM 970.00 Rupees only 0.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover Depot)” of 
JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS

 NBSR ITEMS 

(This BoQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, 

else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

RATE In Figures To be entered by the Bidder 

Rs.      P

Signature of Tenderer with seal



Bidder 

Name : 

Sl.

No.

Description of work No.or

Qty.

Unit Estimated 

Rate           

(in. Rs.)

AMOUNT    

Rs.      P

Figures Words

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover Depot)” of 
JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS

 NBSR ITEMS 

(This BoQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, 

else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

RATE In Figures To be entered by the Bidder 

Rs.      P

12.30 200 mm dia 50.000 RM 1450.00 Rupees only 0.00

12.40 250 mm dia 50.000 RM 2350.00 Rupees only 0.00

13.00 Providing Door Locks at Station : Providing & fixing 

6 lever /pin cylinder mortice lock, latch 

set,complete with door strike, lever or knob handle, 

screws etc complete in stainless steel of approved 

manufacturer, for use on paneled/solid/glazed door 

etc including all fixing & other accessories as per 

required and as directed by engineer in charge.

40.000 Each 2100.00 Rupees only 0.00

14.00 Mirror of Staff Toilets : Providing & fixing toilet 

mirror made of 6mm thick BWP ply ply with craft 

paper fixed to wall with screws/wooden plugs 5mm 

thick float glass mirror fixed to ply backing with 

38x9mm polished teak wood moulding (as 

approved) around etc including all necessary 

arrangement complete as directed byy engineer in 

charge.

40.000 Sqm 800.00 Rupees only 0.00

15.00 Interlocking Tiles: Removing of old uneven 

interlocking tiles and fixing of new & prefixing of 

inter locking tiles over 50mm over plain concreting 

(1:3:6) this includes demolishing old pcc & laying 

new pcc (BOQ No- DMRC/ISBT/13/011/2004)

500.000 Sqm 600.00 Rupees only 0.00

16.00 Cleaning of sewer line: cleaning including pumping 

out water from blocked sewer lines or other wise 

by suitable sewerge pump of 5HP all work 

completed as per directed by engineer in charge.

170.000 Each 3000.00 Rupees only 0.00

17.00 Flush valve:  Providing 32mm CP brass flush valve 

concealed or exposed type with isolation valve CP 

brass flush bend etc(fixing charge excluding)

24.000 Each 4500.00 Rupees only 0.00

18.00 Providing Plumber/fitter for plumber/sewerage 

rectification works with all required T&P as per 

directions of engineer in charge

500.000 per day 400.00 Rupees only 0.00

19.00 Providing Welder/fitter for welding work along with 

welding machine to carry out welding in line-3 as 

per directions of engineer in charge including cost 

consumable(eletrodes

160.000 per day 900.00 Rupees only 0.00

20.00 Providing Mason for repair works with all required  

T&P i.e trawel,fhawra,bucket,pan etc.as per 

directions of engineer in charger.

900.000 per day 500.00 Rupees only 0.00

Total in Figures 0.00

Total in Words Rupees only

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work and BSR PWD (Rajasthan 

City Circle Jaipur)2012             ITEM

No. or

Qty.

Unit

Figure Words

1.00  EARTH WORK (CHAPTER   B-1), CONCRETE 

WORK ( CHAPTER B-3),  REINFORCED CEMENT 

CONCRETE WORK (CHAPTER B-4),  

BRICKWORK  (CHAPTER B-5), STONE WORK 

(CHAPTER B-6), MARBLE AND GRANITE WORK 

(CHAPTER B-7), WOOD AND PVC WORK 

(CHAPTER B-8 & B-16), FINISHING (CHAPTER B-

12)                                                                                   

(Note:- It is brought to the notice of the bidder that 

No. of Quantity mentioned in the BOQ is 1. It is just 

for calculation purpose, actual work done shall be 

any item of these chapters as mentioned in the 

description of item without any limit except the limit 

of accepted amount of such item subject to the 

terms and conditions of the Bid.                                     

1.000 Any Item (As 

defined in 

the 

description 

of item of the 

BOQ

1100000.00 Rupees   Eleven Lakh    Only 1100000.00

1100000.00

1100000.00 1100000.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover Depot)” 
of JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS 

SCHEDULE A BSR ITEMS

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is 

liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

Estimated Rate AMOUNT    

Rs.      P

Total Estimated Cost in Figures

Quoted Amount

Quoted Rate in Words Rupees   Eleven Lakh    Only

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work and BSR PWD (Rajasthan 

City Circle Jaipur)2012             ITEM

No. or

Qty.

Unit

Figure Words

1.00 STEEL WORK (CHAPTER B-9)                                

(Note:- It is brought to the notice of the bidder that 

No. of Quantity mentioned in the BOQ is 1. It is 

just for calculation purpose, actual work done shall 

be any item of these chapters as mentioned in the 

description of item without any limit except the limit 

of accepted amount of such item subject to the 

terms and conditions of the Bid. 

1.000 Any item  

(As defined 

in the 

description 

of item of 

the BOQ

700000.00 Rupees   Seven Lakh    Only 700000.00

700000.00

700000.00 700000.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover 

Depot)” of JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS 

SCHEDULE B BSR ITEMS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder 

is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

Estimated Rate AMOUNT  

Rs.      P

Total Estimated Cost in Figures

Quoted Amount

Quoted Rate in Words Rupees   Seven Lakh    Only

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work and BSR PWD (Rajasthan 

City Circle Jaipur)2012             ITEM

No. or

Qty.

Unit

Figure Words

1.00 FLOORING (CHAPTER B-11), ROOFING 

(CHAPTER B-10), REPAIRS TO BUILDING 

(CHAPTER B-13), DISMANTLING AND 

DEMOLITION (CHAPTER B-14)                     (Note:- 

It is brought to the notice of the bidder that No. of 

Quantity mentioned in the BOQ is 1. It is just for 

calculation purpose, actual work done shall be any 

item of these chapters as mentioned in the 

description of item without any limit except the limit 

of accepted amount of such item subject to the 

terms and conditions of the Bid. 

1.000 ANY ITEM        

(As defined in the 

description of 

item of the BOQ

800000.00 Rupees   Eight Lakh    Only 800000.00

800000.00

800000.00 800000.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover Depot)” of 
JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS 

SCHEDULE C BSR ITEMS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is liable 

to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

Estimated Rate AMOUNT    

Rs.      P

Total Estimated Cost in Figures

Quoted Amount

Quoted Rate in Words Rupees   Eight Lakh    Only

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work and BSR PWD (Rajasthan 

City Circle Jaipur)2012             ITEM

No. or

Qty.

Unit

Figure Words

1.00 SANITARY INSTALLATION (CHAPTER S-1), 

WATER SUPPLY (CHAPTER S-2), DRAINAGE 

(CHAPTER S-3)                                                  

(Note:- It is brought to the notice of the bidder 

that No. of Quantity mentioned in the BOQ is 1. 

It is just for calculation purpose, actual work 

done shall be any item of these chapters as 

mentioned in the description of item without any 

limit except the limit of accepted amount of 

such item subject to the terms and conditions of 

the Bid. 

1.000 ANY ITEM 

(As defined 

in the 

description of 

item of the 

BOQ

1280000.00 Rupees   Twelve Lakh Eighty 

Thousand    Only

1280000.00

1280000.00

1280000.00 1280000.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover 

Depot)” of JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS 

SCHEDULE D BSR ITEMS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is 

liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

Estimated Rate AMOUNT    

Rs.      P

Total Estimated Cost in Figures

Quoted Amount

Quoted Rate in Words Rupees   Twelve Lakh Eighty Thousand    Only

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work and BSR PWD (Rajasthan 

City Circle Jaipur)2012             ITEM

No. or

Qty.

Unit

Figure Words

1.00 ALUMINIUM WORK (CHAPTER B-16), WATER 

PROOFING (CHAPTER  B-15), HORTICULTURE 

AND LANDSCAPING (CHAPTER  H-5)                   

(Note:- It is brought to the notice of the bidder that 

No. of Quantity mentioned in the BOQ is 1. It is just 

for calculation purpose, actual work done shall be 

any item of these chapters as mentioned in the 

description of item without any limit except the limit 

of accepted amount of such item subject to the 

terms and conditions of the Bid. 

1.000 ANY ITEM        

(As defined in the 

description of item 

of the BOQ

790000.00 Rupees   Seven Lakh Ninety 

Thousand    Only

790000.00

790000.00

790000.00 790000.00

Tender Inviting Authority : Director (Operations & Systems),JMRC, 2nd floor RSIC Wing, Udyog   Bhavan, C-Scheme, Tilak Marg, Jaipur-302005.

Nature of Work: Maintenance Contract of Civil Work- Addition, alteration/ modification of various buildings situated on Jaipur Metro. (Mansarover Depot)” 
of JMRC LTD

Contract No:  NIB No. 06/NIB/O&S/CIVIL/ WORKS-CCW/2014-15

SCHEDULE OF WORKS 

SCHEDULE E BSR ITEMS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is 

liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

Estimated Rate AMOUNT  

Rs.      P

Total Estimated Cost in Figures

Quoted Amount

Quoted Rate in Words Rupees   Seven Lakh Ninety Thousand    Only

Signature of Tenderer with seal
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