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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station (Transport
Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and Design and
Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH: -1243.930 m)
(excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station (Transport
Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and Design and
Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH: -1243.930 m)
(excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India

NOTICE INVITING BID (NIB)
11 GENERAL (Open E-Bid)

1.1.1  Name of Work:

Jaipur Metro Rail Corporation (JMRC) Ltd. invites online open e-Bids from eligible applicants, who
fulfill qualification criteria as stipulated in Clause 1.1.3 of NIB, for the work “Design and Construction
of Elevated Ramp, Elevated Viaduct and one Elevated Station (Transport Nagar) from start of
elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro
phase-1C and Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road
Chauraha including loop line) from Mansarovar dead end (CH: -1243.930 m) (excluding) to Ajmer
Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-
Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-
1C and Phase-1D at Jaipur, Rajasthan, India”. This bid is invited under RTPP Act-2012, and RTPP
Rules, 2013 (Compiled up to date).

The complete bid document can be downloaded from the state e-procurement website
https://leproc.rajasthan.gov.in and interested bidders will have to submit their offer in electronic
formats both for technical and financial proposal on this website with their digital signatures. The
complete bid document can also be seen on Corporation’s website
https://transport.rajasthan.gov.in/jmrc and state procurement portal ie.,
https://sppp.rajasthan.gov.in.

Bidders who wish to participate in this bidding process must register on
https://leproc.rajasthan.gov.in. To participate in online Bids, as per Information Technology Act,
2000, Bidders will have to obtain Digital Signature Certificate (DSC) from any agency approved by
Controller of Certifying Authorities (CCA). Bidders who already have a Valid Digital Signature
Certificate need not to obtain a new Digital Signature Certificate. This DSC will be used by the
bidder to digitally sign the bids before its online submission on E-Proc Portal.

The Law relating to procurement “The Rajasthan Transparency in Public Procurement Act, 2012”
[hereinafter called the Act] and the “Rajasthan Public Procurement Rules, 2013” [hereinafter called
the Rules] under the said Act have come into force which are available on the website of State
Public Procurement Portal hitps://sppp.rajasthan.gov.in  OR https://finance.rajasthan.gov.in
Therefore, the Bidders are advised to acquaint themselves with the provisions of the Act and the
Rules before participating in the Bidding process. If there is any discrepancy between the provisions
of the Act and the rules and this bidding document, the provisions of the Act and the Rules shall
prevail.

The brief scope of the work is provided in Employer’'s Requirement — Functional (Volume-3).

Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station (Transport
Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and Design and
Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH: -1243.930 m)
(excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India

1.1.2 Key details:

S.N| Approximate cost of work INR 286.07 Crores (Inclusive of GST @18%)

. ) Amount of Bid Security: INR 572.14 Lakhs (In favour of
Bid Security “Jaipur Metro Rail Corporation Limited” payable at

(Refundable) Jaipur, Rajasthan.)
Validity of Bid Security in case of BG/FDR/TDR:
19.04.2024 (30 Days beyond the Bid Validity Period)

Bid Security (in original) as per clause C18 of ITB shall
be accepted only up to 03.10.2023 (latest by 1100 hrs) in
the office of Director Project, Jaipur Metro Rail
Corporation Limited at the address mentioned
hereinafter.

In case of RTGS/NEFT/IMPS/deposit transactions,
bidders shall upload the scanned copies of transaction of
payment of Bid security including e-receipt (clearly
indicating UTR No. and Bid reference i.e Contract NCB
No.JP/EW/1C&1D(Elevated)/02R must be entered in
remarks at the time of online transaction of payment,
failing which payment may not be considered) to be
uploaded in online bid submission. The detail of bank
account of JMRC is mentioned below this table.

Note: Bidders to note that the payment of Bid security
shall be made from the account of bidder only. However,
in case of JV/ Consortium, the Bid security can either be
paid from JV/Consortium account or one of the
constituent member of JV/Consortium.

If Bid security has been made from other than the
account mentioned above, same shall not be accepted
and all such bids shall be considered ineligible and
summarily rejected.

For further details, clause C18 of ITB may be referred.

Completion period of the Work 28 (Twenty Eight) months

Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

Bid documents on sale

From 22.09.2023 to 02.10.2023 (up to 1800 hrs) on
e-bidding website
https://www.eproc.rajasthan.gov.in and interested
bidders will have to submit their offer in electronic
formats both for technical and financial proposal on
this website with their digital signatures. The
complete bid document can also be seen on

Corporation’s website
transport.rajasthan.gov.in/jmrc and state
procurement portal ie.,

http://sppp.rajasthan.gov.in_For further information
in this regard bidders are advised to contact on +91-
141-2822781/ 786.

Cost of Bid documents
(Non- Refundable)

And

E-Bidding Processing Fee.
(Non- Refundable)

Cost of Bid Document: INR 30,000/- (inclusive of
18% GST) Non-Refundable

E-Bidding Processing Fee: INR 2,500/-

(Payment of bid document cost/ bid fee and E-
Bidding Processing Fee is to be made only by
RTGS, NEFT & IMPS. No other mode of payment
will be accepted. The details of bank account of
JMRC are mentioned below. The bidders are
required to upload scanned copies of transaction of
payment of bid document cost/bid fee and E-Bidding
Fee including e-receipt (clearly indicating UTR No. &
bid reference i.e NCB No.
JP/EW/1C&1D(Elevated)/02R must be entered in
the remarks at the time of online transaction of
payment, failing which payment may not be
considered ) at the time of online bid submission.)
(Copy of GST registration no. to be provided along

with bid document cost/ bid fee and E-Bidding
Processing Fee)

Last date of Seeking Clarifications

26.09.2023 upto 1200 hrs.

Bidders to note that seeking clarification on the Bid
shall be done by sending it either on registered
official email id of JMRC i.e.
jmrc.phase1candid.elevated@jaipurmetrorail.in
or on e-Bidding portal only. Seeking clarification by
fax or post will not be considered.

Queries/clarifications from bidders after due date
and time shall not be acknowledged.

Pre-bid Meeting

26.09.2023 upto 1600 hrs.

The Pre-bid meeting shall be conducted in physical
mode/ through video conferencing by software apps
such as Cisco Webex etc.

All prospective bidders shall have to provide the
details of the person(s) (maximum up to two) who
will be participating in such a meeting at least one
day before the meeting (latest by 11
25 09 2023) to the registered official e f

Contract NCB No.JP/EW/1C&1D(Elevated)/02R/V0l-1/NIB
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

meeting ID, password etc. can be mailed to these
persons at least 12 hours before the scheduled pre-
bid meeting.

Last date of issuing addendum (if any) 28.09.2023

Bid submission start date: 22.09.2023
Bid submission end date: 02.10.2023 (1800 hrs).

Date & time of Submission of Bid online

Date & time of opening of Bid online 03.10.2023 at 12:00 hrs.

Authority for purchase of Bid documents (in | Director Project, .
case of physica| B|ds)’ Seeking Jalpur Metro Rail Corporat|0n Ltd,

ot - 1st Floor, A-Wing,
;I;rﬁg;t;;nesn;nd submission of completed Admin Building, Bhrigu Path,
Mansarovar Metro Depot, Mansarovar, Jaipur-
302020. Contact; +91-141-2822781 / 788.
E-Mail id: -
jmrc.phase1cand1d.elevated@jaipurmetrorail.in;

To facilitate payment of Bid Fee, E-Bidding Processing Fee and Bid Security through RTGS, NEFT
& IMPS, the details of bank account of JMRC is mentioned below

Name of Bank Bank’s Address Accoun;ltoName & Account Type IFSC code
ICICI Bank. " i i

Kh Bh , | Jaipur Metro Rail
Branch:Tisk | Ry argf‘wag_ Cororation Lid. Current ICIC0006786
'\S/l:r:gﬁe "| Scheme, Jaipur-
Jaipur ' 302005, Rajasthan |A/C:678605111973

1.1.3 QUALIFICATION CRITERIA:

1.1.3.1 Eligible Applicants:

i. The Bids for this work will be considered only from those Bidders (proprietorship firms,
partnerships firms, companies, corporations, consortia or joint ventures) who meet requisite
eligibility criteria prescribed in the sub-clauses of Clause 1.1.3 of NIB. In the case of a JV or
Consortium, all members of the Group shall be jointly and severally liable for the performance of
whole contract. Also, each member shall be individually responsible for its duties as specified in
the MOU/JV agreement submitted by the bidder in terms of clause 1.1.3.1 vii d.

Performance of each JV/Consortium partner shall also be judged on quarterly basis. In case, the
performance of the partner(s) is not found satisfactory, actions as deemed appropriate by the
Employer may be taken including termination of contract or termination of any of JV/Consortium
member(s) from the contract i.e Part Termination of the contract. In case of part termination of
contract, the Performance Security(ies) submitted by the member(s) for their portion of work in
contract as per their share in JV/Consortium shall be forfeited and the scope of the work/duties
assigned to the defaulting JV/Consortium member(s) as per the MOU/agreement submitted,
may be terminated, however, same may be done by the Employer only if other member(s) of
JV/Consortium are ready to complete the entire scope of work. In such a case, remaining works
pertaining to the scope of defaulting member of JV, may be completed by other member(s) of JV
in the following manner:
(i) At their own, if they have adequate technical competence to the satisfaction of Employer.

(i) By subcontracting such scope of work of defaulting member(s) to technically compg
with the consent of Employer & without any financial implication to the Employer. s u@c
. =5

the limit of subcontracting the works up to 50% of total scope of work shall not apgll¥. Director

(Project / ‘
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

(i) By induction of new member having adequate technical competence and meeting the original
Bid eligibility conditions, acceptable to the Employer in JV/Consortium replacing the defaulting
member(s) & without any financial implication to the Employer. The new member(s) shall be
jointly & severally liable for the performance of the whole contract and also shall submit the
Performance Security from their bank account for an amount equivalent to the amount of
forfeited amount of Performance security of defaulting member.

In case of (i) & (ii) above, forfeited amount of Performance Security (ies) of the defaulting
member(s) shall be submitted by other member(s) of the JV/Consortium.

Further, the performance of each of JV/Consortium member may also be specifically stated in
the Work experience Certificate / performance Certificates which may be issued to the bidder
during or after execution of Work for their Business Development purposes.

In this regard, an undertaking by JV/Consortium members is required to be submitted as per the
format Appendix-6A of Form of Bid.

i. (a) A non-Indian bidder (not restricted as defined in Clause 1.1.3.1 x below) is permitted to bid only in
a joint venture or consortium arrangement with Indian contractor, or their wholly owned Indian
subsidiary registered in India under Companies Act 2013 & Companies Act, 1956. In such
JV/Consortium, Indian Contractor / Subsidiary regd. in India shall have minimum of 26%
participation.

(b) A Bidder shall submit only one bid in the same Bidding process, either individually as a Bidder or
as a partner of a JV/Consortium. A Bidder who submits or participates in, more than one bid will
cause all of the proposals in which the Bidder has participated to be disqualified. No Bidder can
be a subcontractor while submitting a bid individually or as a partner of a
JV/Consortium/Association in the same bidding process. A Bidder, if acting in the capacity of
subcontractor in any bid, may participate in more than one bid, but only in that capacity.

iii. Bidders shall not have a conflict of interest in the procurement in question as stated in Rule-81 of
RTPPR-2013 and the bidding documents.

A Bidder may be considered to be in conflict of interest with one or more parties in a bidding
process if, including but not limited to:-

(a) They have controlling partners in common;

(b) They receive or have received any direct or indirect subsidy from any of them;

(c) They have the same legal representative for purposes of the bid;

(d) They have a relationship with each other, directly or through common third parties, that puts
them in a position to have access to information about or influence on the bid of another;

(e) A bidder participates in more than one bid in the same bidding process. However, this does

not limit the inclusion of the same sub-contractor, not otherwise participating as a bidder, in
more than one bid; or

() A bidder or any of its affiliates participated as a consultant in the preparation of the design or
technical specifications of the subject matter of procurement of the bidding process. All
bidders shall provide in Qualification Criteria and Bidding Forms, a statement that the bidder
is neither associated nor has been associated directly or indirectly, with the consultant or any
other entity that has prepared the design, specifications and other documents for the subject
matter of procurement or being proposed as Project Manager for the contract.

iv. The payment of the Bid cost and E-Bidding Processing Fee is acceptable from apyuaticOus
AL

However, Bidder shall submit such transaction details along with their Bid subpiision on e,

Bidding portal. If the same transaction reference number has been submitted for e&fr’dﬁe\%

i i i ineligi i i Director '’

bid, all such bids shall be considered ineligible and summarily rejected. (ijec'/ ‘
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

v(a) JMRC/ Any Other Metro Organization (100% owned by Govt.)/ Ministry of Housing & Urban
Affairs/ Order of Ministry of Commerce, applicable for all Ministries must not have banned
business with the Bidder (including any member in case of JV/consortium) as on the date of Bid
submission. Further, a bidder (including any member in case of JV/Consortium) debarred under
section 46 of Rajasthan Transparency in Public Procurement Act, 2012 shall not be eligible to
participate in any procurement process undertaken by JMRC, if debarred by the State
Government/JMRC.

The Bidder should submit undertaking to this effect in Appendix-19 of Form of Bid.

v(b) Also no contract of the Bidder of the value more than 10% of NIB cost of work, executed either
individually or in a JV/Consortium, should have been rescinded / terminated by JMRC/ Any
Other Metro Organization (100% owned by Govt.) after award during last 03 years (from the last
day of the previous month of Bid submission) due to non-performance of the Bidder or any of
JV/Consortium members. The Bidder should submit undertaking to this effect in Appendix- 19
of Form of Bid.

v(c) The overall performance of the Bidder (all members in case of JV/consortium separately) shall
be examined for all the ongoing Civil Engineering works awarded by JMRC/ any other Metro
Organization (100% owned by Govt.) of value more than 40% of NIB cost of work and also for all
the completed Civil Engineering works awarded by JMRC/ any other Metro Organization (100%
owned by Govt.) within last one year (from the last day of the previous month of Bid submission),
of value more than 40% of NIB cost of work, executed either individually or in a JV/Consortium.
The Bidder shall provide list of all such works in the prescribed Performa given in Appendix-19A
of the Form of Bid. The Bidder (all members in Case of JV/Consortium separately) may either
submit satisfactory performance Certificate issued by the Client/ Employer for the works or give
an undertaking regarding satisfactory performance of the work with respect to completion of
work/execution of work (for ongoing works) failing which their Bid submission shall not be
evaluated and the Bidder shall be considered non-responsive and non-compliant to the Bid
conditions. In case of non-submission of either satisfactory performance Certificate from Client
/[Employer or undertaking of satisfactory performance of any of the above work, the performance
of such work shall be treated as unsatisfactory while evaluating the overall performance of
Bidder in terms of Note (b) of Appendix-19A. In case of performance certificate issued by the
client, same should not be older than three months (from the last day of the previous month of
Bid submission) for on-going works. In case the Bidder does not have any work falling in above
criteria, his performance will not be judged unsatisfactory.

v(d). Bidder (including any member in case of JV/consortium) for the works awarded by State
Government of Rajasthan or any of the offices/PSUs etc. falling under it, JMRC/ any other Metro
Organization (100% owned by Govt.) must have been neither penalized with liquidated damages
of 10% (or more) of the contract value due to delay nor imposed with penalty of 10% (or more) of
the contract value due to any other reason in any Civil Engineering works of value more than
10% of NIB cost of work, during last three years (from the last day of the previous month of Bid
submission). The Bidder should submit undertaking to this effect in Appendix-20 of From of Bid.

v(e). Bidder (any member in case of JV/Consortium) must not have suffered bankruptcy/insolvency
during the last five (5) years (from the last day of previous month of Bid submission). The Bidder
should submit undertaking to this effect in Appendix — 21 of Form of Bid.

v (f). The Bidder (each individual member separately in case of JV/Consortium) shall not have total

individual member separately in case of JV/Consortium) shall be examined fps(all Tdmg
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

member separately in case of JV/Consortium) shall provide detailed information of all such
pending litigations in the prescribed proforma given in Appendix-27A of Form of Bid.

The details of all pending litigation shall comprise of all pending arbitration cases and also all
pending court cases or matters pending before any judicial/quasi-judicial forum irrespective of
whether these litigations have been initiated by the Bidder against their employer/client or by the
client/employer against the Bidder. The amount of disputes shall also comprise of all the entire
claim amount and also all counter-claim amount in such arbitration/court cases.

v(9) If the Bidder or any of the constituent JV/Consortium member(s) does not meet the criteria
stated in the Appendix-19 or Appendix-19A or Appendix-20 or Appendix-21 or pending litigation
criteria as per Clause 1.1.3.1 v(f), the Bidder including the constituent JV/Consortium member(s)
shall be considered ineligible for participation in Bid process and they shall be considered
ineligible applicants in terms of Clause 1.1.3.1 of NIB.

Vi. If there is any misrepresentation of facts with regards to undertaking submitted vide Appendix-
19, or performance in any of the works reported in the Appendix 19A, or undertaking submitted
vide Appendix-20 or Appendix-21 or information submitted in Appendix-27, the same will be
considered as “fraudulent practice” under Clause 4.33.1 a (ii) of GCC and the Bid submission of
such Bidders will be rejected besides taking further action as per Clause 4.33.1 (b) & 13.2.1 of
GCC.

Vii. LEAD PARTNER/ NON-SUBSTANTIAL PARTNERS/ CHANGE IN JV/ CONSORTIUM
a. Lead partner must be a substantial partner in the JV/Consortium i.e it should have a minimum

of 26% participation in the JV/Consortium .Each substantial partner in case of JV/Consortium
shall have experience of executing at least one “similar work” of value of minimum 40% of NIB
value in last 07 years. The Bidder shall submit details of above works in the Performa of
Appendix-17 & 17A of FOB as per Notes to Clause 1.1.3.2.A of NIB.

b. Each non-substantial partner should have a minimum of 20% participation in the
JV/Consortium. Partners having less than 26% participation will be termed as non-substantial
partner and their financial soundness shall not be considered for evaluation of JV/Consortium.
In the Bid for Civil work, a Joint Venture / Consortium to qualify, each of its non-substantial
partner must have experience of executing at least one Civil work of minimum 20% of NIB
value in last 07 years. The Bidder shall submit details of above works in the Performa of
Appendix-17 & 17A of FOB as per Notes to Clause 1.1.3.2.A of NIB. However a non substantial
partner of a JV/ Consortium having an experience of E&M works meeting the condition as per
Clause 1.1.3.2 B (ii) shall be considered for evaluation.

c. In case of JV/Consortium, change in constitution or percentage participation shall not be
permitted at any stage after their submission of bids. In case of changes during bidding
stage, the bid shall be treated as non —responsive.

d. The Bidder, in case of JV/Consortium, shall clearly and unambiguously define the role and
responsibilities for each substantial/non-substantial partner particularly with reference to
financial, technical and other obligations in the JV agreement/MOU submitted vide foot note
(d) of Appendix 6 of Form of Bid, and acceptable to the employer, providing clearly that any
abrogation/subsequent re-assignment of any responsibility by any substantive/non-
substantive partner of JV/Consortium in favour of other JV/Consortium partner or any change
in constitution of partners of JV/Consortium (without written approval of Employer) from the
one given in JV agreement /MOU at Bid stage, will be treated, as ‘breach of contract
condition’ and/or ‘concealment of facts’ (as the case may be), vide GCC clause 4.33.1 [a (ii)
and (iii)] and acted accordingly.

Note:- The MOU may stipulate mandatory information to be provided. Howeve & Sdder carrs
include additional details/arrangements finalized between the members |f tl@ﬁéy@ﬁ'@b ¢
provided these additional details/arrangements should not be in cornté Vetm@aorof
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

Employer's interest as per terms and conditions of Contract. Bidder may further note that
no separate MOU/JV agreement should be executed for the sake of working arrangement
amongst the partners other than the MOU/JV agreement accepted by the Employer.

In case, it comes to notice of JMRC either during or even after completion of Work that JV/
Consortium members have either altered / modified the MOU / JV agreement w.r.t. to the
MOU submitted at Bidding stage or entered a separate MOU/agreement or made any other
arrangement akin to a contract without the specific approval of Employer in writing, it shall
be treated as a fraudulent practice under GCC clause 4.33.1(a) (ii) of this Bid for which
every constituent of the JV/Consortia is liable to be debarred for a period up to three years
along with such other legal actions as may be permissible under the law.

The JV/Consortium members shall submit undertaking to this effect in Appendix-6A of
Form of Bid.

e. The Employer in such cases, may in its sole discretion take action under clause 4.33.1 (b) of
GCC against any member(s) for failure in Bidder’s obligation and declare that member(s) of
JV/Consortium ineligible for award of any Bid in JMRC or take action to terminate the contract
in part or whole under clause 13 of GCC as the situation may demand and recover the
cost/damages as provided in contract.

viii. Participation by Subsidiary Company / Parent Company with credential of other Company

a) Applicant in the capacity of a Subsidiary Company as a single entity is not permitted to use the
credential of its Parent Company and/or its Sister Subsidiary Company/ Companies unless the
Applicant participates in Bid as JV/Consortium with its Parent Company and/or its Sister
Subsidiary Company/ Companies as a member(s) in JV with minimum 26% participation each
(as substantial member) for such member(s).

b) Applicant in the capacity of a Parent Company as a single entity is not permitted to use the
credential of its Subsidiary Company/ Companies unless the Applicant participates in Bid as
JV/Consortium with its Subsidiary Company/ Companies as a member(s) in JV with minimum
26% participation each (as substantial member) for such member(s).

ix. Deleted.

X. Restriction of Bidders from Countries sharing Land Borders with India:

1. The bidder shall have read the Rule 13 of RTPP Rules, 2013 and Government of Rajasthan
Notification No. F.2(1)FD/G&T-SPFC/2017 dated 01.01.2021, 15.01.2021 and 30.03.2021
regarding Provisions for Procurement from a Bidder which shares a land border with India.

2. Any bidder belonging to or with beneficial ownership from countries sharing land border with India
will be eligible to bid as a member of a JV / Consortium only if the bidder is registered with the
Competent Authority. The Competent Authority for registration will be Department of Promotion of
Industries and Internal Trade under the Ministry of Commerce & Industry, Government of India OR
Industries Department of Government of Rajasthan. Political and Security clearance from the
Ministry of External Affairs and Ministry of Home Affairs respectively, Government of India shall be
mandatory. However, above condition shall not apply to bidders from those countries (even if
sharing a land border with India) to which the Government of India has extended lines of credit or
in which the Government of India is engaged in development projects. Updated lists of countries to
which lines of credit have been extended or in which development projects are undertaken are
given in the website of the Ministry of External Affairs. The successful bidder shall not be allowed
to sub-contract works to any contractor from a country which shares a land border with India
unless such contractor is registered with the Competent Authority.

3. To ensure availability of raw material or components/sub-assemblies of the finished g \
the bidders, from the vendors sharing land border with India. In this context foll @'nc adi-be\2
applicable: e\ pirector '’
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

i. A bidder is permitted to procure raw material, components, sub-assemblies etc. from the vendors
from countries which shares a land border with India. Such vendors will not be required to be
registered with the Competent Authority, as it is not regarded as "sub-contracting".

ii. However, in case a bidder has proposed to supply finished goods procured directly/indirectly
from the vendors from the countries sharing land border with India, such vendor will be required to
be registered with the Competent Authority.

Certificate of Compliance

An undertaking shall be taken from bidders as per Appendix — 27 of FOB, certifying that the
bidders fulfill all the requirements contained in the aforesaid clause.

Definitions:

"Bidder" (including the term 'Bidder', 'consultant' 'vendor' or 'service provider' in certain contexts)
means any person or firm or company, including any member of a consortium or joint venture (that
is an association of several persons, or firms or companies), every artificial juridical person not
falling in any of the descriptions of bidders stated hereinbefore, including any agency, branch or
office controlled by such person, participating in a procurement process.

"Bidder from a country which shares a land border with India" means:

a) An entity incorporated, established or registered in such a country; or

b) A subsidiary of an entity incorporated, established or registered in such a country; or

c) An entity substantially controlled through entities incorporated, established or registered in
such a country; or

d) An entity whose beneficial owner is situated in such a country; or

e) AnIndian (or other) agent of such an entity; or

f) A natural person who is a citizen of such a country; or

g) A consortium or joint venture where any member of the consortium or joint venture falls
under any of the above

"Beneficial owner" will be as under:

(i) In case of a company or Limited Liability Partnership, the beneficial owner is the natural
person(s), who, whether acting alone or together, or through one or more juridical person(s),
has a controlling ownership interest or who exercises control through other means.

Explanation—

"Controlling ownership interest" means ownership of, or entittement to, more than twenty-five
per cent of shares or capital or profits of the company;

"Control” shall include the right to appoint the majority of the directors or to control the
management or policy decisions, including by virtue of their shareholding or management rights or
shareholders agreements or voting agreements;

(ii) In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting
alone or together, or through one or more juridical person, has ownership of entitlement to
more than fifteen percent of capital or profits of the partnership;

(i) In case of an unincorporated association or body of individuals, the beneficial owner is the
natural person(s), who, whether acting alone or together, or through one or more juridical
person, has ownership of or entittement to more than fifteen percent of the property or capital
or profits of such association or body of individuals;
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the
trust and any other natural person exercising ultimate effective control over the trust through a
chain of control or ownership.

"Agent" is a person employed to do any act for another, or to represent another in dealings with
third persons.

1.1.3.2 Minimum Eligibility Criteria:

A. Work Experience: The Bidders will be qualified only if they have successfully completed
similar work(s) during last seven years ending last day of the month previous to the month of
Bid submission as given below:

i. At least one “similar work” * of value of INR 228.86 crore or more.
OR
ii. Two “similar works” *each of value of INR 143.03 crore or more.

OR

iii. Three “similar works” *each of value of INR 114.43 crore or more.
“The “Similar works” for this contract shall be “Construction of Viaduct (which may or may
not include station along with viaduct) /Bridge /Flyover (excluding approaches &
embankments) having a pre-stressed concrete super-structure”.

B. Additional work experience :

(i) Bidder should have experience of construction of a total of minimum of 1 km
length of metro rail viaduct having a pre stressed concrete super structure with 1
elevated metro station (which may or may not include PEB/ finishing/ E&M work)
either in work under A above or any work irrespective of value of work.

And

(i) Bidder must have experience of executing E&M works of similar nature as defined in
particular specifications of E&M works for at least One Metro Station amounting not
less than 05 Crore in a single work.

. If the Bidder is a JV/Consortium having foreign partner(s) and above work(s) have been executed
by the foreign partner of JV and the work(s) were done in the country of the foreign partner, then in
addition to this the foreign partner must have executed works (which need not be similar in nature)
of total put together of value INR 114.43 Crore or more outside the country of the foreignpartner.
Notes:

a) Work experience of only substantial partner (partner with share of 26% or more in the JV /
Consortium) shall be considered for evaluating of JV/Consortium.

b) Deleted.

c) The Bidder shall submit details of works executed by them in the Performa prescribed in Appendix-
17 & 17A of FOB for the works to be considered for qualification of work experience criteria.
Documentary proof such as completion certificates from client clearly indicating the nature/scope of
work, actual completion cost and actual date of completion for such work should be submitted. The
offers submitted without this documentary proof shall not be evaluated. In case the work is
executed for private client, copy of work order, bill of quantities, bill wise details of payment
received certified by C.A., T.D.S certificates for all payments received and copy of final/last bill paid
by client shall be submitted.

ICAI on its website which can be verified online. Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

d) Value of successfully completed portion of similar work in any ongoing similar work/ composite work
(work involving other than similar work also) up to last day of the month previous to the month of bid
submission shall also be considered for qualification of work experience criteria.

e) For completed works, value of work done shall be updated to last day of the month previous to the
month of Bid submission price level assuming 5% inflation for Indian Rupees every year and 2% for
foreign currency portions per year. The exchange rate of foreign currency shall be applicable 28
days before the submission date of Bid.

f) In case of Joint venture / Consortium, full value of the work, if done by the same joint venture shall
be considered. If the qualifying work(s) were done by them in JV/Consortium having different
constituents , then the value of work as per their percentage participation in such JV/Consortium
shall be considered.

g) If the above work(s) i.e. “Similar Work” comprise other than similar works, then client’s certificate
clearly indicating the amount of similar work done in respect of the “similar work” shall be furnished
by the Bidder in support of work experience along-with their Bid submissions.

h) Only work experience certificate having stamp of Name and Designation of officer along with the
Name of client shall be considered for evaluation.

i) After opening of financial bids, the work experience credentials (work experience certificate along
with other documents if any) of L-1 bidder shall be sent for verification and certification to the
concerned client(s). In case of any concealment or misrepresentation of facts, appropriate action(s)
in accordance with Bid Conditions and “Section 46 of RTPPA-2012 shall be taken. The copy of
“‘RTPPA-2012” of Rajasthan Govt. can be downloaded from https://sppp.rajasthan.gov.in of
Rajasthan Government.

B. Financial Standing: The Bidders will be qualified only if they have minimum financial capabilities as
below:

(i) T1 - Liquidity: It is necessary that the firm can withstand cash flow that the contract will require
until payments received from the Employer. Liquidity therefore becomes an important
consideration.

This shall be seen from the balance sheets of the last audited year and/or from the banking
reference. Net current assets and/or documents including banking reference (as per proforma
given in Annexure-8 of ITB), should show that the applicant has access to or has available
liquid assets, lines of credit and other financial means to meet cash flow of INR 17.51 crores for
this contract, net of applicant's commitments for other Contracts. Banking reference should
contain in clear terms the amount that bank will be in a position to lend for this work to the
applicant/member of the Joint Venture/Consortium. In case the Net Current Assets (as seen
from the Balance Sheets) are negative, only the Banking references will be considered.
Otherwise the aggregate of the Net Current Assets and submitted Banking references will be
considered for working out the Liquidity.

The banking reference should be from a Scheduled Bank in India or (in case of foreign parties)
from an international bank of repute acceptable to JMRC and it should not be more than 03
months old as on date of submission of bids.

In Case of JV/Consortium - Requirement of liquidity is to be distributed between members as per
their percentage participation and every member should satisfy the minimum requirement.

Example: Let member-1 has percentage participation=M and member-2 has percenta
participation=N.

Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

If minimum liquidity required is ‘W’ then liquidity of member-1 2 Wx M
100

and liquidity of member-2 = (W x N)
100

(ii) T2 - Net Worth: Net worth of Bidder during last audited financial year should be > INR 24.52
crores.

In Case of JV/Consortium - Net worth will be based on the percentage participation of each
Member.

Example: Let Member-1 has percentage participation = M and Member-2 has percentage
participation =N. Let the Net worth of Member-1 is ‘A’ and that of Member-2 is ‘B’, then the Net
worth of JV/Consortium will be = (AM+BN)/100

(i) T3 - Annual Turnover: The average annual turnover from construction of last five
audited financial years should be > INR 98.08 crores.

In Case of JV/Consortium - The average annual turnover of JV/ Consortium will be based on
percentage participation of each member.

Example: Let Member-1 has percentage participation = M and Member-2 has = N. Let the
average annual turnover of Member-1 is ‘A’ and that of Member-2 is ‘B’, then the average
annual turnover of JV/Consortium will be = (AM+BN)/100

Notes :

a) Financial data for latest last five audited financial years has to be submitted by the Bidder in
Appendix-18 of FOB along with audited balance sheets. The financial data in the prescribed
format shall be certified by Chartered Accountant with his stamp and signature in original with
membership number and firm registration number. In case audited balance sheet of the last
financial year is not made available by the bidder, he has to submit an affidavit certified by
Chartered Accountant that ‘the balance sheet has actually not been audited so far’. In such a
case the financial data of previous ‘4’ audited financial years will be taken into consideration for
evaluation. If audited balance sheet of any year other than the last year is not submitted, the
Bid shall be considered as non-responsive.

b) However, the Bidder including all substantial members of JV / Consortium should have been
incorporated more than three years earlier from the last day of the previous month of Bid
submission. In this case, for such Bidder, the average annual turnover shall be arrived
considering ’nil’ turnover for the financial year(s) for which Bidder was not able to submit
audited balance sheet on account of non-incorporation of Bidder. Such data shall be divided by
5 to work out the average annual turnover. In case balance sheet of the last year has not been
audited so far, then data shall be divided by 4 to work out the average annual turnover.

c) Any certification or document required to be provided by CA, must contain UDIN thereon and
the particulars of certifications must be same as mentioned on document/certification and
submitted to ICAI on its website which can be verified online.

d) Where a work is undertaken by a group, only that portion of the contract which is undertaken
by the concerned applicant/member should be indicated and the remaining done by the other
members of the group be excluded. This is to be substantiated with documentary evidence.

1.1.3.3 Bid Capacity Criteria:

following formula: Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
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Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

Available Bid Capacity = 2*A*N - B

Where,

A = Maximum of the value of construction works executed in any one year during the last five
financial years (updated to last day of the month previous to the month of Bid submission price
level assuming 5% inflation for Indian Rupees every year and 2% for foreign currency portions
per year).

N = No. of years prescribed for completion of the work

B = Value of existing commitments (as on last day of the month previous to the month of Bid
submission) for on-going construction works during period of 28 months w.e.f. from the first day
of the month of Bid submission.

Notes:
a) Financial data for latest last five financial years has to be submitted by the Bidder in Appendix-15 of

FOB along with audited financial statements. The financial data in the prescribed format shall be
certified by the Chartered Accountant with his stamp and signature in original with membership
number and firm registration number (FRN) and UDIN.

b) Value of existing commitments for on-going construction works during period of 28 months w.e.f. from
the first day of the month of Bid submission has to be submitted by the Bidder in Appendix-16 of FOB.
These data shall be certified by the Chartered Accountant with his stamp and signature in original with
membership number and firm registration number (FRN) and UDIN..

c) Inthe case of a group, the above formula will be applied to each member to the extent of his proposed
participation in the execution of the work. If the proposed % participation is not mentioned then equal
participation will be assumed.

Example for calculation of bid capacity in case of JV / Consortium / Group

Suppose there are ‘P’ and ‘Q’ members of the JV / Consortium / Group with their participation in the JV
/ Consortium / Group as 70% and 30% respectively and available bid capacity of these members as
per above formula individually works out ‘X’ and ‘Y’ respectively, then Bid Capacity of JV / Consortium /
Group shall be as under:
Bid Capacity of the JV / Consortium / Group = 0.7X + 0.3Y

d) The Bid submission of Bidders, who do not qualify the minimum eligibility criteria & bid capacity criteria
stipulated in the clauses 1.1.3.2 to 1.1.3.3 above, shall not be considered for further evaluation and
therefore rejected. The mere fact that the Bidder is qualified as mentioned in sub clause 1.1.3.2 to
1.1.3.3 shall not imply that his bid shall automatically be accepted. The same should contain all
technical data as required for consideration of Bid prescribed in the ITB.

1.1.4 The Bid documents consist of:

Volume 1

¢ Notice Inviting Bid (NIB)

e Instructions to Bidders (ITB) (including Annexures)
e Form of Bid (FOB) (including Appendices)

Volume 2

e General Conditions of Contracts (GCC)

e Special Conditions of Contract (SCC) (including Schedules)

e Condition of Contract on Safety & Health and Environment (SHE)

Volume 3

Employer’s Requirements — General
Employer’s Requirements— Functional
Employer’s Requirements — Design
Employer’s Requirements— Construction

]
]
]

Director
®

(Project/ ‘
4

*

Contract NCB No.JP/EW/1C&1D(Elevated)/02R/V0l-1/NIB
Page 14 of 19



Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

¢ Employer's Requirements— Appendices
Volume 4
e Outline Design Specifications for Phase 1C and Phase 1D of JMRC

e Outline Construction Specifications for Phase 1C and Phase 1D of JMRC Civil Works
e Technical Specifications Architectural & Finishing Works

e Technical Specification Fire Doors

e Particular Specifications (E&M works)

Volume 5
o Bid Drawings

Volume 6
e Bill of Quantities

Volume 7
¢ Geotechnical Investigation Report

e Topographical Survey Report.

Note — Wherever the term tender(s)/tenderer(s) is used in this Bid document, it shall be read as
Bid(s)/Bidder(s).

1.1.5 The contract shall be governed by the documents listed in Para 1.1.4 above along with latest
edition of CPWD Specification, IRS Specifications & MORTH Specifications. These may be
purchased from the Market.

1.1.6 The Bidders may obtain further information/ clarification, if any, in respect of these Bid
documents from the office of Director Project, Jaipur Metro Rail Corporation Ltd., 1st Floor,
A-Wing, Admin Building, Bhrigu Path, Mansarovar Metro Depot, Mansarovar, Jaipur-
302020, Contact; +91-141-2822781/788.

1.1.7 All Bidders are hereby cautioned that Bids containing any material deviation or reservations as
described in Clause 4.4 of “Instructions to Bidders” and/or minor deviation without quoting the price of
adjustment shall be considered as non-responsive and is liable to be rejected.

1.1.8 The intending Bidders must be registered on e-Bidding portal_https://eproc.rajasthan.gov.in. Those
who are not registered on the e-Bidding portal shall be required to get registered beforehand. After
registration, the Bidder will get user id and password. On login, Bidder can participate in Bidding
process and can witness various activities of the process.

1.1.9 The authorized signatory of intending Bidder, as per Power of Attorney (POA), must have valid Class-
Il or Class-lll digital signature. The Bid document can only be downloaded or uploaded using Class-II
or Class-lll digital signature. However, the Bidder shall upload their Bid on
https://eprocure.gov.in/eprocure/app using class-ll or class-lll digital signature of the authorized
signatory only. Training for the bidders on the usage of e-Tendering System (e-Procurement) is also
being arranged by DolT&C, GoR on a regular basis. Bidders interested in training may contact e-
Procurement Cell, DolT&C for booking the training slot. Contact No: 0141-4022688 (Help desk 10 am
to 6 pm on all working days) E-mail: eproc@rajasthan.gov.in Address: e-Procurement Cell, JDA,
Yojana Bhawan, Tilak Marg, C-Scheme, Jaipur

1.1.10 Bid submissions shall be done online on https://eproc.rajasthan.gov.in after uploading the mandatory
scanned documents towards cost of Bid documents such as scanned copies of transaction of payment
i.,e. RTGS, NEFT & IMPS towards Bid Security/ Bid Fees/ E-Bidding Fee or Bank Guarantee or
Demand Draft or Pay Order or Banker’s Cheque from a Scheduled commercial bank based in India or
scanned copies of transaction of payment i.e. RTGS, NEFT & IMPS (and other documents as stated in
the bid document. Instructions for on-line bid submission are furnished hereinafter.

1.1.11 Submission of Bids shall be closed on e-Bidding website https://eproc.rajasthan.gov.in at the date &
time of subm|SS|on prescrlbed in NIB after wh|ch no B|d shaII be accepted It shall be the responS|b|I|ty

https://eproc.rajasthan.gov.in before the deadline of submission. JMRC will not be res
receipt of Bid documents due to any delay and/or loss, etc.

1.1.12 Bids shall be valid for a period of 180 days (both days inclusive i.e. the date of subm|s&t

/
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

the last date of period of validity of the Bid) from the date of submission of Bids and shall be
accompanied with a Bid security of the requisite amount as per clause C18 of ITB.

1.1.13 JMRC reserves the right to accept or reject any or all proposals without assigning any reasons.
No Bidder shall have any cause of action or claim against the JMRC for rejection of his
proposal.

1.1.14 Bidders are advised to keep in touch with e-Bidding portal https://eproc.rajasthan.gov.in for
updates.

1.1.15 For any queries, Bidders may contact Director Project, Jaipur Metro Rail Corporation Ltd., 1st Floor,
A-Wing, Admin Building, Bhrigu Path, Mansarovar Metro Depot, Mansarovar, Jaipur-302020, Contact;
+91-141-2822781/786. E-Mail id: - jmrc.phase1cand1d.elevated@jaipurmetrorail.in. Procedure for
appeals is provided in clause F.7 of ITB.

FOR AND ON BEHALF OF CMD, JMRC
Jaipur Metro Rail Corporation Ltd.

Director
(Project)/ ‘
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

Instructions for Online Bid Submission

The bidders are required to submit soft copies of their bids electronically on the E- Procurement

Portal of Rajasthan Government (https://eproc.rajasthan.gov.in), using valid Digital Signature

Certificates. The instructions given below are meant to assist the bidders in registering on the
Rajasthan State Procurement Portal, prepare their bids in accordance with the requirements and
submitting their bids online on the Rajasthan State Procurement Portal.

More information useful for submitting online bids on the Rajasthan State Procurement Portal may
be obtained at: https://eproc.rajasthan.gov.in.

REGISTRATION

1) Bidders are required to enroll on the e-Procurement module of the State Public Procurement
Portal (URL: https://eproc.rajasthan.gov.in; by clicking on the link “Online bidder Enrolment”
on the Rajasthan State Procurement Portal which is free of charge.

2) As part of the enrolment process, the bidders will be required to choose a unique username
and assign a password for their accounts.

3) Bidders are advised to register their valid email address and mobile numbers as part of the
registration process. These would be used for any communication from the Rajasthan State
Procurement Portal.

4) Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate
(Class Il or Class Ill Certificates with signing key usage) issued by any Certifying Authority
recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their profile.

5) Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSC’s to others which may lead tomisuse.

6) Bidder then logs in to the site through the secured log-in by entering their user ID / password
and the password of the DSC / e-Token.

SEARCHING FOR BID DOCUMENTS

1) There are various search options built in the Rajasthan State e-Procurement Portal, to facilitate
bidders to search active Bids by several parameters. These parameters could include Bid ID,
Organization Name, Location, Date, Value, etc. There is also an option of advanced search for
Bids, wherein the bidders may combine a number of search parameters such as Organization
Name, Form of Contract, Location, Date, Other keywords etc. to search for a Bid published on
the Rajasthan State Procurement Portal.

2) Once the bidders have selected the Bids they are interested in, they may download the
required documents / Bid schedules. These Bids can be moved to the respective ‘My Bids’
folder. This would enable the Rajasthan State e-Procurement Portal to intimate the bidders
through SMS / e-mail in case there is any corrigendum issued to the Bid document.

3) The bidder should make a note of the unique Bid ID assigned to each Bid, in case they want to
obtain any clarification / help from the Helpdesk.

PREPARATION OF BIDS
1) Bidder should take into account any corrigendum published on the Bid document before

submitting their bids.
2) Please go through the Bid advertisement and the Bid document carefully to understand the
documents required to be submitted as part of the bid. Please note the number of B
which the bid documents have to be submitted, the number of documents — in
names and content of each of the document that need to be submitted. Any defjti
these may lead to rejection of the bid.

Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

3) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the bid
documents and generally, they can be in PDF / XLS formats.
Bid documents may be scanned with 100 dpi with black and white option which helps in
reducing size of the scanned document. Bidder should try to avoid to the possible extent in
making of Pdf files from images. Pdf compressing software tools may be used for reducing size
of Pdf files and compressed bid documents may then be cross checked in all respects.

4) Bidder should try increasing of JRE memory. To modify the parameter, double click under the
"Runtime Parameters" column and type —

-Xms512m - That assigns 512MB memory for the Java.
-Xms1024m - That assigns 1GB memory for the Java.
-Xms2048m - That assigns 2GB memory for the Java.
-Xms3072m - That assigns 3GB memory for the Java, and so on.

Please note, it begins with a minus sign and ends with an m. Also note, there is no blank space
between characters.

5) Bidder should try using of machine with large RAM (8 GB and above) with good Internet
connection/speed.

6) To avoid the time and effort required in uploading the same set of standard documents which
are required to be submitted as a part of every bid, a provision of uploading such standard
documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to
the bidders. Bidders can use “My Space” or “Other Important Documents” area available to
them to upload such documents. These documents may be directly submitted from the “My
Space” area while submitting a bid, and need not be uploaded again and again. This will lead to
a reduction in the time required for bid submission process.

SUBMISSION OF BIDS

1) Bidder should log into the site well in advance for bid submission so that they can upload the
bid in time i.e. on or before the bid submission time. Bidder will be responsible for any delay
due to other issues.

2) The bidder has to digitally sign and upload the required bid documents one by one as indicated
in the Bid document.

3) Bidder has to select the payment option as “offline” to pay the Bid fee/Bid security as applicable
and enter details of the instrument.

4) Bidder should prepare the bid security as per the instructions specified in the Bid document.
The original should be posted/couriered/given in person to the concerned official, latest by the
last date of bid submission or as specified in the Bid documents. The details of the DD/any
other accepted instrument, physically sent, should tally with the details available in the scanned
copy and the data entered during bid submission time. Otherwise the uploaded bid will be
rejected.

5) Bidders are requested to note that they should necessarily submit their financial bids in the
format provided and no other format is acceptable. If the price bid has been given as a standard
BOQ format with the Bid document, then the same is to be downloaded and to be filled by all
the bidders. Bidders are required to download the BOQ file, open it and complete the coloured

should save it and submit it online, without changing the filename. If the BOQ file i ﬁbu@&i’b@
modified by the bidder, the bid will be rejected. g Director
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Contract NCB No.JP/EW/1C&1D (Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and one Elevated Station
(Transport Nagar) from start of elevated ramp (CH: 13040.00 m) to Transport nagar Dead end (CH: 13996.00 m) of Jaipur Metro phase-1C and
Design and Construction of Elevated Viaduct and one Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end
(CH: -1243.930 m) (excluding) to Ajmer Road Chauraha dead end (CH: -2595.930 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India

6) The server time (which is displayed on the bidders’ dashboard) will be considered as the
standard time for referencing the deadlines for submission of the bids by the bidders, opening
of bids etc. The bidders should follow this time during bid submission.

7) All the documents being submitted by the bidders would be encrypted using PKI encryption
techniques to ensure the secrecy of the data. The data entered cannot be viewed by
unauthorized persons until the time of bid opening. The confidentiality of the bids is maintained
using the secured Socket Layer 128-bit encryption technology. Data storage encryption of
sensitive fields is done. Any bid document that is uploaded to the server is subjected to
symmetric encryption using a system generated symmetric key. Further this key is subjected to
asymmetric encryption using buyer's/bid opener's public keys. Overall, the uploaded Bid
documents become readable only after the Bid opening by the authorized bid openers.

8) The uploaded Bid documents become readable only after the Bid opening by the authorized bid
openers.

9) Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid Submission”
in the portal), the portal will give a successful bid submission message & a bid summary will be
displayed with the bid no. and the date & time of submission of the bid with all other relevant
details.

10) The bid summary has to be printed and kept as an acknowledgement of the submission of the
bid. This acknowledgement may be used as an entry pass for any bid opening meetings.
ASSISTANCE TO BIDDERS

1) Any queries relating to the Bid document and the terms and conditions contained therein should
be addressed to the Bid Inviting Authority for a Bid or the relevant contact person indicated in the
Bid.

2) Any queries relating to the process of online bid submission or queries relating to Rajasthan State
Procurement Portal in general may be directed to the 24x7 Rajasthan State Procurement Portal
Helpdesk.

3) For any Technical queries related to Operation of the State E-Procurement Portal-contact e-
Procurement Cell, DolT&C. Contact No: 0141-4022688 (Help desk 10 am to 6 pm on all
working days) e-mail: eproc@rajasthan.gov.in Address: e-Procurement Cell, JDA, Yojana

Bhawan, Tilak Marg, C-Scheme, Jaipur

4) Training for the bidders on the usage of e-Tendering System (e-Procurement) is also being
arranged by DolT&C, GoR on a regular basis. Bidders interested in training may contact e-
Procurement Cell, DolT&C for booking the training slot. Contact No: 0141-4022688 (Help desk
10 am to 6 pm on all working days) e-mail: eproc@rajasthan.gov.in Address: e-Procurement

Cell, JDA, Yojana Bhawan, Tilak Marg, C-Scheme, Jaipur.
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JAIPUR METRO

JAIPUR METRO RAIL CORPORATION LIMITED
JAIPUR METRO PROJECT PHASE 1C & 1D
Contract NCB No: JP/JEW/1C&1D(Elevated)/02R

/ “Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevateh
Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and
Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer
Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water
supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof
Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and

KPhase-lD at Jaipur, Rajasthan, India.” /

SINGLE STAGE TWO ENVELOPE BIDDING

BID DOCUMENT
VOLUME- |

Instruction to Bid (ITB)

JAIPUR METRO RAIL CORPORATION LTD.
Project Directorate, 15t Floor, A-Wing, Admin Building,
Mansarovar Metro Depot, Bhrigu Path,Mansarovar,
Jaipur, Rajasthan, India-302020
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and

Phase-1D at Jaipur, Rajasthan, India

JAIPUR METRO

JAIPUR METRO RAIL CORPORATION LIMITED

BID DOCUMENTS

(National Competitive Bidding)

CONTRACT NO NCB: JP/EW/1C&1D (Elevated)/02R

VOLUME 1

INSTRUCTIONS TO BIDDERS (ITB)

CONTRACT NCB No: JP/EW/1C&1D (Elevated)/02R/Volume-1/ITB
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

INSTRUCTIONS TO BIDDERS

A. General

A1. General Description of the work
This contract is for the work Contract NCB No.JP/EW/1C&1D(Elevated)/02R:“ Design and
Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated
Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from
Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end
(CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural
finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.”

A1.1 The Scope of Work for this contract is further described in the Employer's Requirements —
Functional (Volume 3).

A1.2 This National Competitive Bid/ Bid is invited under RTPP Act-2012 and RTPP Rules-2013 with
latest provisions/amendments complied up to date and JMRC (Jaipur Metro Rail Corporation
Limited) is the Procuring Entity.

A2. Source of Funds

This project is funded by the Government of Rajasthan, India.

A3 Eligible Bidders
This is an open competitive e-bid and all companies, corporations, partnership firms, consortium or
Joint Ventures who are involved in execution of this type of work and those who fulfill the financial
soundness and work experience criteria and other requirements laid down in this document are
eligible to participate.

A4 Qualification of the Bidder

A4.1  The Bidder shall submit a written power of attorney, duly notarized, authorizing the signatory(ies)
of the Bid to commit the bidder along with Board Resolution confirming authority on the persons
issuing the Power of Attorney for such actions. In case of partnership, consortium or joint
venture, notarized Power of Attorney(s) and Board Resolution(s) for each member of the
partnership, consortium or joint venture shall be submitted. In case of Foreign Partners, Power
of Attorney(s) and Board Resolution confirming authority on the persons issuing the Power of
Attorney for such actions shall be submitted duly notarized by the notary public of country of
origin and should be either stamped by Embassy/High Commission or Member Countries of
Hague convention may submit these documents with “Apostille” stamp. Also in case the
documents are in foreign language the translation of the same shall be authenticated by
Embassy/High Commission.

A4.2 Each Bidder (each member in the case of joint venture or consortium) is required to confirm and
declare with his Bid that no agent, middleman or any intermediary has been, or will be, engaged
to provide any services, or any other |tem or work related to the award and performapse™

such ,_°>_¢
amount. To fulfil this requirement, the bidder (each member in case of JV/Cor{sg tIUIS o \3
g fmc@"i%‘-‘f

'gélar /

contrary, the Employer reserves the right to declare the Bidder as non-compliar
any Contract if already awarded to the Bidder to be null and void.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

A4.3 Canvassing or offer of an advantage or any other inducement by any person with a view to
influencing acceptance of a Bid will be an offence under laws of India. Such action will result in
the rejection of the Bid, in addition to other punitive measures.

A5 One Bid per Bidder

A Bidder shall submit only one bid, either individually as a bidder or as a partner of
JV/Consortium. If a bidder who submits or participates in more than one bid, all bids in which the
bidder has participated either as sole bidder or member of JV/consortium shall be considered
invalid.

A6 Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his Bid and
the Employer will in no case be responsible or liable for those costs, regardless of the conduct or
outcome of the Bid process.

A7 Site Visit

A7.1  The Bidder is advised to visit and examine the Site of Works and its surroundings and obtain for
himself on his own responsibility all information that may be necessary for preparing the Bid and
entering into a contract for the proposed work. The costs of visiting the Site shall be borne by the
Bidder. It shall be deemed that the Contractor has undertaken a visit to the Site of Works and is
aware of the site conditions prior to the submission of the Bid documents.

A7.2 The Bidder and any of his personnel will be granted permission by the Employer to enter upon
his premises and lands for the purpose of such inspection, but only upon the express condition
that the Bidder, and his personnel, will release and indemnify the Employer and his personnel
from and against all liability in respect thereof and will be responsible for death or personal
injury, loss of or damage to property and any other loss, damage, costs and expenses incurred
as a result of the inspection.

A7.3. The Bidder shall note General Conditions of Contract Sub - Clause 4.9 in which it is deemed that
the Bidder has taken into account all the factors that may affect his Bid in preparing his offer.

B. Bid Documents

B1 Content of Bid Documents

B1.1 The Bid Documents, as listed below, have been prepared for the purpose of inviting bids for and
construction of all Permanent and Temporary Works in connection with “Design and
Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated
Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from
Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead._end

finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engiregred Sﬁﬁée?;;z
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metrd <ha A8 and\T

Phase-1D at Jaipur, Rajasthan, India. ” and as more particularly described in {r&fe 2 mggrts. c
rect

(Proiect)/‘ _
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Volume 1

¢ Notice Inviting Bid (NIB)
¢ Instructions to Bidders (ITB) (including Annexures)
e Form of Bid (FOB) (including Appendices)

Volume 2
e General Conditions of Contracts (GCC)
e Special Conditions of Contract (SCC)
e Conditions of contract on Safety & Health and Environment (SHE)

Volume 3

e Employer's Requirements — General

e Employer's Requirements— Functional

e Employer's Requirements — Design

e Employer's Requirements — Construction
e Employer's Requirements — Appendices

Volume 4

e Outline Design Specifications
e Outline Construction Specifications
e Technical Specifications Architectural & Finishing Works
e Technical Specification Fire Doors
o Particular specifications (E&M works)
Volume 5
¢ Bid Drawings
Volume 6

¢ Bill of Quantities
Volume 7

e Geotechnical Investigation Report
e Topography Survey Report

B1.2 The Bidder is expected to examine carefully the contents of all the above documents. Failure to
comply with the requirements of the Bid documents will be at the Bidder’s own risk. Bids that are
not substantially responsive to the requirements of the Bid documents will be rejected.

B1.3 The Bidder shall not make or cause to be made any alteration, erasure or obliteration to the text
of the Bid Documents.

B2 Content of Supporting Documents

B2.1 The Bid drawings i.e. General Arrangement Drawings are basic alignment drawing and final
alignment plans are to be drawn by interfacing with civil works and other system work
contractors incorporating the relevant requirements.

B2.2 The Bidder shall note the existence of over ground, at grade and underground structures,
utilities and infrastructure in the near vicinity of the Works to be constructed.

B2.3 The Bidder should visit, examine and assess the Site including working conditiong
deemed to have satisfied himself of the risks and obligations under the Contract.

B3 Clarification of Bid Documents

B3.1 The Bidder shall check the pages of all documents against page numbers given
summaries and, in the event of discovery of any discrepancy, the Bidder s
Director (Project), JMRC forthwith.

B3.2 Should the Bidder for any reason whatsoever, be in doubt about the meaning of arytiting
contained in the Invitation to Bid, Bid Documents or the extent of detail in the Employer's
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Requirements, Technical Specifications and Bid Drawings, etc., the Bidder shall seek
clarification from the Director (Project), JRMC by uploading the same on JMRC e-bidding
portal, not later than the last date of seeking clarification given in the key details of Notice
Inviting Bid. Any such clarification, together with all details on which clarification had been
sought, will be copied to all Bidders without disclosing the identity of the Bidder seeking
clarification.

B3.3 Except for any such written clarification by Director (Project) , JMRC which is expressly stated
to be by way of an addendum to the documents referred to in paragraphs B1.1 above and/or for
any other document issued by the Employer which is similarly described, no written or verbal
communication, representation or explanation by any employee of the Employer or the Engineer
shall be taken to bind or fetter the Employer or the Engineer under the Contract.

B3.4 Correspondence: All correspondence from the employer pertaining to this Bid till the award of
the work with bidder shall be done by Director (Project), JMRC.

B4. Amendment to Bid Documents

B4.1 During the Bid period, the Employer may issue further instructions to Bidders or any
modifications to existing Bid documents in the form of an addendum. Such an amendment in the
form of an addendum will be uploaded on the e-bidding portal https://eproc.rajasthan.gov.in
within the date given in NIB which shall be available for all the prospective bidders who have
purchased the Bid document in the Bid period. In case of delay beyond the last date of issuing
addendum given in NIB, the date of submission, at its sole discretion may be extended by JMRC
under Clause D2.6 of ITB.

Without prejudice to the order of preference as specified in Clause 1.5 of General Conditions of
Contract, the provisions in such addenda shall take priority over the Invitation to Bid and Bid
Documents issued previously. Bidders should download such addenda and consider them in the
Bid submittal.

B4.2 The Bidder should note that there might be aspects of his Bid and/or the evaluation documents
submitted with the Bid that will necessitate clarification. It is intended that any aspect of the said
evaluation documents and any amendments or clarification which are to have contractual effect
will be incorporated into the Contract either:

(a)by way of Special Conditions of Contract to be prepared by the Employer and agreed in writing
by the Bidder prior to and conditional upon acceptance of the Bid; or

(b) by the Bidder submitting, at the written request of the Employer, documents which are expressly
stated to form part of the Bid, whether requested before or after submission of the documents
forming part of the Bid, identified in paragraphs C2.3(a) to C2.3(i) below, and whether as
supplements to, or amended versions of such documents.

Save as aforesaid, all such amendments or clarifications shall have contractual effect.

Director

(Proiect)/' _
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C. Preparation of Bids
C1 Language

Bids and all accompanying documents shall be in English. In case any accompanying printed
literature is in other languages, it shall be accompanied by an English translation. The English
version shall prevail in matters of interpretation.

C2. Documents Comprising the Bid

C2.1 The Bidder shall, on or before the date and time given in the Notice of Invitation to Bid, upload
his Bid on e-Bidding portal https://eproc.rajasthan.gov.in in accordance with the provision in
Clause D1 of ITB.

Technical Package of “JP/EW/1C&1D (Elevated)/02R”

- Financial Package of “ JPIEW/1C&1D (Elevated)/02R" as per the provisions given in clause C15
below.

Technical Package of this submission shall contain the documents referred to in the subsequent
paragraphs C2.2 (a); (b); (c); (d); (e); (f); (9), (h); (i); G); (k); (1); (m); (n); (0); (p); (Q); (r); (s); (t);
(u); (v); (w); (x); (v); (2); (aa); (bb);(cc), (dd), (ee), (ff),(gg).(hh),(ii) & (jj) and C2.3 (a); (b); (c); (d);
(e); (M); (9), (h); (i); and all Annexures & Appendixes of ITB and FOB respectively.

Financial Package shall contain Volume-6 (Bill of Quantity)/ Pricing Document) of the Bid
documents duly filled in and complete in all respect (see paragraph C10 and C15).

In submission of the Bid ( Bid Security, Technical Package and Financial Package), Bidder(s)
shall assign person(s) in writing to submit the Bid accompanied by the original of the Bid
Security (if Bid Security is to be submitted in form of BG/ FDR/ DD/ Banker's Cheque )which
shall be submitted in a separate envelope.

Should any further documents be required pursuant to paragraphs C2.2 (z) and C2.3 (h) below,
the Bidder will be instructed by the Employer which Package of the Bidder’s submission is to
contain such documents.

The Bidder shall ensure that a receipt/acknowledgement is obtained for the submission of his
Bid at e-Biding portal https://eproc.rajasthan.gov.in, Such receipt/acknowledgement shall be
generated by the system after successful uploading of Bid submission.

C2.2 The Bidder shall submit, as his Bid, the following documents, duly completed which in the event
of acceptance of the Bid, shall form part of the Contract

(a)Form of Bid (Without appendices);
(b)Appendix 1 to the Form of Bid: Requirements under General Conditions of Contract
(c) Appendix 2 to the Form of Bid: (see paragraph C10, C15 and C23);

(d)Appendix 3 to the Form of Bid: Outline Quality Plan (see paragraph C4 below);

(e)Appendix 4 to the Form of Bid: Outline Safety & Health Plan and Outline Environ
paragraph C5):
Director

(Proiect)/' _
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(f) Appendix 5 to the Form of Bid: Contractor's Technical Proposals (see para C6);

(9) Appendix 6 to the Form of Bid: General Information About the Bidder;

(h) Appendix 6A to the Form of Bid: Undertaking by JV/consortium members;
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(i) Appendix 7 to the Form of Bid: Staffing Schedules and Organization Chart (see paragraphC12);

(i) Appendix 8 to the Form of Bid: Schedule of Component manufactured offshore, If no offshore
manufacturing is involved, the Bidder shall submit ‘NIL’ in this. (See paragraph C9):

(k) Appendix 9 to the Form of Bid: Bid Index (See paragraphC23);

(I) Appendix 10 to the Form of Bid: Resources proposed for the project — plants and equipments
(m) Appendix 11 to the Form of Bid: Undertaking for corrupt & fraudulent practice;

(n) Appendix 12 to the Form of Bid: Copyright Undertaking (see paragraph E2)

(o)Appendix 13 to Form of Bid: The bidder may submit minor deviations in this appendix and a
confirmation that price of every such minor deviation has been given in the financial package.
Minor deviation may be in the employer’s requirements or in any other Bid requirement which do
not alter the basic functionality of the work or part thereof. If there is no such minor deviation,
then the Bidder must write “NIL” in this Appendix. Bidder to note that such minor deviations may
or may not be accepted by the employer and the bidder shall not have any right to any claim on
this account. The offer in BOQ shall be given without considering any deviation in Bid conditions.
Bidder to see note 1 of Appendix-13 of FOB.

(p)Appendix 14 to the Form of Bid: Tentative project implementation programme (see paragraph C8).

(q)Appendix 15 to the Form of Bid: Financial Data (Construction Works Done during the latest last
five financial years)

(r) Appendix 16 to the Form of Bid: Financial Data (Commitment For On-going Works/ works in hand)
(s) Appendix 17 to the Form of Bid: Construction Work Experience
(t) Appendix 17A to the Form of Bid: Summary of information provided in Appendix17.

(u)Appendix 18 to the Form of Bid: Financial Data as per First Bullet of Notes of NIB Clause 1.1.3.2 B
(Financial Standing)

(v) Appendix 18A to the Form of Bid: Affidavit for Unaudited Balance Sheet as per First Bullet of
Notes of NIB Clause 1.1.3.2 B (Financial Standing)

(w) Appendix 19 and 19A to the Form of Bid: Undertaking as per clause 1.1.3.1 v(a), v(b) & v(c) of
NIB.

(x) Appendix 20 to the Form of Bid: Undertaking for not being penalized in a Contract
(y) Appendix 21 to the Form of Bid: Undertaking for Financial stability

(z) Appendix 22 to the Form of Bid: Undertaking for Downloaded Bid Document

(aa) Appendix 23 to the Form of Bid: Undertaking as per Clause 1.1.3.1 ix (d) of NIB.

(bb) Appendix 24 to the Form of Bid: Performa for Submission of the List of the Goods, Works &
Services Tentatively proposed to be offered with Local Value Addition

(cc)Appendix 25 to the Form of Bid: Detail of Bank Account for Refund of Bid Security.

(dd) Appendix 26 to the Form of Bid: Undertaking by the Bidder regarding technical prop

(ee) Appendix 27 to the form of Bid : Undertaking by the Bidder as per Clause 1.1.3.1

(ff) Appendix 27A to the Form of Bid: Pending Litigation as per Clause 1.1.3.1 v(f) of N
(99)Appendix-28: Declaration by the Bidder in compliance of section 7 and 11 of RT E Ac@éﬁﬁzz/ \

(hh)Appendix-29 to Form of Bid: Mandatory Registrations: EPF, ESIC and Contract | 84our Ditecter '’
. ) e Project) /

by the bidder firm. (Proy / _

(i) Appendix-30 to Form of Bid: Power of Attorney for authorized signatory of bidder firsg® */

(ij) Any further documents which have been requested in accordance with paragraph B4.2 above.
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All original Bid documents issued by JMRC are part of Technical Package except the volume containing
the Bill of Quantities (BOQ/Pricing Document) which shall be filled and submitted in Financial Package.
Bidders should carefully read and note all the conditions and provisions mentioned in original Bid
documents issued by JMRC and it shall be deemed that all the conditions and provisions of these
documents have been included in their Bid submission and accepted to them. The Bid shall be submitted
online by using class-Il/lll digital signature of the authorized signatory of the bidder.

C2.3 The Bidder shall submit with his Bid the documents that are identified in paragraphs C2.3 (a)-

C2.3(i) inclusive. Such documents will be used for the purposes of evaluating and analyzing the
bid but will not form part of the Contract unless the same shall have been expressly incorporated
into the Contract in accordance with paragraphs B 4.1 or B 4.2 above.

(a) Full details of ownership and control of the Bidder;
(b)Bid Submission Programme (see paragraph C8);
(c)Proposed Construction Methods (see paragraphC9);

(d)Details of works including specialized works if already decided to be sub-contracted (see
paragraph C11);

(e)Details of providers of performance guarantees (see paragraph C19);
(f) Details of Contractor’'s Equipment (see paragraph C13);

(g) Proposals for use of Works Areas given to him by submitting the layouts showing fabrication and
storage areas (see paragraph C14);

(h) Any further documents which are requested in writing by the Employer before submission of the
Bid by way of evaluation documents but which are not to form part of the Contract;

(i) Following information shall be furnished:
(A) Civil Engineering Construction works:

(i) Extent of participation by each member of the consortium in terms of percentage of the value
of the proposed Contract.

Member % of participation
A
B
C

(i) The bidder should supply the following information, separately for each member of the
consortium.

one year during the last 07 years (in Rs. equivalent).

(b) Value of the commitments and on-going works, on a yearly basis, pe
Engineering Construction Works, to be completed during the next 28
first date of the month of the Bid submission.

Both (a) and (b) should be updated to price level of last day of the month
month in which the Bid is submitted by assuming 2% inflation on foreign curren
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C2.4 The Employer may get, from the Government, partial or complete waiver of taxes, royalties,
duties, Labour cess, octroi, and other levies payable to various authorities. The successful bidder
(the contractor) shall maintain meticulous records of all the taxes and duties paid and provide the
same with each running bill. In case the waiver becomes effective, the Contractor will be advised on
the process to be followed to obtain the refund from the concerned authority. The Contractor shall
arrange for the remit of the refund to the Employer. In case of failure by the Contractor to remit
such amounts, the same shall be recovered from amounts due for payment to the Contractor.

With the Bid submission, the bidder shall submit the proof of GST registration in the state of
Rajasthan or shall submit an undertaking that he will get registered with GST authorities in the
state of Rajasthan in case of award of LOA to them.

C2.5 Bidders shall quote all prices as per Clause 11.1.1 of GCC.

C2.6 The bidders must note the following:

a) JMRC project is covered under Project Import 98.01 of Custom Tariff Act according to which only
concessional custom duty is payable. The bidder should avail this benefit.

As regards registration under Project Import, after the award of the contract, JMRC may provide
assistance, if requested by the contractor in writing for getting themselves registered for availing
Project Import benefits. The responsibility to avail the concessional benefits under Project Import
shall solely rest with the contractor.

b) Change in Taxes / Duty:
The Contract Price shall be subject to adjustment to take in to account any changes in taxes/duty

to the extent stipulated in SCC clause corresponding to Sub-Clause 11.1.4 of GCC read with sub
clause 11.1.4 of GCC.

c) GST s included in the contract price. The contractor shall maintain details of SGST/UTGST, IGST
& CGST paid to Revenue department of the respective state in which the work is carried out and
submit the following: -

l. Tax Invoice

Il.  GSTR-1 return filled with the respective authority or the form of return as amended by the
Central/State Government time to time & copy of challans in regard to deposit tax.

lll. Certificate of the Chartered Accountant in regard to turnover of the contractor relating to
JMRC project and deposit of due taxes with respective tax authorities.

IV. Relevant abstract of filed GSTR-1 return showing the details of relevant tax invoice
submitted by the contractor.

In view of above, the bidders are advised to quote the price inclusive of all
central/state/local taxes, duties, levies, cess and all other incidental charges required to fulfill the
Bid conditions including statutory deduction viz., TDS towards Income Tax / GST / Labour cess
etc. after considering clause C2.4, C2.5 & C2.6 above.

d) Bid prices shall be quoted in Indian Rupees only.

C3 Form of Bid

The Form of Bid shall be completed and signed by a duly authorized a r@qem&gﬁ%gé/v

representative of the Bidder. If the Bidder comprises a partnership, consortium or a jo¥ turé th 7
Form of Bid shall be signed by a person who is duly authorized by each member o
thereof or by authorized signatory of each member. Signatures on the Form of Bid shall be
witnessed and dated. Copies of relevant powers of attorney shall be attached.
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C4 Outline Quality Plan

The Bidder shall submit Appendix-3 of Form of Bid to form part of his Bid an Outline Quality Plan
illustrating the intended means of compliance with the Employer's Requirements (Volume 3) and
setting out in summary form an adequate basis for the development of the more detailed document
required under Clause 16 of the SCC. The Outline Quality Plan shall contain sufficient information
to demonstrate clearly the proposed method of achieving the Bidder's quality objectives with regard
to the requirements of the Contract.

C5 Outline Safety & Health Plan and Outline Environment Plan

C5.1 The Bidder shall submit Appendix-4 of Forms of Bid to form part of its Bid an Outline Safety &

Health Plan and Outline Environment Plan which shall contain sufficient information to
demonstrate clearly the Bidder's proposals for achieving effective and efficient safety & health
and environment procedures. The Outline Safety & Health Plan and Outline Environment Plan
should include an outline of the safety procedures and regulations to be developed and the
mechanism by which they will be implemented for ensuring Safety & Health and Environment as
required by the Employer's Requirements (Volume 3) and Clause 8 & 9 of the SCC.

C5.2 The Outline Safety & Health Plan and Outline Environment Plan shall be headed with a formal

statement of policy in relation to safety & health and environment and shall be sufficiently
informative to define the Bidder's safety plans and set out in summary an adequate basis for the
development of the Contract specific Site Safety & Health Plan and Site Environment Plan to be
submitted in accordance with Clause 8 & 9 of the SCC.

C5.3 The Bidder may be requested by JMRC in writing to amplify, explain or develop his Outline

Safety & Health Plan and Outline Environment Plan prior to the date of acceptance of the Bid
and to provide more details with a view to reaching provisional acceptance of such plans.

C5.4 C&D Waste Management and Use of Recycled Products in Jaipur/Rajasthan. -

Regarding Construction and Demolition (C&D) Waste management and use of recycled products
in Jaipur/Rajasthan, the bidders must note that;

a) They have to devise appropriate measures for management of Construction and Demolition
(C&D) Waste generated including its processing and for using the recycled products in the best
possible manner. The Bidder shall adhere to the Construction & Demolition (C&D) Waste
Management Rules, 2016 notified by Govt. of India. The bidder should also take note of advisory
of Govt. of Rajasthan in combating and mitigating climate change phenomenon and giving high
priority to Swachh Bharat Mission of Govt. of India.

b) Refer Clause No. 52.7.3 of Conditions of contract on Safety & Health and Environment.

c) Compliance certificate and details of compliance of these conditions shall be submitted by the
Contractor along with respective running account bill. The payment of running account bill shall
be released by the Employer after verification and Certification by the Engineer.

d) The bidder will have the option of getting their C&D waste disposed at recyg s got
installed by JMRC, any of the PMC or other agencies at their option an ?elr {U/St\
The bidder will also have option of establishing their own plant during mmmmf :
contract within the land allocated for project if establishing such plant i 3

submit proof of disposal of C&D waste at any of such C&D waste recycling plants along
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with each RA bill.

e) Incase C&D waste recycling plant is not available the C&D waste shall be disposed of in
accordance with Clause No. 52.7.3.12 of Conditions of contract on Safety & Health and
Environment.

C6 Bidder's Technical Proposals

C6.1 The Bidder shall submit as Appendix-5 of FOB to form part of its Bid, the Bidder's Technical
Proposals as described in Clause C2, and Annexure 1 of this ITB.

C6.2 The Bidder shall be required to amplify, explain and develop the Contractor's Technical Proposals
in substantially greater detail during the Bid evaluation period such that they may be confirmed as
complying clearly with the Employer's Requirements (Volume 3) and, in accordance with
paragraph B4.2 herein, can be incorporated into the Contract. Only those aspects of the
Contractor’s Technical Proposal that the Employer (at his sole discretion) considers clearly
conforming, will form part of the Contract.

C7. Designer
C7.1 The Bidder should note the requirements of warranties and obligations contained in Clause 5.2 of
GCC.

C7.2 The design of the temporary Works shall be undertaken by a designer (the Designer) who has
experience in the design of temporary works. During execution of work, if at any stage the
performance of approved DDC is not found satisfactory, the contractor shall change the DDC with
prior permission of JMRC. The designer will certify the temporary works design and as built
drawings, if this work is to be carried out by others and he will do regular inspection of the works to
confirm that the construction complies with the intent of the design.

C8. Bid Programme

C8.1 The Bidder shall submit with his Bid as Appendix 14 of FOB, a Bid Programme which shall
indicate how the Bidder intends to organize and carry out the Works and achieve Stages and
complete the whole of the Works by the appropriate Key Dates. Detailed requirements for the
Bid Programme are set out in Annexure-2 to these Instructions to Bidders.

C8.2 The Bid Programme shall be prepared in terms of weeks from the Date given in Letter of
Acceptance or the Employer’s Notice to Proceed.

C8.3 The Bid Programme shall not in any event be construed as a submission of the Works
Programme under Clause 7 of the SCC.

C9 Manufacture, Installation and Construction Methods

C9.1 The Bidder shall submit with his Bid, the methods by which the Bidder intends to construct the
Works, whether on the Site, off-site but in India, or offshore. The construction methods to be
employed will be analyzed during Bid evaluation and their descriptions shall be in sufficient
detail to allow a full appreciation of the Bidder's proposals in relation to all aspects of the Works.
Details shall be given of the locations and arrangements for offshore work, the facilities available
and any undertaking from others which the Bidder has in such matters.

C9.2 Maintenance

C9.2.1 The Contractor shall be responsible for maintaining the Works until final hand over to the
Employer and for the provision of relevant maintenance manuals and drawings.

C9.2.2 The Contractor shall be responsible for making good any and all defects of m ?@\ @Br.,
workmanship, in the Works for the period stated in the General Cond|t|ons of Contréeg

the Contract, until the issuance of a Taking-Over Certificate.
Director

(Proiect)/'
& 7

C10. Payment Schedule:

The payment for items given in Bill of Quantity (Volume 6) shall be made on the basi
executed quantities.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

C11. Sub-Contracts

C11.1 Sub-contracting, excluding design work shall be generally limited to 50% of the Contract price.
The terms and conditions of sub-contracts and the payments that have to be made to the sub-
contractors shall be the sole responsibility of the Contractor.

C11.2 For sub-contracts exceeding Rs.5 million, it will be obligatory for the Contractor to obtain a
Notice of No Objection from the Engineer to the identity of the sub-contractor. The value of each
sub-contract shall be provided by the Contractor to the Engineer. The Contractor shall certify
that the cumulative value of the sub-contracts (including those up to Rs. 5 million each) awarded
is within the aforesaid 50% limit. In this regard the Bidder’s attention is invited to Clause 4 of
SCC.

C11.3 The Terms and Conditions of the sub-contract are the sole prerogative of the Contractor and are
deemed to be included in the contract price.

C12. Staffing Schedule and Related Details

C12.1 The Bidder shall submit with his Bid (Appendix-7 of Form of Bid) a staffing schedule containing
the names, qualifications, professional experience and corporate affiliation of all proposed
management personnel (above the level of shift supervisor) and specialists for this work. Details
shall be included for all such personnel whether directly employed or engaged on a consultancy
or advisory basis and whether associated with the design or the construction of the Works. The
submission shall include a provisional management structure and organization chart showing
areas of responsibility, relative seniorities and lines of reporting. The proposed staffing plan
shall be in conformity with the Annexure 3 and Annexure 4 of ITB.

C12.2 The Bidder shall include his proposals for his Co-ordination Control Team and include the name
and qualifications of the Team Leader responsible for the interface co-ordination with
Designated Contractors.

C12.3 The key staff for execution of this work shall be from that member of the JV/Consortia who has
the experience of similar work and on whose experience the JV/Consortia qualifies the criteria of
work experience. If the JV qualifies on the credentials of work eligibility by the foreign partner,
then the Project Manager deployed shall be an expatriate having minimum 15 years of total
experience out of which 05 years should be in projects of similar nature as mentioned in
Annexure-3 & Annexure- 4 of ITB. The Project Manager must be involved actively in the
project execution. He will be required to attend all meetings/inspections conducted by JMRC
officials or its Engineer. He must take prior permission from Engineer for obtaining leave during
his tenure as Project Manager. In case the JV does not follow these instructions, action shall be
initiated under the conditions of contract to impose penalty or to terminate the contract. The
JV/Consortium members shall submit undertaking to this effect in Appendix-6A of Form of Bid.

In case the successful bidder is a JV/Consortium having a foreign partner and if the experience
of civil works for the purpose of qualifying the minimum eligibility criteria is fulfilled by the-feiei

fulfillment of the condition of deployment of key staff and the expatriate Project

project. Director

ect
The foreign partner shall submit bank guarantee from their respective bank gcc %Pr%‘ k/
guarantee executed from the bank accounts of JV/Consortium or any other bank 3o
not be accepted.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

This bank guarantee shall be valid up to the completion period of the contract and shall be from
Scheduled commercial Bank (including Scheduled Commercial Foreign Banks) in India in the
currency in which the contract price is payable. This Bank Guarantee shall be furnished to the
employer within 30 (thirty) days of receipt of the Letter of Acceptance. The form of this Bank
Guarantee provided in Annexure-7A of ITB.

C13. Contractor's Equipment

C13.1 The contractor shall deploy plants and equipment required to complete the work as per the
schedule and within the completion period with minimum of numbers given in Annexure-5 of
ITB.

C14. Proposals for Use of Work Areas

C14.1 The Bidder shall note the requirements of the Right to fair compensation and transparency in
Land Acquisition, Rehabilitation and Resettlement Act, 2013.

C14.2 The Bidder shall note the provision contained in the Employer’s Requirements.

C14.3 The Bidder is to note that the Contractor will be fully responsible for the provision of all utility
services like water, electricity, sewerage etc necessary for the construction and completion of the
Works.

C15. Pricing Document

C15.1 The Pricing Document is included in Bill of Quantities; Volume 6. The Bidder shall complete the
Pricing Document in accordance with the instructions given in Bill of Quantity/Pricing Document.
The completed Pricing Document including price of minor deviations in Annexure-13A of BOQ
for such deviation as mentioned in Appendix-13 of FOB shall be submitted.

C15.2 The price of each such minor deviation will be the price which the bidder agrees to offer to the
employer from his quoted offer in BOQ if deviation is agreed by the employer. Any such
deviation without a price shall not be considered and will be treated as withdrawn by the bidder.
Any other deviation mentioned anywhere in the submission other than in Appendix-13 of FOB
shall be considered as if mentioned inadvertently by the bidder and shall be considered as
withdrawn without any confirmation from the bidder.

C15.3 The Bidder is to note the S.No. (iv) of Appendix-1 of FOB for Liquidated Damage for delay in
completion of the work.

C16. Currencies of Bid and Payment
C16.1 The Bidder shall give his priced offer for BOQ in Indian Rupees Only.

C17.Bid Validity

extension.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

C18.Bid Fee / Bid document cost and Bid Security

C18.1.1 Bid fee / Bid document cost:

The instrument type for payment of Bid fee/Bid document cost and E-Bid fee is to be done only by
RTGS, NEFT & IMPS. No other mode of payment will be accepted. The detail of Bank account of
JMRC to facilitate the payment is mentioned at C18.1.4 below. The bidders will be required to
upload scanned copies of transaction of payment of Bid fee/Bid document cost and E-Bid including
e-receipt (clearly indicating UTR No. and Bid reference i.e. NCB No.JP/[EW/1C&1D (Elevated)/02R
must be entered in remarks at the time of online transaction of payment, failing which payment may
not be considered) to be uploaded in online bid submission. No copies of transaction of payment
are required to be sent to the office of JIMRC.

Note: The payment of the Bid cost is acceptable from any account. However, bidder shall submit
such transaction details along with their Bid submission on e-procurement portal before due date. If
the same transaction reference number has been submitted for more than one bids, all such bids
shall be considered ineligible and summarily rejected.

C18.1.2 Deleted.
C18.1.3 Bid security:-

(1) In case of open competitive bidding, two-stage bidding, rate contract, electronic reverse auction, bid
security shall be 2% or as specified by the State Government of the estimated value of subject matter of
procurement put to bid. In case of Small-Scale Industries of Rajasthan it shall be 0.5% of the quantity
offered for supply and in case of sick industries, other than Small Scale Industries, whose cases are
pending with Board of Industrial and Financial Reconstruction, it shall be 1% of the value of bid.
Concessional bid security may be taken from registered bidders as specified by the State Government.
Every bidder, if not exempted, participating in the procurement process shall be required to furnish the bid
security as specified in the notice inviting bids.

[(2) In lieu of bid security, a bid securing declaration in the form provided in annexure 6 B of ITB shall
be submitted with the sealed bid by the following category of Bidders.

(i) Departments/Boards of the State Government or Central Government;

(ii) Government Companies as defined in clause (45) of section 2 of the Companies Act, 2013;

(i) Company owned or controlled, directly or indirectly, by the Central Government, or by any State
Government or Governments, or partly by the Central Government and partly by one or more State
Governments which is subject to audit by the Auditor appointed by the Comptroller and Auditor-

General of India under sub-section (5) or (7) of section 139 of the Companies Act, 2013;

(iv) Autonomous bodies, Registered Societies, Cooperative Societies which are owned or controlled or
managed by the State Government or Central Government; or]

(3) Bid security instrument or cash receipt of bid security or a bid securing declaration shall

necessarily accompany the sealed bid.

not be adjusted towards bid security for the fresh bids. The bid security originally eg Si
however, be taken into consideration in case bids are re-invited.

(5) The instrument type for payment of Bid security for bids having NIB value greate
crores can be done by Demand Draft, Banker's Cheque, Fixed Deposit Receip
Guarantee, RTGS, NEFT & IMPS deposit.

f.

a) In case of RTGS/NEFT & IMPS transactions, bidders will be required to upload the scanned copies
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

of transaction of payment of Bid security at the time of online bid submission. No copies of
transaction of payment are required to be sent to the office of JIMRC. The detail of Bank account of
JMRC to facilitate the payment is mentioned at C18.1.4 below.

Note: Bidders to note that the payment of Bid security shall be made from the account of bidder
only. However, in case of JV/ Consortium, the Bid security can either be paid from JV/Consortium
account or one of the constituent member of JV/Consortium.

If Bid security has been made form other than the account mentioned above, same shall not be
accepted and all such bids shall be considered ineligible and summarily rejected.

b) In case of submission of Bid security in one of the following forms, “Original’ is to be submitted in
the office of JMRC within due date and time of submission as mentioned in clause 1.1.2 of NIB.

(i) Irrevocable bank guarantee issued by a Scheduled Commercial bank based in India or from a
branch in India of a scheduled foreign bank in the form given in Annexure-6 to Instruction to
Bidders (ITB).

(ilDemand Draft / Pay Order / Bank Draft in favour of “Jaipur Metro Rail Corporation Ltd.” payable
at Jaipur from a Scheduled Commercial bank based in India,

(iii)Fixed Deposit Receipt (FDR) of a Scheduled Commercial bank / Post office based in India duly
pledged in favour of “Jaipur Metro Rail Corporation Lid.”

The Bid Security shall remain valid up to the date specified under the Clause 1.1.2 (key details) of
NIB.

In case of JV/Consortium the bid security shall be either in the name of JV/Consortium or in the
name of any of the constituent substantial member. In case the Bank Guarantee / FDR is submitted
in the name of any of the constituent substantial member then, the bidder shall also submit
undertaking as per Annexure-6A of ITB. The Bid Security shall remain valid up to the date
specified under the Clause 1.1.2 (key details) of NIB. The Bid security shall be submitted in a
sealed envelope clearly marked on top “Bid Security for NCB No.JP/EW/1C&1D
(Elevated)/02R”.

C18.1.4 To facilitate payment of Bid Fee and Bid Security through RTGS, NEFT & IMPS , the details of
bank account of JMRC is mentioned below:

Name of Bank’s Address Account Name Account IFSC code
Bank &No. Type
ICICI Bank. | Khanij Bhawan, Tilak Marg, Jaipur Metro Rail
] C-Scheme, Jaipur-302005, Corporation Ltd.

Branch:- Rajasthan Current | ICIC0006786
Tilak Marg, A/C:678605111973 e
C-Scheme, O wral 9:’?”’1

Jaipur. o D
/:‘: m - \F
e

=2
Offers submitted without the Bid Security or with invalid Bid Security shall be rejectefl @litrighfre ctor "’

. _ . . . ~\ (Pr lebtr/
C18.2 If an acceptable Bid Security is not submitted by a bidder as mentioned above, he |:’>| §) 0

shall not be opened and if opened then it will NOT be evaluated. No post bid clariflcation shaII
be sought on Bid security.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

C18.3 The Bid Security of the successful Bidder shall be returned upon the execution of the Contract
and on the receipt by the Employer of the Performance Security in accordance with Sub-Clause
4.2 of the GCC.

C18.4 The bid security of unsuccessful bidders shall be refunded soon after final acceptance of
successful bid and signing of Agreement and submitting performance security (Rule-
42(10) of RTPPR-2013). Bidder is required to submit Appendix-25 for refund of Bid Security, if
the same has been submitted in the form of Demand Draft/ Banker's Cheque or by RTGS/
NEFT/ IMPS deposit.

C18.5 The Bid Security shall be forfeited: (Rule-42(11) of RTPPR-2013)
(a) when the bidder withdraws or modifies its bid after opening of bids; or

(b) if the Bidder does not accept the correction of his Bid price, pursuant to Sub-paragraph E 5.2
below;

(c) if the successful Bidder refuses or neglects to execute the Contract after issue of LOA or fails
to furnish the required Performance Security or fails to commence the work within the time
specified by the Employer.

(d) However, if the Bidder withdraws his Bid after opening of his financial package (in two package
system) during the period of validity of his Bid or breaches any provision of code of integrity
prescribed for bidders specified in the RTPP-Act-2012 and Chapter VI of RTPP rules, 2013, or in
case of (c) above, beside forfeiture of Bid security, the bidder shall not only be debarred from
participating in the re-Bid of same work but also will be debarred from participating in any Bid of
JMRC for a period of three year from the date of withdrawal of his Bid or from date of issue of letter
of annulment of LOA, as the case may be.

C19.Performance Guarantee, Undertaking and Warranties
Please refer clause 3 of S.C.C and Rule 75 & 75A of RTPPR-2013.

C20. Labour
The Bidder's attention is especially drawn to Clause 6 of the GCC in relation to the responsibility
of the Contractor for obtaining an adequate supply of labour, their Rates, Wages and Conditions.
C21. Other Contractors

The Bidder's attention is drawn to the requirement that access to the Site or parts of the Site will,
from time to time, have to be shared with other contractors carrying out works on, or in the vicinity
of the Site.

C22. Insurance
The Bidder's attention is drawn to the provisions contained in Clause 15 of the General
Conditions of Contract.
C23. Bid Index

The Bidder shall include with his Bid an index which cross refers all of the _{gf loy ’,>B|d \
requirements elaborated in these documents to all the individual sections within| Gnt :
No.JP/EW/1C&1D(Elevated)/02R Technical Package and Conigact (Dpirro;a
No.JP/EW/1C&1D(Elevated)/02R. Financial Package which the Bidder inten S,

responses to each and every one of those requirements.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

C24. Pre-Bid Meeting
C24.1 A Pre-Bid meeting shall be held on the date and location given in the Key details of NIB.

C24.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that
may be raised at that stage.

C24.3 The bidder is requested to submit any question in writing or by facsimile, to reach the Employer
not later than the last date of seeking clarification as mentioned in key details of NIB.

C24.4 The text of the questions raised by all the bidders and the responses given will be transmitted
without delay to all purchasers of the Bid Documents. Any modification of the Bid Documents
listed in paragraph B1 which may become necessary as a result of the Pre-Bid meeting shall be
made by the Employer exclusively through the issue of an Addendum pursuant to paragraphB4.

C24.5 Non-attendance at the Pre-Bid meeting will not be a cause for disqualification of a Bidder.
C25 Format and Signing of Bid

C25.1 The Bidder shall prepare and submit their Bid comprising of (but not limited to) documents
described in paragraph C2 of these Instructions.

C25.2 All documents which are to be submitted as scanned documents shall be typed or written in
indelible ink (in the case of copies, legible photocopies are also acceptable and all the pages
shall be signed by a person or persons duly authorized to sign on behalf of the Bidder before
scanning and uploading (in .pdf format), pursuant to sub-paragraphs A4.1, as the case may be.
All pages of the Bid, where entries or amendments have been made, shall be initialed and dated
by the person or persons signing the Bid.

C25.3 Documents submitted in Bid submission shall contain no alterations, omissions or additions,
except those to comply with instructions issued by the Employer, or as necessary to correct
errors made by the Bidder, in which case such corrections shall be initialed and dated by the
person or persons signing the Bid before scanning and uploading/submitting.

C26. Pricing of Conditions, Qualifications, Deviations etc.

C26.1 The bidder should submit his Bid which conforms to the Bid documents without material
deviation(s) or reservation(s). Where, however, the bidder gives his offer subject to certain
conditions, qualifications, deviations etc., and the bidder shall provide such details in the format
prescribed in Appendix-13 of FOB and price schedule for unqualified withdrawal corresponding
these deviation(s) shall separately be furnished in the format prescribed in Annexure-13A of
BOQ .Bids not accompanied by such price schedule shall be considered as
deviation(s)/conditions are withdrawn.

C26.2 Bidders shall note that except for deviation(s) listed in Appendix-13 of FOB, the Bid shall be
deemed to comply with all requirements in the Bid documents without any extra cost to the
Employer irrespective of any mention to contrary, anywhere else in the Bid document.

D. Submission of Bids
D1 The bidder shall submit their Bid on-line on e-bidding website specified under the ClaF:

details) of NIB.

D1.1  Only “Bid Security” of format stated in clause C 18.1.3 (b) shall be submitted \
physical form) as described below:

Director

. p ias /
|g,(1.n’a%9(1}‘.)/* ,

D1.2 The bidders will be required to upload scanned copies of transaction of payment of Bid fee/Bid
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

document cost and E-Bidding processing fee at the time of online bid submission and No
copies of transaction of payment are required to be sent to the office of Director
(Project)/JMRC.

D1.3 The bidder shall seal the “Bid Security” of format stated in clause C 18.1.3 (b) in an envelope,
bearing the following identification for Bid Security:

“BID SECURITY”

“Bid Reference No “Contract NCB No.JP/EW/1C&1D(Elevated)/02R: “ Design and
Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead
end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of
Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water
supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure and
Roof Sheeting Works and E&M works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India. ” and submit the same before date and time of submission of Bid mentioned in
NIB at the address mentioned below. The bidder shall mention his Name and address on above
envelope also.

The Director Project,

Jaipur Metro Rail Corporation Ltd.,
1st Floor, A-Wing, Admin Building,
Mansarovar Metro Depot, Bhrigu Path,
Mansarovar, Jaipur-302020

D1.4 It shall be the responsibility of the bidder / bidder to ensure that the envelope containing ‘Bid
Security ’is submitted to the office of the Director (Project)/JMRC at above-mentioned
address before the prescribed dead line.

D1.5 ‘Bid Security’ submitted after due date and time shall not be accepted and online bids of such
bidders shall liable to be rejected summarily.

D1.6 JMRC will not be responsible for delay, loss or non-receipt of ‘Bid Security ’sent by post / courier.

D1.7 JMRC shall not be responsible for ‘Bid Security 'delivered to any other place / person in JMRC
(like Tapal / DAK section etc) other than the designated officer and does not reach the
designated officer before the dead line for submission.

D1.8 The Employer may, at his discretion, extend the deadline for submission of bids by issuing an
amendment, in which case all rights and obligations of the Employer and the Bidder previously
subject to the original deadline will thereafter be subject to the deadline as extended.

D2 Late or Delayed Bids
D2.1 Bids have to be uploaded on e-bidding portal https://eproc.rajasthan.qov.in

Rail Corporation Ltd., at Jaipur, Rajasthan. It shall be the responsibility of the b
ensure that his Bid security reaches the designated officer before the dead line fot ®\b

D2.2 JMRC will not be responsible for any delay, Internet connection failure or any erroN® u

date and time of Bid submission to avoid any problems and last minute rush.

CONTRACT NCB No: JP/EW/1C&1D (Elevated)/02R/Volume-1/ITB Page 18 of 60



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

D2.3. Submission of Bids shall be closed on e-bidding website https://eproc.rajasthan.gov.in at the
date & time of submission prescribed in NIB after which no Bid shall be accepted. “Bid Security”
submitted after due date and time shall not be accepted and online bids of such bidders shall
liable to be rejected summarily.

D2.4. JMRC will not be responsible for delay, loss or non-receipt of “Bid Security” sent by post /
courier.

D2.5. JMRC shall not be responsible for “Bid Security” delivered to any other place / person in JMRC
(like Tapal / DAK section , etc.) other than the designated officer and does not reach the
designated officer before the dead line for submission.

D2.6. The Employer may, at his discretion, extend the deadline for submission of bids by issuing an
amendment in accordance with paragraph B4, in which case all rights and obligations of the
Employer and the Bidder previously subject to the original deadline will thereafter be subject to
the deadline as extended.

D3 Modification, Substitution and Withdrawal of Bids

D3.1Except where expressly permitted by these Instructions, the Bidder shall not make or cause to be
made any alteration, erasure or obliteration to the text of the documents prepared by the
Employer and submitted by the Bidder with or as part of his Bid.

D3.2. No Bid shall be allowed to be modified by the Bidder after the deadline for submission of bids.
D3.3. The Bid submitted online will be taken as a final bid.

D3.4. Withdrawal of a Bid during the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified in the Form of Bid shall result in the forfeiture of
the Bid Security.

E. Bid Opening and Evaluation

E1 Bid Opening

E1.1 The Employer will, keeping in view the Rule 63 & 65 of RTPP Rules 2013 complied up to date, will
carry out technical evaluation of submitted technical proposals to determine that the bidder has a
full comprehension of the work of the contract. Where a Bidder’s technical submittal has a major
inadequacy, his Bid will be considered to be non-compliant and will be rejected. Envelopes
containing “Bid Security” of format stated in clause C 18.1.3 (b) will be opened first. Bids of those
bidders who have not submitted valid “Bid Security” shall be considered as non-responsive and
liable to be rejected summarily.

E1.2. The Bids shall be opened online by the opening committee on due date and time of Bid opening.
On opening of the Bid, JMRC will first check the Bid cost, E-Bidding Processing Fee and Bid
security through online mode by cross verifying with the hard copy submitted or with the details of
online transaction.

E1.3. The Technical Package of all bidders who have submitted a valid Bid security, E-Bid Processing
Fee and cost of Bid document shall be opened in the presence of representatives of bidders who

Project, JMRC at Jaipur. Bidders may visit e-procure 5

https://eproc.rajasthan.gov.in to know latest Technical Opening information afte/corfijletion of® %

opening process. If such nominated date for opening of Bid is subsequently deglZifed :,‘{Is’ublicZ\,D

Holiday by the Employer, the next official working day shall be deemed as the dgg %Brre&fm%{)ofv
re of t

*

b4

foregoing instructions may not be considered.
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E1.4. The bidders name, details of the Bid security and such other details as the Employer or his
authorized representative, at his discretion, may consider appropriate will be announced at the
time of Bid opening.

E1.5 The Financial Package(s) which bidder(s) have uploaded online will be opened on a subsequent
date after evaluation of technical packages. Financial packages of only those bidders whose
submissions are found substantially responsive and technically compliant as per clause E4 of
ITB will be opened. The time of opening of financial package shall be informed though website
only. Bidder can visit to e-procurement website https://leproc.rajasthan.qov.in for further
information.

E2. Confidentiality of Bid Information and Copyright

E2.1 Except the public opening of bids, information relating to the evaluation of bids and
recommendation of contract award shall not be disclosed to Bidders or any other persons not
officially concerned with such process until information on Contract award is communicated to all
Bidders.

E2.2.1 Any effort by a bidder to influence the Employer/Engineer in the process of examination,
clarification, evaluation and comparison of bids and in decisions concerning award of contract,
may result in the rejection of the bidders Bid.

E2.2.2 Notwithstanding Clause E2.2.1, from the time of Bid opening to the time of Contract award, if
any bidder wishes to contact the Employer on any matter related to the bidding process, it may
do so in writing to JMRC.

E3 Clarification of Bids

To assist in the examination, evaluation and comparison of bids, the Employer may, at his
discretion, ask any bidder for clarification of his Bid, including breakdown of unit rates. The request
for clarification and the response shall be in writing or by facsimile, but no change in the price or
substance of the Bid shall be sought, offered or permitted except as required to confirm the
correction of arithmetic errors discovered by the Employer in the evaluation of the bids in
accordance with paragraphES.

E4 Evaluation of Bids
Bid Security and Technical packages will first be evaluated which will cover following:

E4.1 General Evaluation: First of all it will be determined whether each Bid is accompanied with the
valid Bid security i.e. the required amount and in an acceptable form. Bids not accompanied with
the valid Bid security shall be rejected and may not be evaluated further. Other aspects of
general evaluation will be done as per Clause 1.1.3 of NIB and clauses A4.1, A4.2, A4.3 and A5
of ITB.

in Clause 1.1.3.2 of NIB and “Bid Capacity” criteria as laid down in Clause
Bidders, which do not qualify in any of the minimum eligibility criteria or Bid ¢
shall not be considered for further evaluation and shall be rejected.

certified documents and data in audited balance sheet, the data from the audited bai
shall prevail.
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E4.3 Evaluation of Responsiveness

The employer will determine whether each Bid is substantially responsive to the requirements of the
Bid Documents i.e. it conforms to all terms, conditions and specifications of the Bid document. In
case of any inconformity, the Bid shall be disqualified and rejected.

E4.4 Evaluation of Material deviation or reservation

Each Bid shall be evaluated for any material deviation or reservation. Material deviation or
reservation is one:

e which contains unauthorized changes to the Memorandum of Understanding from the
Memorandum of Understanding accepted for Pre-qualification (Applicable in case of Pre-qualified
bids only); or

e which contains any deviation in Bid security with regards to amount, validity & encashability; or
e which affects in any substantial way, the scope, quality or performance of the works; or

e which limits in any substantial way, is inconsistent with the Bid Documents, the Employer’s right or
the Bidder’s obligations under the Contract; or

e whose rectification would affect unfairly the competitive position of other bidders presenting
responsive bids; or

Bid having any material deviation or reservation shall be disqualified and rejected.
E4.5 Evaluation of qualifying conditions
A Bid containing any qualification which

e seek to shift to the Employer, another Government Agency or another contractor all or part of the
risk and/or liability allocated to the contractor in the Bid Documents; or.

e include a deviation from the Bid Documents which would render the Works, or any part thereof,
unfit for their intended purpose; or

o fail to submit a workable methodology and programme to suit the local conditions; or

o fail to commit to the date specified for the completion of the Works, will be deemed non-conforming
and shall be rejected.

E4.6 Evaluation of Technical Proposal & other technical data: (Rule-63 of RTPPR-2013)

E4.6.1 The Employer will evaluate the technical suitability and acceptability of the proposals as per the
employer’s requirements. The evaluation shall be based on the documents submitted as per
clauseC-2.2&C-2.3and bid security as per clauseC-18 of ITB.

E4.6.2 Where a bidder’s technical submittal has major inadequacies his Bid will be considered to be
non-compliant and will be rejected.

(Proiect)/

e i *
t hid r

deviation or reservation.
E4.8 If any Bid is rejected, pursuant to paragraph E4.7 above, the Financial Package of !
shall not be opened.
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E4.9 The decision of the Employer as to which of the bids are not substantially responsive shall be
final.

ES5. Evaluation of Financial Proposals. (Rule-65 of RTPPR-2013)

E5.1.1 All technically acceptable bids will be eligible for opening of their financial proposals. The
Employer shall notify all technically qualified Bidders regarding opening of the financial proposal,
such bidders may witness the financial opening. The financial proposal(s) will then be opened
online through website. Bidders can also check financial proposal of other bidders online.

E5.1.2 The evaluation of Financial Proposals by the Employer will take into account, in addition to the
Bid amounts, the following factors:

a) Arithmetical errors corrected by the Employer

b) Such other factors of administrative nature as the Employer may consider to have potentially
significant impact on contract execution, price and payments, including the effect of items or
unit rates that are unbalanced or unrealistically priced.

E5.1.3 Offers, deviations and other factors, which are in excess of the requirements of the Bid
documents or otherwise will result in the accrual of unsolicited benefits to the Employer, shall not
be taken into account in Bid evaluation.

E5.1.4 Price adjustment provisions applicable during the period of execution of the contract shall not be
taken into account in Bid evaluation.

E5.1.5 Evaluation of financial offer will be based on quantities in Bill of quantities (BOQ) and rates
quoted. Any alteration in BOQ will not be given any cognizance.

E5.2 Correction of Errors (Rule-64 of RTPPR-2013)

E5.2.1 Bids determined to be technically acceptable after technical evaluation will be checked by the
Employer for any arithmetical errors in computation and summation during financial
evaluation. Errors will be corrected by the Employer as follows:

a) If there is a discrepancy between the unit price and the total amount derived from the
multiplication of the unit price and the quantity, the unit price as quoted will normally govern
unless in the opinion of the Employer there is an obviously gross misplacement of the
decimal point in the unit price, in which event, the total amount as quoted will govern; and

b) if there is a discrepancy in total corresponding to the addition or subtraction of
subtotals, the subtotals shall prevail and the total shall be corrected; and

c) If there is a discrepancy between amounts in figures and in words, the amount in words will
govern in case of physical form of bidding unless the amount expressed in words is
related to an arithmetic error, in which case the amount in figures shall prevail subject
to clause (a) and (b) above. However, in case of e-bidding, amount in figures will govern:
and

l?*.
and the Bid security shall be forfeited. z

) W
(B2

Director

(Proiect)/' _
& 7

d) If a Bidder does not accept the correction of errors as outlined above, his Big' @ilt'be rejecten%

E5.3 Comparison of Bids

.;:-

5

)

-~
Bids will be compared in Indian Rupees only.

E5.4 Deleted.
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E5.5 For the purpose of comparative evaluation of bids received, the sum total of following shall be
considered:-

(iYThe amount quoted as lump sum by the bidder for the given schedule-A, and

(ii)The total amount worked out from the quoted percentage (above/below/at par) by the bidder for

the given Schedule-B & C.
The total value of above thus obtained in equivalent INR shall be compared amongst various

bidders to determine the lowest evaluated Bid.

E5.6 If the lowest bidder as evaluated as per E5.5 has given some minor deviations then the
Employer has right to accept some or all such minor deviation and the offer of the lowest will be
reduced by the price of such accepted deviations.

E5.7 The Employer reserves the right to accept or reject any variation, deviation. Variations,
deviations and other factors which are in excess of the requirements of the Bid Documents or
otherwise result in the accrual of unsolicited benefits to the Employer shall not be taken into
account in Bid evaluation.

E6 Indigenisation

E6.1 Bidders are encouraged to involve domestic firms in the Contract organization and procurement
processes.

F Award of Contract (Rule-70 of RTPPR-2013)
F1 Award

F1.1 Subject to paragraph F2, the Employer will award the Contract to the Bidder whose Bid has
been determined to be substantially responsive and compliant to the requirements contained in
the Bid Documents as per paragraph E4 and who has offered the Lowest Evaluated Bid Price as
per paragraphE5.5

Subjected to Section 15 of RTPP Act and Rule 69 of RTPP Rules the procuring entity reserves
the right to negotiate with the lowest bidder.

F2 Employer's Right to Accept any Bid and to Reject any or all Bids

F2.1 The Employer is not bound to accept the lowest or any Bid and may at any time by notice in
writing to the Bidders terminate the bidding process.

F2.2 The Bidder should note in particular that without prejudice to the Employer’s other rights under
the Contract and the Bid Security, the Employer may terminate the Contract under Clause 4.2 of
the GCC in the event that the Bid is accepted but the Bidder fails to submit the required
Performance Security or Additional Performance Security (As per Rule-75 & 75A of RTPPR-
2013) or other specified documents or fails to execute the Contract Agreement as per clause F4
(Rule-76 of RTPPR-2013).

F3 Notification of Award (Rule-70 of RTPPR-2013)

F3.1 Prior to the explry of the perlod of B|d val|d|ty prescribed by the Employer, the Em @/GF%GW
a8 alRdreciné
Conditions of Contract called ‘the Letter of Acceptance/Award) shaII name the ﬁ’n mE‘i“.‘e[HQ/ ,

RIPUR
and guarantee of the works by the Contractor as prescribed by the Contract (herelnafter ar
the conditions of Contract called ‘the Contract Price’). The “Letter of acceptance” will be sent in
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duplicate to the successful Bidder, who will return one copy to the Employer duly acknowledged
and signed by the authorized signatory, within one week of receipt of the same by him. No
correspondence will be entertained by the employer from the unsuccessful bidders.

F3.2. The Letter of Acceptance will constitute a part of the contract.

F3.3 Upon “Letter of acceptance” being signed and returned by the successful Bidder as per Clause
F3.1, the employer will promptly notify the unsuccessful Bidders and discharge / return their Bid
securities. (Rule-42 of RTPPR-2013)

F4 Signing of Agreement

The Bidder should note that in the event of acceptance of the Bid, the Bidder will be required to
execute the Contract Agreement in the form specified in Special Conditions of Contract with such
modifications as may be considered necessary at the time of finalization of the contract within a
period of 30 days of submission of Performance Security or 60 days from the date of issue of the
Letter of Acceptance whichever is later.

F5 Performance Security & Additional Performance Security (Rule-75 & 75A of RTPPR-2013)

F5.1 The Performance Security required in accordance with Clause 4.2 of the GCC shall be for 10%
of the Contract Price from the Scheduled commercial Bank (including Scheduled Commercial
Foreign Banks) in India in the currency in which the Contract Price is payable. The Performance
Security shall be furnished to the Employer within 30 (thirty) days from date of issue of the
Letter of Acceptance. The form of Performance Security is provided in Annexure-7of ITB.

The required Performance Security for the sum mentioned above may be submitted in any one
of the following forms:

(a) Irrevocable bank guarantee in the prescribed format, given in Annexure-7 of ITB, issued by a
Scheduled Commercial Bank based in India or from a branch in India of a Scheduled foreign
bank. The bank guarantee must be issued on the Structured Financial Messaging System
(SFMS) platform. A separate invoice of the BG will invariably be sent by the issuing bank to the
Employer’s bank through SFMS. The details of Employer’s bank are as under:

ICICI BANK LTD; Jaipur Metro Rail Corporation Ltd.
Branch:-Tilak Marg, C-Scheme, Jaipur.

Khanij Bhawan, Tilak Marg, C-Scheme, Jaipur-302005, Rajasthan.
A/C:678605111973

IFSC: ICIC0006786

The bank guarantee issued on the SFMS platform shall only be acceptable to the Employer.

(b) Bank Draft in favour of Jaipur Metro Rail Corporation Ltd. payable at Jaipur from a Scheduled
Commercial Bank based in India.

(c) Fixed Deposit Receipt (FDR) of a Scheduled Commercial bank / Post offices based in India duly
pledged/lien in favour of Jaipur Metro Rail Corporation Ltd.
This FDR shall be in the name of the contractor and JMRC and the contractor canno

mature this FDR without the discharge letter/NOC/approval of JMRC. Also, JMRC ¢ z: A
FDR without the approval of the contractor in case of non-compliance of terms of th& £onfract. The..
confirmation of the same will invariably be sent by the issuing bank directly to JMRC 'jéﬁua
format of Annexure-7B. Director I
In case of joint venture/consortium, the Performance Security is to be submitted e(ﬁéﬁ‘!@%@/ _
. & 7

the JV / Consortium. However, splitting of the performance security (while ensuring.#he“sssuiity
is in the name of JV / Consortium) and its submission by different members o
Consortium for an amount proportionate to their scope of work is also acceptable.

CONTRACT NCB No: JP/EW/1C&1D (Elevated)/02R/Volume-1/ITB Page 24 of 60



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

F 5.1.1 Performance Security (As per Rule 75 of RTPPR, 2013)

(1) Performance security shall not be solicited from the following categories of successful bidders
(i) Departments/Boards of the State Government or Central Government;
(ii) Government Companies as defined in clause (45) of section 2 of the Companies Act, 2013;

(i) Company owned or controlled, directly or indirectly, by the Central Government, or by any State
Government or Governments, or partly by the Central Government and partly by one or more State
Governments which is subject to audit by the Audit or appointed by the Comptroller and Auditor-General
of India under sub-section (5) or (7) of section 139 of the Companies Act, 2013;

(iv) Autonomous bodies, Registered Societies, Cooperative Societies which are owned or
controlled or managed by the State Government or Central Government; or

(v) Bidder in procurement related to Panchayat Samiti Nandishala Jan Sahbhagita Yojana or Gram
Panchayat Goshala/Pashu Asharya Sthal Jan Sahbhagita Yojana issued by the State Government.

However, a Performance Security Declaration shall be submitted by them as per annexure 7D of ITB.
The State Government may relax the provision of performance security in a particular procurement or any
class of procurement.

(2) The amount of performance security shall be five percent, or as may be specified in the bidding
documents, of the amount of supply order in case of procurement of goods and services and ten percent
of the amount of work order in case of procurement of works. In case of Small Scale Industries of
Rajasthan it shall be one percent of the amount of quantity ordered for supply of goods and in case of
sick industries, other than Small Scale Industries, whose cases are pending before the Board of Industrial
and Financial Reconstruction (BIFR), it shall be two percent of the amount of supply order.

[(2A) Notwithstanding anything contained in sub-rule (2) of rule 75 of RTPPR, 2013, where the State
Government being of the opinion that there exist grave situations such as natural calamity or Pandemic or
Epidemic diseases or floods etc. in which the economy is adversely affected, the State Government may,
by order, direct the procurement entity to reduce the performance security taken in case of existing
contracts of ongoing projects, from such date and on such conditions as may be specified in the order.]

F 5.1.2 Additional Performance Security (As per Rule 75A of RTPPR, 2013): - In addition
to Performance Security as specified in rule 75 of RTPPR-2013, an Additional Performance Security
shall also be taken from the successful bidder in case of unbalanced bid. The Additional Performance
Security shall be equal to fifty percent of Unbalanced Bid Amount. The Additional Performance Security
shall be deposited in lump sum by the successful bidder before execution of Agreement. The Additional
Performance Security shall be deposited through Demand Draft, Banker's Cheque, or Bank Guarantee in
favour of “Jaipur Metro Rail Corporation Limited”.

Explanation: For the purpose of this rule: -
(i) Unbalanced Bid means any bid below more than fifteen percent of Estimated Bid Value.
(i) Estimated Bid Value means value of subject matter of procurement mention in bidding
documents by the Procuring Entity.
(iii) Unbalanced Bid Amount means positive difference of eighty five percent of
Value minus Bid Amount Quoted by the bidder.

Procuring Entity when work is not completed within stipulated period by the cont

r. (Pro;ebt /

This form of Additional Performance Security is provided in Annexure-7of I
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F5.2 The Bidder has to furnish other Guarantees, Undertakings, and Warranties, in accordance with
the provisions of the General Conditions of Contract and Special Conditions of Contract.

F5.3 Failure of the successful Bidder to comply with the requirements of paragraphs F4 and F5 shall
constitute sufficient grounds for the annulment of the award and forfeiture of the Bid Security.

F6 Code of Integrity
Any person participating in procurement process shall,-

a) not offer any bribe, reward or gift or any material benefit either directly or indirectly in exchange
for an unfair advantage in procurement process or to otherwise influence the procurement
process;

b) not misrepresent or omit information that misleads or attempts to mislead so as to obtain a
financial or other benefit or avoid an obligation;

c) not indulge in any collusion, bid rigging or anticompetitive behaviour to impair the transparency,
fairness and progress of the procurement process;

d) not misuse any information shared between the procuring entity and the bidders with an intent to
gain unfair advantage in the procurement process;

e) notindulge in any coercion including impairing or harming or threatening to do the same, directly
or indirectly, to any party or to its property to influence the procurement process;

f)  not obstruct any investigation or audit of a procurement process;

g) disclose conflict of interest, if any; and
h) disclose any previous transgressions with any entity in India or any other country during the last
three years or any debarment by any other procuring entity.

F6.1 Breach of Code of Integrity by the bidder (member in case of JV/Consortium members)
Without prejudice to the provisions of Chapter IV of the RTPP Act-2012, in case of breach of any
provision of the code of integrity by a bidder or prospective bidder, as the case may be, the
procuring entity may take appropriate action in accordance with the provisions of subsection (3)
of section 11 and section 46 of RTPP Act-2012.

An undertaking to this effect shall be submitted under Form of Bid.

F7 Appeals under RTPP Act, 2012 and RTPPR, 2013.

F7.1  Filing an appeal subject to sec 40 of RTPP Act, 2012

(a) If any Bidder or prospective Bidder is aggrieved that any decision, action or omission of the Procuring
Entity is in contravention to the provisions of the Act or the Rules or the Guidelines issued there under,
he may file an appeal to the First Appellate Authority as specified in this clause within a period of ten
days from the date of such decision, action, or omission, as the case may be, clearly giving the specific
ground or grounds on which, he feels aggrieved:

Provided that after the declaration of a Bidder as successful in terms of section 27 of the Act, the
appeal may be filed only by a Bidder who has participated in procurement proceedings:

Prowded further that |n case a Procuring Entity evaluates the Techno commermal B|d before the
Bidder whose Techno- commermal Bid is found to be acceptable.

(b) After hearing the parties, the First Appellate Authority shall dispose of the appeal
within a period of 30 days of the date filing of the appeal.

(c) If the First Appellate Authority fails to dispose of the appeal within the period 30 days

byj"
passed by the First Appellate Authority, the bidder or prospective bidder or the procuring-e=£
the case may be, may file a second appeal to the Second Appellate Authority as specmed in th|s
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clause, within fifteen days. The Second Appellate Authority, after hearing the parties, shall dispose of
the appeal and pass an order within a period of 30 days which shall be final and binding on the
parties.

F7.2 Appeal not to lie in certain cases
No appeal under section 38 of RTPPA, 2012 shall lie against any decision of the Procuring Entity
relating to the following matters under respective sections of the act, namely:
(a) determination of need of procurement in terms of section 5
(b) provisions limiting participation of Bidders in the bidding process in terms of provision of section 6
(c) the decision of whether or not to enter into negotiations in the provision of section 15
(d) cancellation of a procurement process in terms of section 26
(e) applicability of the provisions of confidentiality in terms of section 49

F7.3 Form and procedure of filing an appeal in the form as provided in Annexure 9 of ITB
(a) An appeal shall be in the annexed Form along with as many copies as there are respondents in
the appeal.
(b) Every appeal shall be accompanied by an order appealed against, if any, affidavit verifying the
facts stated in the appeal and proof of payment of fee.
(c) Every appeal may be presented to First Appellate Authority or Second Appellate Authority, as
the case may be, in person or through registered post or authorized representative.

F7.4 Fee for filing appeal:
(a) Fee for first appeal shall be rupees two thousand five hundred and for second appeal shall be
rupees ten thousand, which shall be non-refundable.
(b) The fee shall be paid in the form of bank demand draft or banker's Cheque of a Scheduled
Bank in India payable in the name of Appellate Authority concerned.

F7.5 Procedure for disposal of appeals:

a. The First Appellate Authority or Second Appellate Authority, as the case may be, upon filing of appeal,
shall issue notice accompanied by copy of appeal, affidavit and documents, if any, to the
respondents and fix date of hearing.

b. On the date fixed for hearing, the First Appellate Authority or Second Appellate Authority, as the case
may be, shall, (i) hear all the parties to appeal present before him; and (ii) peruse or inspect
documents, relevant records or copies thereof relating to the matter.

c. After hearing the parties, perusal or inspection of documents and relevant records or copies thereof
relating to the matter, the Appellate Authority concerned shall pass an order in writing and provide
the copy of order to the parties to appeal free of cost.

d. The order passed under sub-clause (c) above shall be placed on the State Public Procurement Portal.

F7.6 For the purpose of above, First Appellate Authority shall be Principal Secretary, Urban
Development & Housing, Government of Rajasthan, Jaipur and Second Appellate Authority shall be
Finance Secretary (Budget), Government of Rajasthan, Jaipur. The courts at Jaipur, Rajasthan, India
shall have the exclusive jurisdiction to try all disputes arising out of this bid.

Director

(Proiect)/' _
& 7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
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including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

Instructions to Bidders

Annexure-1 [As per clause C6.1 & C2.2 (f)]

Requirements for Bidder's Technical Proposals

1. The Bidder's attention is drawn to Clause 2 of the Employer's Requirements (Volume-3) and to
Clause 1 of the General Conditions of Contract in which terms are defined.

2. The Bidder's Technical Proposals shall comply or, subject to reasonable development, be capable
of complying with the Employer's Requirements in all respects. The Bidder's Technical Proposals
shall demonstrate such compliance. The Bidder's Technical Proposals shall establish firmly the
intended design and methodology.

3. The bidders Technical Proposal shall cover the following:
3.1 Understanding and comprehension of the work involved;

3.2 Structural form, materials and structural principles, method of carrying or accommodating
loads or actions, fixed points and articulation, and choice and grades of structural
materials;

3.3 Testing and investigations undertaken, or to be undertaken;

3.4 All structural components, methods of jointing and waterproofing, drainage and corrosion
protection;

3.5 Details of method proposed for the work;
3.6 Structural and construction arrangements at interfaces with adjacent contracts;
3.7 Traffic management plan showing temporary diversions wherever required;

3.8 Approach to co-ordination with other Project contractors. Bidder shall elaborate the
organization further and system giving frequency of meetings or any other system /
approach which we will adopt;

3.9 Fabrication, construction and erection methods, including proposals for ensuring that
disruption to road and pedestrian traffic is minimized,;

3.10  Protective coatings and systems, finishes.

4. The Contractor's Technical Proposals shall include the following documents:

4.1 Drawings

Drawings shall illustrate, where appropriate, aspects of the Works identified in paragraph

Contractors.

Director

(Proiect)/' _
& 7
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Phase-1D at Jaipur, Rajasthan, India

4.2 Specifications

4.2.1

4.2.2

4.2.3

424

4.3

4.4

5.1

5.2

The Specification shall comprise the Construction Specifications which shall consist of
the Outline Specification which shall be identical to those contained in the Bid Documents
and a Particular Specification. The Particular Specification shall draw attention to any part
or parts of the Outline Specification which the Contractor intends to amend or omit and
shall contain further material such that the design of the Permanent Works is fully
specified and the construction of the Permanent Works is specified at least in outline at
this stage.

In producing the Particular Specifications, the Bidder shall ensure that clauses,
paragraphs and any appendices therein are identified by their numbering as uniquely
belonging to the Particular Specifications, and shall not in any event amend or change the
numbering in the Outline Specifications.

The Bidder should note that the Specifications submitted with the Bid as part of the
Contractor's Technical Proposals will, prior to acceptance of Bid, be merged and
consolidated into a single document for incorporation into the Contract.

The Bidder should note that the Particular Specifications form a crucial part of the
Contractor’'s Technical Proposals, and shall be prepared in sufficient detail to
demonstrate full compliance with the Employer's Requirements. The quality of the
Particular Specifications will be paramount in evaluating technical compliance of bids.

Statement of Compliance

A statement from the Bidder is required to be furnished to the effect that the Contractor's
Technical Proposals comply with the Technical Specifications and can be developed to
become the Definitive Design of the Permanent Works without significant change other
than amplification.

Statement of Maintainability

The Bidder shall state the maintenance objectives and the anticipated operational life
associated with the principal elements and components of the Permanent Works and in
particular how these apply in the selection and use of proposed materials. The Bidder
shall demonstrate a reasonable balance between construction costs and maintenance
costs and the effect of its proposals on the lifetime costs of the Permanent Works. The
Bidder shall include in this statement a schedule of the main maintenance operations,
including intervals between such operations, for all aspects of the required construction
and of main spares and stores required and their rates of use.

The Bid shall be accompanied by documents in amplification of the Contractor's
Technical Proposals, which shall include:

Technical Notes

the Contractor's Technical Proposals.

Site Investigation Proposals Director

Results of any site investigations undertaken by the Bidder and pr \a‘!gr%‘?cég '/
investigations to be undertaken by the Contractor giving the nature of the "vej 'rp.d@ns
locations and intended purposes.
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5.3 Testing Proposals

Results of any testing undertaken by the Bidder and proposals for other testing to be
carried out by the Contractor for design or associated purposes (not including control of
quality of construction, fabrication or manufacture), giving the nature of the testing,
intended purposes, and the location of the test facilities used or to be used.

5.4 Codes and Standards

A list of all codes of practice and standards to be used in the design shall be provided.
Except for those codes and standards available in Hindi, all other codes and standards
shall be available in certified English translation. The Bidder shall provide justification, in
accordance with Technical Specifications, for any codes or standards it proposes in its list
as alternatives or additions to those specified in the Technical Specifications or any other
documents of the Bid. The Bidder will be required, during the Bid process, to provide a
certified English translation of any codes or standards it proposes to use and which are
not normally available in English.

SIGNATURE OF AUTHORIZED SIGNATORY
ON BEHALF OF BIDDER

Director

(Proiect)/' _
& 7
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Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India

Instruction to Bidders

Annexure-2 (As per clause C8.1)
Requirements for Bid Programme

1) The Bid Programme shall show how the Bidder proposes to organize and carry out the Works and
to achieve Stages and complete the whole of the Works by the given Key Dates.

2) The Bid Programme or Programmes shall be developed as a critical path network using suitable
software. The network must be fully resourced and show the co-ordination with System wide
Contracts. The Works Programme shall show achievement of all Key Dates and Works Area
Access Dates.

3) The Bid Programme shall include the Bidder's and should indicate, wherever possible, dates and
periods relating to interfaces with and between others including dates for submission of further
documents required by the Contract and periods for their acceptance.

4) The Bid Programme shall contain sufficient detail to assure the Employer of the feasibility of the
plan and approach proposed by the Bidder.

5) The Bidder should have regard to the possibility, as referred to in paragraph C8 of the Instructions
to Bidders, which during the Bid evaluation period the Bid Programme may be developed into a
Programme which, in the event of award, would be the initial submission of the Works
Programme. To facilitate this process, the Bidder shall, in the preparation of the Bid Programme,
take due account of the provisions of Appendix 4 to the Employer's Requirements in so far as
they concern the Works Programme.

6) The Bid Programme shall be accompanied by a narrative statement that shall describe
Programme activities, assumptions and logic, and highlight the Bidder's perception of the major
constraints and critical areas of concern in the organization, construction and completion of the
Works. This narrative statement shall also indicate which elements of the Works the Bidder
intends to carry out off-Site and/or outside India with details of the proposed locations of where
any such work is to be carried out, the facilities available.

7) The Bidder shall prepare logic diagrams providing the philosophy for shared access, shared areas
with co-incident and adjacent work areas and submitted as part of his Bid. These logic diagrams
shall be developed and submitted along with the Works Programmes as submitted during the
course of the Works.

8) All  programmes shall include, procurement periods, major material, offsite
production/prefabrication, temporary construction, interface and periods for system wide, utility
and adjacent contractors, etc.

SIGNATURE OF AUTHORIZE
ON BEHALF OF Bl

Director

(Proiect)/' _
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS
Annexure-3 [As per clause C12.1]
MINIMUM ORGANISATION STRUCTURE REQUIRED
The figures indicated below are the minimum number of Project-Personnel required
which are to be deployed as per the minimum level of supervision. The qualification/
experience of such Project personnel is given under Annexure-4.
Designation of Project
Personnel

Minimum no. of Project-Personnel Penalty on Non-

S.No. required Deployment per
month per person
Key Staff
Project Manager (Team Rs 3.00 lakhs /month

Leader)

2. Deputy Project Manager
(Station, Viaduct & 1
Launching Operations)

Rs 2.00 lakhs/month

Chief Safety Manager

3. Deputy Project Manager 1 Rs 2.00 lakhs/month
(Casting Yard)
Deputy Project Manager
4. E&M) 1 Rs 2.00 lakhs/month
5. Interface Manager 1 Rs 2.00 lakhs/month
6. Resident Engineer (E & M) 1 Rs 2.00 lakhs/month
7 | Fire Fighting Expert (E & M) 1 Rs 2.00 lakhs/month
8. HVAC Expert (E & M) 1 Rs 2.00 lakhs/month
9. Planning Engineer 1 Rs 2.00 lakhs/month
10. Structural/Design Engineer 1 Rs 2.00 lakhs/month
1. Quality Assurance Engineer 1 Rs 2.00 lakhs/month
12. As per Conditions of

**As per Conditions of
contract on Safety &
Health and
Environment

contract on Safety &
Health and
Environm

}—l-io"

‘0

‘.

st o=
= trewior

1 | Manager (station) 1 no. per 2 stations RS\ Ia (n;:rgfe?t)/
2. | Manager (Viaduct & 1 no. per 2 km Rs. 13 W
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Phase-1D,

Launching Operations)
3. Manager (Casting Yard) 1 Rs. 1.5 lakh/month
4. Civil Engineer (Station) 1 no. per station per shift Rs. 1.5 lakh/month
6. | Civil Engineer (Casting Yard) 1 no. per shift Rs. 1.5 lakh/month
£ Geotechnical Engineer 1 Rs.2.0 lakh per month
8. Plant & Machinery In charge 1 Rs.2.0lakh per month
9 | Quality Control Specialist 1 Rs.2.0 lakh per month
10. Electrical Engineer 1 Rs.1.5 lakh per month
11. Mechanical Engineer 1 Rs.1.5 lakh per month
12. Site Supervisor (E & M) 2 Rs.1.5 lakh per month
. . ' s " As per Conditions of
13. Chief Environment Officer As per Conditions of contract contract on Safety &
on Safety & Health and Health and
Environment Environment
NOTES:

i. The contractor shall deploy the project personnel as per the above-mentioned minimum
requirement and also confirm to deploy the same over and above the minimum numbers indicated
above, if the work requiresso.

ii. The performance of project personnel deployed will be evaluated periodically by the Engineer
during the contract period. In case the performance of any of the project personnel is not
satisfactory, the Contractor shall replace them with competent & efficient personnel immediately
as per directions of the Engineer.

iii. These minimum project personnel are as per the requirements of various activities at different
stages of works. All project personnel need not to be mobilized simultaneously, Project personnel
as per the requirement of various stages of works may be mobilized as per the agreed
programme.

iv. In case of non-deployment of project personnel, the penalty shall be imposed as indicated above
and deducted from Contractor’s running / final bills. In case of non-deployment, for the part of the
month, penalty shall be imposed on pro rata basis. The decision of the Engineer in this regard,
shall be final and binding.

all Co
* Applicable in case of the experience of civil works for the purpose of qualifying the minj 0Rellg|bn“r’%y1
criteria is fulfilled by the foreign partner in terms of Clause C12.3 of ITB.
** Safety/Environment personnel should be as per Conditions of Contract on Safe Yide H Fand
Environment. Director

(Proiect)/' ‘.
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Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

UNDERTAKING:
i) We confirm to deploy project-personnel required to achieve the progress of work as per the Work
Programme agreed by the Engineer in terms of Sub-Clause 4.13 of GCC.
i) We confirm to deploy minimum manpower as per Safety & Health and Environment Organization
provided in Conditions of Contract on Safety & Health and Environment. We also confirm to deploy
manpower over and above the minimum manpower stated above, if the work requires so.

SIGNATURE OF AUTHORIZED SIGNATORY
ON BEHALF OF BIDDER

Director

(Proiect)/' .
/

*
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro

Phase-1D,

including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,

Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS

Annexure- 4 [As per clause C12.1]
MINIMUM ORGANISATION STRUCTURE REQUIRED

Minimum qualification and experience of project personnel is as follows:

S.No. DESIGNATION QUALIFICATION EXPERIENCE LEVEL
Minimum total experience of 15
) o yrs out of which, minimum 05
1. Project Manager (Team Graduate in Civil Engg. years as In-charge of similar
Leader) works
2. Dy. Project Manager
(Station, Viaduct & D - L
Launching operation) Graduate in Civil Engg. Minimum 10 years in similar work
: P Minimum 10 years for Degree &
Dg' I?[_rOJe\c(t I\ganager (EBradu/zE)tg lm C'V.” Civil E 15 years for Diploma with 05
3. (Casting Yard) ngg./Diploma in Civil Engg. years in similar work.
4. : . : Minimum 10 years for Degree &
Deputy Project Manager Sr:adu/aDtie IlnnI]EIei(;,]trcl:cii:l o 15 years for Diploma with 05
(E&M) 9g./Liploma 99 years in similar work.
5. Manager (Station) Graduate in Civil M|n|m;1m S_y;aars fortrl?%gree & 1.5
Engg./Diploma in Civil Engg. years for Diploma with 05 years in
similar work.
6. Manager (Viaduct & Graduate in Civil Ngg'r??g: Siyﬁnizf\?v:tr? %QSregag;s1i?1
Launching operations) Engg./Diploma in Civil Engg. y P y
similar work.
- Graduate in Civil Minimum 8_years for Degree & 1_5
) Engg./Diploma in Civil Engg years for Diploma with 05 years in
Manager (Casting Yard) g99. “ | similar work.
8 Resident Engineer (E & M) Graduate in Electrical Minimum 8 years for Degree & 15
. E Diol in Civil E years for Diploma with 05 years in
ngg./Diplomain CivilEngg | o o0 o
9 Fire Fighting Expert (E & M) Graduate in Electrical Minimum 8 years for Degree & 15
' E Diol in Civil E years for Diploma with 05 years in
ngg./Diploma in Civil Engg | oo v o /’\
aaill Co.
10. HVAC Expert (E & M) Graduate in Electrical Minimum 8 §®= or D g‘re!e. 15
Enaq./Diol n Civil E years for Dj th 05 05 y %
ngg./Diploma in CivilEngg | & oo N
r uuct- tOF
11. | Civil Engineer (Station) Graduate or Diploma in Civil | Minimum 2\ ([Bf@l@gl)/& 4
Engineering years for Di
JAIPU?‘/
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

12.

Civil Engineer (Viaduct)

Graduate or Diploma in Civil
Engineering

Minimum 2 years for Degree & 4
years for Diploma

13.

Civil Engineer (Casting
Yard)

Graduate or Diploma in Civil
Engineering

Minimum 2 years for Degree & 4
years for Diploma

14.

Interface Manager

Graduate in Civil Engg

Minimum total experience of 10
years out of which minimum 03
years in similar field.

15.

Planning Engineer

Graduate in Civil Engg.
With knowledge in MS
project/Primavera software

Total Minimum experience of 10

years out of which minimum 3
years in Planning of projects.

16.

Structural / Design
Engineer

Graduate in concerned
Disciplines

Total minimum experience of 05

years out of which minimum 03
years experience in relevant field.

17.

Geo-Technical Engineer

Graduate in concerned
Disciplines

Total minimum experience of 05
years out of which minimum 03
years experience in relevant field.

18.

Plant & Machinery
In charge

Graduate in Civil Engg.
Mechanical Engg.

Minimum 05 years experience in
Viaduct & Launching Operation

related works.

19.

Quality Assurance
Engineer

Graduate in Civil Engg.

Minimum total experience of 10
years out of which minimum 05
yrs. in QA (field) and at least one
year as In-Charge.

20.

Quality Control Specialist

Graduate in Civil
Engg./Diploma in Quality
Assurance

Minimum total experience of 10
years out of which minimum 05
yrs. in QA (field) and at least one
year as In-Charge.

21.

Electrical Engineer

Graduate/Diploma in
Electrical Engineering

Minimum of 05 years experience
in relevant field for Graduate & 8
years for Diploma.

22.

Mechanical Engineer

Graduate/Diploma in
Mechanical Engineering

Minimum of 05 years experience
in relevant field for Graduate & 8

years for D|plm
)

23.

Chief Safety Manager*

As per Conditions of
Contract on Safety & Health
and Environment

24.

Chief Environment
Officer*

As per Conditions of
Contract on Safety & Health
and Environment
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

NOTES:
i. The contractor shall deploy the project personnel as per the above-mentioned minimum
qualification and experience.

i The performance of project personnel deployed will be evaluated periodically by Employer
during the contract period. In case the performance of any of the project personnel is not
satisfactory, the Contractor shall replace them with competent & good personnel
immediately as per directions of the Engineer.

ii. These minimum project personnel are as per the requirements of various activities at
different stages of works. All project personnel need not to be mobilized simultaneously,
Project personnel as per the requirement of various stages of works may be mobilized as
per the agreed programme.

iv. In case of non-deployment of project personnel, the penalty shall be imposed as
indicated above and deducted from Contractor’s running / final bills. In case of non-
deployment, for the part of the month, penalty shall be imposed on pro rata basis. The
decision of the Engineer in this regard, shall be final and binding.

*Applicable in case of the experience of civil works for the purpose of qualifying the minimum
eligibility criteria is fulfilled by the foreign partner in terms of Clause C12.3 of ITB.

**Qualification and experience level of safety/environment personnel should be as per Conditions
of Contract on Safety & Health and Environment.

UNDERTAKING

i) We confirm to deploy project-personnel as per the above-mentioned minimum
qualification & experience.

i) We confirm to deploy manpower requirement of Safety & Health and Environment
Organization as required under Conditions of Contract on Safety & Health and
Environment.

SIGNATURE OF AUTHORIZED SIGNATORY
ON BEHALF OF BIDDER

Director
(Proiect)/ .

w7
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS
Annexure-5 [As per clause C 13]

RESOURCES PROPOSED FOR THE PROJECT- PLANTS & EQUIPMENTS

The figures indicated below are the minimum number of equipment required.

(i) Viaduct for U-Girder/ T/I-Girder

S. Type of equipment required for the work | Minimum no. of units | Maximum Permissible
N of equipment required Age in Years
0 for the work
1 Construction Equipment.
a) | Piling Equipment Rotary Rig. As per Appendix-16 of
Conditions of Contract
3 on Safety & Health and
Environment
b) | Fully Automatic and Computerized Batching
Plant (30 Cum/h minimum with an RO and
Chiller plant of suitable capacity for proper
quality of water)
Note :
i) consent to establish and consent to 2 10
operate is to be taken by contractor
i) Arrangement of water for production of
concrete & curing at batching plant and at
site to be made by contractor
c) | Boom placer for concreting of adequate As per Appendix-16 of
capacity. Conditions of Contract
2 on Safety & Health and
Environment
d) | Cranes for launching in — a) Launcher for viaduct,

fully automatic, capable

of negotiating 200m
radius curve & 4%
gradient, speed of

trolley carrying U-girder
for launching with load
2 Km/hr & without load
3 km/hr.

OR

b) 2 nos. cranes
(Minimum capacity of
350/400 T)

(i) Pier caps & Portal Beam

(iii)Station for Cross beams, - beams, Cross
Arms.

As per site
requirement

As per Appendix-16 of
Conditions of Contract
on Safety & Health and
Environment

Director

(Proiect)/'

JAlPuV

‘.
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

As per Appendix-16 of
) o , Conditions of Contract
€) | Gantry of suitable capacity in casting yard. As per yard layout on Safety & Health and
Environment
f) | Minimum no. of pre-casting beds/moulds 2 beds
typical
(typical) (each bed for5 U
(i) U - girder in Viaduct & station girders at a time)
(ii) Pier caps
(a) For standard Pier cap 5 |
(b)  For cantilever Pier cap 1
(iii) PSC Girder N
(iv) Station
a) I girder 6
b) . S —
Cross arm
As per Appendix-16 of
L Conditions of Contract
g) | Transit Mixtures. 7 on Safety & Health and
Environment
As per Appendix-16 of
nd . , Conditions of Contract
h) | 2 generation pick and carry hydra 4 on Safety & Health and
Environment
Trailers for carrying U-Girders- 175T és p;:l:'Appe?célitG OI
i) | minimum capacity (For lifting U-girder from 4 :g |f|otns&oH olrt1hra(r:1d
casting yard to feeding point to the launcher) Envilir?rxent ealth a
As per Appendix-16 of
, ) , Conditions of Contract
j) | Gantry crane/ Cranes at feeding point for 1 set on Safety & Health and
launching U-girder/T girder/I girder Environment
k) | Survey Instruments (Total Station) 2 ml %
o‘?\/-\ 7&
1 Lab testing equipment- fully equipped for site D — Xg
tests. As per Appendices o -—-pirector
(Employer’s (Proiect)/ .
Requirement) «/
JApUR |
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

UNDERTAKING

We confirm to deploy resources as per the above-mentioned minimum requirement
andalso confirm to deploy plants & equipments over and above the minimum numbers

indicated above, if the work requires so.

SIGNATURE OF AUTHORIZED SIGNATORY

ON BEHALF OF BIDDER

Director

(Proiect)/' .
/

*
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Instructions to Bidders (As per JMRC)
Annexure 6 (As per Clause C18.1)

FORM OF BANK GUARANTEE FOR BID SECURITY

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank)

1. KNOW ALL MEN by these presents that we
.............................................. (Name of Bank) having our registered office at
........................... (Name of country and its office address in India ) (hereinafter called “the
Bank”) are bound unto Jaipur Metro Rail Corporation Limited (hereinafter called “the
Employer”) in the sum of Rs. ................. for which payment will and truly to be made to the
said Employer, the Bank binds itself, its successors and assigns by these presents.

2. WHEREAS.............eevvieeee (Name of Bidder) (hereinafter called “the Bidder”) has submitted
its Bid dated...................... for oo (Name of the work as per clause 1.1.1 of NIB)
hereinafter called the Bid. AND WHEREAS the Bidder is required to furnish a Bank Guarantee
for the sum of Rs. ...l as Bid Security against the Bidder’s offer as aforesaid.
AND WHEREAS..........coiee (Name of Bank) have, at the request of the Bidder,

agreed to give this guarantee as hereinafter contained.
3.  We further agree as follows:
a. Deleted

b.  That the guarantee hereinbefore contained shall not be affected by any change in the
constitution of our bank or in the constitution of the Bidder.

C. That any account settled between the Employer and the Bidder shall be conclusive
evidence against us of the amount due hereunder and shall not be questioned by us.

d. That this Guarantee commences from the date hereof and shall remain in force till
...................... (date to be filled up)(date to be filled as mentioned in Clause 1.1.2 of

€. That the expression ‘the Bidder' and ‘the Bank’ herein used shall, unless such an
interpretation is repugnant to the subject or context, include their respective
successors and assigns.

4. THE CONDITIONS OF THIS OBLIGATION ARE:

a. if the Bidder withdraws his Bid during the period of Bid validity specified in the Form of
Bid, or

b. if the Bidder does not accept the correction of his Bid price in terms of Clause E5.2 of
the “Instructions to Bidders”.

C. if the Bidder having been notified of the acceptance of his Bid by the E
the period of Bid validity:

laBrecsdr '
(Proiect)/ .

& 7

i fails or refuses to furnish the Performance Security in accordance it
of the “Instructions to Bidders” and/or

il fails or refuses to enter into a Contract within the time limit specified in
the “Instructions to Bidders” and/or
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

d. If the bidder withdraws his Bid after opening of his financial package (in two package
system) during the period of validity of his bid or breaches any provision of code of integrity
prescribed for Bidders specified in the RTPP Act 2012 and Chapter VI of RTPP rules, 2013
or in case of (c) above, beside forfeiture of Bid Security , the bidder shall not only be
debarred from participating in the re bid of same work but also will be debarred from
participating in any Bid of JMRC for a period of three year from the date of withdrawl of his
Bid or from date of issue of letter of annulment of LOA, as the case may be.

We undertake to pay to the Employer mere on demand without demur up to the above
amount upon receipt of his first written demand, without the Employer having to
substantiate his demand provided that in his demand the Employer will note that the
amount claimed by him is due to him owing to the occurrence of any one or more of the
conditions (a), (b), (c) and (d) mentioned above, specifying the occurred condition
orconditions.

5. Notwithstanding anything contained herein:

a)  Our liability under this Bank Guarantee shall not exceed Rs............... (Rupeses......... )

b)  This Bank Guarantee shall be valid up to................

C) We are liable to pay the guarantee amount or part thereof under this Bank Guarantee
only & only if you serve upon us a written claim or demand on or before.............

d) The amount covered under the above Bank Guarantee shall be automatically credited in the
accounts of Jaipur Metro Rail Corporation Ltd in ICICI BANK LTD, Khanij Bhawan, Tilak
Marg, C-Scheme, Jaipur-302005 through IFSC: ICIC0006786. Bank Account No.
678605111973 on the date of expiry or its validity, unless the agencies get it re-validated
well before its expiry date or produce NOC from Jaipur Metro Rail Corporation Ltd. in writing
for its release.

e)

Signature of

Authorized Official of the Bank
Signature of Witness Name of Official ..........................
Name : Designation ............coooeviiiiiin
.................................... Stamp/Seal
Address : oftheBank ............c.cooeiiiiinninn.

Notes:

1. Please note that, as per clause C18, any deviation in Bid security with regard to am

2. The stamp papers of appropriate value shall be purchased in the name of the B \issues 7_°°_¢-
the ‘Bank Guarantee’. '/’9’5/ 3
3. The ‘Bank Guarantee’ shall be from the Scheduled Commercial Bank based in India{ acespirhisto

Employer.
4. Bid Security to be furnished on appropriate non-judicial stamps & should be vali
months from the bid opening date.

Project) /
fQ f(he nex %,, /
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Instructions to Bidders
Annexure — 6A
UNDERTAKING FOR ENCASHMENT / FORFEITURE OF BID SECURITY
(Refer Clause C 18 of ITB)
(Rule-42 of RTPPR-2013)

We, (Legal Name of JV /
Consortium) hereby confirm that Bid Security submitted in the form of FDR / Bank Guarantee (tick
whichever is applicable) for the Contract (Contract No. &
Name of Work) in the name of (name of the substantial

member of JV / Consortium on whose name Bid Security is submitted) is on behalf of
(Legal Name of the JV / Consortium).

We also undertake that in the event of encashment / forfeiture of Bid Security by the Employer in terms
of Bid provisions, none of the constituent members of (Legal
Name of JV / Consortium) will have any objection for the same.

STAMP & SIGNATURE OF AUTHORISED SIGNATORY (IES)

Note :

1.The undertaking is to be submitted in case the Bid security (in form of FDR / Bank Guarantee) is
submitted in the name of JV / Consortium members.

2.JV | Consortium Member on whose name the Bid security is submitted shall be substantial
member.

Director

(Proiect)/' .

w7
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Instruction to Bidders
(Annexure 6 B)

Form of Bid Security Declaration

(Refer C 18.1.3 of ITB)

Date: [insert date (as day, month and year)]

Bid No.: [insert number of bidding process]

Alternative No, if permitted: [insert identification No if this is a Bid for an alternative]
To: [insert complete name and address of Procuring Entity]

We, the undersigned, declare that:

1. We are a (Strike out which is not applicable. Please enclose an authentic certificate issued by the
Administrative Department of respective government under which the bidder entity is constituted.):

(i) Departments/Boards of the State Government or Central Government; or
(ii) Government Companies as defined in clause (45) of section 2 of the Companies Act, 2013; or

(ii) Company owned or controlled, directly or indirectly, by the Central Government, or by any State
Government or Governments, or partly by the Central Government and partly by one or more State
Governments which is subject to audit by the Auditor appointed by the Comptroller and Auditor-
General of India under sub-section (5) or (7) of section 139 of the Companies Act, 2013; or

(iv) Autonomous bodies, Registered Societies, Cooperative Societies which are owned or controlled
or managed by the State Government or Central Government.

2. We understand that, according to your conditions, bids must be supported by a Bid-Securing
Declaration.

3. We accept that we will automatically be suspended from being eligible for bidding in any contract with
you, [Bid accepting authority i.e MD / CMD, JMRC], for the period of time of [3 years as per sec 46 of
RTPPA, 2012] starting on the date we receive notification from you

if we are in breach of our obligation(s) under the bid conditions, more specifically, if we:
(a) withdraw or modify our Bid after deadline for submission of bids, during the period of bid validity
specified in the ITB or

(b) having been notified during the period of bid validity specified in the ITB (Instructions to Bidders),
about the acceptance of our Bid by you,

(i) fail or refuse to execute the Contract Agreement within the time period SpeCIf'
(Instructions to Bidders),

(i) fail or refuse to furnish the performance security, in accordance with the Instr
(hereinafter “the ITB”) within the time period specified in the ITB,

(c) not accept the correctlon of arithmetical errors |n accordance with the ITB; or

Director
‘_Péo;ect)
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Contract NCB No. JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro
Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

4. We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the
earlier of
0] our receipt of your notification to us of the name of the successful Bidder; or
(i) thirty days after the expiration of our Bid.

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon
the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) thirty
days after the expiration of our Bid.

Government of Rajasthan Bidding Forms Standard Bidding Document (Large Works) Single Stage-
Two Envelopes (Two Parts) Bid 67

Signed: [insert signature of person
whose name and capacity are shown]

Name: [insert complete name of
person signing the Bid-Securing Declaration]

In the capacity of: [insert legal capacity of person
signing the Bid-Securing Declaration]

Duly authorized to sign the bid for and on behalf of: [insert complete name and
address of the Bidder] Dated on day of , [insert date of signing]

Corporate Seal [affix corporate seal of the bidder]

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all partners to the
Joint Venture that submits the bid.]

Director
(Proiect)/

*
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

Instructions to Bidders
Annexure 7 (As per Clause F5.1)
FORM OF PERFORMANCE SECURITY (GUARANTEE) BY BANK
(To be given by a Scheduled Bank in India)
(To be executed on non-judicial stamp)
(Rule-75 & 75A of RTPPR-2013)

(Refer Clause F5 of “Instructions to Bidders”)

1. This deed of Guarantee made this day of ................... (month & year) between Bank
Of e (herein after called the “Bank”)of the one part ,and Jaipur Metro Rail
Corporation Limited (hereinafter called “the Employer”) of the other part.

2, Whereas Jaipur Metro Rail Corporation Limited has awarded the contract
for (Name of work as per Clause 1.1.1 of NIB) (hereinafter called the
contract) t0 ......ccooevviiiiiiiiii (Name of the Contractor) hereinafter called the Contractor.

3. AND WHEREAS the Contractor is bound by the said Contract to submit to the Employer a

Performance Security for a total amount of Rs..................... (Amount in figures and words).
4, Now we the Undersigned.............cccooviiiiiiiien. (Name of the Bank) being fully authorized to
sign and to incur obligations for and on behalf of and in the name of................................ (Full

name of Bank), hereby declare that the said Bank will guarantee the Employer the full amount of Rs.
................................. (Amount in figure sand Words) as stated above.

5. NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on behalf of
the Contractor and we hereby unconditionally, irrevocably and without demur undertake to
immediately pay to the Employer upon first written demand and without cavil or argument, any sum or
sums within limits of .............. (Amount of Guarantee) as aforesaid without reference to the
Contractor and without your needing to prove or show grounds or reasons for your demand for the
sum specified therein. The Bank shall pay to the Employer any money so demanded notwithstanding
any dispute/disputes raised by the Contractor in any suit or proceedings pending before any Court,
Tribunal or Arbitrator/s relating thereto and the liability under this guarantee shall be absolute and
unequivocal.

6.  This Guarantee is valid till ....................... (The initial period for which this Guarantee will be valid
shall be as stated in Clause 4.2.1 of the “General Conditions of Contract”.).

7. At any time during the period in which this Guarantee is still valid, if the Employer agrees to grant a time
extension to the Contractor or if the Contractor fails to complete the Works within the time of completion
as stated in the Contract, or fails to discharge himself of the liability or damages or debts as stated

Contractor, will in no way release us from the liability under this Guarantee; o) thEr@i@r@it)/' _
hereby, waives any requirement for notice of any such change, addition or modiigafisa_to the *,/
Bank. JAIPUR
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

9. The Guarantee hereinbefore contained shall not be affected by any change in the Constitution of the
Bank or of the Contractor.

10. The neglect or forbearance of the Employer in enforcement of payment of any moneys, the payment
whereof is intended to be hereby secured or the giving of time by the Employer for the payment here of
shall not relieve the bank of their liability under this deed.

11. The expressions “the Employer”, “the Bank” and “the Contractor’ hereinbefore used shall include their
respective successors and assigns.

12. Notwithstanding anything contained herein:

a) Our liability under this Bank Guarantee shall not exceed
RS..oiiiiieen. (Rupeses......... )

b) This Bank Guarantee shall be valid upto ................

C) We are liable to pay the guarantee amount or part thereof under this Bank Guarantee only &only if
you serve upon us a written claim or demand on or before.............

d) The amount covered under the above Bank Guarantee shall be automatically credited in the
account of Jaipur Metro Rail Corporation Ltd in ICICI BANK LTD, Khanij Bhawan, Tilak Marg, C-
Scheme, Jaipur-302005 through IFSC: ICIC0006786. Bank Account No. 678605111973 on the
date of expiry or its validity, unless the agencies get it re-validated well before its expiry date or
produce NOC from Jaipur Metro Rail Corporation Ltd. in writing for its release.

In witness whereof I/We of the bank have signed and sealed this guarantee on the ............. day of
............... (Month & year) being herewith duly authorized.
For and on behalfof the......................l. Bank.

Signature of Authorized Bank official

Name T

Designation P

Signed, sealed and delivered for and on behalf of the Bank by the above named ................... in the

presence of :

Witness 1. Witness 2.
Signature............cooeiiiinl. Signature............oooeiiiinnn.
)
NaME... oo NaME.... e, ; | >
f ,g,y-/
B
Director !’
Address.......ccooiiiiiiiiiii, Address.......ccoooeeiiiiiiiiiilll : (ProieCt)/
«/
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

Notes:

1.

The stamp papers of appropriate value shall be purchased in the name of the Bank, who issues
the ‘Bank Guarantee’.

The ‘Bank Guarantee’ shall be from the Scheduled Commercial Bank based in India, acceptable
to Employer

The ‘Bank Guarantee’ must be issued on the Structured Financial Messaging System (SFMS)
platform.

A separate copy of the BG has to be sent by the issuing bank to the Employer’'s bank through
SFMS. The details of Employer’s bank are as under.

ICICI BANK LTD; Jaipur Metro Rail Corporation Ltd.

Branch:-Tilak Marg, C-Scheme, Jaipur.

Khanij Bhawan, Tilak Marg, C-Scheme, Jaipur-302005, Rajasthan.
A/C:678605111973

IFSC: ICIC0006786

Following codes are to be used by issuing bank for the purpose of confirmation and
amendment in Bank Guarantees:-

Code Purposes
MT760 Confirmation of Bank Guarantee
MT767 Amendment in Bank Guarantee

Bank Guarantee issued on the SFMS Platform with any other code other than mentioned
above for the purposes shall not be acceptable to the Employer.

Director

(Proiect)/'

*
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS
Annexure 7A

(As per Clause C12.3 of ITB)
FORM OF ADDITIONAL BANK GUARANTEE

(To be given by a Scheduled Bank in India)
(To be executed on non-judicial stamp)

1. This deed of Guarantee made this day of ................... (month &year) between Bank
o] (here in after called the “Bank”)of the one part ,and Jaipur Metro Rail
Corporation Limited (hereinafter called “the Employer”) of the other part.

2. Whereas Jaipur Metro Rail Corporation Limited has awarded the contract for
........................ (Name of work as per Clause 1.1.1 of NIB) (hereinafter called the contract) to
................................. (Name of the Contractor) hereinafter called the Contractor.

3.  AND WHEREAS the Contractor is bound by the said Contract clause no. C12.3 of ITB to submit to the
Employer, an Additional Bank Guarantee for a total amount (equal to 1% of contract value as per

LOA)OfRS.....covvvinnnnn. (Amount in figures and words).
4. Now we the Undersigned.............ccoooiiiiiiiiiiiiiiien, (Name of the Bank)being fully authorized to
sign and to incur obligations for and on behalf of and in the name of............................... (Full

name of Bank), hereby declare that the said Bank will guarantee the Employer the full amount of Rs.
................................. (Amount in figure sand Words)as stated above.

5.  NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on behalf of
the Contractor and we hereby unconditionally, irrevocably and without demur undertake to
immediately pay to the Employer upon first written demand and without cavil or argument, any sum or
sums within limits of .............. (Amount of Guarantee) as aforesaid without reference to the
Contractor and without your needing to prove or show grounds or reasons for your demand for the
sum specified therein. The Bank shall pay to the Employer any money so demanded notwithstanding
any dispute/disputes raised by the Contractor in any suit or proceedings pending before any Court,
Tribunal or Arbitrator/s relating thereto and the liability under this guarantee shall be absolute and
unequivocal.

6. This Guaranteeis valid till ....................... (The initial period for which this Guarantee will be valid must
be for at least 6-months (Six months) longer than the anticipated expiry date of Defect Liability Period as
stated in Clause 4.2.1 of the “General Conditions of Contract”.)

7. Atany time during the period in which this Guarantee is still valid, if the Employer agrees to grant a time
extension to the Contractor or if the Contractor fails to complete the Works within the time of completlon
as stated in the Contract or fails to discharge himself of the Ilablllty or damages or debt

8. The Bank agrees that no change addition, modifications to the terms of the confré:

Bank.
CONTRACT NCB No: JP/EW/1C&1D (Elevated)/02R/Volume-1/ITB Page 49 of 60




Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

9. The Guarantee hereinbefore contained shall not be affected by any change in the Constitution of the
Bank or of the Contractor.

10. The neglect or forbearance of the Employer in enforcement of payment of any moneys, the payment
whereof is intended to be hereby secured or the giving of time by the Employer for the payment here of
shall in noway relieve the bank of their liability under this deed.

11. The expressions “the Employer”, “the Bank” and “the Contractor’ hereinbefore used shall include their
respective successors and assigns.

12. Notwithstanding anything contained herein:

a) Our liability under this Bank Guarantee shall not exceed

b) This Bank Guarantee shall be valid upto................

C) We are liable to pay the guarantee amount or part thereof under this Bank Guarantee only &only if
you serve upon us a written claim or demand on or before.............

d) The amount covered under the above Bank Guarantee shall be automatically credited in the
accounts of Jaipur Metro Rail Corporation Ltd in ICICI BANK LTD, Khanij Bhawan, Tilak Marg,
C-Scheme, Jaipur-302005 through IFSC: ICIC0006786. Bank Account No. 678605111973 on
the date of expiry or its validity, unless the agencies get it re-validated well before its expiry
date or produce NOC from Jaipur Metro Rail Corporation Ltd. in writing for its release.

In witness whereof I/We of the bank have signed and sealed this guarantee on the ............. day of

............... (Month & year) being herewith duly authorized.

Forand on behalfofthe..................ooiiit. Bank.

Signature of Authorized Bank official

Name T

Designation P

Signed, sealed and delivered for and on behalf of the Bank by the above named ................... in the
presence of :

Witness 1. Witness 2.
Signature...........coooiiiiien. Signature............oooelfl
Director
Name...........ccooins Name............ooooinnnnnnd) (Project)
Y,
Address........ccooeviiiiniinn Address........cooeiiiiiiins
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

Notes:

1.

The stamp papers of appropriate value shall be purchased in the name of the Bank, who issues
the ‘Bank Guarantee’.

The ‘Bank Guarantee ’shall be from the Scheduled Commercial Bank based in India, acceptable
to Employer.

The ‘Bank Guarantee 'must be issued on the Structured Financial Messaging System (SFMS)
platform.

A separate copy of the BG has to be sent by the issuing bank to the Employer’s bank through
SFEMS. The details of Employer’s bank are as under.

ICICI BANK LTD; Jaipur Metro Rail Corporation Ltd.

Branch:-Tilak Marg, C-Scheme, Jaipur.

Khanij Bhawan, Tilak Marg, C-Scheme, Jaipur-302005, Rajasthan.
A/C:678605111973

IFSC: ICIC0006786

Following codes are to be used by issuing bank for the purpose of confirmation and
amendment in Bank Guarantees:-

Code Purposes
MT760 Confirmation of Bank Guarantee
MT767 Amendment in Bank Guarantee

Bank Guarantee issued on the SFMS Platform with any other code other than mentioned
above for the purposes shall not be acceptable to the Employer.

Director

(Proiect)/'

*
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTION TO BIDDERS

Annexure-7B [As per Clause F5]
To, Date / |/

The Jaipur Metro Rail Corporation Limited
Jaipur Metro Rail Corporation Ltd.,

1st Floor, A-Wing, Admin Building,

Mansarovar Metro Depot, Bhrigu Path,
Mansarovar, Jaipur-302020

Dear Sir/ Madam

Sub: - Issuance of FDR..................... amounting to Rs................. valid till................

It is hereby certified that FDR bearing number.................... dated............... amounting to RS.......ccccceeeeee.
(Amount in figure and words) has been issued by .................... (Name of the Bank) branch address
.................. . The maturity value is Rs. ....................on dated .................

This FDR has been issued on the request of M/s.........ccccceeeiiiiinnnis (Name of the Contractor) under the
Contract No.........cccevrreneen. This FDR shall be encashed/redeemed without any consent / letter from the
contractor M/s..........ccccccvvennenn.... (Name of the Contractor) on the demand by M/s Jaipur Metro Rail

Corporation Limited. The Contractor cannot encash / premature above FDR unless above original
FDR is accompanied by the discharge letter/NOC/approval of JMRC

This FDR has been issued by authorized signatory of the Bank.
For or on behalf of ..o, (Name of the Bank)
Signature.........coooiii

Name: ......coiiiiii

Designation: ...........c.coeviiiiiinn.

Stampof Bank.........................l.

Director

(Proiect)/'

*

/
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS

Annexure 7C

(As per Clause F 5.1.1 of ITB, Rule 75A of RTPPR, 2013)

FORM OF BANK GUARANTEE FOR ADDITIONAL PERFORMANCE SECURITY

(To be given by a Scheduled Bank in India)
(To be executed on non-judicial stamp)

1. This deed of Guarantee made this day of .................. (month &year) between Bank
Of e (here in after called the “Bank™of the one part ,and Jaipur Metro Rail
Corporation Limited (hereinafter called “the Employer”) of the other part.

2. Whereas Jaipur Metro Rail Corporation Limited has awarded the contract for
........................ (Name of work as per Clause 1.1.1 of NIB) (hereinafter called the contract) to
................................. (Name of the Contractor) hereinafter called the Contractor.

3. AND WHEREAS the Contractor is bound by the said Contract clause no. F5.1.1 of ITB to submit to the
Employer, an Additional Bank Guarantee for a total amount (equal to 50% of unbalanced Bid amount) (as

per clause F5.1.1 of ITB)of Rs..................... (Amount in figures and words).
4. Now we the Undersigned...........ccooveiiiiiiiiiiiiiineen (Name of the Bank)being fully authorized to
sign and to incur obligations for and on behalf of and in the name of................................ (Full name of

Bank), hereby declare that the said Bank will guarantee the Employer the full amount of Rs.
.............................. (Amount in figure sand Words)as stated above.

5. NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on behalf of
the Contractor and we hereby unconditionally, irrevocably and without demur undertake to immediately pay
to the Employer upon first written demand and without cavil or argument, any sum or sums within limits of
.............. (Amount of Guarantee) as aforesaid without reference to the Contractor and wi
needing to prove or show grounds or reasons for your demand for the sum specified therein.
pay to the Employer any money so demanded notwithstanding any dispute/disputes raised
in any suit or proceedings pending before any Court, Tribunal or Arbitrator/s relating therefo=
under this guarantee shall be absolute and unequivocal.

Director

(Proiect)/' _
& 7
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

6. This Guarantee is valid till ....................... (The initial period for which this Guarantee will be valid must be
for at least 6-months (Six months) longer than the stipulated date of completion Period as per Clause 4.2.1 of
the “General Conditions of Contract”.)

7. At any time during the period in which this Guarantee is still valid, if the Employer agrees to grant a time
extension to the Contractor or if the Contractor fails to complete the Works within the time of completion as
stated in the Contract, or fails to discharge himself of the liability or damages or debts as stated under Para 5,
above, it is understood that the Bank will extend this Guarantee under the same conditions for the required
time on demand by the Employer and at the cost of the Contractor.

8. The Bank agrees that no change, addition, modifications to the terms of the contract Agreement
or to any documents, which have been or may be made between the Employer and the
Contractor, will in no way release us from the liability under this Guarantee; and the Bank, hereby,
waives any requirement for notice of any such change, addition or modification to the Bank.

9. The Guarantee hereinbefore contained shall not be affected by any change in the Constitution of the
Bank or of the Contractor.

10. The neglect or forbearance of the Employer in enforcement of payment of any moneys, the payment
whereof is intended to be hereby secured or the giving of time by the Employer for the payment here of
shall in no way relieve the bank of their liability under this deed.

11. The expressions “the Employer”, “the Bank” and “the Contractor” hereinbefore used shall include their
respective successors and assigns.

12. Notwithstanding anything contained herein:

a) Our liability under this Bank Guarantee shall not exceed

b) This Bank Guarantee shall be valid upto................

c) We are liable to pay the guarantee amount or part thereof under this Banl g ar: onIy \?
Director
(Pro;ed)
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

d) The amount covered under the above Bank Guarantee shall be automatically credited in
theaccounts of Jaipur Metro Rail Corporation Ltd in ICICI BANK LTD, Khanij Bhawan, Tilak Marg,
C-Scheme, Jaipur-302005 through IFSC: ICIC0006786. Bank Account No. 678605111973 on the
date of expiry or its validity, unless the agencies get it re-validated well before its expiry date or
produce NOC from Jaipur Metro Rail Corporation Ltd. in writing for its release.

In witness whereof I/We of the bank have signed and sealed this guarantee on the ............. day of

............... (Month & year) being herewith duly authorized.

Forand on behalfofthe..................ooiiit. Bank.

Signature of Authorized Bank official

Name T

Designation P

Signed, sealed and delivered for and on behalf of the Bank by the above named ................... in the
presence of :

Witness 1. Witness 2.

Signature..........coooiiiiien. Signature...........cooi

Name.......cooooiiiiiiii e Name.......ooovveiiiiiiiiin,

Address........coovviiiiiiiiinn, Address.......ccoeviiiiiiii
Notes:

1. The stamp papers of appropriate value shall be purchased in the name of the Bank, w|
‘Bank Guarantee’.

'.\:.
2. The ‘Bank Guarantee ’shall be from the Scheduled Commercial Bank based in Indiag.
Employer.
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

3. The ‘Bank Guarantee 'must be issued on the Structured Financial Messaging System (SFMS)
platform.

4. A separate copy of the BG has to be sent by the issuing bank to the Employer’s bank through
SFMS. The details of Employer’s bank are as under.

ICICI BANK LTD; Jaipur Metro Rail Corporation Ltd.

Branch:-Tilak Marg, C-Scheme, Jaipur.

Khanij Bhawan, Tilak Marg, C-Scheme, Jaipur-302005, Rajasthan.
A/C:678605111973

IFSC: ICIC0006786

5. Following codes are to be used by issuing bank for the purpose of confirmation and amendment in
Bank Guarantees:-

Code Purposes
MT760 Confirmation of Bank Guarantee
MT767 Amendment in Bank Guarantee

6. Bank Guarantee issued on the SFMS Platform with any other code other than mentioned above for
the purposes shall not be acceptable to the Employer.

Director
(Proiect)/

*

/
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

Instructions to Bidders
(Annexure — 7D, Clause F5.1.1)
Performance Security Declaration (Rule-75 of RTPPR-2013)
(To be executed on a non-judicial stamp)

Date: [insert date (as day, month and year)]
Contract Name and No.: [insert name and number of Contract]
To: [insert Designation and complete address of Procuring Entity]

We, the undersigned, declare that:

1.  We are a (Strike out which is not applicable. Please enclose an authentic certificate issued by the
Administrative Department of respective government under which the bidder entity is constituted.):

(i) Departments/Boards of the State Government or Central Government; or

(i) Government Companies as defined in clause (45) of section 2 of the Companies Act, 2013;
or

(i) Company owned or controlled, directly or indirectly, by the Central Government, or by any
State Government or Governments, or partly by the Central Government and partly by one
or more State Governments which is subject to audit by the Auditor appointed by the
Comptroller and Auditor-General of India under sub-section (5) or (7) of section 139 of the
Companies Act, 2013; or

(iv) Autonomous bodies, Registered Societies, Cooperative Societies which are owned or
controlled or managed by the State Government or Central Government.

2.  We understand that we are eligible for submission of a Performance Securing Declaration in lieu of
Performance Security under Rule 75 (1) of RTPP Rules, 2013.

3.  We understand that, according to your conditions, the Contract must be supported by a Performance
Security Declaration as a guarantee to ensure fulfillment of our all performance obligations under
the Contract for [insert name of subject matter of procurement].

4. We accept that we will automatically be suspended from being eligible for bidding in any contract
with you for the period of time of 3 years as per section 46 of RTPP Act, 2012 [Procuring Entity to
indicate here the period of time for which the Procuring Entity will declare a Bidder ineligible to be
awarded a Contract if the performance Security Declaration is to be executed] starting on the date
that we receive a notification from you, the bid accepting authority, MD / CMD, JMRC that our

obligation under the conditions of the Contract.

5.  We understand this Performance Security Declaration shall expire after 60 days of
all obligations under the Contract including Defect Liability, warranty/ Guar
maintenance, etc. in accordance with the conditions of the Contract.

QANPIGYRR Glopur 1
=N (ﬁﬁ-‘&i’é@ﬂy
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and

Phase-1D at Jaipur, Rajasthan, India.

Signed: [insert signature of person whose name and capacity are shown]

In the capacity of: [insert legal capacity of person signing the Performance Security
Declaration]

Name: [insert complete name of person signing the Declaration]

Duly authorized to sign the Contract for and on behalf of: [insert complete name and

address of the Bidder]
Dated on day of _ [insert date of signing]
Corporate Seal

Director

(Proiect)/' .
/

*
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

INSTRUCTIONS TO BIDDERS
Annexure-8 [As per clause 1.1.3.2B of NIB]

PROFORMA FOR BANKING REFERENCE FOR LIQUIDITY
(This Banking Reference should be on the letterhead of the bank)

BANK CERTIFICATE
Thisis to certify that M/s.............coooiiiiii i, is a reputed company with a good financial
standing.
If the contract for the work, namely............... is awarded to the above firm,
we shall provide overdraft/credit facilities to the extent of Rs.......................... to meet their working

capital requirements for executing the above contract.

-Sd-
Name of Bank
Senior Bank Manager
Address of the Bank
e Change the text as follows for Joint Venture:
This is to certify that M/S. .........cceiniiiii i, who has formed a JV with
MIS e and M/S......c.ccoovviiiiiiiiiiiiaa for participating in this
bid, is a reputed company with a good financial standing.
If the contract for the work, namely ................ccoveieiiiiiiiiiiiiiaianan, is awarded to the above joint
venture, we shall provide overdraft/credit facilities to the extent Of RS..............cccvviiiiiiiiiiiiiinann.n,
O M/S. o to meet their working capital requirements for executing the

above contract.

(This should be given by the JV members in proportion to their financial participation)

Director

(Proiect)/'

*
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Contract NCB No - JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct
and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-
1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D,
including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works,
Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

Instructions to Bidders
Annexure -9 (As per Clause F7)
[See Rule 83 of RTPP Rules]

Memorandum of Appeal under the Rajasthan Transparency in Public Procurement Act, 2012 Appeal
No......... of i
Beforethe ... (First / Second Appellate Authority)

1. Particulars of appellant:
(i) Name of the appellant:
(i) Official address, if any:
(iii) Residential address:

2. Name and address of the respondent(s):
(i)
(i)
(iii)
3. Number and date of the order appealed against and name and designation of the officer / authority

who passed the order (enclose copy), or a statement of a decision, action or omission of the
Procuring Entity in contravention to the provisions of the Act by which the appellant is aggrieved:

4. If the Appellant proposes to be represented by a representative, the name and postal address of the
T PIES N AtV .o i s

5. Number of affidavits and documents enclosed with the appeal:

6. Grounds of appeal:

Appellant's Signature

Director

(Proiect)/'

*

/
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JAIPUR METRO

JAIPUR METRO RAIL CORPORATION LIMITED
JAIPUR METRO PROJECT PHASE 1C & 1D
Contract NCB No: JP/JEW/1C&1D(Elevated)/02R

/ “Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevateh
Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and
Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer
Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water
supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof
Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and

KPhase-lD at Jaipur, Rajasthan, India.” /

SINGLE STAGE TWO ENVELOPE BIDDING

BID DOCUMENT
VOLUME- |

Forms of Bid (FOB)

JAIPUR METRO RAIL CORPORATION LTD.
Project Directorate, 1%t Floor, A-Wing, Admin Building,
Mansarovar Metro Depot, Bhrigu Path,Mansarovar,
Jaipur, Rajasthan, India-302020

Director

(Project)/’ ‘
w7




Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,

Rajasthan, India.

JAIPUR METRO

JAIPUR METRO RAIL CORPORATION LIMITED

BID DOCUMENTS

(National Competitive Bidding)

CONTRACT NO NCB: JP/EW/1C&1D (Elevated)/02R

VOLUME 1

FORM OF BID (FOB)

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB

Director

(Proiect)/' .

w7

Page 1 of 48



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

FORM OF BID

To

Director (Project),

Jaipur Metro Rail Corporation Limited

1st Floor, A-Wing

Admin Building, Mansarovar Metro Depot,
Bhrigu Path, Mansarovar, Jaipur-302020

Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and
One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry
Exit Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered
Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at
Jaipur, Rajasthan, India.

Contract NCB No.JP/EW/1C&1D(Elevated)/02R

GENTLEMEN,

1. Having inspected the Site, examined the General Conditions of Contract, Special Conditions of
Contract, Condition of Contract on Safety & Health and Environment, Outline Design and
Construction Specifications, Technical Specifications Architectural & Finishing Works, Bid
Drawings, Geotechnical Investigation Report, Topographical Survey Report, and Instruction to
Bidders including Bill of Quantities, and addenda thereto (if any) issued by the JMRC for the
design and construction of the above-mentioned Works, and the matters set out in Appendix 1
hereto, and having completed and prepared Appendices 2,3,4,5,6,6A,7,8,9,10,11,12, 13, 14, 15,
16, 17, 17A, 18,18A, 19, 19A, 20, 21, 22, 23, 24, 25, 26, 27, 27A and 28,29,30 hereto, we hereby
(jointly and severally)*offer to design, construct and complete the whole of the said Works and
Commissioning and remedying any defects therein, inconformity with the above documents within
the completion period of 28 months (from the date of Commencement) for the sum stated in the
Bill of Quantities (Volume 6 of Bid Documents) as completed by us and appended hereto.

2. We undertake (jointly and severally):

ail Co,
> $ for e

)
i or1y ’ggther\_d-

(a) to keep this Bid open for acceptance without unilaterally varying or amending i
period stated in Notice of Invitation to Bid hereto (the withdrawal of any me
change in the composition of the partnership/joint venture/consortium on whos
is submitted shall constitute a breach of this undertaking)*;and

(b) if this Bid is accepted, to provide Guarantees, Undertakings &Warranti
performance of the Contract as stipulated in the General Conditions of Cort
Conditions of Contract and Appendix1 hereto; and

. ga = 5
e=Hehal¥ s Bid
Director

ol PR
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

(c) to hold in confidence all documents and information whether technical or commercial supplied
to us at any time by or on behalf of the JMRC in-connection with this Bidder with the above-
mentioned Works and, without your written authority or as otherwise required by law, not to
publish or otherwise disclose the same.

3. We submit with this Bid a duly executed Bid Guarantee in respect of our obligations under this
Bid.

4, Unless and until a formal agreement is prepared and executed, this Bid together with your written
acceptance thereof, shall constitute a binding contract between us.

5. W e understand that you are not bound to accept the lowest or any bidder you may receive.

6. We declare that the submission of this Bid confirms that no agent, middle man or any
intermediary has been, or will be engaged to provide any services, or any other item of work
related to the award and performance of this Contract. We further confirm and declare that no
agency commission or any payment which may be construed as an agency commission has
been, or will be, paid and that the bidder price does not include any such amount. We
acknowledge the right of the Employer, if he finds to the contrary, to declare our Bid to be non-
compliant and if the Contract has been awarded to declare the Contract null and void.

7. W e acknowledge that the Appendix forms an integral part of the Bid.

8. We have independently considered the amount shown in Clause8.5 of the General Conditions of
Contract as liquidated damages and agree that they represent a fair estimate of the damages
likely to be suffered by you in the event of the work not being completed in time.

9. If our Bid is accepted we understand that we are to be held solely responsible for the due
performance of the Contract.

10. We, including any subcontractors or suppliers for any part of the contract, have or will have
nationalities from eligible countries, in accordance with C11 of ITB and 1.1.3.1(x) of NIB.

11. We, including any subcontractors or suppliers for any part of the contract, do not have any
conflict of interest in accordance with C11of ITB and 1.1.3.1(iii) of NIB.

12. W e are not participating, as a Bidder, in more than one bid in this bidding process and we are
not sub-contractor to any other bidder participating in this bidding process in accordance with
A 5 of ITB.

13. We do here by undertake that we have not been banned for business by JM&EZ/ p@ther
Metro Organization (100% owned by Govt.)/ Ministry of Housing & UrbgnSAff f’@rder
of Mlnlstry of Commerce applicable for all Ministries and also that none\cg'pur Q/‘Uﬁ{' @

v
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

14. Further, we do hereby undertake that we are not debarred under section 46 of Rajasthan
Transparency in Public Procurement Act, 2012 by Government of Rajasthan/JMRC.

15. We declare that we have complied with and shall continue to comply with the  provisions
of the Code of Integrity including Conflict of Interest as specified for Bidders in the Rajasthan
Transparency in Public Procurement Act, 2012, the Rajasthan Transparency in Public
Procurement Rules, 2013 and this Bidding Document during the procurement process and
execution of the Works till completion of all our obligations under the Contract.

We are,
Gentlemen,

Yours faithfully,

Signature:
Witness: Date--------------
Signature:-------------=------- Name
Date------------ Forand on behalfof ...
Name AdAress........oovvveiiiiiiii
Address
Witness: Date------------- Signature:
Signature: -------=-==-mnmmmm-- Name
Date------------ For and on behalf of...........cccoiiiiiinnenn.
Name AdAress......ccoevviiiiiieee
Address
*Note:

If the Bidder comprises a partnership, joint venture or consortium:

(a) The provisions marked with an asterisk are to be retained subject to deletion of the brackets and
inapplicable descriptions(i.e. partnership, joint venture or consortium)

(b) The liability of each member under the Bid, and under any contract formed upon its
be joint and several.

(c) An authorized representative of each member must sign the Bid.

(d) Signature on the Form of Bid shall be witnessed and dated. Director

(Proiect)/' .

w7

(e) Copies of the relevant power of attorney shall be attached.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

FORM OF BID — APPENDIX-1

[REQUIREMENTS UNDER GENERAL CONDITIONS OF CONTRACT]

S.No. DESCRIPTION REF.TO REQUIREMENT
CLAUSE NO.
i Amount of Performance Security Clause 4.2 of | 10% of the Contract Price in types and
the GCC proportions of currencies in which the
contract price is payable. In the event of
variations during the execution of the
contract which result in payments to the

Contractor over and above the contract

price, the Performance Security shall be

adjusted in accordance with clause 4.2 of

GCC.

ii Latest ‘date for commencement’ of the | Clause 8.1 of | Date given in LOA or Employer’s Notice to
Works the GCC Proceed
iii ‘Time for completion’ of the work from | Clause 8.2 of | 28 months
the date of commencement of the work | the GCC
iv. | Liquidated Damages Clause 8.50f | (j) Liquidated damages shall be levied as
the GCC given in Appendix 2B of Employer's
Requirements for not achieving the
respective key date.

(i) The maximum limit of Liquidated
Damages shall be 10% of the total
Contract Value.

(iii) Total maximum limit of LD including
sums payable by the employer to
designated contractors is 15% as
mentioned in GCC.

v ‘Defects Liability Period’ for the whole Clause 10 of | 52 weeks after the date of issue of Taking-
of the Works the GCC Over Certificate for the Whol

(Civil Works).

2 years after the date

Over Certificate for the

: Direcior !
Vi Amount of advance payment Clause 11.2 of As per clause 11.2 of \G /

the GCC

oN: (Project)
) Z

JAlPW
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,

Rajasthan, India.

vii | Amount of Professional Indemnity
Insurance (PII)

Clause 15.1
and 15.5 of
the GCC

AOA (any one accident) limit equal to
6% of the contract value against
Schedule ‘A’ of BOQ in respect of
‘design and construct’ with AOY (any
one year) limit of 2 incidents in a year. In
the Professional Indemnity insurance
Policy the deductible amount shall not be
more than 5% of AOA limit. PIl Policy
shall be obtained within four weeks from
‘date of commencement’ and shall be
valid for five years after date of issue of
‘Performance Certificate’. Wherever the
contractor submits policy for shorter
period / annual renewable policy, the
same shall be renewed before its expiry
date. In such situation, the performance
guarantee shall be retained till required
validity  period. @ The  contractor's
submission of such shorter period /
renewable policy shall be construed as
their irrevocable consent for retention of
the performance guarantee.

viii Insurance cover for Contractor’s All
Risk and other requirements as
specified in the GCC

Clause 15 of
the GCC

100% of the Total Contract Price.

ix Amount of Third-Party Insurance

Clause 5.8
and 15.3 of
the GCC

The amount of Third Party Insurance for
any one incident or all incidents put
together, shall be as under:

(i) For Works with Contract Value up to
Rs. 50 Crore: 10% (ten percent) of the
Total contract value.

(if) For Works with Contract Value more
than Rs. 50 Crore and up to Rs. 250
Crore: Rs. 5.00 Crore for first Rs. 50

crores plus 5% (five per
remining contract value @'@) o)
value minus Rs. 50 Cror ¢
o\
/f \
(iif) For Works with Coptijct Yyjluessore

than Rs. 250 Crore a

@Br@iect&)}uf
Crore: Rs. 15.00 Crore irst Rs 758

crores plus 2%
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

remaining Contract Value (Total Contract
value minus Rs. 250 Crore).

(iv) For Works with Contract Value more
than Rs. 500 Crore: Rs. 20.00 Crore for
first 500 crores plus 1% (one percent) of
the remaining Contract Value (Total
contract value minus Rs. 500 Crore)
subjected to a maximum of Rs. 25.00
Crore.

X Contract Key Dates Clause 8.5 of | Refer Appendix 2B of the Employer’s
the GCC Requirement
Xi Period in which all insurances have to | Clause 15.5 of | Within 4 weeks from the “date of
be effected the GCC commencement”
Xii (a) Contractor's Name and Address GCCclause | ...ccovnnnnn (Bidder to Complete)
181
(b) Employer’'s Name and Address GCC clause Jaipur Metro Rail Corporation Ltd.,
18.2
1st Floor, A-Wing, Admin Building, bhrigu
Path, Mansarovar Metro Depot, Jaipur-
302020
Date ...l
Place .. Signature of authorized signatory of Bidder

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

FORM OF BID - APPENDIX 2

BILL OF QUANTITIES/ PRICING DOCUMENT

We (name of the bidder) hereby undertake that the bill of
Quantities/ Pricing Document (Volume 6 of the bid documents) duly completed in all respect has
been uploaded by us in Package 2 (i.e.,, Financial Package) on e-bidding website
https://leproc.rajasthan.gov.in.

Signature of authorized signatory of Bidder

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

FORM OF BID - APPENDIX 3
OUTLINE QUALITY PLAN

The Contractor shall establish and maintain a Quality Assurance System in design and construction
procedures and the interfaces between them. This Quality Assurance system shall be applied without
prejudice to, or without in anyway limiting, any Quality Assurance Systems that the Contractor already

maintains.

The Bidder shall submit as part of his Bid an Outline Quality Plan which shall contain sufficient
information into demonstrate clearly the Bidder's proposals for achieving effective and efficient Quality
Assurance System. The Outline Quality Plan should include an outline of the procedures and
regulations to be developed and the mechanism by which they will be implemented for ensuring

Quality as required.
The Bidder may be requested to amplify, explain or develop its Outline Quality Plan prior to the date

of acceptance of the Bid and to provide more detail with a view to reaching provisional acceptance of

such a plan.

Signature of authorized signatory of Bidder

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,
Rajasthan, India.

FORM OF BID - APPENDIX 4

OUTLINE SAFETY & HEALTH PLAN AND OUTLINE ENVIRONMENT PLAN

The Bidder shall submit as part of his Bid an Outline Safety &Health Plan and Outline Environment
Plan which shall contain sufficient information to demonstrate clearly the Bidder's proposals for
achieving effective and efficient compliance to the conditions of contract on Safety &Health and
Environment. The Outline Safety &Health Plan and Outline Environment Plan should include an
outline of the procedures and regulations to be developed and the mechanism by which they will be
implemented for ensuring Safety & Health and Environment as required by Clause 4.16 and 4.17 of
the GCC.

The Outline Safety &Health Plan and Outline Environment Plan shall be headed with a formal
statement of policy in relation to Safety & Health and Environment protection and shall be sufficiently
informative to define the Bidder's plans and set out in summary an adequate basis for the
development of the Site Safety & Health Plan and Site Environment Plan to be submitted in
accordance with Clause 4.16 and 4.17 of the GCC.

The Bidder may be requested to amplify, explain or develop his Outline Safety & Health Plan and
Outline Environment Plan prior to the date of acceptance of the Bid and to provide more details with

a view to reaching provisional acceptance of such plans.

Signature of authorized signatory of Bidder

Director

(Proiect)/' .

& 7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct
and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar
Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One
Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit
Structures, Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet
Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur,

Rajasthan, India.

FORM OF BID - APPENDIX 5

BIDDER’S TECHNICAL PROPOSALS

The Bidder shall prepare his Technical Proposals based on the contents of Clause C2, Clause C6

and Annexure 1 of the Instructions to Bidders.

Signature of authorized signatory of Bidder

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated
Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to
Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure,
Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 6

GENERAL INFORMATION ABOUT THE BIDDER

A. BIDDER INFORMATION SHEET

Bidder’s Legal Name

Sole Proprietorship Firm/Partnership Firm/Private Limited
Company /Public Limited Company/Joint Venture/
Consortium (Please tick one)

Legal status of the Bidder

In case of JV/Consortium, Legal Legal Name of JV/Consortium member % participation
name of each partner with
percentage participation (also 1.
provide information of each
member in separate sheet(page2of 2.

2) 3,

Lead member of
JV/Consortium

Bidder's legal address in India,
telephone numbers, fax numbers,
email address for communication

Bidder’s authorized
signatory (name, designation,
address, contact no.)

Bidder's authorized representative
(name, designation, address,
contact no.)

Director

(Proiect)/' .

& 7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated
Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to
Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure,
Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

JV/consortium):

FOLLOWING NEEDS TO BE SUBMITTED BY THE BIDDER: (by each member in case of

a) Affidavit in case of Proprietary firm.
b) Partnership Deed in case of partnership firm.
¢) Memorandum & Article of Association in case of a Public/Private limited company.

d) In case of JV/Consortium, MOU/Agreement (duly notarized) entered in to by the joint
venture/consortium members, containing intended percentage participation, nomination of
Lead Member and division of responsibility to clearly define the work of each member etc.

e) Authorization/POA in favor of authorized signatory of bidder to sign the bidder, and also in
favor of authorized representative of each member in case of JV/Consortium.

Note: Bidder’s authorized representative shall be deemed to have authority of the Bidder
to receive and deliver any correspondence and attend meetings with JMRC related to the

bidder.

B. JVICONSORTIUM MEMBER INFORMATION

MEMBER-1

JV/Consortium Member’s Legal Name

Legal status of the Member

Sole Proprietorship Firm / Partnership Firm / Private
Limited Company/Public Limited Company (Tick anyone)

Member’s country of constitution

Member’s legal address,
telephone numbers, email
address)

Member’s authorized signatory
(name, designation, address)

MEMBER-2

JV/Consortium Member’s Legal Name

Legal status of the Member

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB Page 13 of 48



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated
Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to
Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure,
Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Member’s country of constitution

Member’s legal address, telephone
numbers, fax numbers, email
address)

Member’s authorized signatory
(name, designation, address)

SIGNATURE OF AUTHORIZED SIGNATORY
ON BEHALF OF BIDDER

Director

(Project)/' ‘

w7

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB Page 14 of 48



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 6A
(Undertaking by JV/Consortium Members)
We understand that,

1. In case, it comes to notice of JMRC either during or even after completion of Work that JV/Consortium
members have either altered / modified the MOU / JV agreement w.r.t to the MOU submitted at bidding stage
or entered a separate MOU/ Agreement or made any other arrangement akin to a contract without the specific
approval of Employer in writing, it shall be treated as a fraudulent practice under GCC clause 4.33.1(a) (ii) of
this bidder for which every constituent member of the JV/Consortia is liable to be debarred for a period upto
three years along with such other legal actions as may be permissible under the law.

2. Apart from all of us being jointly and severally responsible, we understand that each of us shall also be
individually responsible for our duties as specified in the MOU/JV agreement submitted in terms of clause
1.1.3.1 vii d of NIB. In case our JV/Consortium qualifies the criteria of work experience on the basis of our
experience, each of us shall be responsible for deployment of key staff as per clause C12.3 of ITB. In case of
failure on our part in fulfilling these duties, the performance security submitted by us may be forfeited by the
Employer in addition to other actions.

3. We are aware that our performance shall be adjudged by the Employer on quarterly basis, and if the same
is not found satisfactory, actions as deemed appropriate by the Employer may be taken including termination
of contract or termination of any of JV/Consortium member(s) from the contract i.e Part Termination of the
contract as elaborated in NIB clause 1.1.3.1 i (Eligible Applicants) We are also aware that the performance of
each of us may be specifically stated in the work experience certificate / performance Certificates which may
be issued to us during or after execution of Work for our Business Development purposes.

(i) STAMP & SIGNATURE OF AUTHORISED
SIGNATORY OF 1ST MEMBER OF JV / Consortium

(i) STAMP & SIGNATURE OF AUTHORISED
SIGNATORY OF 2ND MEMBER OF JV /Consortium

AND SO ON..........

STAMP & SIGNATURE OF AUTHORISED SIGNATORY
ON BEHALF OF JV / Consortium

Note:

1. This undertaking shall be signed by each of the JV/Consortium members.

2. The undertaking shall be signed by the authorized signatory of each constituent member and
counter signed by the authorized signatory of JV / Consortium.

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 7

STAFFING SCHEDULES AND ORGANISATION CHART

1. We hereby confirm to deploy the minimum project personnel as per Annexure-3 of ITB and with
prescribe qualifications and experiences as detailed in Annexure-4 of ITB.

SIGNATURE OF AUTHORIZED SIGNATORY ON
BEHALF OF BIDDER

Note: The Bidder shall provide a complete Staffing Schedule and Organization Chart he proposes for
the work which has to satisfy the requirement of item 1 above.

Director

(Proiect)/' ‘
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 8

SCHEDULE OF COMPONENTS MANUFACTURED OFFSHORE

ltem

Description of Plant to be Imported

(to be produced and submitted by Bidder)

SIGNATURE OF AUTHORIZED SIGNATORY ON

BEHALF OF BIDDER

Director

(Proiect)/' ‘
/

*

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 9

BID INDEX

The Bidder shall include with his Bid an index which cross refers all of the Employer's bidder
requirements elaborated in these documents to all the individual sections within Bid Package 1:
Technical Package and Bid Package 2: Financial Package which the Bidder intends to be the
responses to each and every one of those requirements.

The Bid Packages submitted must be clearly presented, all pages numbered and aid out in a logical
sequence with main and subheadings to facilitate evaluation.

SIGNATURE OF AUTHORIZED SIGNATORY
ON BEHALF OF BIDDER

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and

E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 10

RESOURCES PROPOSED FOR THE PROJECT - PLANTS & EQUIPMENTS

1. We hereby confirm to deploy the resources as per mentioned in Annexure-5 of ITB.

2. We also confirm to deploy plants & equipment’s over and above the numbers indicated as per

Annexure-5, if the work requires so.

Seal & Signature of Authorized Signatory of the Bidder

NOTE: The Bidder shall provide complete details of Resource Plants & Equipment’s; he proposes for the work

which has to satisfy the requirement of item 1 & 2 above.

Director

(Proiect)/' .
/

*
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Page 19



Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 11

(As per Clause A 4.2)

UNDERTAKING FOR CORRUPT & FRAUDULENT PRACTICE

It is confirmed and declared that we, or any of our associate, have not been engaged in any fraudulent and
corrupt practice as defined in Clause 4.33 of the General Conditions of Contract and that no agent,
middleman or any intermediary has been, or will be, engaged to provide any services, or any other items of
work related to the award and performance of this contract and no agency commission or any payment which
may be construed as an agency commission has been , or will be, paid and that the bidder price will not

include any such amount.

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

NOTE:

1. In case of JV/Consortium, the undertaking shall be submitted by each member of the JV/Consortium.

2. The undertaking shall be signed by authorized signatory of the bidder or constituent member in

case of JV/Consortium.

Director

(Proiect)/' ‘.

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX-12
[As per Clause C2.2 (n)]

COPYRIGHT UNDERTAKING

Date-
To,
Director (Project)
Jaipur Metro Rail Corporation Limited
1st Floor, A-Wing,
Admin Building, Mansarovar Metro Depot,
Bhrigu Path, Mansarovar, Jaipur-302020

LETTER OF UNDERTAKING

Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp,
Elevated Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp
(CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and
Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha
including loop line) from Mansarovar dead end (CH:-1243.930 m) (excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures,
Architectural finishing, water supply, Sanitary Installations, Drainage Works, Pre-Engineered
Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

We, (name of bidder/joint venture) hereby undertake that the downloaded bid
documents and drawings as a necessary part of our preparation of this bid, shall be used solely for the
preparation of the bid and that if the bid is successful, shall be used solely for the design of the
temporary and permanent works.

We further undertake that the aforesaid bid drawings and documents prepared by Jaipur Metro Rail
Corporation Limited shall not be used in whole, in part or in any altered form on any other project,
scheme, design or proposal that the joint venture, the joint venture parent companies or subcontractors
of the joint venture are, or will be involved with either in India or any other country.

For and on behalf of
(Name of bidder / joint venture)

Director

(Proiect)/' _
& 7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX-13

PROFORMA FOR STATEMENT OF MINOR DEVIATIONS
(Refer Clause C15.1 of ITB)

The following are the particulars of minor deviations from the requirements of the Bid Document:

Sr.No Clause Deviations Remarks Confirming that price of
(including withdrawal of each
justification) deviation/s is given in

Annexure-13A of financial

package (Yes/No)

Note:

1. The Bidder shall indicate price adjustment against each deviation in Annexure-13A of BOQ. This
price is the price which the bidder shall reduce from his bid price if deviation(s) is/are accepted by
the Employer.

2. Where there is no deviation, the statement should be returned duly signed with an endorsement
indicating ‘No Deviations’. In case, Performa of deviations is not submitted or submitted as blank, it
will be construed that the bidder has not proposed any deviations from bid documents.

3. If the bidder proposes deviations in bid documents and/or any other terms and conditions of the bid,

other than in this Appendix, it will have no effect.

Signature of authorized signatory on behalf of Bidder

Director

(Proiect)/' ‘.

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One
Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M
Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 14

To be submitted by the bidder as per clause C8 of ITB

Director

(Project)/' ‘

w7
JAIPUR
rage 23 of 48
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One
Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M
Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX-15

[As per clause E4.2]

EINANCIAL DATA
(CONSTRUCTION WORK DONE DURING THE LATEST LAST FIVE FINANCIALYEARS)

NAME OF THE BIDDER (CONSTITUENT
MEMBER IN CASE OF JV/CONSORTIUM):

(All amounts in Rupees in Crores)

Financial Data for Last 5 Audited Financial Years

S.N
DESCRIPTION
Year Year Year Year Year
2018-19 2019-20 2020-21 2021-22 2022-23
1 2 3 4 5 6 7

Total value of
Construction

Work done as per
audited  financial

statements

Director
(Project)
/ /7

*
JAIPUR
rage 24 of 48
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

NOTE:

1. Separate Performa shall be used for each member in case of JV/Consortium.

2. Attach attested copies of the Audited Financial Statements of the last five financial years as Annexure.

3. All such documents reflect the financial data of the bidder or member in case of JV/Consortium, and not
that of sister or parent company.

4. Historic financial statements must be complete, including all notes to the financial statements.

5. Foreign applicants, in whose country calendar year is also the financial year, may submit all relevant
data for the last 5 years i.e. 2018, 2019, 2020, 2021 & 2022.

6. The financial data in above prescribed format shall be certified by Chartered Accountant / Company
Auditor in original under his signature, stamp & membership number, Firm Registration Number and
UDIN.

7. The above financial data will be updated to last day of the month previous to the month of bid
submission price level assuming 5% inflation for Indian Rupees every year and 2% for foreign currency
portions per year. The exchange rate of foreign currency shall be applicable 28 days before the
submission date of bid.

8. The Years mentioned in the table are indicative only. Financial Data (updated as per Note 7 above) for
latest last 5 (Five) audited financial years shall be considered for evaluation. In case audited balance
sheet of the last financial year is not made available by the bidder, he has to submit an affidavit
certifying that ‘the balance sheet has actually not been audited so far’. In such a case the financial data
of previous ‘4’ audited financial years will be taken into consideration for evaluation. If audited balance
sheet of any year other than the last year is not submitted, the bid will be considered as non-responsive.

Signature of authorized signatory on behalf of Bidder

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 16
[As per clause E4.2]

EINANCIAL DATA

(Commitment for On-going Works / Works in hand)

Applicant’s legal name.............cccocviviiiiiicviinnnnn:

JV/Consortium Member’s legal name.............c.coveneneees Page........... (o] pages
(All amounts in Rupees in Crores)

Name and |Nameof |Contract Value| Value of Value of
brief client In Rupees |palance work Date of Expected |Delay work to be
particulars with Equivalent yet to be Completion |Completion |if any, done
of contract  [telephon (Give only the Done in as per Date with during next
(Clearly e value of work Rupee Contract reaso 28 months
indicate the | number Assigned to | equivalent Agreement n with  effect
Part of the |and fax the as from the first
work number applicant(s) On the last day of the
assigned to Day of the month  of
the previous bid
applicant month of submission
(s)) bid
submission
TOTAL
Signature of authorized signatory on behal
Note:

The above Annexure shall be certified by Chartered Accountant in original under his sidrghur

and membership number, Firm Registration Number and UDIN

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/VVolume-1/FOB
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 17

WORK EXPERIENCE
Bidder’s legal name ...........c.coocviviiinnenen Date......cocovvriiiiiiiiii e
JV/Consortium Member’s legal name........................ Page ........... of .......... pages

Type of Participation: Substantial / Non-substantial (Tick whichever is applicable)
For works as stipulated under clause no. 1.1.3.2 A and 1.1.3.1 (vii) (a) & (vii) (b) of NIB (considering
escalation as per Notes No. (e) of Clause 1.1.3.2 of NIB)

Similar Contract Number of
required

Contract Identification

Award date

Completion date

Employer’'s Name:

Employer’s Address:

Telephone / Fax number:

E Mail:

Role in Contract
(Individual/JV-Consortium Individual JV/Consortium Member

member/sub-contractor)
aall Co,
5

A) _\_,—1 N
Currency (as stated in In equivalent INR /5" q‘s,
. ) . Ay [+
Completion Cost Clients Certificate) price i€vel ( : e \g
last day of the m| (iQusto  f- -
recio

the month of bid #\migpAgb.t)
— *J"

-
JAIPUR
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Value of “similar work” as per Clause
1.1.3.2.A of NIB (Refer Note -3 below)

Currency (as stated in
Client’s Certificate)

In equivalent INR at

price level (as on the last day of
the month previous to the month
of bid submission)

If JV member, specify percentage
participation in contract & amount
(Please refer Note-1 below)

% Participation

In equivalent INR at

price level (as on the last day of
the month previous to the month
of bid submission)

NOTE:

Signature of authorized signatory on behalf of Bidder

1. Only the value of contract as executed by the bidder / member in his own name should be indicated.
Where a work is undertaken by a group, only that portion of the contract which is undertaken by the
concerned applicant/member should be indicated and the remaining done by the other members of
the group be excluded. This is to be substantiated with documentary evidence.

2. Separate sheet for each work along with Client’s Certificate to be submitted.

3. If the above work(s) comprises of works other than “similar work” also, then client’s
certificate clearly indicating the amount of “similar work” shall be furnished by the bidder.

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/VVolume-1/FOB

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX -17A

Summary of Information provided in Appendix 17

Bidder’'s legal name .............cccooviiiiiiiiiiniinnnnns Date......covveviiiiiiiri e
JV/Consortium Member’s legal name..............coceceenennnn. Page ........... of ........... pages
Name of Total Number of works No. of contracts
Applicant (each delayed, i.e.,
member in case completed beyond
of As per clause For substantial For non-substantial | the original date of
JViConsortium) | no. 1.1.3.2 A of partner of partner of completion
NIB JViConsortium as | jy/consortium as per

per Clause No.

1.1.3.1(vii)(a) of NIB Clause No.

1.1.3.1(vii)(b) of NIB

NOTE:- Reasons of delay whether on contractors account or on account of Employer in each applicable case
need to be enclosed separately.

Signature of authorized signatory on behalf of Bidder

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

Applicant’s legal name
JV/Consortium Member’s legal name

Each Applicant or member of a JV must fill in this form

FORM OF BID - APPENDIX 18

FINANCIAL DATA

(FINANCIAL STANDING)

Description

Financial Data for Latest Last Audited 5 Years (Indian Rupees)

Year
2018-19

Year
2019-20

Year
2020-21

Year
2021-22

Year
2022-23

Total Assets

Current Assets

Total External
Liabilities

Current Liabilities

Annual Profits Before
Taxes

Annual Profits After
Taxes

Net Worth [=1- 3]

Working Capital [=2- 4]

Return on Equity

10.

Annual turnover (from
construction work)

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/VVolume-1/FOB




Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

11.

Gross Annual turnover

Attach copies of the audited balance sheets, including all related notes, income statements for the last five audited
financial years, as indicated above, complying with the following conditions.

1.
2,

3.

Separate Performa shall be used for each member in case of JV/Consortium.

All such documents reflect the financial data of the Applicant or member in case of JV, and not sister or Parent
Company.

Historic financial statements shall be audited by Statutory Auditor of the Company under their seal & stamp and
shall be strictly based on Audited Annual Financial results of the relevant period(s). No statements for partial
periods will be accepted.

Historic financial statements must be complete, including all notes to the financial statements.

Foreign applicants, in whose country calendar year is also the financial year, may submit all relevant data for the
last 5 years i.e. 2018, 2019, 2020, 2021 & 2022.

Return on Equity = Net Income / Shareholders Equity

Return on Equity = Net Income is for the full fiscal year (before dividends paid to common stock holders but after
dividends to preferred stock). Shareholders equity does not include preferred shares.

This Appendix-18 of FOB shall be duly certified by Chartered Accountant / Company Auditor in original under his
signature, stamp, membership number, Firm Registration Number and UDIN.

The Years mentioned in the table are indicative only. Financial Data for latest last 5 (Five) audited financial years
shall be considered for evaluation. In case audited balance sheet of the last financial year is not made available by
the bidder, he has to submit an affidavit certifying that ‘the balance sheet has actually not been audited so far’. In
such a case the financial data of previous ‘4’ audited financial years will be taken into consideration for evaluation.
If audited balance sheet of any year other than the last year is not submitted, the bid will be considered as non-
responsive.

Signature of authorized signatory on behalf of Bidder

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and
Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 18A
(Affidavit for Unaudited Balance Sheet as per First Bullet of Notes of NIB Clause 1.1.3.2 B)

(On a non-judicial stamp paper of appropriate value)

(To be filled by the bidder* in case their Balance Sheet for F.Y. 2022-2023 has not been audited. If the
Balance sheet for F.Y. 2022-23 has been audited then the bidder need not to fill this form or may
simply write “NOT APPLICABLE”)

of Company/Firm/Proprietorship/Partnership) hereby confirm that the Balance sheet for Financial year i.e. F.Y.

2022-23 has actually not been audited/ or under finalization so far.

Signature of authorized signatory on behalf of Bidder

* In case the bidder is a Joint Venture/Consortium, each individual member has to submit this
affidavit.

*This Appendix-18A of FOB shall be duly certified by Chartered Accountant under his signature,
stamp, membership number and firm registration number and must contain UDIN there on and the
particulars of certifications must be same as mentioned on document/certification and submitted to
ICAI on its website which can be verified online on https://udin.icai.org/search-udin.

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and
Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 19
(Undertaking as per Clause 1.1.3.1 v(a) & (b) of NIB)

(To be submitted by bidder (single entity) or by each member separately in case of
JV/Consortium)

We do hereby undertake that JMRC/ any other Metro Organization (100% owned by Govt.)/
Ministry of Housing & Urban Affairs/ Order of Ministry of Commerce, applicable for all Ministries
has not banned business with us as on the date of bid submission. Also any work of the value
more than 10% of NIB cost of work, executed either individually or in a JV/Consortium, has not
been rescinded/ terminated by JMRC/ any other Metro Organization (100% owned by Govt.) after
award of contract to us during last 3 years (from the last day of the previous month of bid
submission) due to our non-performance.

We declare that our firm, its affiliates or subsidiaries, including any subcontractors or
suppliers for any part of the Contract, have not been debarred under section 46 of Rajasthan
Transparency in Public Procurement Act, 2012 by the Government of Rajasthan (or any of the
offices/PSU’s falling under it) or JMRC.

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

Note :

1. In case of JV/Consortium, the undertaking shall be submitted by each member of the
JV/Consortium.

2. The undertaking shall be signed by authorized signatory of the bidder. In case of
JV/Consortium by the authorized signatory of the constituent member counter signed by the
authorized signatory of the bidder

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and
Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix-19A
(Undertaking as per clause 1.1.3.1v(c) of NIB)

(to be submitted by bidder (single entity) or each member of the JV/Consortium separately)

(i) We do hereby undertake that following is the list of all the on-going Civil Engineering works awarded by
JMRC/ any other Metro Organization (100% owned by Govt.) of value more than 40% of NIB cost of work
and the list of completed Civil Engineering Works awarded by JMRC/ any other Metro Organization (100%
owned by Govt.) within last one year (from the last day of the previous month of bidder submission) of
value more than 40% of NIB cost of work.

Applicant’s legal name...............cccovnenenenen. Date......cooviiiiiiiiie e
JV/Consortium Member’s legal name................... Page........... of........... Pages
S.n Contract Name of Name of the Performance Performance
o. No. & Employer contractor of work. based on
Name of I Client including *Satisfactory/ *Client’s
Work constituent Unsatisfactory certificate/
members in case Undertaking by
of JV/Consortium bidder
1
2
Add required number of rows

*Strike through whichever is not applicable.

(i) We also do hereby undertake that the performance of works has been indicated above for all the works
which are either based on client/Employer certificate or our undertaking. We also understand that JMRC
at its sole discretion may get performance of any such work ,for which undertaking of satisfactory
performance has been given by us, directly from the Client/ Employer for the Works listed above and if
performance from Client/Employer for such work is found to be unsatisfactory, we shall be considered
non-complaint to the bid conditions.

Note:

and the bid shall be considered non-responsive and non-compliant to the bid condftigis.
submission of either satisfactory performance Certificate from Client/Employe
satisfactory performance of any of the above work, the performance of such wor
unsatisfactory while evaluating the overall performance of bidder in terms of Note (b)

% syal. 3\
se of npa
updestabing 'of
gldd/as
}: /
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One Elevated Station (Transport
Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and
Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930
m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro
Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

b) If the bidder or any of the constituent JV/Consortium member (s) has reported four or less number of
works in the Appendix 19A then there should not be any unsatisfactory performance in any of the works
of bidder or any of the constituent JV/Consortium member (s).

c) Otherwise, the bidder including the constituent JV/Consortium member (s) shall be considered ineligible
for participating in bid process. In other cases, if the Overall Performance of bidder or any member of
the constituent JV/Consortium member (s) .in case of JV/Consortium, in more than 20% of the works
reported in the Appendix 19A(rounding off to the nearest lower whole number) is unsatisfactory, the
bidder including the constituent® substantial member(s)’ of JV/Consortium shall be considered ineligible
for participating in bid process and they shall be considered ineligible applicants in terms
Clause1.1.3.10f NIB.

d) If there are any adverse remarks in the client’'s completion/performance certificate, the same shall be
examined during technical evaluation.

e) If there is any misrepresentation of facts with regards to performance in any of the works reported
above, the same will be considered as “fraudulent Practice” under clause 4.33.1a (ii) of GCC and the bid
submission of such bidder will be rejected be side staking further action as per Clause 4.33.1(b) &
13.2.10f GCC.

f) The undertaking shall be signed by authorized signatory of the bidder .Incase of JV/Consortium by the
authorized signatory of the constituent members counter signed by the authorized signatory of bidder.

Stamp & Signature of Authorized Signatory

Example:
Works reported in the Appendix 19A 0-4 5 6 7 8 9 10 14
No. of unsatisfactory works Nil 1 1 1 2 2 2 3
acceptable

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and

E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

(Undertaking as per clause 1.1.3.1v (d) of NIB)

(UNDERTAKING FOR NOT BEING PENALISED IN A CONTRACT)

(to be submitted by bidder (single entity) or by each member separately in case of JV/Consortium)

We do hereby undertake that we have been neither penalized with liquidated damages of 10% (or more) of

the contract value in a contract due to delay nor imposed with penalty of 10% (or more) of the contract

value due to any other reason in any Civil Engineering works awarded by State Government of Rajasthan
or any of the offices/PSUs etc. falling under it, JMRC/any other Metro Organization(100% owned by Govt.)

of value more than 10% of NIB cost of work executed either individually or in a JV/Consortium during last

three years (from the last day of previous month of the bid submission).

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

Note:

1. In case of JV/Consortium, the undertaking shall be submitted by each member of the

JV/ Consortium.

2. The undertaking shall be signed by authorized signatory of the bidder. In case of JV/ Consortium
by the authorized signatory of the constituent members countersigned by the authorized

signatory of bidder.

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end
(CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station
(Ajmer Road Chauraha including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road
Chauraha dead end (CH:-2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing,
water supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and
E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

(Undertaking as per clause 1.1.3.1v(e) of NIB)
(UNDERTAKING FOR FINANCIAL STABILITY)

(to be submitted by bidder (single entity) or by each member separately in case of
JV/Consortium)

We do hereby undertake that we have not suffered bankruptcy/insolvency during the last 5 years (from the
last day of previous month of the bid submission).

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

Note:

1. In case of JV/Consortium, the undertaking shall be submitted by each member of the
JV/ Consortium.

2. The undertaking shall be signed by authorized signatory of the bidder.In case of JV/Consortium
by the authorized signatory of the constituent members countersigned by the authorized
signatory of bidder.

Director

(Proiect)/' .
/

*
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One
Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m)
of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha
including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90
m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 22

UNDERTAKING FOR DOWNLOADED BID DOCUMENT

We here by confirm that, we have downloaded/read the complete set of bid documents (as named in Clause 1.1.4
of NIB)/ addendum/ corrigendum/ clarifications along with the set of enclosures hosted on e-bidding portal
https://eproc.rajasthan.gov.in. We confirm that we have gone through the bid documents, addendums and
clarifications for this work placed up to the date of opening of bids on the e-bidding portal
https://eproc.rajasthan.gov.in. We confirm our unconditional acceptance for the same and have considered for

these in the submission of our financial bid.

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

W \Page 38%.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One
Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m)
of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha
including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90
m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and
Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 23

(Undertaking as per Clause 1.1.3.1 ix (d) of NIB)

We hereby jointly and severally certify in accordance with Clause ‘9.2’ of the Order no. P-
45021/2/2017- PP (BE-IlI) of Ministry of Commerce and Industry, Department for Promotion of
Industry and Internal Trade (DPIIT), Government of India dated 16.09.2020, that the item(s) offered
meets the minimum local content of 80% / 20% and we meet the minimum local content requirement
for ‘Class-I local supplier’ / ‘Class-Il local supplier’ (strike-through whichever is not applicable). The
details including name of vendor and location at which the local value addition is made is enclosed
as Appendix-24 of FOB.

We acknowledge that false declaration by the bidder regarding local value addition including
payments to be made to their vendors for local value addition shall be treated as a fraudulent
practice under GCC clause 4.33.1(a) (ii) of this bidder for which the bidder or its successors can be
debarred for a period up to three years along with such other actions as may be permissible under
the law.

In cases of procurement for a value in excess of Rs. 10 crores, we also undertake to submit a
certificate from statutory auditor or cost auditor of the company (in the case of companies) or from a
practicing cost accountant or practicing chartered accountant (in respect of suppliers other than
companies) giving the percentage of local content, in accordance with clause ‘9.b’ of the Order no.
P- 45021/2/2017-PP (BE-Il) of Ministry of Commerce and Industry, Department for Promotion of
Industry and Internal Trade (DPIIT), Government of India dated 16.09.2020, after completion of
works to the Engineer.

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

Note :

1. This appendix need to be submitted only by ‘class-I local supplier’ / ‘class-Il local
supplier’ as defined in Clause 1.1.3.1 ix of NIB.

2. The undertaking shall be signed by authorized signatory of the bidder. In case of
JV/Consortium by the authorized signatory of the constituent members counter
signed by the authorized signatory of bidder.
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and One
Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport Nagar Dead end (CH:13996.00 m)
of Jaipur Metro Phase-1C and Design and Construction of Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha
including loop line) from Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90
m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur Metro Phase-1C and

Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID

Appendix- 24

Proforma for Submission of the List of the Goods, Works & Services Tentatively Proposed to

be Offered with Local Value Addition

Description of Items
(Goods/Works/Services)

S.No.

Vendor

Location

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

JMRC/ Contract NCB No.JP/EW/1C&1D(Elevated)/02R/Volume-1/FOB
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID
Appendix-25
Details of Bank Account for refund of Bid Security
(Application if Bid Security deposited through Demand Draft/Banker’s
Cheque/RTGS/NEFT/IMPS)

1. Name of the Firm/Bidder:
2. Complete Address:
3. Name of the Bank:
4. Branch:
5. Address of the Bank Branch:
6. Name of the Account holder in Bank:
7. Account Type:
8. Account Number:
9. IFS Code of the Bank Branch:

10. Whether a copy of cancelled Cheque of the bidder / Firm submitted: Yes or No (please Tick)
(A copy of cancelled cheque to be enclosed)

Signature of the Authorized person of the
Bidder with seal & Date

Note:-
a) Bid Security will be refunded through NEFT/RTGS/IMPS/DD/Banker Cheque/any other mode
of payment, in the name of firm and bank account mentioned in this appendix, which shall be

of same firm and account through which Bid Security has been paid to JMRC.

b) Bid Security shall be paid in compliance with ITB Clause C18.1.2/C18.1.3

Director

(Proiect)/'

*

/
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID
Appendix- 26

Undertakin

1. We understand that our technical proposal (understanding & Comprehension of Work,
General approach & Methodology), Outline Safety & Health Plan, Outline Environmental
Plan, Outline Quality Plan are for assessment of eligibility requirements and the same have
no bearing on our financial bid. We undertake that the work will be executed as per
provision of bid specifications/drawings/Outline Design Specification basis report despite
contrary provisions, if any, in our submission and nothing extra will be claimed on this
account.

2. We understand that design calculations/drawings/specifications submitted by us are not
adequate for detailed examination at this stage, so we hereby confirm that we will comply all
the design requirement and codal provisions as specified in bid documents and also confirm
that due to any change in design/construction methodology during the execution of work,
nothing extra shall be claimed by us.

3. We understand that some of the parameters have been assumed or taken from Geo-
Technical report for design purpose. The Geo-Technical report is for general information
only. We hereby confirm that all the design/methodologies shall be based on the detailed
soil investigation to be carried out by us after award of work for which nothing extra shall be
claimed by us.

We hereby undertake that in case of any deviation in Technical Proposal with respect to the Bid
documents & Bid drawings, the conditions as mentioned in Bid documents shall prevail.

Director

(Proiect)/' .

& 7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 27
(Ref : NIB Clause 1.1.3.1 x)

UNDERTAKING (Land Border Country Registration Requirement)
(To be executed on a non-judicial stamp paper)

Name of Bidder NIB Number
I/We have read the Rule 13 of RTPP Rules and Government of Rajasthan Notification No.
F.2(1)FD/G&T-SPFC/2017 dated 01.01.2021, 15.01.2021 and 30.03.2021 regarding Provisions for
Procurement from a Bidder which shares a land border with India, I/we certify that, bidder
M/s (Name of Bidder) is

1. not from such a country
or
2. if from such a country has been registered with the Competent Authority i.e. as specified in
Rule 13 of RTPP Rules and Government of Rajasthan Notification No. F.2(1)FD/G&T-
SPFC/2017 dated 01.01.2021, 15.01.2021 and 30.03.2021. (Evidence of valid registration
by the Competent Authority shall be attached).
Name: [insert complete name of person signing the bid]|
In the capacity of [insert legal capacity of person signing the bid]
Signed: |insert signature of person whose name and capacity are shown above)

Duly authorized to sign the Bid for and on behalf of [insert complete name of the bidder]

Date: [insert date of signing]

Director

(Proiect)/' .

w7
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix- 27A
(Pending Litigation as per Clause 1.1.3.1 v(f) of NIB)

(to be submitted by bidder (single entity) or by each member separately in case of
JV/Consortium)
Applicant’s legal name ....................
JV/Consortium Member’s legal name............ Page ....... Of......... Pages
Net Worth of the bidder/ JV/Consortium Member INR* ..... Crore during last audited financial

year
S.No. Contract Year Total Total amount Applicant’s Applicants
Identification of completed in dispute percentage share of
award | cost (current (including participation disputed
value in claims & (in case of amount
case of counterclaim) | work executed (INR¥)
ongoing (INR¥) by the
work) (INR¥) applicant in
JV/Consortium)
(1) (2) (3) (4) (5) (6) (7) = (5)*(6)
Contract
Identification:
Name of
Employer: Address
of Employer:
Matter in dispute:
[indicate main
issues in dispute)
Status of dispute:
[indicate if it is
under Arbitration
or being dealt with
by the Judiciary]
1
2
Add required number of rows
Total of amounts of all contracts in dispute (INR*)
Percentage of net worth

* or respective currency

Note: 1. In case of JV/Consortium, this information shall be submitted by each m
JV/Consortium.

siongiRRLef |
(Proiect)/ .

w7

bidder
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - APPENDIX 28

Declaration by the Bidder in compliance of Section 7 & 11 of the
Rajasthan Transparency in Public Procurement Act, 2012

(To be executed on a non-judicial stamp paper and duly notarized)

Declaration by the Bidder

In relation to our Bid submitted to ......................l [ enter designation and
address of the procuring entity] for procurement of .............................. [ insert
name of the Works] in response to their Notice Inviting Bids No............... Dated

.............. We hereby declare under Section 7 and 11 of the Rajasthan
Transparency in Public Procurement Act, 2012, that:

1. We are eligible and possess the necessary professional, technical, financial and
managerial resources and competence required by the Bidding Document issued by
the Procuring Entity;

2. We have fulfilled our obligation to pay such of the taxes payable to the Central
Government or the State Government or any local authority, as specified in the Bid
Document;

3. We are not insolvent, in receivership, bankrupt or being wound up, not have our
affairs administered by a court or a judicial officer, not have our business activities
suspended and are not the subject of legal proceedings for any of the foregoing
reasons;

4. We do not have, and our directors and officers not have, been convicted of any
criminal offence related to our professional conduct or the making of false
statements or misrepresentations as to our qualifications to enter into a procurement
contract within a period of three years preceding the commencement of this
procurement process, or not have been otherwise disqualified pursuant to
debarment proceedings;

5. We do not have a conflict of interest as specified in the Rajasthan Transparency in
Public Procurement Act, the Rajasthan Transparency in Public Procurement Rules
and this Bid Document, which materially affects fair competition;

6. We have complied and shall continue to comply with the Code of Integrity as
specified in the Rajasthan Transparency in Public Procurement Act, the Rajasthan
Transparency in Public Procurement Rules and this Bid Document, till complet
all our obligations under the Contract. >

Date: Signature o

Place: Name : Director
Designation (Proiect)/'
Address s
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix-29

Mandatory Registrations: EPF, ESIC and Contract Labour License

UNDERTAKING

(On letter head of bidder firm)

1. weM/s ..o hereby submit that presently my/ our firm is not
registered with any or all of the authorities as mentioned below:-
S. No Registration For Registered or Not
registered
(a) Employees Provident Fund
(b) Employee State Insurance
(c) Contract Labor License
under contract Labor
Regulation and Abolition
Act 1970

2. | hereby undertake that within 30 days of issuance of LOA by JMRC, we shall get
registered with the authorities concerned for above mentioned registrations please.

Note: The bidder is required to get its firm registered for EPF, ESI and Contract
Labor license within 30 days of issuance of LOA. If the bidder does not get registered
with these Statutory Authorities then its 1st Running Account (R/A) payment shall not
be released till it get registered with these Authorities. Firm is required to submit an
undertaking in this regard on its letter head.

Signature of Authorized Signatory with Seal

Director
(Proiect)/

*

/
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur
Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

FORM OF BID - Appendix-30
Power of Attorney for Authorized Signatory of Bidder Firm.

POWER OF ATTORNEY FOR SIGNING THE BID

Know all men by these presents, We.................ccooeienie. (name of the firm and address
of the registered office) do here by irrevocably constitute, nominate, appoint and authorize
Mr./Ms.(name)........cccceuveieienencnnnnn. Son/daughter/wife of............c.coo
and presently residing at.............cccooiiiiin , who is presently
employed with us and holding the position of..............l
.......... as our true and lawful attorney (hereinafter referred to as the “Attorney”)to do in our
name and on our behalf, all such acts, deeds and things as are necessary or required in
connection with or incidental to submission of our Contract NCB No:
JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated Viaduct and
One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to Transport
Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from
Mansarovar dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-
2595.90 m) of Jaipur Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water
supply, Sanitary Installations, Drainage Works, Pre-Engineered Sheet Roof Structure, Roof
Sheeting Works and E&M Works for Jaipur Metro Phase-1C and Phase-1D at Jaipur, Rajasthan,
India.” including but not limited to signing and submission of all bids and other documents
and writings, and other conferences and providing information/ responses to JMRC or its
Engineer, representing us in all matters before JMRC or its Engineer, signing and
execution of all contracts including the Contract and undertakings consequent to
acceptance of our bids, and generally dealing with the JMRC or its Engineer in all matters
in connection with or relating to or arising out of our Bid for the said Projects and/or upon
award thereof /or till the entering into of the Contracts with JMRC.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts,
deeds and things lawfully done or caused to be done by our said Attorney pursuant to and
in exercise of the powers conferred by this Power of Attorney and that all acts, deeds and
things done by our said Attorney in exercise of the powers hereby conferred shall and shall

always be deemed to have beendone us.

IN WITNESS WHEREOF WE , .., THE ABOVE NAMED
PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS
.................. DAY OF...........,(Month & Year).

For (Sign ture

....................... i ||Par Uireec)t)/* ,'
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Contract NCB No: JP/EW/1C&1D(Elevated)/02R: Design and Construction of Elevated Ramp, Elevated
Viaduct and One Elevated Station (Transport Nagar) from start of elevated ramp (CH:13040.00 m) to
Transport Nagar Dead end (CH:13996.00 m) of Jaipur Metro Phase-1C and Design and Construction of
Elevated Viaduct and One Elevated Station (Ajmer Road Chauraha including loop line) from Mansarovar
dead end (CH:-1243.930 m)(excluding) to Ajmer Road Chauraha dead end (CH:-2595.90 m) of Jaipur
Metro Phase-1D, including Entry Exit Structures, Architectural finishing, water supply, Sanitary Installations,
Drainage Works, Pre-Engineered Sheet Roof Structure, Roof Sheeting Works and E&M Works for Jaipur

Metro Phase-1C and Phase-1D at Jaipur, Rajasthan, India.

(Name, Title and Address of the Attorney)

Notes:

(Notarized)

i) The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the chartered documents of the
executants and when it is so required, the same should be under common seal affixed in
accordance with the required procedure. Also, wherever required, the Applicant should
submit for verification the extract of the chartered documents and documents such as a
resolution/power of attorney in favors of the person executing this Power of Attorney for the

delegation of power hereunder on behalf of the Applicant.

ii) The applicant should submit Board of Directors resolution in which proposal of authorizing a

particular signatory was passed.
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For Volume 02 to 07 the bidders may visit
E-Procurement website of Rajasthan Govt.

https://eproc.rajasthan.gov.in

Director

(Project)/' ‘
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